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1.0 INTRODUCTION 

1.1 This is the City of San Diego’s (City) second step (in a 2-step process) or first step 
(in a 1-step process) in the selection process to provide Design-Build services for the 
STREET LIGHT CONVERSION DESIGN-BUILD CONTRACT (Project). 

1.2 For a 1-step Design-Build process, the Design-Builders may disregard references to 
RFQ and documents in this RFP. 

The Design-Builder shall ensure that Design-Builder’s license(s) used to qualify for 
the RFQ remain(s) valid when Proposal is submitted.  Failure to comply with this 
requirement will result in: 

a) The rejection of the Proposal. 

b) Removal of the Design-Builder from the short-list (for As-Needed Design-
Build project). 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design-
Builder selection process, and the minimum information that shall be included in the 
Proposal.  Failure to submit information in accordance with this RFP’s requirements 
and procedures may be cause for disqualification. 

1.4 Any architectural firms, engineering firms, specialty consultants, or individuals 
retained by the City to assist in drafting the RFPs or the Project’s preliminary design 
shall not be eligible to participate in the competition with any Design-Build Entity 
without the prior written consent of City.  Any architectural firms, engineering firms, 
specialty consultants, or individuals retained by the City to assist in drafting any 
Reference Documents, such as the Water Department’s Master Plan and any other 
document that was not prepared specifically for this contract, are considered to be 
eligible to participate.    

2.0 EQUAL OPPORTUNITY 

2.1 For 2 steps Design-Build process, all information provided and requirements set forth 
in Section 2 of the Request for Qualifications (RFQ) for the Project shall apply to this 
RFP process.  The Design-Builder shall review the information, data, and 
documentation provided in the Design-Builder’s Statement of Qualification and 
changes shall be identified in the Proposal; otherwise the information, as previously 
submitted, will be deemed complete and accurate. 

2.2 As set forth in this RFP, the City is dedicated to the principles of equal opportunity in 
the workplace and in subcontracting.  It is the City’s expectation that firms doing 
business with the City have, and are able to demonstrate, the same level of 
commitment. 

2.3 The Design-Builders are encouraged to take positive steps to diversify and expand 
their subcontractor solicitation base and to offer contracting opportunities to all 
eligible certified Subcontractors in accordance with the City’s EOCP requirements 
included in the Contract Documents.  
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2.4 The City has determined a 10% overall goal with a minimum required 5% SLBE-
ELBE participation and a voluntary Subcontractor participation of 10% equating to 
20% in total to enhance competition and maximize subcontracting opportunities. 

A Proposal will be deemed non-responsive if it fails: 

a) to meet the minimum required subcontracting participation as shown 
on the Subcontractor and Supplier listings submitted with the Bid, 

b) to submit good faith effort documentation if Contractor fails to meet 
the SLBE-ELBE goal, or 

c) to provide a guarantee in the form of a commitment letter to the 
satisfaction of the City that the committed goals will be met after the 
Award.   

No Construction NTP will be issued unless the Contractor has complied with theses 
specifications. 

The Design-Builders’ commitment to the City’s dedication to the principles of equal 
opportunity in achieving the voluntary subcontractor participation level  will be 
evaluated as specified in the RFP. 

The participation requirements shall be replaced by the requirements of the funding 
source when the Contract is funded by other agencies e.g., Federal and State. 

3.0 PROJECT BACKGROUND AND DESCRIPTION 

See Attachment A. 

4.0 SCOPE OF WORK AND SERVICES 

Work and Services required of the Design-Builder include those during design, construction 
and startup and 12 months operation of the Project.  The Design-Builder shall provide all 
management, supervision, labor, services, equipment, tools, supplies, temporary facilities, 
and any other item of every kind and description required for the complete design and 
construction and operation of the Project, as described in Attachment A. 

5.0 SELECTION PROCESS 

Each Design-Builder shall submit separate “Technical” and “Price” Proposals as described in 
this RFP.   

5.1 Technical Proposal Requirements 

5.1.1 Failure to comply with this section will render the Design-Builder’s 
submittal invalid and disqualify it from this selection process. 

5.1.2 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder’s qualifications and experience applicable to 
the Project.   Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page.  The Proposal shall be submitted in a 
single comb binder.  3-ring binders or hard covered binders will not be 
accepted. 
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5.1.3 When applicable, the Design-Builder shall certify that the documentation 
required under the Work Force Report and Equal Employment Opportunity 
(EEO) Plan and the Subconsultant Documentation of the RFQ remains 
correct and accurate.  If any changes or modifications are required to the 
aforementioned documents, they shall be documented in the Work Force 
Report and EEO Plan forms included in the Contract Documents as 
attachments and submitted with the Proposal.   

The EOCP information not revealing the Contract Price shall be submitted 
with the Technical Proposal. 

5.1.4 The Technical Proposals submitted in response to this RFP shall be in 
accordance with the requirements listed in Attachment B.  The contents of 
the Proposal shall be organized consistent with the Attachment B. 

5.2 Price Proposal Requirements 

5.2.1 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope.  Refer to Attachment ‘D’ of 
this RFP for the Price Proposal form to be used. 

5.2.2 The Price Proposal shall be signed by an individual or individuals authorized 
to execute legal documents on behalf of the Design-Builder. 

5.2.3 The lowest proposed price is not the determining factor for award of this 
contract. See Attachment ‘B’ for criteria from which the proposals will be 
evaluated. 

5.2.4  In case of discrepancies, written numbers will govern over numerical.  The 
summation of all lump sum, unit prices, allowances and any other priced 
items will govern over the total price in case of discrepancies between the 
two. 

5.2.5 Certain EOCP information (i.e., Subcontractors/Suppliers listings) that 
indicates the dollar value of the portions of the work to be performed by the 
Subcontractors/Suppliers shall be submitted as part of the Price Proposal. 

5.3 Submittal Requirements 

5.3.1 Technical Proposal 

5.3.1.1 The Technical Proposal shall be received no later than the time and 
date shown on the cover of this RFP. 
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5.3.1.2 One executed original, clearly and conspicuously marked on the 
cover, and six (6) copies are to be submitted in a sealed package 
marked “Technical Proposals” clearly and conspicuously in its face.  
The following information will be clearly marked on the outside of 
each package: 

Name of Design-Builder 

Project Title 

“Technical Proposal” Package Number (e.g., 1 of 16, 2 of 16, etc.) 

Marked “CONFIDENTIAL” (in red) 

5.3.1.3 The Technical Proposal shall be signed by an individual or 
individuals authorized to execute legal documents on behalf of the 
Design-Builder. 

The Design-Builder shall provide the names of the principal 
individual owners of the firm.  In the event the firm is employee 
owned or publicly held, then the fact should be stated and the names 
of the firm’s principals or officers should be provided. 

5.3.1.4 Failure to comply with the requirements of this RFP may result in 
disqualification. 

5.3.1.5 Technical Proposals and modifications thereto received subsequent 
to the hour and date specified above will render the Design-Builder’s 
submittal invalid and will cause its disqualification from this 
selection process. 

5.3.1.6 Proposals that deviate from the RFP and Bridging Documents 
supersede the RFP in accordance with 2-5.2, “Precedence of 
Contract Documents.” 

Design elements which deviate from the scope of Work, City’s 
design guidelines, or material substitution which differs from the 
Approved Material List shall be highlighted in accordance with 
Section 10 “Exception to this RFP” of the Proposal and brought to 
City’s attention during the presentation and interview. 

5.3.1.7 Questions about the meaning or intent of the Contract Documents as 
related to the scope of Work and of technical nature shall be directed 
to the Project Manager prior to Bid opening. Interpretations or 
clarifications considered necessary by the Project Manager in 
response to such questions will be issued by Addenda, which will be 
uploaded to City’s online service(s) e.g., e-Bidboard (or mailed or 
delivered to all parties recorded by the City as having received the 
Contract Documents for Minor Construction contracts). 

Questions received less than 14 days prior to the date for opening of 
Bids may not be answered.  Only questions answered by formal 
written addenda will be binding.  Oral and other interpretations or 
clarifications will be without legal effect.  It is the Bidder's 
responsibility to become informed of any addenda that have been 
issued and to include all such information in its Bid. 
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5.3.2 Price Proposal 

5.3.2.1 The Price Proposal shall be submitted separately from the Technical 
Proposal and shall be received no later than the time and date shown 
on the cover of this RFP.   

 Submittal of the Price Proposal after the date stipulated in this 
section will be cause for rejection of the entire Proposal and 
disqualification of the Design-Builder for this selection process. 

5.3.2.2 The Price Proposal is to be submitted in sealed packages with the 
following information clearly marked on the outside of each 
package: 

Name of Design-Builder 

Project Title 

“Price Proposal” Marked “CONFIDENTIAL” (in red) 

5.3.2.3 Failure to comply with the requirements of this RFP may result in 
disqualification. 

5.3.2.4 Price Proposals or modifications thereto received subsequent to the 
hour and date specified above will render the Design-Builder’s 
submittals invalid and will cause their disqualification in the 
selection process. 

5.4 Review of Technical Proposal 

5.4.1 Following the receipt of the Technical Proposal, the City anticipates allotting 
2 weeks for review of the Technical Proposals. 

5.4.2 Subsequent to receipt, the City will provide written notice of the schedule for 
technical evaluations..   

5.5 Not Used 

5.6 Final Selection (Weighted Criteria) 

  The Panel will review all Proposals received and interview each Design-Builder.  
Based on the Design-Builder’s Proposal, interview and the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builders by determining the score which shall 
be calculated as follows: 

5.6.1 A maximum of 60 points will be assigned for the Contract Price as bid.  
Maximum price points will be assigned to the lowest dollar bid and all other 
are scaled inversely proportional to that amount.   

5.6.2 A maximum of 40 points will be assigned for the qualitative criteria noted in 
Attachment ‘B’ of this RFP.  All Proposals shall receive scores based on 40 
times the average of the composite ratings provided by the Panel. 
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5.6.3 The Apparent Winner will be the team with the highest total score earned 
from 5.6.1 and 5.6.2.  The following example summarizes and illustrates the 
process: 

Design-
Builder 

Composite 
Rating

Qualitative 
Score (40 

Maximum) Price Proposal

Price 
Score  (60 
Maximum) 

Total Score  
(100 

Maximum)
A 85.00 34.00 $1,629,000.00 55.62 89.62
B 88.00 35.20 $1,546,000.00 58.60 93.80
C 73.00 29.20 $1,510,000.00 60.00 89.20

 

 All figures will be rounded off to two decimal places. 

5.6.4 Design-Builders will be notified in writing of the City’s final decision. 

The City of San Diego has collaborated with other local municipalities and local 
governmental agencies (SLWG) in a SDG&E sponsored Peer to Peer Street Light 
Working Group, SLWG.  The SLWG was formed to collaborate on common street 
light goals with the concept of potentially using our joint purchasing power for street 
light conversion projects.  The SLWG has assembled technical cobra head street light 
specifications used in this RFP in Attachment A-2.  This RFP may be used by other 
local municipalities to select, or "piggyback" on this design build process to identify 
a design builder to convert street lights in their municipality.  The street light 
quantities identified in this RFP do not reflect street lights in any other municipality.  
This RFP is a stand-alone process, however within the auspices of a public bidding 
process enables other municipalities to utilize this competitive process to select a 
design builder and enter into a construction contract for their jurisdiction.  If other 
municipalities utilize this process, they will be responsible for the agreement with the 
selected design builder independently of this RFP.  This RFP provides the means of a 
competitive selection process to enable other municipalities within the Southern 
California region to accelerate their selection process by “piggybacking” on this RFP. 

6.0 Policies, Procedures and Guidelines 

6.1 The Program's Selection Process is based on the policies, procedures and 
guidelines contained in the City Municipal Code Chapter 2, Article 2, 
Division 33. 

 
6.2 A Ranking Panel (Panel) will be established for this project and will include 

representatives from the City and may include other interested parties (e.g., 
Participating Agencies, representative from the Community at Large, as 
required and other agencies e.g., the State Water Resource Control Board, 
etc.). 

 
6.3 The Panel will review all proposals received and when required interview 

each Design-Builder in accordance with Attachment ‘B’ of this RFP.  Based 
on the Design-Builder's Proposal, interview and the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builders as to qualifications in a 
public meeting.  The Panel will forward its ranked listing of Design-Builders 
to the Mayor or designee.  The public meeting will take place at the 
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Purchasing & Contracting Department (P&C), 1200 Third Avenue, Suite 
200, San Diego, California, 92101 as scheduled below. 

6.4 The Mayor or designee will make the final selection concerning the proposed 
agreement.  The City Council will authorize the Mayor or designee to 
approve the Contract. 

7.0 EVALUATION CRITERIA 

The evaluation criteria and the respective weights that will be given to each criterion are 
attached as Attachment ‘B’. 

8.0 SELECTION AND AWARD SCHEDULE 

The City anticipates that the process for selecting a Design-Builder, and awarding the 
contract, will be according to the following tentative schedule: 

8.1 Pre-Proposal Meeting December 21, 2010 

8.2 Proposal Due Date January 6, 2011  

8.3 Reserved  

8.4 Public Ranking Meeting January 13, 2011 

8.5 Selection and Notification January 14, 2011  

8.6 Receipt of Bonds and Insurance Certificates January 28, 2011  

8.7 Notice to Proceed February 7, 2011 

9.0 PRE-PROPOSAL ACTIVITIES 

9.1 Questions Concerning RFP 

All questions regarding the RFP shall be presented in writing to the PM at the USPS 
or the e-mail address identified in the Contract Front End Volume 1, Invitation to 
Bids (see Attachments). 

9.2 Pre-Proposal Meeting  

A Pre-Proposal  meeting will be held on, from 10:00 A.M. to 11:00 A. M., at 1200 Third 
Avenue, large conference room, San Diego, CA, 92101.  All potential responders are 
required to attend.  Any materials distributed at the meeting will be issued to all RFP 
recipients in the form of an addendum to this RFP. It is not necessary for all members of 
a Design-Builder’s team to be present at the Pre-Proposal Meeting, however, the Design-
Builder will be held accountable for receiving and applying all information discussed at 
the Pre- Proposal Meeting. 

9.3 Revision to the RFP 

The City reserves the right to revise the RFP prior to the date that Proposals are due.  
Revisions to the RFP will be mailed to all RFP holders.  The City reserves the right 
to extend the date by which the Proposals are due.  
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10.0 SPECIAL CONDITIONS 

10.1 Reservations 

This RFP does not commit the City to award a contract, to defray any costs incurred 
in the preparation of a Proposal pursuant to this RFP, or to procure or contract for 
Work. 

10.2 Public Records 

After the selection process is complete and a contract is signed between the City and 
the winning Design-Builder, all Proposals submitted in response to this RFP become 
the property of the City and public records, and as such may be subject to public 
view. 

10.3 Right to Cancel 

The City reserves the right to cancel, in part or in its entirety, this RFP including but 
not limited to: selection schedule, submittal date, and submittal requirements.  If the 
City cancels or revises the RFP, all Design-Builders will be notified in writing by the 
City. The City reserves the right to award only the first 10,000 cobra head street 
lights at this time. 

10.4 Additional Information 

The City reserves the right to request additional information or clarifications from or 
interview any or all Design-Builders at any time prior to award. 

10.5 Public Information 

Release of Public Information - Selection announcements, contract awards, and all 
data provided by the City shall be protected from public disclosure.  Design-Builders 
desiring to release information to the public, shall receive prior written approval from 
the City. 

10.6 Changes to Key Personnel and Substitution of Subcontractors 

10.6.1 The Design-Builder shall not change or substitute any individual that is 
identified as “key personnel” in its RFP and Proposal without the written 
consent of the City. 

10.6.2 The Design-Builder shall not change or substitute any material, Supplier 
Subconsultants, or Subcontractor identified in its RFP and Proposal without 
written consent of the City. 

10.7 Use of Reference Documents and Pre-Design Reports 

10.7.1 The City has made available a sample for review on street lighting list 
identified in Attachment A-1, as the Reference Documents related to the 
Project.  Use of the list shall be for general project background information 
only, and shall be used at the Design-Builder’s risk.  No responsibility is 
assumed by the City for the completeness or accuracy of the list. 
Discrepancies in the locations and voltages identified on the Attachment A-1 
list are anticipated. 
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10.7.2 The following documents are attached to the SOW (Attachment ‘A’): 

 Attachment A-1 STREET LIGHT LIST OF LOCATIONS – SAMPLES 
 Attachment A-2  COBRA HEAD STREET LIGHT SPECIFICATIONS 
 Attachment A-3 MINIMUM REQUIREMENTS 
 Attachment A-4  CLIMATE ZONE AND CCT MAPS 
 Attachment A-5  MILESTONES  

10.8 Use of Global Information System (GIS)  

The Design-Builder will be required to use GIS.  GIS drawings, lists, maps, and other 
work shall be produced by the Design-Builder, Consultants and Subconsultants using 
GIS  standard software. 

10.9 Scheduling and Management Reporting Systems 

The Design-Builder will be required to use the latest version of the Primavera Project 
Management and Scheduling Software or equal. 

10.9.1 The City will require the Design-Builder to submit and maintain a task-
oriented computerized schedule for completing the Work over the life of the 
Project.  The Design-Builder will be required to submit to the City weekly 
GIS maps and street light lists identifying the locations of street lights that 
have been retrofitted.  On a weekly basis, the Design-Builder will be 
responsible to identify the street lights converted and provide an updated list 
of street lights converted. The updated street light list will include the 
SDG&E street light number for each street light converted.  The SDG&E list 
of street lights, identified in attachment A-1 as a sample is a unique street 
light number assigned to each street light.  The design builder will be 
responsible for matching each street light location on the two street light lists, 
thereby merging the two street light lists into one (1) comprehensive street  
light list that contains the street light data contained in City list A-1 and the 
SDG&E street light number.  The comprehensive list will be in Microsoft 
Excel format or other acceptable electronic format such as a GIS database.   

10.9.2   The Design-Builder should anticipate that the development of this schedule 
will require at least 3 steps; (1) development of a work breakdown structure 
by the Design-Builder and submittal to the City for review; (2) development 
of interface procedures (and GIS software, if necessary) to communicate 
from the Design-Builder's computer networking software to the City's 
networking software (ARCGIS), and (3) development of an activity network 
for submittal to the City for review and concurrence. 

10.9.3 The Design-Builder will be required to furnish activity status and network 
updates on disks in a format that will interface with the City's scheduling and 
GIS system.  The City will utilize the schedule information supplied by the 
Design-Builder in to review progress payments and to monitor the progress 
of the project against the agreed schedule requirements. 
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10.10 Project Schedule 

10.10.1 The City has established the following tentative milestones for awarding the 
Project:  

a. Approve project schedule January 2011 

b. Issue Notice of Completion June 2012 

For the Contract Time refer to Contract Front End Volume 1, Invitation to Bids (see 
Attachment C and A-4 for the milestone schedule). 

10.11 Acknowledgement of Addenda 

The Design-Builder shall confirm in its Proposal the receipt of all addenda issued to 
this RFP.  Failure to acknowledge all addenda issued, will result in the Proposal 
being considered non-responsive and ineligible for further consideration. 

10.12 Additional Special Conditions 

 The Design-Builder shall extend to the City a Proposal validity period not to exceed 
120 calendar days without the written consent of the City and the Design-Builder.  
The Design-Builder shall maintain all representations, team members, and proposed 
tasks and work elements as valid, except for the schedule which would be adjusted as 
mutually agreed upon by the City and the Design-Builder.  The Design-Builder, by 
submitting a response to this RFP, agrees to provide the Proposal team and services 
for the terms and conditions noted in this RFP and its attachments, if awarded by the 
City. 

10.14 The agreement, terms and conditions are included in The City’s Front End Contract 
Documents Volume 1 and 2, GREENBOOK Part 1, and the City Supplement. 

10.15 This contract shall comply with the special terms and conditions established by the 
funding agency; California Energy Commission Department.  Refer to Attachment E 
of this specification   
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ATTACHMENT A 

 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 
 (BRIDGING DOCUMENTS) 

Engineering & Capital Projects Department 

1.0 Project Description: 

The purpose of the project is to retrofit approximately 38,700 existing High-Pressure Sodium 
(HPS) and Low-Pressure Sodium (LPS) streetlights with induction type street light fixtures.  
All the streetlight fixtures to be converted are in the right-of-way outside the Mt. Palomar 30 
mile radius.  The existing pole, mast arm, and other infrastructure related to the streetlight 
shall remain in place; only the street light fixtures with new photocell will be replaced. 
Attachment A-1 is a sample street light list with locations with type of fixture, wattage, and 
their respective attributes. The comprehensive street light list of the 38,700 is available on the 
City FTP website: ftp://ftp.sannet.gov/OUT/Purchasing-Contracting. Specifications have 
been developed for cobra head fixtures.  This project includes the design, selection, and 
installation of new induction type fixtures that meet prescribed City criteria.  The City 
Council has approved a maximum Correlated Color Temperature (CCT) of 4000 Kelvin. Due 
to the characteristics of various lighting technology, induction technology has been 
designated over other lighting technologies such as LED, as the designated technology to be 
used throughout this project.  Properties of other technologies, such as LED, do not have the 
desired verified lamp life as the induction technology at a CCT of 4000 Kelvin.  A CCP map 
is shown on Attachment A-4.  In summary, 3000 Kelvin will be installed within a 30 to 35 
mile radii and 4000 Kelvin beyond a 35 mile observatory radii, per A-4.  The Design Builder 
shall be responsible to submit the final cobra head fixture recommendation via the submittal 
process for City review and written approval.  A minimum 10 year warranty, in accordance 
with Standard Special Provisions (SSP) Section 6-8 is required for the induction fixtures. 

 
A 10 year warranty shall be for the complete fixture, excluding photoelectric cell.  To clarify, 
if there is a streetlight failure and the cause of the failure is anything other than a photocell or 
interruption of the electrical service, accidents, or other acts Supplemental Special Provisions; 
the design builder will be responsible for its replacement for 10 years after the streetlight is 
installed.   

2.0 Technical Description:  

1. Submittals will be required for all street light fixtures in the RFP review by the Panel.  
Once the RFP is awarded, written City approval is required before any material is 
ordered. 

2. All incentives will be coordinated by the City, the design builder shall not be 
involved in any utility sponsored incentives. 

3. Federal Department of Energy (DOE) requirements apply as designated in the 
appropriate attachments.  These include but are not limited to buy American 
provisions and Davis-Bacon labor compliance, and display of on-site Department of 
Energy signage indicating the funding is provided by a the Recovery Act project.  For 
details, see web site: 
http://eere.energy.gov/wip/pdfs/doe_arra_signage_interim_guidance.pdf  

4. Confirm data including the voltages and locations and update the list as new fixtures 
are installed because they may vary from the list indicated on Attachment A-1. 
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5. The design builder is responsible to verify and report the actual voltage because the 
voltage listed in the existing streetlight list are not 100% accurate. 

6. The design builder is not responsible to make repairs to the existing power supply 
electrical service if there is "no voltage" in the pole hand hole at the base of the pole.  

 
Various types of state and federal funding were utilized for this project.  Some of these 
funding requirements require that the funding be expended by certain milestones.  The design 
builder shall demonstrate that they can comply with the established milestones identified in 
Attachment A-4. 

 

3.0 Scope of Work:  

The first phase of the project includes the retrofit of approximately 10,000 cobra head 
streetlights.  Cobra head type street light fixtures are mounted at the end of mast arm poles.  
Cobra head are distinct from post-top type light poles which have no mast arm.  Cobra head 
fixtures shall have 3000 or 4000 Kelvin CCT induction type with full cut off IES type III 
photometric distribution.  The below table describes the desired wattage conversion from the 
existing LPS and HPS fixtures to induction technology. The technical specifications for the 
cobra head fixture replacement are identified in Attachment A-2. Note, two types of 
streetlights are specified: One type for coastal climate zone 7 and the other type for inland 
climate zone 10 in accordance with Attachment A-4 Climate Zone Map.  Photocells are 
required with each fixture in accordance with Section 3.3 in Attachment A -2. 

Most of the phase 2 project funding is derived from Qualified Energy Conservation Bonds 
(QECBs).  The City has/will set up an escrow account for the QECB portion of monthly 
Progress Payments to the Design Builder beginning in April 2011 with Payment #5 
(Attachment A-5 Milestones).  The Design Builder will receive the Phase 2 QECB portion of 
monthly Progress Payments from the QECB escrow account with the remaining portion of 
the monthly Progress Payment paid through the typical process, from City of San Diego.  It is 
anticipated that the QECB portion of the payment will be issued 15 working days from the 
date the Progress Payment is approved by the Resident Engineer.  Note that most of the 
monthly progress payment are estimated from the 2600 street lights that must be installed 
monthly.  

The second phase of the project will involve the retrofit of the approximately 28,700 cobra 
head streetlights.  Attachment A-2 identifies the technical parameters that are desired for the 
cobra head type induction streetlights. The design builder is responsible for identifying the 
most suitable cobra head street light fixtures for City consideration on the retrofit project in 
the proposal.  Attachment A-3 identifies the minimum manufacturer/vendor requirements.  
The design builder shall be required to identify the precise location of each streetlight 
converted by "tagging" each streetlight with a survey quality GPS. All the fixtures submitted 
by the design builder for City consideration shall meet the minimum manufacturer/vendor 
requirements identified in Attachment A-3. 
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Conversion Table 

Existing Fixture Wattage Abbrev Size  
Induction Fixture 

Wattage 

High Pressure Sodium HS 50   55 

High Pressure Sodium HS 70   55 

High Pressure Sodium HS 100   85 

High Pressure Sodium HS 150   85 

High Pressure Sodium HS 250   165 

High Pressure Sodium HS 200   No Change 

High Pressure Sodium HS 310   No Change 

High Pressure Sodium HS 400   No Change 
          

Low Pressure Sodium LS 35   55 

Low Pressure Sodium LS 55   55 

Low Pressure Sodium LS 90   85 

Low Pressure Sodium LS 135   165 

Low Pressure Sodium LS 180   165 

 

The actual streetlight lists are on the FTP site (ftp://ftp.sannet.gov/OUT/Purchasing-
Contracting/).  Sample lists are identified in the Attachment A-1.  The City of San Diego 
street light list identifies various attributes such as wattage, voltage, and location description 
of each streetlight.  A task of this Design Build contract is to update and validate the City 
street light list.  The City list will be used as the base list to identify and account for street 
lights converted.  The SDG&E list identifies LS-2 street lights on the SDG&E inventory.   

 
As Design Build crews convert street lights, additional street lights not indicated on the lists 
will be encountered.  Below is the Conversion Procedure describing all the possible scenarios 
and how each situation shall be resolved. 

 
The precise location of each street light converted shall be identified with survey quality GPS 
coordinate.  This process will provide the precise location of each streetlight converted and 
serve as a basis for processing progress payments as streetlights are converted.  Weekly lists 
of street light street lights converted shall be provided by the Design-Builder.  The Design-
Builder shall also provide maps of proposed locations to be upgraded and a comprehensive 
map of previously converted areas.  Monthly progress payments will combine approximately 
four of these street light lists to serve as the basis of the monthly progress payment. 

 
The updated streetlight list shall contain the unique SDG&E streetlight number identified on 
the SDG&E streetlight list shown on the FTP site.  The Design-Builder may use "GIS 
software matching tools" to help coordinate lists, update maps, and maintained in inventory 
process lists and maps of proposed locations and areas that street lights have been converted.  
The updated street light list (ultimately to be used as the project as-built) will include the 
SDG&E unique street light number with GPS coordinates.  Street lights encountered, but not 
identified on a current list shall be identified as “NEW” in the unique SDG&E number data 
field.  The design builder will be responsible for matching each street light location on the 
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City list with the unique SDG&E number, thereby merging the two street light lists into one 
(1) comprehensive street light list.   

 
The City street light data contains some GIS coordinates.  The design builder will be required 
to submit updated maps indicating streetlights converted with their progress payment request.  
The design builder shall identify area conversion schedules on a GIS compatible map and 
Excel spreadsheet for written City approval prior to starting conversions in a particular area.   

 
4.0 Conversion Procedure 
 

A. Street light identified on SDG&E and City lists: 
Convert the street light as indicated in the Conversion Table.  Update the City street light list 
with the unique SDG&E number, GPS coordinates, and new street light data including date 
installed, wattage, voltage, serial number of the new street light fixture. 

 
B. Street lights identified on the City list, but not shown on the SDG&E list: 

Convert the street light as indicated in the Conversion Table.  Update the street light list with 
GPS coordinate and new street light data including date installed, wattage, voltage, serial 
number of the new street light fixture.  A unique street light number will be assigned by 
SDG&E the design builder will not be responsible to identified to a unique SDG&E number.  
Indicate “NEW” in the unique SDG&E number field on the spreadsheet. 

 
C. Street lights identified on the SDG&E list, but not shown on the City list: 

Convert the street light as indicated in the Conversion Table.  Add the street light to the City 
list with the unique SDG&E number, GPS coordinates, and new street light data including 
date installed, wattage, voltage, serial number of the new street light fixture. 

 
D. Street lights not shown on any list: 

Do not convert these lights. Add the location description of the street light to the City list 
with GPS coordinates, existing street light wattage and designate “SDG&E Street Light”  
 
Monthly progress reports shall include the updated streetlight data identified above, with the 
unique SDG&E streetlight number to identify the number of streetlights converted that 
month.  The reports shall include the currently listed data and amended data including but not 
limited to two location descriptions, GPS coordinate, the date of conversion, existing wattage, 
new street light type (induction), voltage, new wattage, SAPID and the SDG&E unique 
streetlight number.  All lists and reports shall be compatible with Microsoft Excel and GIS 
database formats.  See the sample list on attachment A-1. 

  



 

Request for Proposal (Rev. November 2010)  17 | Page 
Attachment A 
Street Light Conversion Project Design - Build Contract 

 

5.0  REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards which are on file in the office of the 
Engineering & Capital Projects Department: 

  1. STANDARD SPECIFICATION 

  Document No.  Filed  Description 

 PITS05040901 05-04-09 Standard Specifications for Public Works 
    Construction (GREENBOOK), 2009 Edition 
 

  PITS090110-1  09-01-10 City of San Diego Supplement, 2010 Update 
       (See The WHITEBOOK) 
 

PITS090110-1 09-01-10 City of San Diego EOCP General and 
Subcontracting Requirements, 2010 Update,  
(See the WHITEBOOK) 

 
 AEC1231064 12-31-06 California Department of Transportation, Manual of 
    UniformTraffic Control Devices (MUTCD 2006) 

  AEC0925062 09-25-06 Caltrans 2006 (US Customary) Specifications  

NOTES:  The City of San Diego Supplement, 2010 Update now consolidates various City 
Public Works Construction Standard Specifications which in the past were included in the 
Supplementary Special Provisions. The Bidders’ attention is directed to this edition of the 
City Supplement for a close review to ensure no important information is missed for the 
preparation of the Bids. 

 2. STANDARD DRAWINGS 

As listed on the detailed plans and specifications. 

 Document No.  Filed  Description  

 AEC1230163 12-31-06 City of San Diego Standard Drawings including 
    Regional Standard Drawings 
 
 N/A Varies  City Standard Drawings – Approved Updates For 
    Use* 

  AEC0925061  09-25-06 Caltrans 2006 U.S. Customary Unit Standard Plans 

NOTES:  The Reference Standards and additional drawings approved for use when specified 
are available on the City’s website:  http://www.sandiego.gov/engineering-
cip/services/consultcontract/edocref/index.shtml.  California Department of Transportation, 
MUTCD 2006 is available at the local Caltrans Office, 4050 Taylor Street, San Diego, CA 
92110 or from http://www.dot.ca.gov.   
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Attachment A-1 

SDG&E SAMPLE STREET LIGHT DATA (SEE FTP SITE FOR COMPLETE LIST) 

 
       SAMPLE CITY OF SAN DIEGO STREET LIGHT DATA (SEE FTP SITE FOR COMPLETE LIST) 
 

CITY SAP-ID CITY LOCATION DESCRIPTION MODEL TYPE 
THOMAS 

BROS 
X 

Coordinate 
Y Coordinate 

SX-009461-002 6061 COLLEGE AV @ EL CAJON BL SW Cobra HIGH PRESSURE SODIUM-250 1269-E5 6310461.346 1857715.688 

SS-007560-001 COLLEGE AV S/O EL CAJON BL 200' W/S Cobra HIGH PRESSURE SODIUM-150 1250-J4 6310463.222 1857586.277 

SX-009541-001 
4560 COLLEGE AV @ COLLEGE WY SW-
4560 Cobra HIGH PRESSURE SODIUM-250 1228-G7 6310507.118 1857429.403 

SX-009544-001 CAROL ST @ COLLEGE WY SW-176815 Cobra HIGH PRESSURE SODIUM-150 1250-J4 6310447.875 1857202.778 

SX-009627-001 
BRADFORD ST @ COLLEGE WY SW-
P178456 Cobra HIGH PRESSURE SODIUM-150 1250-J4 6310521.500 1856983.000 

SX-009673-001 COLLEGE WY @ ESTELLE ST NW-677426 Cobra HIGH PRESSURE SODIUM-150 1330-E6 6310430.500 1856768.500 

SX-009660-002 COLLEGE AV @ ESTELLE ST W/S Cobra HIGH PRESSURE SODIUM-250 1269-E5 6310652.361 1856777.660 

SX-009676-001 60TH ST @ ESTELLE ST W/S (N INT)-P176053 Cobra HIGH PRESSURE SODIUM-250 1228-H1 6310061.500 1856692.818 

SX-009686-001 60TH ST @ ESTELLE ST E/S (S INT)-P176054 Cobra HIGH PRESSURE SODIUM-150 1351-D4 6310125.000 1856646.750 

CITY SAP-ID CITY LOCATION DESCRIPTION MODEL TYPE 
THOMAS 

BROS 
X 

Coordinate 
Y Coordinate 

SX-009461-002 6061 COLLEGE AV @ EL CAJON BL SW Cobra HIGH PRESSURE SODIUM-250 1269-E5 6310461.346 1857715.688 

SS-007560-001 COLLEGE AV S/O EL CAJON BL 200' W/S Cobra HIGH PRESSURE SODIUM-150 1250-J4 6310463.222 1857586.277 

SX-009541-001 
4560 COLLEGE AV @ COLLEGE WY SW-
4560 Cobra HIGH PRESSURE SODIUM-250 1228-G7 6310507.118 1857429.403 

SX-009544-001 CAROL ST @ COLLEGE WY SW-176815 Cobra HIGH PRESSURE SODIUM-150 1250-J4 6310447.875 1857202.778 

SX-009627-001 
BRADFORD ST @ COLLEGE WY SW-
P178456 Cobra HIGH PRESSURE SODIUM-150 1250-J4 6310521.500 1856983.000 

SX-009673-001 COLLEGE WY @ ESTELLE ST NW-677426 Cobra HIGH PRESSURE SODIUM-150 1330-E6 6310430.500 1856768.500 

SX-009660-002 COLLEGE AV @ ESTELLE ST W/S Cobra HIGH PRESSURE SODIUM-250 1269-E5 6310652.361 1856777.660 

SX-009676-001 60TH ST @ ESTELLE ST W/S (N INT)-P176053 Cobra HIGH PRESSURE SODIUM-250 1228-H1 6310061.500 1856692.818 

SX-009686-001 60TH ST @ ESTELLE ST E/S (S INT)-P176054 Cobra HIGH PRESSURE SODIUM-150 1351-D4 6310125.000 1856646.750 
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      SAMPLE STREET LIGHT SUBMITTAL LIST  

CITY SAP-ID 
SDG&E 

SL # 
CITY LOCATION DESCRIPTION SDG&E LOCATION DESCRIPTION 

EXISTING 
TYPE 

EXISTING 
WATTAGE 

SX-009461-002 
2085000

3 6061 COLLEGE AV @ EL CAJON BL SW COLLEGE AV @ EL CAJON BL SW Cobra 250 

SS-007560-001 
3483600

1 COLLEGE AV S/O EL CAJON BL 200' W/S COLLEGE AV S/O EL CAJON BL 200' W/S Cobra 150 

SX-009541-001 7203002 4560 COLLEGE AV @ COLLEGE WY SW-4560 COLLEGE AV @ COLLEGE WY SW Cobra 250 

SX-009544-001 
3576863

3 CAROL ST @ COLLEGE WY SW-176815 CAROL ST @ COLLEGE WY SW Cobra 150 

SX-009627-001 
3576876

0 BRADFORD ST @ COLLEGE WY SW-P178456 BRADFORD ST @ COLLEGE WY SW Cobra 150 

SX-009673-001 
3576753

2 COLLEGE WY @ ESTELLE ST NW-677426 COLLEGE WY @ ESTELLE ST NW Cobra 150 

SX-009660-002 
1543700

3 COLLEGE AV @ ESTELLE ST W/S COLLEGE AV @ ESTELLE ST W/S Cobra 250 

SX-009676-001 
3576540

8 60TH ST @ ESTELLE ST W/S (N INT)-P176053 60TH ST @ ESTELLE ST N Cobra 250 

SX-009686-001 
3576540

9 60TH ST @ ESTELLE ST E/S (S INT)-P176054 60TH ST @ ESTELLE ST S Cobra 150 

 
 

 
 

EXISTING 
VOLTAGE 

NEW 
TYPE 

NEW 
WATTAGE 

DATE OF 
CONVERSION 

LATITUDE LONGITUDE 
X COORDINATE  

(NAD 83 CA ZONE 6) 
Y COORDINATE  

(NAD 83 CA ZONE 6) 
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Attachment A-2 
 

COBRA HEAD STREET LIGHT SPECIFICATIONS 
 

1 GENERAL LUMINAIRE REQUIREMENTS 

1.1 Each luminaire shall consist of an assembly that utilizes induction light components as the light 
source.   

1.2 “Buy American” Requirement: Some aspects of state and federal grants and loan programs 
require “Buy American.” The supplier shall provide documentation that the supplied product 
complies with “Buy American” clause at time of submittal.   

1.3 Operating Temperature: The luminaires shall be designed to operate at an average nighttime 
temperature of 70F.  The ambient operating temperature range shall be 30F to +130°F.  The 
fixture shall be capable, for example, when a photo cell fails, of operating without long term 
degradation at temperatures to 150°F without compromising the warranty.  

1.4 Non Operating Temperature: The climate zone where the fixtures are installed affects the life 
of the fixture.  The expected life of the fixtures installed in inland zones is shortened due to 
warmer temperatures compared with coastal zones.  Therefore, two temperature ratings will be 
required in accordance with the installed location of the fixture.  The Title 24 climate zones 
will be used to determine fixture boundary zones and their associated temperature ratings.  The 
climate zones are identified on Attachment A-4 “SAN DIEGO CLIMATE ZONES” map.  
Provide documentation from the fixture manufacture that the generator can survive a non-
operating  temperature of +176°F  (+80°C) in climate zone 10, ; and 158⁰F  (70⁰C) in Climate 
Zone 7 without affecting the generator life.   

1.5 UL Listing: Fixture shall include UL label.  The fixtures shall be UL/CUL Listed, and UL 
listed for Wet Locations.  The UL listing shall include the pole mounting assembly.  

1.6 Components: Induction components shall be interchangeable amongst similar wattages for 
common fixtures without requiring use of special tools.  Troubleshooting components shall not 
require special diagnostic tools or individual energy usage metering systems.   

2 ELECTRICAL REQUIREMENTS 

2.1 Operating Voltage: The luminaire shall operate within one of two voltage categories (110 to 
120; and 200 to 277) Volts AC (VAC).  The fixtures shall be capable of operating in the range 
of voltages in each category.  Fluctuations of line voltage within these categories shall have no 
visible effect on the luminous output.  It is understood that the quantity of fixtures in each 
voltage category will be identified when fixture orders are placed. External Transformers are 
not permissible as components for the luminaire input voltage. 

2.2 Power Factor: Power supply should have a minimum Power Factor of 90. 

2.3 Harmonic Distortion: The total harmonic distortion shall not exceed 10%.  An integral factory 
installed standard ballast is required that includes inherent thermal protection. 

2.4 In-Rush Current: The in-rush current shall be limited to 16 amps for 60 – 90 Watt and 28 amps 
for 150 - 165 Watt for duration no longer than 170 µs.  Leakage current shall not exceed 0.5 
milliamps. 

2.5 Ignition Time: The ignition time for the lamps shall be less than 1.0 seconds 
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2.6 Surge Suppression:  The luminaire on-board circuitry shall include Surge Suppression Devices 
(SSD) to withstand high repetition noise transients as a result of utility transients, and other 
interference.  SPD shall conform to UL 1449 or UL 1283, depending on the components used 
in the design. 

3 CONTROLS 

3.1 Photocell Receptacle: Each luminaire shall have a prewired 3-prong (twist-lock) ANSI 
C136.10 photocell receptacle. 

3.2 Dimming: The fixtures shall have the capability of being dimmed to at least 50% output.  
(Each City will determine the merits of dimming and incorporate those requirements in the 
specification as needed)  

3.3 The Design Builder shall furnish a photo cell with each fixture.  The photo cell shall have a 
silicon light sensor comply with ANSI 136.1 0 – 1996, and have MOV surge protection.  The 
photo shells of shall have a minimum four year warranty.  The photo shells shall be capable of 
fail in the “on” control.  It shall be capable of inverse ratio controls.  It shall be suitable for 
roadway applications in the design builder shall provide submittal on this component after 
award.  The photos cell shall be American Electric Lighting model number DP 124-1.5-T-J-BK 
or approved equal. 

4 INTERFERENCE REQUIREMENTS 

4.1 Radio Frequency Interference (RFI) Requirements:  Power supplies shall meet FCC 47 CFR 
Part 18.  

4.2 In the event that equipment fails to comply with FCC 47 CFR 18 the fixture will be considered 
failed and adjustments in compensation will be administered in accordance with section 10 
Warranty.  

5 COOLING SYSTEM 

5.1 Thermal Management: See specification 1.3 regarding climate zones.  Thermal management of 
the heat generated by the induction components shall be of sufficient capacity to assure proper 
operation of the luminaire over the expected useful life of more than 100,000 hrs at specified 
operating temperature range and climate zone.  It is recognized that heat dissipation will be 
managed differently depending on the climate zone that the fixture is installed.  

5.2 Light Output Variation: The light output variation shall not deviate greater than 15% over 40°F 
to +130°F operating temperature variation.   

5.3 Thermal management: shall be passive by design and shall consist of a heat sink with no 
moving mechanical parts or liquids. 

6 ROADWAY APPLICATION REQUIREMENTS and OPTICAL ASSEMBLY  

6.1 Correlated Color Temperature (CCT): CCT shall be 3000 or 4000 Kelvin for the City of San 
Diego or as determined by other local agencies or cities.  

6.2 Color Rendering Index (CRI):  Luminaires shall have a minimum CRI of 80. 

6.3 Optics: The luminaire shall conform to the Illuminating Engineering Society (IES) definition of 
“cut-off”, with no illumination above an angle of 90 degrees above the nadir.  The fixtures 
shall be International Dark-Sky Association (IDA) compliant with RP-8, adapted 2005.  
Submittal documentation shall include “Dark Sky” compliance.  
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6.4 Reflector: The reflector shall be precision formed aluminum with heat/impact resistant 
tempered flat glass.  The reflector assembly shell have a chemically bonded lightweight non-
breakable silicate coating reflector shall be a nonporous surface that maintains a bright specular 
finish  The reflector shall contain a coating that inhibits the accumulation of dirt and promotes 
ease of cleaning the reflector, which may be accomplished with the application of compressed 
air to remove foreign materials such as dust.  The reflector assembly shall have an air filter 
with integral felt gasket or filter (or equivalent air-quality filtering system) to inhibit entry of 
particulates into the fixture assembly for dirt depreciation maintenance.  Climate zone 7 shall 
conform to ASTM B117-09 test procedure (50,000 hours of exposure to salt fog testing).  See 
Specification 1.3 and Exhibit A-4 for climate zone description. 

7 PHYSICAL/MECHANICAL REQUIREMENTS 

7.1 Fixture Luminaire: The luminaire shall be a single, self-contained device, not requiring on-site 
assembly for installation.  The power supply for the luminaire shall be integral to the unit. 

7.2 Maximum Dimensions:  36” long by 19” wide by 12” tall. 

7.3 Weight:  Luminaire shall not weigh more than thirty five (35) pounds  

7.4 EPA: Max EPA shall be shall be determined by individual agency based on agency pole 
specifications and local wind maps.  

7.5 Assembly Housing: The housing shall be primarily constructed of die cast aluminum, or steel; 
corrosion resistant paint.  Finish shall be gray in color, powder coated and rust resistant.  The 
fixture openings and doors shall be sealed and gasketed. The components within the fixture 
assembly shall be easily accessible with a two-piece hinged door separable from the upper 
assembly.  The lower door shall be removable.  All screws shall be stainless steel.  Captive 
screws are required on accessible components that require maintenance after installation.  No 
parts shall be constructed of polycarbonate unless it is UV stabilized (lens discoloration shall 
be considered a failure under warranty). 

7.6 Generator Compartment Requirements:  Provide a separate generator compartment, easily 
accessible with a “plug and receptacle” type conductor so that the generator can be easily 
removed from the fixture and remain attached to the fixture (i.e. using a lanyard or restraining 
device to avoid having the generator falling out). The power door shall be hinged and secured 
to the luminaire housing separately from the optical chamber.  The door shall be secured to the 
housing in a manner to prevent the door from accidentally opening.  The power supply shall be 
electrically connected to the power door with a NEMA rated quick disconnect device.    

7.7 Access: Provide easy access to internal components.  Include an external latch capable of being 
operated with one hand.  No internal components shall fall out when the lower door assembly 
is opened.  Seams shall be CNC formed and TIG welded. 

7.8 Lens Requirements: The lens shall be tempered glass ¼” thick lens, or approved equal with 
gasketed door. 

7.9 Mast Arm Mounting Connection Requirements:  Luminaires shall mount on min 1-5/8” OD to 
max 2-3/8” OD horizontal tenon with no more than four (4) 9/16” hex bolts and a two-piece 
clamp(s).  Luminaire leveling capability shall be integral to the fixture. Multiple mounting 
angle adjustments shall be provided to adjust the level of the fixture +/- 4 degrees from the 
horizontal.  
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7.10 Mechanical Requirements: The assembly and manufacturing process for the induction 
luminaire shall be designed to assure all internal components are adequately supported to 
withstand mechanical shock and vibration from winds.   

7.11 Ingress Protection (IP) Rating:  Climate zones 10, shall have an optical assembly with a 
minimum rating of IP-54.   Climate zone 7 shall have a minimum IP-65 rating for the optical 
assembly.  See Section 1.4 regarding climate zones as identified on an attachment A-4.    

7.12 Terminal Block: Field wires connected to the luminaire shall terminate on a barrier type 
terminal block secured to the housing.  The terminal screws shall be captive and equipped with 
wire grips (serrated strips on the terminal) for conductors up to #6 AWG wire size.  Each 
terminal position and conductor phase designation (neutral, phase ground conductor) shall be 
clearly identified.  

7.13 Components: All components, including circuit boards, shall conform to Chapter 1, Section 6 
of the “Transportation Electrical Equipment Specifications” (TEES) UL 1598, and ANSI C 
136 requirements. Painting: Powder coat painting of the housing shall conform to the 
requirements of the Caltrans Standard Specification and the Caltrans Standard Special 
Provisions.  All applied coatings shall be free of lead and mercury.  All fixture components 
shall be modular in design and recyclable. 

8 LUMINAIRE IDENTIFICATION 

8.1 Identification: Each luminaire shall have the manufacturer’s name, trademark, model number, 
serial number, date of manufacture (month and year), and lot number as identification 
permanently marked inside each unit and the outside of each packaging box.  

8.2 Identification: The wattage and voltage of the luminaire shall be able to be detected visibly 
from an observer standing at ground elevation at the base of the pole.  

8.3 Identification of Operating Characteristics: The following operating characteristics shall be 
permanently marked inside each unit:  rated voltage and rated power in Watts and Volt-
Ampere, and Luminaire Efficiency Rating (LER). 

8.4 Lamp Identification: Lamps shall be permanently marked with the correlated color temperature 
(CCT) rating in Kelvin, color rendering index (CRI), and wattage.  

9 QUALITY ASSURANCE 

9.1 Luminaires shall be manufactured in accordance with ISO9001. 

10 MOVED TO SSP 6-8.3   DELETE THIS SECTION WARRANTY 

11 PHOTOMETRIC DOCUMENTATION 

11.1 IES Files: Submittals shall include IES files for each fixture type.  As a benchmark, submittals 
shall include photometric test results for a 30 foot mounting height.  The submittals shall 
include but not be limited to providing IES illumination metrics and IES sanctioned 
photometrics including point to point and uniformity calculations that identify maximum to 
minimum illumination ratios, luminance, and small target visibility calculations in accordance 
with IES RP-8, 2005 version.  Each agency may identify any additional photometric criteria.   
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ATTACHMENT A-3 
 

Minimum Street Light Luminaire Manufacture/Supplier Requirements  
 

Selection of the street light fixtures will be highly scrutinized during the proposal evaluation.  
Attachment A-3 herein, identifies minimum street light luminaire requirements that shall be 
submitted with the initial proposal by the Design Builder.  Failure to supply any portion of the 
minimum vendor requirement identified in this attachment will result in the proposal being 
considered non-responsive and ineligible for further consideration.  These minimum street light 
requirements shall be coordinated with fixture vendors/manufacturers.  

 
A single point of contact to represent the manufacturer/supplier is required. The Design Builder 
will provide the City with fixture submittals that most closely satisfy the technical specifications 
identified in Attachment A-2.  All street light fixtures shall meet the minimum manufacturer 
requirements in this attachment.  These manufacturer minimum manufacturer requirements will be 
applied to all street lights submittals before the technical specifications are considered.  Street light 
products that do not meet the minimum requirements will not be will not further be considered 
selection process. 
 
These minimum vendor requirements require a signature on each page.  The signature recorded on 
each sheet shall be the person who signs the proposal documents in the Price Proposal Documents 
section of Volume 2. 

 
There are potentially a maximum of six types of street lights that can be considered.  Only one set 
of minimum vendor requirements shall be submitted with the proposal, with the exception of 
Qualification #4 Buy American.  A Substantial transformation form shall be submitted for each 
street light fixture submitted as identified in Attachment C, Front End Volume 1, Section 5 
(Funding Agency Provisions) Article 27 Buy American Certification, page 67. 

 

 
Induction Fixture Wattage  Climate Zone  

Cobra Head  50-55 Watt 7 

Cobra Head  50-55 Watt 10 

Cobra Head  80-85 Watt 7 

Cobra Head  80-85 Watt 10 

Cobra Head  150-165 Watt 7 

Cobra Head  150-165 Watt 10 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
Qualification #1  - 5 Years  Experience 
The Manufacturer of the proposed induction luminaires is required to have a minimum of five (5) 
years in business manufacturing UL Listed outdoor cobra street lighting.  The Manufacturer shall 
provide and attach documentation to this sheet verifying this experience manufacturing UL Listed 
outdoor lighting.  Include any additional experience in other street light technologies and types other 
than induction cobra street lights. 
 
Manufacturer certifies to have been in business manufacturing outdoor cobra street lights from July 1, 
2005 or earlier. 
                                          Yes   _____           No _____ 
 
Other Street Light Technologies/Types: 
 
Low Pressure Sodium       Yes _____            No _____     Years Manufacturing _____ 
 
High Pressure Sodium      Yes _____            No _____     Years Manufacturing   
 
LED                                  Yes _____            No _____     Years Manufacturing _____ 
 
Other Technologies          Specify _____________________________________ 
 
Decorative/Acorn             Yes _____            No _____     Years Manufacturing   
Retrofit Kits                      Yes _____            No _____     Years Manufacturing   _____ 
 
Please attach product specification sheets for Other Street Light  
Technologies/Types 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
Signature:  _____________________________________________Date_____________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
Qualification #2 - Sale and Delivery of at Least 1,500 Induction Fixtures 
The Manufacturer is required to provide proof of sale and delivery of at least 1,500 induction lighting 
fixtures similar to the items in this RFP to public agencies or utilities within the United States of 
America in the past three (3) years.  This submittal should include the specific type, and to whom the 
items were delivered, and the total number installed to date.  The Manufacturer shall provide and 
attach documentation to the RFP verifying this level of experience. 
 
Date 
Contract                Name and Address                  Contact Person Name                  Number of 
Induction 
Completed              of the Customer                   and Telephone Number               Street Lights Installed  
 
 
 
 
 
 
 
 
 
 
 
 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
Signature:  ________________________________________________ Date_____________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 

 
Qualification #3  - Proof of Manufacturer’s Authorized Distributor 
 
The Manufacturer is required to be a manufacturer, or supplier’s authorized distributor for induction 
street light luminaires and manufacturer-approved induction (and/ or street light retrofit kits that are 
submitted in this RFP).  The Manufacturer shall attach, immediately behind this page, documentation 
to the RFP verifying their status as a manufacturer or a manufacturer’s authorized distributor. 
 
NOTE: Manufacturer attachment included 
 
                                    Yes _____                         No _____ 
 

 
Identify a single point of contact for the manufacturers authorized distributor 
 
Name:_______________________________________ 
 
E-mail:_______________________________________ 
 
Phone Number:_________________________________ 
 

 
 

 
 
 

 
 

 
 

Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
Signature:  ________________________________________________ Date____________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
Qualification #4 - ARRA Audit and “Buy America” Compliance 
A portion of the funding for this project has been provided through the American Recovery and 
Reinvestment Act (ARRA) of 2009, Pub. L. 111-5. All Manufacturers, including both prime and 
subcontractors are subject to audit by appropriate Federal or State of California (State) entities.  
Manufacturer/supplier shall warrant by endorsement that they can and shall comply with the reporting 
and operational requirements of the ARRA audit process.  Manufacturers/supplier shall also certify 
that all products to be provided in fulfilling this contract meet the “Buy America” requirements as set 
forth in the American Recovery and Reinvestment Act of 2009 (section 1605 of Title XVI).  Submit 
Substantial Transformation form (as identified in Attachment C, Front End Volume 1, Section 5, 
Article 27 Buy American Certification). 
 
Manufacture certifies that they shall comply with the reporting and operational requirements of the 
ARRA audit process. 
 
 
                                   Yes _____                      No  _____ 
 
 
Bidder certifies that all products to be provided in fulfilling this contract meet the “Buy America” 
requirements set forth in the ARRA. 
 
                                  Yes _____                      No  _____ 
 
 
 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
Signature:  ________________________________________________ Date_____________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
Qualification #5 - Certification to Current IES Definition of “Full Cut-Off” Light Distribution and 
IES Files 
 
Manufacturer shall certify that luminaires shall conform to the current Illuminating Engineering 
Society (IES) definition of “Full Cut-Off”, with zero illumination above an angle of 90 degrees above 
the nadir. 
 

 
 

                                     Yes _____                            No  _____ 
 

 
 
 

Manufacturer shall provide IES files certified for each fixture type from an independent laboratory, 
IES- certified testing facility.   
 
Design builder certifies that they shall provide IES files within 48 hours of request for each fixture 
type to be offered. 
 

 
 

                                  Yes _____                           No  _____ 
 
 

 
 

 
 
 
 

 
 

Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
 
Signature:  ________________________________________________ Date_____________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
Qualification #6 - Components Provision  
Recently, due to claims of inferior induction street light construction, patent infringements and 
infringement upon intellectual properties, the manufacturer or authorized manufacturer's 
representative shall provide certification that the components used in the induction fixture are original 
equipment manufacturer components manufactured by either Phillips or Sylvania.  We acknowledge 
that there are many manufactures of induction products however we are specifying that the critical 
components (Lamp (vessel) and generator) contained within the fixtures be Sylvania or Philips.   
 
 
 
                                  Yes _____                           No  _____ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
 
Signature:  ________________________________________________ Date_____________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
 
 

Qualification #7 - Delivery Performance 
 
Design Builder shall certify that they have sufficient access to both the required product and labor 
resources to continuously supply a minimum of 2600 luminaires and/or retrofit kits per month 
beginning two months from the from the time of Notice to Proceed date through the completion of the 
contract.   See Attachment A-5 for the particular milestones activities and related dates. 
 
 
                                   Yes _____                            No  _____ 
 
 
 
 
 
 
 
 

 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
 
Signature:  ________________________________________________ Date_____________ 
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Minimum Street Light design builder/Manufacturer Qualifications 
 
 

Qualification #8 - Bonds and Securities 
Design builder certifies that they have the financial capability to furnish the required bonds and 
securities (Material, Payment, and Securities) which the successful manufacturer shall be required to 
furnish during the design builder evaluation process. 
 
Design builder certifies that they have the financial resources to furnish the necessary bonds and 
securities. 
 
                               Yes  _____                              No _____ 
 
 
 
 
 
 
 
 
 
 
 

 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
 
Signature:  ________________________________________________ Date_____________ 
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Minimum Street Light Design Builder/Manufacturer Qualifications 

 
Qualification #9 - Absence of Intellectual Property Disputes and Manufacturer’s Certification of 
Warranty 
 
Design Builder shall provide a notarized document indicating that the products supplied by the 
company, whom any future agreement or contract may be contemplated, is not named in any 
intellectual property dispute. 
 
The Manufacturer shall attach immediately behind this page the notarized document described 
above. 
 
 
NOTE: Manufacturer attachment included 
 
                                    Yes _____                         No  _____ 
 
 
 
Warranty Certificate: 
Design Builder shall provide manufacturer’s Certification of Warranty for a minimum of ten (10) 
years. Warranty shall include all components of the luminaire and labor cost for replacement. 
 
The Manufacturer shall attach immediately behind this page documentation verifying that the 
induction luminaire model(s) being offered for this procurement are covered by the Manufacturer’s  
Warranty. 
 
 
NOTE: Manufacturer attachment included 
 
                                Yes _____                           No  _____ 
 
 
 
 
 
 
 
 
 
 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 

Qualification #10 - Fixture Photocell Receptacle and Identification Labels   
       
Photocell Receptacle: Each luminaire shall have a prewired 3-prong (twist-lock) ANSI C136.10 
photocell receptacle and photocell.  

Each luminaire shall have the manufacturer’s name, trademark, model number, serial number, date of 
manufacture (month and year), and lot number as identification permanently marked inside each unit 
and the outside of each packaging box.  
 
Each luminaire shall have the wattage and voltage indicated on the bottom of the luminaire and text 
large enough so that it may be readily seen by an observer standing below the fixture. 
 
 
NOTE: Manufacturer compliance included? 
 
                                    Yes _____                         No  _____ 
 
 
 
 
 
 
 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
 
Signature:  ________________________________________________ Date_____________ 
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Attachment A-4 
 San Diego Climate Zone Map  

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

San Diego 3000 and 4000 Kelvin CCT Map 
 

Reference FTP website ftp://ftp.sannet.gov/OUT/Purchasing-Contracting for files Street Light PDF 
files 
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Attachment A-5 
Street Lighting Milestones 

# Month Year Milestone Activity  
Monthly SL's 

completed  

1  Dec-10 2010 
Issue Notice to Proceed to Design Builder, Initiate design of cobra head fixtures, 
Authorize mobilization/ start up cost reimbursement. Begin the fixture procurement 
process. 

0  

2  Jan-11 2011 Place order for first 10,000 cobra head fixtures   0  

3  Feb-11 2011 Complete 2600 Cobra head conversions  2600 

4  Mar-11 2011 Complete 2600 Cobra head conversions  2600 

5  Apr-11 2011 Complete 2600 Cobra head conversions, Place Second order for 28,700 street lights  2600 

6  May-11 2011 Complete 2600 Cobra head conversions  Initiate post top retrofit design 2600 

7  Jun-11 2011 Complete 2600 Cobra head conversions  2600 

8  Jul-11 2011 Complete 2600 Cobra head conversions  2600 

9  Aug-11 2011 Complete 2600 Cobra head conversions  2600 

10  Sep-11 2011 Complete 2600 Cobra head conversions  Complete Initial post top retrofit design 2600 

11  Oct-11 2011 Complete 2600 Cobra head conversions  2600 

12  Nov-11 2011 Complete 2600 Cobra head conversions  2600 

13  Dec-11 2011 Complete 2600 Cobra head conversions  2600 

14  Jan-12 2012 Complete 2600 Cobra head conversions 2600 

15  Feb-12 2012 Complete 2600 Cobra head conversions  2600 

16  Mar-12 2012 Complete 2600 Cobra head conversions  2600 

17  Apr-12 2012 Complete 2600 Cobra head conversions  2300 

   Totals  38,700  
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ATTACHMENT B 

Environmental Services 

 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

Proposals submitted in response to this RFP shall be in the following order and shall include: 

1. Addenda to this RFP (PASS/FAIL) 

Design-Builder shall confirm in its Technical Proposal the receipt of all addenda issued to 
this RFP.  Failure to acknowledge all addenda issued, will result in the Proposal being 
considered non-responsive and ineligible for further consideration. 

Design-Builders are not required to include copies of the actual addenda in its Proposal. 

2. Exceptions to this RFP (PASS/FAIL) 

Attachment A-3 identifies the technical parameters that are desired for the cobra head type 
induction streetlights. The design builder is responsible for identifying the most suitable 
cobra head street light fixtures for City consideration, evaluation and written approval.   
 
These minimum street light manufacturer/supplier qualifications shall be submitted with the 
initial proposal.  The certification sheets are identified in Attachment A-3.  This list is an 
abbreviated list of those requirements identified in attachment A-3 
 

1. Five years of experience manufacturing streetlights 
2. Sale and delivery of a minimum 1500 induction fixtures  
3. Certification of manufacturers authorized distributor  
4. Federal compliance with ARRA “BuyAmerican” requirements 
5. Certification of IES full cutoff distribution and Certification IES files are available 

upon 48 hours notice 
6. Component Provision for Philips and Sylvania  
7. Fixture Delivery Certification that 2600 cobra head fixtures can be installed per 

month 
8. Certification of bonding for material (streetlight fixtures) and Certification of 

warranty 
9. Absence of intellectual property dispute  
10. Certification of photocell and labeling  
 

If the Design-Builder takes exception(s) to any portion of the RFP and its attachments, the 
specific portion of the RFP or attachment to which exception is taken shall be identified and 
explained to the City in writing a minimum of 10 days prior to the date established for 
submittal of the Technical Proposal.  Exceptions taken after the stipulated period to this RFP 
may be cause for rejection of the Proposal and discontinue the Design-Builders participation 
to this selection process. The City reserves the right to waive exception(s) as it deems in the 
best interests of the City. 

3. Executive Summary (5 Points Maximum) 

Include a one- to two-page overview of the entire Proposal describing the highlights of the 
Proposal.  Failure to provide the executive summary will result in the RFP being considered 
non-responsive and ineligible for further consideration. Provide an executive summary not to 
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exceed three pages.  Identify why the Design Build provides the best value.  Current project 
challenges include identifying the induction fixture with the best value, mobilizing an 
effective workforce to accomplish the work by the identified milestones, and integrating 
street light lists.  Identify the single point of contact for questions regarding the fixtures 
submittals.  Provide relevant experience of key project personnel for each entity in the design 
build team. Identify any work experience for a municipality or governmental agency with 
dates of engagement, work description, costs and energy savings in kWh and payback period 
in years. Additional resumes of the key personnel may be appended to the three page 
executive summary.    

4. Project Team (5 Points Max) 

Describe the proposed management plan for this project.  Describe the strength of key 
proposed construction and technical personnel, Subcontractors, and Subconsultants, 
including, but not limited to the following disciplines:  

a. Installation Subcontractors  

b. Electrical - Lighting Designer 

 c. GIS and GPS Software Technicians  

Identify the business ownership including the type of business venture (corporation, 
partnership, joint venture, etc.).  Describe the organizational structure, providing a graphic 
representation of the organizational hierarchy that includes each entity (designer, consultant, 
contractor, subcontractor, vendor, and supplier) and the number of years each firm has been 
in business under its present name and/or organizational structure. 

 
Identify whether any of the design build team members have been involved in any 
bankruptcy or reorganization in the last ten (10) years.  If yes, please explain.  Identify the 
number of years each entity assembled under the design build umbrella operated under its 
current name and/or management. 

5. Technical Approach and Design Concept (25 Points Max) 

The below matrix identifies the technical requirements for the streetlight luminaires.  These 
criteria will be evaluated in accordance with the percentage or “Weight” identified.  The 
score for this technical section will be prorated as 25 Points in the overall selection criteria. 
Design builders should describe how they comply with each attribute identified.  Appropriate 
submittals should be included for each item.  Each item indicated shall have the 
corresponding Attribute number as identified in the below matrix on the upper right corner of 
each submittal.   These criteria will be used by the City to aid in making an informed 
evaluation of the Design-Builder’s technical approach.    
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Luminaire Evaluation Matrix 
 
 

# Attribute  Weight 

1 
 

Compatibility and interchangeability of components amongst similar wattages and 
climate zones without requiring use of special tools.   It is desirable for luminaires 
within the same climate zone to have interchangeable parts.  
 

10% 

2 

Multiple Operating Voltages: It is desirable to have multi-voltage or multi-volt 
ballasts/generators so that one type of fixture is operable between 110 and 277 Volts 
AC.  External transformers are not permissible as a component for the luminaire input 
voltage. 

10% 

3 

Unspecified value, identify items or services offered in addition to those in the attached 
specifications or scope of work offered as part of the proposal. If none, please state 
“none”. 
 

5% 

4 
Ingress Protection (IP) Rating:  Climate zone 7 street light fixtures with IP rating 
greater than IP-65 for the optical assembly.  Climate zones 10 street light fixtures with 
IP rating greater than IP-54, for optical assembly.    

10% 

5 

Thermal management of the heat generated by internal components.  Heat dissipation 
may be managed differently depending on the climate zone that the fixture is installed.  
Provide fixture manufacture documentation of heat dissipation during Non Operating 
Temperatures for the fixtures submitted in climate zone 10, stating how that the 
generator can survive if a photo cell fails and the fixture is left on during daytime 
above temperatures of +176°F  (+80°C).  Similarly fixture manufacture documentation 
of heat dissipation during Non Operating Temperatures for the fixtures submitted in 
climate zone 7, stating how that the generator can survive if a photo cell fails and the 
fixture is left during daytime temperatures temperature can survive a non-operating  
temperature of +158⁰F (+70°C).  Operating temperature rating: Fixtures that operate 
with higher ambient operating temperature range for zone 10 shall be 30°F to +130°F.   
 

10% 

6 

Surge Suppression:  identify how well the fixture manages to withstand high repetition 
transients as a result of utility transients.  Provide documentation indicating how 
transients are suppressed with on-board circuitry for Surge Suppression utilizing Surge 
Suppression Devices (SSD)  

10% 

7 

Dimming: Identify the degree of dimming capability availability to at least 50% 
output.  Provide a matrix indicating Lumen output versus input wattage.  Identify 
control circuitry for dimming (0 to 10 V external control or wireless control 
capabilities) 

5% 
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8 

Fixture assembly design, and construction workmanship including but not limited to: 
weight, optical reflector assembly,  openings, seals and gaskets compartments 
component accessibility and ease of component access.   Workmanship of fixture 
housing, component alignment, use of internal space, paint, non-corrosive parts 
including, screws, and mounting hardware.  Components with “plug and receptacle” 
type connections hinged doors lanyards.  Fixture construction to prevent the 
components from accidentally opening while providing ease of accessibility within the 
fixture, power supply connection to the power door with quick disconnect device.    

10% 

9 
Extended Manufacturer’s Warranty: Will the manufacturer provide an extended 
warranty in excess of 120 months from the date of installation.   

10% 

10 

 
IES Files photometric file review and lumen depreciation, fixture Lighting Efficiency 
Rating (LER).   Provide submittals certified independent laboratory photometric test 
results for a 30 foot mounting height showing iso-foot candle and point-to-point foot 
candle measurements for each fixtures submitted.  Fixtures submittals shall provide 
IES illumination metrics and including but not be limited to  uniformity ratio, 
luminance, and small target visibility calculations in accordance with IES RP-8, 2005 
version.  (Note: Each agency may identify any additional photometric criteria.)   
 
 

20% 

 
Total  100% 

 

Part of #3 Above - Unspecified Value Added Offerings  

The following page should be used to identify any offering of unspecified value.  
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VENDOR’S STATEMENT OF UNSPECIFIED VALUE-ADDED OFFERINGS 

List items or services you are offering in addition to those in the attached specifications or scope of 
work offered as part of the proposal. If none, please state “none”. 

Two pages of attachments may be used. 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 
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6. Identify Fixtures (10 Points Max) 

Submit fixture catalogue sheets from the manufacture for each fixture submitted.  The panel 
will score each fixture in accordance with the specifications identified in Attachment A-2.   

 Those in final consideration will be asked to provide sample fixtures for evaluation.  

Induction Fixture Wattage  
Climate 

Zone  
Identify Fixture Make Model and 

Catalogue Number 

Cobra Head  50-55 Watt 7   

Cobra Head  50-55 Watt 10   

Cobra Head  80-85 Watt 7   

Cobra Head  80-85 Watt 10   

Cobra Head  150-165 Watt 7   

Cobra Head  150-165 Watt 10   

Note: Design Builders in the final review process shall be required submit sample 
fixtures   

 

7. Design Builder Capability (20 Points Max) 

The below matrix identifies the capability requirements for the Design Builder.  These 
criteria will be evaluated in accordance with the percentages identified.  The score for this 
technical section will be prorated as 25 Points in the overall selection criteria. Design 
Builders shall described how they comply with each attribute identified.  Each item shall 
contain the corresponding number identified in the below matrix. 
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Design Builder Capability Matrix 
 

# Attribute Weight 

1 
Local Representation – Percentage of work force from San Diego County. Ability 
to assemble local team of local subcontractors, vendors, and manufacturers.    

10% 

2 

What experience does the design builder bring to the table to reach milestones, 
accelerate construction as needed to and maintain project milestone goals as 
identified in Attachment A-4.  What is the track record on completing projects on 
time and within budget. 

10% 

3 
Experience establishing and enforcing warranties including responsiveness to 
repair nonfunctional street lights. 

10% 

4 

History of reliable street light fixture and component selection. Experience 
developing and/or designing “best practices” for street light systems with 
luminaire performance utilizing technical attributes such as measuring heat 
dissipation while preventing objectionable material such as particulate intrusion 
that cause lumen depreciation. Identify the number of street lighting patents for 
new technology that sustain the expected life or increase the efficiency of street 
lighting systems.  Previous awards for design or construction. 

10% 

5 

Experience selecting outdoor lighting fixtures. Expertise with IES criteria 
including but not limited to BUG ratings, small target visibility, luminance, 
illuminance for comprehensive evaluation of fixture criteria. and software used for 
evaluating photometrics, including S/P ratios 

10% 

6 Experience designing traffic control plans and obtaining traffic control permits. 5% 

7 
Organizational skills to mobilize workforces in an effective fashion to accomplish 
milestones. Ability to utilize several contractors and secure stream of material for a 
most effective contracting installation work force. 

10% 

8 

Astronomy and Observatory understanding: Experience developing new 
technology that may reduce observatory concerns such as “scattering,” by 
developing and designing special phosphor vessel recipes by significantly reducing 
wavelengths less than 550 nanometers.  Experience developing skyglow forecast 
for street light that would model or calculate the existing and proposed skyglow 
resulting from conversion to induction.  Experience with adaptive technology, 
controls, and advancements in technology to reduce energy consumption during 
nighttime low-volume traffic flows . 

10% 

9 

Experience with GIS (Geographical Information System) and GPS (Global 
Positioning System) and Microsoft Excel spreadsheets as they relate to modifying 
the street light lists identified on the FTP site.  Ability to sort, match and modify 
the  street light locations lists.  Modify the City list by adding the unique SDG&E 
street light number to assemble and update the City street light list with location 
description, GPS coordinate, date of conversion, existing wattage, voltage, new 
wattage, SAPID and the SDG&E unique streetlight number.    

15% 
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10 

Experience assisting with public outreach and community relations, presentations 
to the public, especially in moderating and responding to questions while 
maintaining positive image during difficult or tumultuous construction issues. 
Experience with agency or government large projects where the project activities 
are subject to public and media scrutiny. 

5% 

11 
Experience or ability to comply with Department of Energy (DOE) requirements 
including but not limited to Buy American, Davis Bacon, and job creation 
reporting requirements to the DOE 

5% 

  Total 100%
 

8. Equal Employment and Contracting Opportunity (25 Points Max) 

As set forth in the RFQ and this RFP, the City is dedicated to the principles of equal 
opportunity in the workplace and in subcontracting.  It is City’s expectation that firms doing 
business with City, and are able to demonstrate, the same level of commitment. 

a. Work Force Report 

Include either a completed Work Force Report (see Attachment ‘C’) for its 
employees located within San Diego County only; or the specific actions consistently 
taken to ensure equal opportunity in their employment and subcontracting practices, 
including past performance and actions to be taken on this Project.  The selected firm 
may be required to submit workforce data for a regional office prior to contract 
award. 

 b.  Subcontractor Documentation 

The Design-Builder shall provide with its Technical Proposal a listing of at least 
three largest Subcontractors (constructors only) for the Project and all other 
Subcontractors (design professionals, etc.) that are known at the time it submits its 
Proposal, using the form(s) provided in the Price Proposal forms found in Attachment 
‘D’ of this RFP. Subcontractors include design professionals, as well. 

Any changes to the listing of the proposed Subcontractors that have occurred in the 
information, required data or documentation submitted in the RFP shall be submitted 
in accordance this section, and shall be included in an attachment, which shall be 
entitled “Subcontractor Documentation” using the form(s) provided in the Price 
Proposal forms found in Attachment ‘D’ of this RFP. 

Work which requires Subcontractors that are not listed by Design-Builder at time of 
Award shall be let by Design-Builder in accordance with a competitive bidding 
process performed solely at Design-Builder’s expense. Design-Builder shall provide 
public notice of the availability of the Work to be subcontracted, obtain competitive 
bids, and provide a fixed date and time on which the subcontracted Work will be 
awarded. Subcontractors bidding on subcontracts pursuant to this provision shall be 
afforded the protection of all applicable laws, including Public Contract Code 
sections 4100 through 4114, inclusive. 

c.  Equal Opportunity Plan 

The Design-Builder shall include in the Proposal a copy of the Equal Opportunity 
Plan submitted with its RFP.  The plan shall include the specific steps the Bidder will 
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take to demonstrate their commitment to ensure all segments of the contractor, 
consultant and vendor community are provided the opportunity to compete on this 
project. 

9 Submittal Organization and Clarity (5 Points Max) 

The design builder shall submit the below forms as cover page for the referenced sections 
when submitting their proposal.  Blank electronic forms are available on the FTP site.  
Additional information may be appended to the section. Clearly labeled the upper right-hand 
corner of each sheet with the corresponding reference number indicated in below table, and 
organize the proposal in accordance with the sections identified.  The panel will use the forms 
submitted with each proposal to score.  It is suggested that the design builder maintain this 
organization to score well, in category Section 9 Submittal Organization and Clarity. 

 
Identify a single point of contact if questions arise regarding the proposal so that questions 
may quickly be resolved.  

 
Identify a single point of contact for the manufacturers authorized distributor 
 
Name: _______________________________________ 
 
E-mail:_______________________________________ 
 
Phone Number: _________________________________ 
 

# Section 5   Technical Fixture Approach  Weight Score 

1 
 

Compatibility and Interchangeability of Parts: Identify how the 
street light fixtures have interchangeable parts amongst common climate zones. 

10% 

 

2 
Mult-Volt Operation:  Include fixture manufacturer’s documentation of multi-
volt operation. 

10% 

 

3 
Unspecified value:  Identify any other benefit that may not be identified in this 
request for proposal that can add value to the project  
 

5% 

 

4 
Ingress Protection (IP) Rating:  Clearly identify each climate zone and 
provide manufacturer’s documentation of the IP rating. 

10% 

 

5 
Thermal management:  Clearly identify thermal management designations 
with manufacturer’s written documentation. 
 

10% 

 

6 

Surge Suppression:  Clearly identify transient suppression capabilities.  
Identify time on abscissa (horizontal, X axis) and Kilovolts on the ordinance 
(vertical, Y axis), with manufacturer’s written documentation of the surge 
suppression capabilities. 
 

10% 
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7 

Dimming: Identify the degree of dimming capability availability to at least 50% 
output.  Provide a matrix indicating graphical representation Lumens output 
versus input wattage. Identify Watts on the abscissa (horizontal, X axis) and 
lumens on the ordinance (vertical, Y axis).  Identify how the diming control 
circuitry functions and it can be integrated into a street lighting system.  Identify 
percent dimming and whether there are wireless control capabilities that are 
compatible with “Smart-Grid” technology.   

5% 

 

8 

Fixture assembly design:  Identify in order:   Weight, optical reflector 
assembly, openings in fixture housing; removable and hinged access doors; 
lanyards and seals; gaskets and filters;  component accessibility; component 
arrangement;  power supply connections; internal space efficiency;  internal 
parts and electrical components with “plug and receptacle” type connections; 
external parts including, screws, and mounting hardware; ergonomic 
compatibility; accessibility to optical assembly, generator, and power supply 
connections; fixture durability; workmanship and any other features not 
identified herein 

10% 

 

9 
Extended Manufacturer’s Warranty: Identify in months any warranty in 
excess of 120 months from the date of installation.    

10% 

 

10 

IES photometric files: Provide web link to IES files,  Provide independent 
written documentation including but not limited to manufacturers lumen 
depreciation with hours on the (abscissa x-coordinate) of the Luminare 
Efficiency Rating (LER).   Independent laboratory photometric test results for a 
30 foot mounting height showing iso-foot candle and point-to-point foot candle 
measurements for each fixture submitted.  Provide IES illumination the 
uniformity ratio, luminance, and small target visibility calculations in 
accordance with IES RP-8, 2005 version.  (Note: Each agency may identify any 
additional photometric criteria.)   
 
 

20% 

 

 
Total      100% 
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# 6. Design Builder Capability Weight Score 

1 

Local Representation:  Provide a maximum of one page identifying 
percentages of local labor workforce work force (anticipated payments to 
business entities located San Diego County) on this project.  The total must 
add to 100%.  Include all components of contribution including but not 
limited to subcontractors, vendors, and manufacturers.   

10% 

 

2 

Scheduling Work force and Reaching Milestone:   Provide a maximum of 
one page describing experience utilized to reach milestones, and potentially 
accelerate construction as identified in Attachment A-4.  Separately provide 
an accounting of how projects have been completed on time and within 
budget. 

10% 

 

3 
Warranty Enforcement:  Provide a maximum of one page describing 
experience enforcing warranties and ability to respond and replace 
nonfunctional street lights. 

10% 
 

4 

Street Light “Best Practices”:   Provide a maximum of one page 
describing experience developing and/or designing “best practices” for 
lighting systems that include luminaire performance, heat dissipation, 
particulate intrusion, and lumen depreciation mitigation.  Identify patents, 
new technology for sustaining lumen levels and the long expected luminare 
life, and increase efficacy.  Identify patents and awards for design or 
construction. 
 

10% 

 

5 

Experience selecting outdoor lighting fixtures:  Provide a maximum of 
two pages describing expertise with IES files and lighting criteria including 
small target visibility, luminance, illuminance for comprehensive evaluation 
of lighting photometerics and fixture selection criteria.  Identity software 
used for evaluating photometrics, including S/P ratios 

10% 

 

6 
Traffic Control:  Provide a maximum of one page describing experience 
designing and implementing traffic control plans including obtaining traffic 
control permits.   

5% 
 

7 
Mobilization and Organizational Skills:  Provide a maximum of two 
pages describing ability to utilize multiple contractors and procuring fixtures 
in an effective installation work force to accomplish milestones 

10% 

 

8 

Astronomy Understanding: Provide a maximum of two pages describing 
experience developing new technology that may reduce observatory 
concerns such as “scattering,” by developing and designing special 
phosphor vessel recipes by significantly reducing wavelengths less than 550 
nanometers.  Experience developing skyglow forecast for street light that 
would model or calculate the existing and proposed skyglow resulting from 
conversion to induction.  Experience with adaptive technology, controls, and 
advancements in technology to reduce energy consumption during nighttime 
low-volume traffic flows.  An additional page may be devoted to technical 
information regarding the virtues and problems with LED lighting as it 
relates to astronomy concerns.  

10% 
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9 

Experience with GIS (Geographical Information System), GPS (Global 
Positioning System), and Microsoft Excel spreadsheets: Provide a 
maximum of two pages describing experience utilizing software to match 
the street lights on the City list with the unique SDG&E street light number.  
Identity means of modifying the street light lists identified on the FTP with 
GPS coordinates and providing GIS maps.  Provide details how the City 
street light list can be updated with location description, GPS coordinate, 
date of conversion, existing SL type and wattage, voltage, new wattage, 
SAPID and the SDG&E unique streetlight number.    

15% 

 

10 

Public Outreach: Provide a maximum of one page describing experience 
performing public outreach and community relations, presentations to the 
public, especially in moderating and responding to questions while 
maintaining positive image during difficult or tumultuous construction 
issues.  Experience with agency or government large projects where the 
project activities are subject to public and media scrutiny. 

5% 

 

11 

Department of Energy (DOE) Requirements: Provide a maximum of two 
pages describing experience or ability to comply with Department of Energy 
(DOE) requirements including but not limited to Buy American, Davis 
Bacon, and job creation reporting requirements to the DOE 

5% 

 

  Total  100%

 
 
 
 
  

5.   Fixture  Evaluation Matrix 

Induction Fixture 
Wattage  

Climate 
Zone  

Identify Fixture Make Model and 
Catalogue Number 

Score 16.7% 
max for each  

Cobra Head  50-55 Watt 7   

Cobra Head  50-55 Watt 10   

Cobra Head  80-85 Watt 7   

Cobra Head  80-85 Watt 10   

Cobra Head  150-165 Watt 7   

Cobra Head  150-165 Watt 10   

Note: Design Builders in the final review process shall be required submit sample fixtures   
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 Proposal Evaluation Matrix   

Section Criteria  Max Points  Score 

1 Addenda to this RFP  Pass/Fail  

2 Exceptions to this RFP Pass/Fail  

3 Executive Summary 5  

4 Project Team 5  

5 Technical Approach 25  

6 Fixture Evaluation  10  

7 Design Builder Compatibility 20  

8 EEOCP 25  

9 Submittal organization and clarity 5  

10 Reference checks 5  

 Total Composite Rating 100   

 

10. Reference Checks (5 Points Max) 

Identify at least three references for each entity identified on the project team including 
subcontractors, designers, suppliers, and consultants. 

 
Total Points: 100 
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ATTACHMENT C 

CONTRACT FRONT END VOLUME 1
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City of San Diego 
CONTRACTOR’S NAME:  

ADDRESS:  

TELEPHONE NO.:   FAX NO.:  

CITY CONTACT: Tom Cartier, Address: 9601 Ridgehaven Ct., Ste. 310, MS. 1103A, San Diego, CA 92123  

 TCartier@sandiego.gov. Ph (858) 492-6009 FAX (858) 492-5041  
NB/RIR 

 

CONTRACT 
DOCUMENTS (DRAFT) 
FOR  
 
STREET LIGHT CONVERSION 
PROJECT DESIGN-BUILD CONTRACT  
 
 

VOLUME 1 OF 2 
SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 
THIS CONTRACT IS SUBJECT TO: 
 
THE STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION, 2009 EDITION 
(“GREENBOOK”) AND CITY SUPPLEMENT, 2010. 
 
THE CITY’S SUBCONTRACTING PARTICIPATION REQUIREMENTS INCLUDING SLBE-ELBE, DBE-
DVBE-MBE-WBE-OBE, OR BOTH. 
 
FEDERAL EQUAL OPPORTUNITY CONTRACTING REQUIREMENTS. 
 
FEDERAL PREVAILING WAGE RATES. 
 
APPRENTICE REQUIREMENTS. 
 
PHASED FUNDING PROVISIONS. 
 
THIS IS A STATE & FEDERALLY FUNDED CONTRACT THROUGH CALIFORNIA ENERGY 
COMMISSION DEPARTMENT 
 
ATTENDANCE AT THE PRE-PROPOSAL MEETING IS MANDATORY 
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((((((((((((((((((( ATTENTION ))))))))))))))))))) 
 

 

 

 

The 2010 edition of the City of San Diego Standard Specifications for Public Works Construction 
(“WHITEBOOK”) now contains the following distinct Contract Documents: 

1) Equal Opportunity Contracting Program Requirements - This Contract Document sets 
forth the requirements for the City’s equal opportunity contracting program. When 
additional requirements by the funding source e.g., federal or state agencies are physically 
included in the contract documents or by reference and there is a discrepancy, the funding 
source requirements shall govern unless specified otherwise in the Special Provisions. 

2) City Supplement – The City Supplement shall be used in conjunction with the Standard 
Specifications for Public Works Construction (“GREENBOOK”), 2009 Edition.  The 
specifications contained in City Supplement take precedence over the specifications 
contained in GREENBOOK, 2009 Edition. 

Certain parts of the City Supplement have been highlighted in yellow for the convenience of 
the users only and shall not affect the interpretation of the Contract. 

A limited number of hard copy editions will be available from the City (i.e., Development Services 
Department) at the time of adoption on a first come first served basis. Future requests from staff for 
additional prints should be directed to the City’s Print Shop.  Electronic copy of this document may 
also be obtained from the City’s web site or by sending a request to: mmaali@sandiego.gov.  
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This list is not exhaustive and is provided for the convenience of the Bidders and Contractors. 
The users are required to review the entire Contract Document and become familiar with the 
required documentation and the submittal schedule associated with each document. 
 

THE FOLLOWING DOCUMENTS MUST BE COMPLETED AND SIGNED, AS 
REQUIRED, AND SUBMITTED WITH THE BID 

 
Document Type 

Design-Build Proposal (Volume 2) DB 
 
 
THE FOLLOWING DOCUMENTS MUST BE COMPLETED, SIGNED, AND SUBMITTED 

WITHIN 1 WORKING DAY OF BID OPENING BY THE 5 APPARENT LOW BIDDERS 
 
Document Type 

Federal Good Faith Documentations FED 
 

THE FOLLOWING DOCUMENTS MUST BE COMPLETED AND SUBMITTED WITHIN 
10 WORKING DAYS OF BID OPENING, BY THE APPARENT LOW BIDDER 

 

Document Type 
Pre-Award Schedule (Phased Funded Contracts Only) A/N 
Names of the principle individual owners of the 
Apparent Low Bidder - In the event the firm is employee owned or 
publicly held, then the fact should be stated and the names of the firm’s 
principals and officers shall be provided. 

ALL 

 
 
THE FOLLOWING DOCUMENTS MUST BE COMPLETED, SIGNED, AND SUBMITTED 

PRIOR TO CONTRACT AWARD 
 
Document Type 
BB05 - Work Force Report ALL 
If the Contractor is a Joint Venture, the following information must be 
submitted: 

o Joint Venture Agreement 
o Joint Venture License 
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THE FOLLOWING DOCUMENTS MUST BE COMPLETED AND SIGNED AFTER 

APPROVAL OF AWARD OF CONTRACT AND PRIOR TO NTP 
 

Document Type 

Contract Forms ALL 

Contractor Certification - Drug-Free Workplace ALL 

Contractor Certification - American with Disabilities Act ALL 

Contractors Standards - Pledge of Compliance ALL 

Phased Funding Schedule Agreement (when required) ALL 

 
THE FOLLOWING DOCUMENTS MUST BE COMPLETED, SIGNED, AND SUBMITTED 

BY THE 5th OF EACH MONTH DURING CONSTRUCTION 
 

Document Type 

CC20 - Monthly Employment Report ALL 

CC25 - Monthly Invoicing Report ALL 

 
THE FOLLOWING DOCUMENTS MUST BE COMPLETED, SIGNED, AND SUBMITTED 

PRIOR TO ACCEPTANCE OF THE PROJECT OR TASK ORDER BY THE CITY 
 

Document Type 

CC05 - Contract Activity Report DB 

CC10 - Contract Change Order (CCO) ALL 

CC15 - Final Summary Report  ALL 

Affidavit of Disposal ALL 
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DBE SPECIAL NOTICE 

The City affirms that in any contract entered into pursuant to this advertisement, Disadvantaged Business 
Enterprises (DBE) will be afforded full opportunity to submit Bids in response to this invitation. 

This Federally assisted project includes goals for Disadvantaged Business Enterprise (DBE) 
participation.  DBE goal commitments and good faith efforts shall be made prior to bidding.  DBE 
commitments and good faith efforts made after the Bid opening will not be considered for the Award of 
Contract. 

The Bidder’s attention is directed to the following for more detailed information: 

a) The City’s document titled “WHITEBOOK” incorporated in this contract. 

b) The City’s document titled “EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
CONSTRUCTION CONTRACTOR REQUIREMENTS FOR FEDERAL CONTRACTS 
INCLUDING HUD, FAA, EPA, & FEMA” incorporated in these specifications. 

In the case where Bidder claims an inadvertent clerical error in listing Subcontractors, a notice of the 
claim must be submitted to the City of San Diego, in writing, within 3 Working Days after the time of the 
Bid opening, and copies sent to the Subcontractors involved. 

Certified DBE Bidders shall meet the DBE goal or have a good faith effort.  Certified DBE Bidders 
receive no credit toward the goal for their own DBE status. 

The following are the federally required subcontracting participation requirements for this contract: 

 
WBE:   5% 
DBE:   5% 
DVBE:  3% 
Hubzone:  3% 
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CITY OF SAN DIEGO, CALIFORNIA 

INVITATION TO BIDS  

1. CONTRACT TIME:  Work shall be completed within [355] Working Days from the date of 
issuance of the Design Notice To Proceed. 

2. CONTRACTOR'S LICENSE CLASSIFICATION:  In accordance with the provisions of 
California Law, the City has determined that the Contractor shall possess valid license(s) at the 
time that the Bid is submitted in the following classification(s). 

 CLASS A or  

 CLASS B or 

 C10 

Failure to possess the specified license(s) shall render the Bid as non-responsive and shall act as a 
bar to award of the Contract to any Bidder not possessing required license(s) at the time of Bid. 

3. WAGE RATES:  Prevailing wages are applicable to this project.  

4. PHASED FUNDING:  The Apparent Low Bidder will be required to provide a Pre-award 
Schedule in accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

 
 
 
 
Hildred Pepper, Jr. 
Director 
Purchasing & Contracting Department 
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INSTRUCTIONS TO BIDDERS 

1. PREQUALIFICATION OF CONTRACTORS:  The contractors who intend to submit a bid or 
proposal in response to this invitation to bid, or RFP’s for GRC or As-Needed Design-Build Task 
Orders valued over $50,000, must be pre-qualified for the City estimated Contract Price or the 
specified Task Order limits prior to the date of Bid submittal. 
 
At no time can the cumulative total dollar value of the work awarded under Task Order 
authorizations to any individual Contractor exceed the limits for which the Contractor has been 
pre-qualified. 
 

a) If the Contractor is at its total prequalification limit with active work, the Contractor will 
not be eligible to compete for or be awarded a new Task Order authorization until they 
have completed and closed the prior Task Order(s), thus reducing the active total dollar 
value by a margin necessary to be able to compete for or be awarded a new Task 
authorization within their pre-qualified limit.  
 

b) For Design-Build As-Needed contracts, if the total active work issued would limit the RFP 
for a new Task Order authorization to only 1 eligible firm of the short-listed firms, thus 
creating a non-competitive situation, that Task Order authorization(s) will be held until 
enough active work is deemed by the City to be completed and closed, thereby creating 
available eligibility for competition, or the City at its sole discretion can advertize a new 
open RFP for the needed project requirement. 

 
Bids from contractors who have not been pre-qualified as applicable, and Bids that exceed the 
maximum dollar amount at which contractors are pre-qualified, will be deemed non-responsive 
and ineligible for award or a Task Order authorization. Complete information and 
prequalification questionnaires are available at: 
 

http://www.sandiego.gov/engineering-cip/services/consultcontract/prequal.shtml 

 The completed questionnaire, financial statement, and bond letter or a copy of the contractor’s 
SLBE-ELBE certification and bond letter, must be submitted no later than 2 weeks prior to the 
bid opening to the Engineering & Capital Projects Department Prequalification Program, 1010 
Second Avenue, Suite 1200, San Diego, CA 92101.  For additional information or the answer to 
questions about the prequalification program, please contact David Stucky at 619-533-3474 or 
dstucky@sandiego.gov. 

2. CONTRACTOR/VENDOR REGISTRATION:  All prospective bidders as well as existing 
contractors and vendors are required to complete and submit the Contractor/Vendor Registration 
form.  Registration will be a prerequisite for the following: 

a) Submission of future contract or subcontract bids for City projects;  

b) Acceptance of all future contractor and vendor bills and invoices to the City and;  

c) Award of all future contracts issued by the City.  

Contractor/Vendor Registration shall remain valid for 2 years from the date the registration form 
is submitted, and must be renewed at that time. 
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It shall be the Contractor’s responsibility to ensure that all its proposed Subcontractors and 
Suppliers submit the Contractor/Vendor Registration form within 3 Working Days of Bid opening 
date.  Electronic copy of the Contractor/Vendor Registration form is available for download from 
the following site:  http://www.sandiego.gov/purchasing/vendor/index.shtml.  

3. CITY'S RESPONSES AND ADDENDA:  The City at its option, may respond to any or all 
questions submitted in writing, via letter, or FAX in the form of an addendum.  No oral comment 
shall be of any force or effect with respect to this solicitation. The changes to the Contract 
Documents through addendum are made effective as though originally issued with the Bid. The 
Bidders shall acknowledge the receipt of Addenda on the form provided for this purpose in the 
Bid. 

4. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Invitation to Bids at 
any time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidders as a result 
of preparing Bids under the Invitation to Bids shall be the sole responsibility of each bidder.  The 
Invitation to Bids creates or imposes no obligation upon the City to enter a contract. 

5. CONTRACT PRICING FORMAT:  This solicitation is for a Firm Fix Price (Lump Sum) 
contract with Unit Price provisions as set forth in the Bid Proposal Form(s), Volume 2 unless 
specified otherwise (e.g., GRC contracts) in the Bid forms. 

6. SUBMITTAL OF “OR EQUAL” ITEMS PRIOR TO AWARD:  In accordance with 
California Public Contract Code §3400(a), unless specified elsewhere in the Contract Documents, 
the Apparent Low Bidder shall submit its list of proposed substitutions for “an equal” (“or 
equal”) item within 35 days after award of the Contract 

7. AWARD OF CONTRACT:  The Bidder shall guarantee the Contract Price (or Total Combined 
Adjustment Factor in case of GRC contracts) for a period of 120 days (90 days for Contracts 
valued at $500,000 or less) from the date of Bid opening to Award of the Contract by the Mayor 
or City Council action. The duration of the Contract Price (or Total Combined Adjustment Factor 
in case of GRC contracts) guarantee shall be extended by the number of days required for the 
City to obtain all items necessary to fulfill all conditions precedent, including bond and insurance. 

8. AWARD PROCESS:  The Award of this contract is contingent upon the Contractor’s 
compliance with all conditions precedent to Award, including the submittal of acceptable 
insurance and surety bonds pursuant to San Diego Municipal Code Section 22.3007.  If the 
responsible Bid does not exceed the City's engineering estimate, the City will, in most cases, 
prepare contract documents for execution within 3 weeks of the date of the Bid opening and 
award the Contract within 5 Working Days of receipt of properly executed Contract, bond, and 
insurance documents. 

This contract is deemed to be awarded, and effective, only upon the signing of the Contract by the 
Mayor or designee of the City. 

9. SUBCONTRACT LIMITATIONS:  The Bidder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” which requires 
the Contractor to perform not less than the amount therein stipulated with its own forces.  Failure 
to comply with these requirements may render the Bid non-responsive and ineligible for award. 

10. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be 
obtained by visiting the City’s website:  http://www.sandiego.gov 
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Minor construction contracts, plans and specifications are available at Purchasing & Contracting 
Department at the address listed below. 

Questions about the meaning or intent of the Contract Documents as related to the scope of Work 
and of technical nature shall be directed to the Project Manager prior to Bid opening. 
Interpretations or clarifications considered necessary by the Project Manager in response to such 
questions will be issued by Addenda, which will be uploaded to e-Bidboard (or mailed or 
delivered to all parties recorded by the City as having received the Contract Documents for Minor 
Construction contracts).  Questions received less than 14 days prior to the date for opening of 
Bids may not be answered.  Only questions answered by formal written addenda will be binding.  
Oral and other interpretations or clarifications will be without legal effect.  It is the Bidder's 
responsibility to become informed of any addenda that have been issued and to include all such 
information in its Bid. 

The Director (or designee), Purchasing & Contracting Department is the officer responsible for 
opening, examining and declaring of competitive Bids submitted to the City for the acquisition, 
construction and completion of any public improvement except when otherwise set forth in these 
documents.  Questions in these areas of responsibility (e.g., i.e. Pre-qualification, SCOP 
information, bidding activities,  bonds and insurance, etc. shall be addressed to the Contract 
Administration, Purchasing & Contracting Department, 1200 Third Avenue, Suite 200, San 
Diego, California, 92101, Telephone No. (619) 236-6000. 

11. LIMITED COMPETITION: Contracts designated with a Bid number beginning with “L” may 
only be bid by the Contractors on the approved SLBE-ELBE Construction Contractors List.  For 
information regarding the SLBE-ELBE Construction Program and registration go to the City’s 
web site: http://www.sandiego.gov. 

12. ELIGIBLE BIDDERS:  No person, firm, or corporation shall be allowed to make, file, or be 
interested in more than 1 Bid for the same work unless alternate Bids are called for.  A person, 
firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted prices on 
materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or quoting prices 
to other Bidders or from submitting a Bid in its own behalf. 

13. SAN DIEGO BUSINESS TAX CERTIFICATE:  All Contractors, including Subcontractors, 
not already having a City of San Diego Business Tax Certificate for the work contemplated shall 
secure the appropriate certificate from the City Treasurer, City Operations Building, Community 
Concourse, before the Contract can be executed. 

14. PROPOSAL FORMS:  Bids shall be made only upon the Bidding Documents attached to and 
forming a part of the specifications.  The signature of each person signing shall be in longhand.  
The entire specifications for the bid package do not need to be submitted with the bid.  Bidders 
shall complete and submit, only, all pages in the "Bidding Document" Section (see Volume 2) as 
their Bid per the schedule given under “Required Documents,” (see Volume 1).  Bidders are 
requested to retain for their reference other portions of the Contract Documents that are not 
required to be submitted with their Bid. 

Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by 
the Contractor using erasures, strike out, line out, or "white-out") shall be typed or written in with 
ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal. Failure to 
initial all corrections made in the bidding documents shall cause the Bid to be rejected as non-
responsive and ineligible for further consideration 
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Blank spaces must be filled in, using figures.  Bidder’s failure to submit a price for any Bid item 
that requires the Bidder to submit a price shall render the Bid non-responsive and shall be cause 
for its rejection. 

Bids shall not contain any recapitulation of the Work.  Conditional Bids will be rejected.  
Alternative proposals will not be considered unless called for. 

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall 
be filled in on the Bid form.  Failure to acknowledge addenda shall render the Bid non-responsive 
and shall be cause for its rejection. 

The City may require any Bidder to furnish a statement of experience, financial responsibility, 
technical ability, equipment, and references. 

Bids shall be enclosed in a sealed envelope and shall bear the title of the work and name of the 
Bidder and the appropriate State Contractors License designation which the Bidder holds. 

Bids may be withdrawn by the Bidder prior to, but not after, the time fixed for opening of Bids.  

15. BIDDERS' GUARANTEE OF GOOD FAITH (BID SECURITY): 

With the exception of the contracts valued $5,000 or less, GRC and Design-Build contracts, and 
contracts subject to the Minor Construction Program of $250,000 or less e.g., ELBE contracts, 
each Bidder shall accompany its Bid with either a cashier's check upon some responsible bank, or a 
check upon such bank properly certified or an approved corporate surety bond payable to the City of 
San Diego, for an amount of not less than 10% of the aggregate sum of the Bid, which check or bond, 
and the monies represented thereby shall be held by the City as a guarantee that the Bidder, if awarded 
the contract, will in good faith enter into such contract and furnish the required final bonds. 

 
The Bidder agrees that in case of Bidder’s refusal or failure to execute this contract and give 
required final bonds, the money represented by a cashier's or certified check shall remain the 
property of the City, and if the Bidder shall fail to execute this contract, the Surety agrees that it 
will pay to the City damages which the City may suffer by reason of such failure, not exceeding 
the sum of 10% of the amount of the Bid. A Bid received without the specified bid security will 
result in return of the Bid without consideration. 

16. AWARD OF CONTRACT OR REJECTION OF BIDS: 

a) This contract may be awarded to the lowest responsible and reliable Bidder (for Design-Build 
contracts refer to the RFP for the selection and award information).  Bidders shall complete 
the entire Bid schedule (e.g., schedule of prices).  Failure to submit a completed schedule 
shall be considered a non-responsive Bid and therefore the Bidder shall be considered non-
responsible. 

b) The City reserves the right to reject any or all Bids, and to waive any informality or 
technicality in Bids received and any requirements of these specifications as to bidding 
procedure. 

c) Bidders will not be released on account of their errors of judgment.  Bidders may be released 
only upon receipt by the City from the Bidder within 3 Working Days, excluding Saturdays, 
Sundays, and state holidays, after the opening of Bids, of written notice which includes proof 
of honest, credible, clerical error of material nature, free from fraud or fraudulent intent, and 
of evidence that reasonable care was observed in the preparation of the Bid. 
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d) A non-selected Bidder may protest award of the Contract to the selected Bidder by submitting 
a written “Notice of Intent to Protest” including supporting documentation which shall be 
received by P&C Department no later than 10 days after the City’s announcement of the 
selected Bidder or no later than 10 days from the date that the City issues notice of 
designation of a Bidder as non-responsible in accordance with San Diego Municipal Code 
Chapter 2, §22.3029, “Protests of Contract Award.”  

e) The City of San Diego will not discriminate with regard to race, religious creed, color, 
national origin, ancestry, physical handicap, marital status, sex or age, in the award of 
contracts. 

f) Each Bid package properly executed as required by these specifications shall constitute a firm 
offer, which may be accepted by the City within the time specified in the Invitation to Bids. 

g) The City reserves the right to evaluate all Bids and determine the lowest Bidder (or winner 
for Design-Build contracts) on the basis of any proposed alternates, additive items or options, 
at its discretion. 

17. BID RESULTS:  The Bid opening by the City shall constitute the public announcement of the 
Apparent Low Bidder (or Apparent Winner in case of Design-Build contracts).  In the event that 
the Apparent Low Bidder (or Apparent Winner in case of Design-Build contracts) is subsequently 
deemed non-responsive or non-responsible, a public announcement will be posted in the City’s 
web page, with the name of the newly designated Apparent Low Bidder (or Apparent Winner in 
case of Design-Build contracts). 

To obtain Bid results, either attend Bid opening, review the results on the City’s web site, or 
provide a self-addressed, stamped envelope, referencing Bid number, and Bid tabulation will be 
mailed to you upon verification of extensions.  Due to time constraints, Bid results cannot be 
given out over the telephone. 

18. PRE-AWARD ACTIVITIES: 

Pre-award Submittals - The Apparent Low Bidder (or winner in case of Design-Build contracts) 
shall provide the information required within the time specified in “Required Documents,” Page i, 
of this bid package.  Failure to provide the information within the time specified may result in the 
Bid being rejected as non-responsive.  If the Bid is rejected as non-responsive, the Apparent Low 
Bidder (or winner in case of Design-Build contracts) shall forfeit the Bid Security required under 
Invitation to Bids, of this bid package.  The decision that the Apparent Low Bidder (or winner in 
case of Design-Build contracts) is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 

Pre-award Schedule and Phased Funding - For phased funded contracts, One of the Pre-award 
Submittals is the Pre-award Schedule which is a cost loaded CPM schedule prepared in 
accordance with section 6-1.1, “Construction Schedule’ of this bid package.  The Apparent Low 
Bidder (or the apparent winner in case of Design-Build contracts) shall review subsection 6-1.4, 
“Phased Funding” and submit the required information as specified. 

19. THE CONTRACT:  The Bidder to whom award is made shall execute a written contract with 
the City of San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 10 days after receipt by Bidder of a form of contract for execution unless an 
extension of time is granted to the Bidder in writing.  If the Bidder takes longer than 10 days to 
fulfill these requirements, then the additional time taken shall be added to the Bid guarantee.  The 
Contract shall be made in the form adopted by the City, which includes the provision that no 



 

Instructions to Bidders (Rev. November 2010) 63 | Page 
Attachment C 
Street Light Conversion Project Design - Build Contract 

claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in connection with 
this contract, nor shall any such officer, agent, or employee be liable hereunder.  If the Bidder to 
whom the award is made fails to enter into the contract as herein provided, the award may be 
annulled and the Bidder's Guarantee of Good Faith will be subject to forfeiture.  An award may 
be made to the next lowest responsible and reliable Bidder who shall fulfill every stipulation 
embraced herein as if it were the party to whom the first award was made.  

 For contracts that are not Design-Build, pursuant to the San Diego City Charter section 94, the 
City may only award a public works contract to the lowest responsible and reliable Bidder. The 
City will require the Apparent Low Bidder to (i) submit information to determine the Bidder’s 
responsibility and reliability, (ii) execute the Contract in form provided by the City, and (iii) 
furnish good and approved bonds and insurance certificates specified by the City within 10 days, 
unless otherwise approved by the City, in writing after the Bidder receives notification from the 
City, designating the Bidder as the Apparent Low Bidder and formally requesting the above 
mentioned items.   

 The award of the Contract is contingent upon the satisfactory completion of the above mentioned 
items and becomes effective upon the signing of the Contract by the Mayor or designee.  If the 
Apparent Low Bidder does not execute the Contract or submit required documents and 
information, the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the Apparent 
Low Bidder shall furnish evidence of its corporate existence and evidence that the officer signing 
the Contract and bond for the corporation is duly authorized to do so. 

20. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder 
shall examine carefully the site of the work contemplated, the Plans and Specifications, other 
materials as described in the Special Provisions, Section 2-7, and the proposal forms (e.g., 
Bidding Documents) therefore.  The submission of a Bid shall be conclusive evidence that the 
Bidder has investigated and is satisfied as to the conditions to be encountered, as to the character, 
quality, and scope of Work, the quantities of materials to be furnished, and as to the requirements 
of the Bidding Documents Proposal, Plans, and Specifications. 

21. DRUG-FREE WORKPLACE: 

a) General: 

City projects are subject to City of San Diego Resolution No. R-277952 adopted on May 20, 
1991.  Bidders shall become aware of the provisions of Council Policy 100-17 which was 
established by Resolution No. R-277952.  The policy applies equally to the Contractor and 
Subcontractors.  The elements of the policy are outlined below. 

b) Definitions: 

"Drug-free workplace" means a site for the performance of work done in connection with a 
contract let by City of San Diego for the construction, maintenance, or repair of any facility 
or public work by an entity at which employees of the entity are prohibited from engaging in 
the unlawful manufacture, distribution, dispensation, possession, or use of a controlled 
substance in accordance with the requirements of this section. 

"Employee" means the employee of a contractor directly engaged in the performance of work 
pursuant to a contract as described in Section 3, "City Contractor Requirements." 
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"Controlled substance" means a controlled substance in schedules I through V of Section 202 
of the Controlled Substances Act (21 U.S.C. Sec. 812). 

"Contractor" means the department, division, or other unit of a person or organization 
responsible to the contractor for the performance of a portion of the work under the contract. 

c) City Contractor Requirements: 

Every person or organization awarded a contract or grant by the City of San Diego for the 
provision of services shall certify to the City that it will provide a drug-free workplace by 
doing all following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person's organization's workplace and specifying the actions 
that will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of the 
following: 

i. The dangers of drug abuse in the workplace. 

ii. The person's or organization's policy of maintaining a drug-free 
workplace. 

iii. Any available drug counseling, rehabilitation, and employee 
assistance programs. 

iv. The penalties that may be imposed upon employees for drug abuse 
violations. 

c. Posting the statement required by subdivision (1) in a prominent place at 
contractor's main office.  For projects large enough to necessitate a construction 
trailer at the job site, the required signage would also be posted at the Site. 

The Contractor shall include in each subcontract agreement language which indicates the 
Subcontractor's agreement to abide by the provisions of subdivisions a) through c) above.  
The Contractors and Subcontractors shall be individually responsible for their own drug-free 
workplace programs. 

 Note: The requirements of a drug-free awareness program can be satisfied by periodic 
tailgate sessions covering the various aspects of drug-abuse education.  Although an in-house 
employee assistance program is not required, contractors should be able to provide a listing of 
drug rehabilitation and counseling programs available in the community at large. 

Questions about the City's Drug-free Workplace Policy shall be referred to the Director, 
Purchasing & Contracting Department. 

22. AMERICANS WITH DISABILITIES ACT: 

a) General:  City projects are subject to City of San Diego Resolution No. R-282153 adopted on 
June 14, 1993.  The Bidders shall become aware of the provisions of Council Policy 100-04 
which was established by Resolution No. R-282153.  The policy applies equally to the 
Contractor and all Subcontractors.  The elements of the policy are outlined below. 
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b) Definitions: 

"Qualified individual with a disability" means an individual with a disability who satisfies the 
requisite skill, experience, education and other job-related requirements of the employment 
position such individual holds or desires, and who, with or without reasonable 
accommodation, can perform the essential functions of such position. 

"Employee" means the employee of the Contractor directly engaged in the performance of 
Work. 

c) The City Requirements:  Every person or organization entering into a contractual agreement 
with or receiving a grant from the City of San Diego shall certify to the City of San Diego 
that it will comply with the ADA by adhering to all of the provisions of the ADA listed 
below. 

i. The Contractor shall not discriminate against qualified persons with disabilities in 
any aspects of employment, including recruitment, hiring, promotions, conditions 
and privileges of employment, training, compensation, benefits, discipline, layoffs, 
and termination of employment. 

ii. No qualified individual with a disability may be excluded on the basis of disability, 
from participation in, or be denied the benefits of services, programs, or activities 
by the Contractor or Subcontractors providing services for the City. 

iii. The Contractor shall post a statement addressing the requirements of the ADA in a 
prominent place at the worksite. The Contractor shall include in each subcontract 
agreement, language which indicates the Subcontractor's agreement to abide by the 
provisions of subdivisions (a) through (c) inclusive of Section 3.  The Contractor 
and Subcontractors shall be individually responsible for their own ADA 
employment programs. Questions about the City's ADA Policy should be referred 
to the Contract Administrator. 

23. CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE:  The City contracts, 
including public works construction projects, are subject to City of San Diego Municipal Code 
§22.3224 as amended 11/24/08 by ordinance O-19808.  Bidders shall become aware that the 
requirements apply to Contractors and Subcontractors for contracts greater than $50,000 in value. 

Upon award, amendment, renewal, or extension of such contracts, the Contractors shall complete 
a Pledge of Compliance attesting under penalty of perjury that they complied with the 
requirements of this section.   

The Contractors shall ensure that their Subcontractors whose subcontracts are greater than 
$50,000 in value complete a Pledge of Compliance attesting under penalty of perjury that they 
complied with the requirements of this section.  Subcontractors may access the Pledge of 
Compliance at: 

http://www.sandiego.gov/purchasing/pdf/contractor_standards_questionnaire.pdf. 

The Contractors shall include in each subcontract agreement, language which requires 
Subcontractors to abide by the provisions of City of San Diego Municipal Code §22.3224.   A 
sample provision is as follows: 

“Compliance with San Diego Municipal Code §22.3224:  Subcontractor 
acknowledges that it is familiar with the requirements of San Diego Municipal 
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Code §22.3224 (“Contractor Standards”), and agrees to comply with requirements 
of that section.  The Subcontractor further agrees to complete the Pledge of 
Compliance, incorporated herein by reference.” 

24. NOTICE OF LABOR COMPLIANCE PROGRAM APPROVAL:  The City of San Diego 
received initial approval as a Labor Compliance Program on August 11, 2003.  The Labor 
Compliance Program Manual is available at http://www.sandiego.gov/eoc/laborcompliance/#manual.   
The limited exemption from prevailing wages pursuant to Labor Code §1771.5(a) does not apply 
to contracts under jurisdiction of the Labor Compliance Program.  Inquiries, questions, or 
assistance about the Labor Compliance Program should be directed to:  Equal Opportunity 
Contracting Program, 1200 Third Ave., Suite 200 MS56P, San Diego, CA 92101, Tel. 619-236-
6000. 

25. PAYROLL RECORDS:  The Contractor's attention is directed to the City of San Diego Labor 
Compliance Program, Section IV, pages 4-7, and the State of California Labor Code §§ 1771.5(b) 
and 1776 (Stats. 1978, Ch. 1249).  These require, in part, that project contractors and 
subcontractors maintain and furnish to the City, at a designated time, a certified copy of each 
weekly payroll containing a statement of compliance signed under penalty of perjury.   The 
Contractor shall be responsible for the compliance with these provisions by his Subcontractors.  
The City shall withhold contract payments when payroll records are delinquent or inadequate, or 
when it is established after investigation that underpayment has occurred.  

26. APPRENTICES ON PUBLIC WORKS:  The Contractor shall abide by the requirements of 
§§1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the employment 
of apprentices by contractors and subcontractors performing public works contracts. 

27. BUY AMERICAN CERTIFICATION: 
 

In the event of a conflict between the terms and conditions of this RFP and the American 
Recovery and Reinvestment Act (“ARRA”) provisions, the ARRA provisions shall govern. 

 
Failure to comply with the ARRA provisions shall constitute a material breach of this Contract 
and may result in Design-Builder ’s termination for cause. 

 
1.  Buy American 
 

The Design-Builder  and all subcontractors shall comply with Section 1605 of ARRA, which 
mandates that no ARRA funds shall be used for the purchase of iron, steel or manufactured 
goods which have been manufactured outside the United States for construction, 
maintenance, repair or alteration of any public building or public works, unless an exception 
set forth in Section 1605 allows such purchase and a determination approving a waiver of the 
requirement has been obtained and the excepted materials have been described in the 
Agreement.    

 
ARRA Exceptions to the Buy American requirement include: 

 
1. Production in the United States of the iron or steel used in the project requires that all 

manufacturing processes must take place in the United States, except metallurgical 
processes involving refinement of steel additives. (2 CFR § 176.70(a)(2)(i).) 

 
2. There is no requirement with regard to the origin of components or subcomponents 

in manufactured goods used in the Project, as long as the manufacturing occurs in the 
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United States. (2 CFR § 176.70(a)(2)(ii).) 
 

The  Design-Builder shall perform the work in accordance with the applicability of the Buy 
American Requirement.  The Federal department or agency granting the ARRA funds for this 
Project may waive the Buy American Requirement only upon a finding that: 

 
1. Applying subparagraph (a) would be inconsistent with the public interest  

(2 CFR § 176.80(a)(1); 
2. Iron, steel, and the relevant manufactured goods are not produced in the United States 

in sufficient and reasonably available quantities and of a satisfactory quality (2 CFR 
§176(a)(2)); or 

3. Inclusion of iron, steel, and manufactured goods produced in the United States will 
increase the cost of the overall project by more than twenty-five percent (25%) (2 
CFR §176(a)(3)). 

 
Requests for waivers will not be allowed after award of the project.  Any waivers 
submitted must have written Federal department or Department of Energy written approval 
prior to submitting a proposal. The certification of waiver must be provided with the 
Minimum Vendor Requirements, as identified in Attachment A-3, Minimum Street Light 
Supplier/Manufacturer Qualifications; Qualification #4 - ARRA Audit and “Buy America” 
Compliance the Supplemental Special Provisions.  Waivers for the Buy American 
requirement will not be considered by the City of San Diego.  Failure to comply with the 
ARRA provisions shall constitute a material breach of this contract and may result in Design-
Builder ’s termination for cause. Guidance literature for the Buy American provision can be 
found on the internet at the following website which is updated often: 
http://www1.eere.energy.gov/recovery/buy_american_provision.html. 

 
At the time of submittal the Design/Builder shall submit a “Buy American Certification 
Statement.”  At the conclusion of the project the Design/Builder will certify with their final 
payment request that the original certification is still valid. Compliance with the Buy 
American provision of the ARRA of 2009 will be required as a part of the minimum vendor 
qualifications which all must be met by Vendor/ Supplier / Manufacturer in order for the 
luminaire to be considered for The City of San Diego Broad Spectrum Street Light 
Conversion project.  

 
The City of San Diego will hold a pre-submittal conference with potential Design/Builders. 
Questions regarding Buy American compliance shall be submitted in writing prior to the pre-
bid conference.  

 
The Design/Builder shall maintain and preserve adequate and complete records that 
document compliance with the Buy American Provision.  
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Substantial Transformation Test 
 

(To be completed by the manufacturer for each fixture, and submitted by the Design/Builder with the 
Proposal) 

Fixture Manufacturer ______________________________________________________ 
 
Fixture Model ____________________________________________________________ 
 
Questions for Determining Whether Substantial Transformation Has Occurred in the U.S.*

QUESTION YES NO 
1. Were all of the components of the manufactured good manufactured in 

the United States, and were all of the components assembled into the final 
product in the U.S.? (If yes, then this is clearly manufactured in the U.S., 
and the inquiry is complete 

  

   
2. Was there a change in character or use of the good or the components in 

America?  (These questions are asked about the finished good as a whole, 
not about each individual component) 

  

a. Was there a change in the physical and/or chemical properties or 
characteristics designed to alter the functionality of the good? 

  

b. Did the manufacturing or processing operation result in a change of a 
product(s) with one use into a product with a different use? 

  

c. Did the manufacturing or processing operation result in the narrowing of 
the range of possible uses of a multi-use product? 

  

If the answer to either a, b, or c is yes, then the item is considered manufactured in 
the U.S., and the inquiry is complete 

  

   
3. Was/were the process(es) performed in the U.S. (including but not limited 

to assembly) complex and meaningful? 
  

a. Did the process(es) take a substantial amount of time?   
b. Was/were the process(es) costly?   
c. Did the process(es) require particular high level skills?   
d. Did the process(es) require a number of different operations?   
e. Was substantial value added in the process(es)?   

The answer must be yes for at least 2 of 3a through 3e, then the item is considered 
manufactured in the U.S. and the inquiry is complete. 

  

*If you cannot answer any of the following in the affirmative, the Design/Builder will find an 
alternative U.S. made good. 
 
Completed By, 
 
Name__________________________________ Title ___________________________ 
 
Sign ___________________________________ Date ___________________________
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BUY AMERICAN CERTIFICATION STATEMENT 
(To Be Provided After Award Of Contract)  

 
 

1. Identification of American-made Iron, Steel, and Manufactured Goods:  Consistent with the 
terms of the City of San Diego bid solicitation and the provisions of ARRA Section 1605, the 
Design/Builder certifies that this bid reflects the Design/Builder’s best, good faith effort to 
identify domestic sources of iron, steel, and manufactured goods for every component contained 
in the bid solicitation where such American-made components are available on the schedule and 
consistent with the deadlines prescribed in or required by the bid solicitation. 
 

2. Verification of U.S. Production:  The Design/Builder certifies that all components contained in 
the bid solicitation that are American-made have been so identified, and if this bid is accepted, the 
Design/Builder agrees that it will provide reasonable, sufficient, and timely verification to the 
City of San Diego of the U.S. production of each component so identified. 
 

 
 
 
 
 
 
 
 
____________________________________  ________________________ 
Signature       Date 
 
_____________________________________ 
Name and Title of Signer (Please type)  
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FUNDING AGENCY PROVISIONS 

A. FEDERAL WAGE REQUIREMENTS FOR FEDERALLY FUNDED PROJECTS:   

For federally funded contracts when federal wage rates are required, the minimum wage rate to be 
paid by the Contractor and the Contractor’s Subcontractors is to be in accordance with the Federal 
Labor Standards Provisions/Federal Wage Rates, included herein as pages LS-1 through LS-27 and/or 
General Prevailing Wage Determination made by the State of California, Director of Industrial 
Relations pursuant to California Labor Code Part 7, Chapter 1, Article 2, Sections 1770, 1773 and 
1773.1, whichever is higher. 

Minimum wage rates for this project have been predetermined by the Secretary of Labor and are set 
forth in the Decision of the Secretary and bound into the specifications book.  Should there be any 
difference between the state or federal wage rates, including health and welfare funds for any given 
craft, mechanic, or similar classifications needed to execute the Work, it shall be mandatory upon the 
Contractor or subcontractor to pay the higher of the two rates. 

For federally assisted project, the successful Bidder work shall be required to comply with President’s 
Executive Order No. 11246, as amended and to the Equal Employment Opportunity (EEO) and 
Federal Labor Provisions.  This Executive Order pertains to Equal Employment Opportunity 
regulations and contains significant changes to the regulations including new goals and timetables for 
women in construction and revised goals and time-tables for minorities in construction. 

The Bidder shall complete, sign and furnish, prior to the Award of Contract, the “Bidder’s Statement 
on Previous Contracts Subject to EEO Clause”, a “Certification of Non-Segregated Facilities” and the 
“Assurance of Disadvantaged Business Enterprise Participation”, as contained in the bidding 
documents. 

A Contractor having 50 or more employees and its Subcontractors having 50 or more employees and 
who may be awarded a contract of $50,000 or more will be required to maintain an affirmative action 
program, the standards for which are contained in the specifications. 

To be eligible for award, each Bidder shall comply with the affirmative action requirements which are 
contained in the specifications. 

Disadvantaged Business Enterprises as defined in 49 CFR Part 23 shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal 
funds under this agreement.  Consequently, the DBE requirements of 49 CFR Part 23 applies to this 
contract. 

Women will be afforded equal opportunity in all areas of employment.  However, the employment of 
women shall not diminish the standards of requirements for the employment of minorities. 

Solicitations, contracts, and subcontracts resulting from projects funded under the AIP shall contain 
the foreign trade restriction required by 49 CFR Part 30, Denial of Public Works contracts to 
Suppliers of Goods and Services of Countries That Deny Procurement Market Access to U.S. 
Contractors. 

The Aviation Safety and Capacity Expansion Act of 1990, provides that preference be given to steel 
and manufactured products produced in the United States when funds are expanded pursuant to a 
grant issued under the Airport Improvement Program. 
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B. STATE REQUIREMENTS FOR CONTRACTS SUBJECT TO STATE PREVAILING 
WAGE REQUIREMENTS: 

In accordance with the provisions of California Labor Code Sections 1770, et seq. as amended, the 
Director of the Department of Industrial Relations has determined the general prevailing rate of per 
diem wages in accordance with the standards set forth in such Sections for the locality in which the 
Work is to be performed.  Copies of the prevailing rate of per diem wages may be found at 
http://www.dir.ca.gov/dlsr/statistics_research.html.  The Contractor shall post a copy of the above 
determination of the prevailing rate of per diem wages at each job site and shall make them available 
to any interested party on request.  . 

Pursuant to Sections 1720 et seq., and 1770 et seq., of the California Labor Code the Contractor any 
Subcontractor shall pay not less than said specified rates determined by the Director of the California 
Department of Industrial Relations to all workmen employed by them in the execution of the Work. 

The wage rates determined by the Director of Industrial Relations and published in the Department of 
Transportation publication entitled, "General Prevailing Wage Rates", refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid after the expiration date, 
said published rate of wage shall be in effect for the life of this contract.  If the published wage rate 
refers to a predetermined wage rate to become effective upon expiration of the published wage rate 
and the predetermined wage rate is on file with the Department of Industrial Relations, such 
predetermined wage rate shall become effective on the date following the expiration date and shall 
apply to this contract in the same manner as if it had been published in said publication.  If the 
predetermined wage rate refers to one or more additional expiration dates with additional 
predetermined wage rates, which expiration dates occur during the life of this contract, each 
successive predetermined wage rate shall apply to this contract on the date following the expiration 
date of the previous wage rate.  If the last of such predetermined wage rates expires during the life of 
this contract, such wage rate shall apply to the balance of the contract. 

The successful bidder intending to use a craft or classification not shown on the prevailing rate 
determinations may be required to pay the rate of the craft or classification most closely related to it. 
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C. WAGE RATES:   

 
 

 
 

GENERAL DECISION: CA20100001 12/03/2010 CA1 
 

Date: December 3, 2010 
General Decision Number: CA20100001 12/03/2010 

 
Superseded General Decision Number: CA20080001 

 
State: California 

 
Construction Types: Building, Heavy (Heavy and Dredging), 

Highway and Residential 
 

County: San Diego County in California. 
 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION 
PROJECTS; RESIDENTIAL CONSTRUCTION PROJECTS (consisting of 
single family homes and apartments up to and including 4 

stories) 
 

Modification Number     Publication Date 
0              03/12/2010 
1              03/19/2010 
2              04/02/2010 
3              04/16/2010 
4              07/02/2010 
5              07/09/2010 
6              08/13/2010 
7              08/27/2010 
8              09/03/2010 
9              09/10/2010 
10             09/24/2010 
11             10/08/2010 
12             11/05/2010 
13             12/03/2010 
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* ASBE0005-002 06/28/2010 
 
                                   Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
protective coverings,    
coatings, and finishes to all    
types of mechanical systems).....$ 32.79            16.31 
Fire Stop Technician    
(Application of Firestopping    
Materials for wall openings    
and penetrations in walls,    
floors, ceilings and curtain    
walls)...........................$ 24.21            13.76 
---------------------------------------------------------------- 
* ASBE0005-004 06/28/2010 
 
                                   Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from     
mechanical systems, whether    
they contain asbestos or not)....$ 18.70             8.65 
---------------------------------------------------------------- 
 BOIL0092-003 10/01/2009 
 
                                   Rates          Fringes 
 
BOILERMAKER......................$ 40.22            22.26 
---------------------------------------------------------------- 
 BRCA0004-008 11/01/2010 
 
                                   Rates          Fringes 
 
BRICKLAYER; MARBLE SETTER........$ 33.15            13.55 
---------------------------------------------------------------- 
 BRCA0018-004 06/01/2008 
 
                                   Rates          Fringes 
 
MARBLE FINISHER..................$ 25.52             9.08 
TILE FINISHER....................$ 21.07             7.88 
TILE LAYER.......................$ 32.05            11.99 
---------------------------------------------------------------- 
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 BRCA0018-010 09/01/2009 
 
                                   Rates          Fringes 
 
TERRAZZO FINISHER................$ 26.59             9.62 
TERRAZZO WORKER/SETTER...........$ 33.63            10.46 
---------------------------------------------------------------- 
 CARP0409-002 07/01/2008 
 
                                   Rates          Fringes 
 
Diver   
     (1) Wet.....................$ 663.68            9.82 
     (2) Standby.................$ 331.84            9.82 
     (3) Tender..................$ 323.84            9.82 
     (4) Assistant Tender........$ 299.84            9.82 
 
Amounts in "Rates' column are per day 
---------------------------------------------------------------- 
 CARP0409-008 07/01/2008 
 
                                   Rates          Fringes 
 
Modular Furniture Installer......$ 19.00             7.41 
---------------------------------------------------------------- 
 CARP0547-001 07/01/2009 
 
                                   Rates          Fringes 
 
CARPENTER   
     (1)  Bridge.................$ 37.28            10.58 
     (2)  Commercial Building....$ 32.30            10.58 
     (3)  Heavy & Highway........$ 37.15            10.58 
     (4)  Residential Carpenter..$ 25.84            10.58 
     (5)  Residential  
     Insulation Installer........$ 18.00             8.16 
MILLWRIGHT.......................$ 37.65            10.58 
PILEDRIVERMAN....................$ 37.28            10.58 
---------------------------------------------------------------- 
 CARP0547-002 07/01/2009 
 
                                   Rates          Fringes 
 
Drywall   
     (1) Work on wood framed  
     construction of single  
     family residences,  
     apartments or condominiums  
     under four stories 
      Drywall Installer/Lather...$ 21.00             8.58 
      Drywall Stocker/Scrapper...$ 11.00             6.67 
     (2) All other work 
      Drywall Installer/Lather...$ 27.35             9.58 
      Drywall Stocker/Scrapper...$ 11.00             6.67 
---------------------------------------------------------------- 
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 ELEC0569-001 06/01/2009 
 
                                   Rates          Fringes 
 
Electricians (Tunnel Work)   
     Cable Splicer...............$ 41.98         3%+11.29 
     Electrician.................$ 41.23         3%+11.29 
Electricians: (All Other    
Work, Including 4 Stories    
Residential)   
     Cable Splicer...............$ 37.40         3%+11.29 
     Electrician.................$ 36.65         3%+11.29 
---------------------------------------------------------------- 
 ELEC0569-005 12/01/2009 
 
                                   Rates          Fringes 
 
Sound & Communications   
     Sound Technician............$ 26.42           $10.47 
     Soundman....................$ 21.14            $8.74 
 
  SOUND TECHNICIAN: Terminating, operating and performing 
  final check-out 
 
  SOUNDMAN: Wire-pulling, splicing, assembling and  installing 
  devices 
 
  SCOPE OF WORK Assembly, installation, operation, service and 
  maintenance of components or systems as used in closed 
  circuit television, amplified master television 
  distribution, CATV on private property, intercommunication, 
  burglar alarm, fire alarm, life support and all security 
  alarms, private and public telephone and related telephone 
  interconnect, public address, paging, audio, language, 
  electronic, background music system less than line voltage 
  or any system acceptable for class two wiring for private, 
  commercial, or industrial use furnished by leased wire, 
  frequency modulation or other recording devices, electrical 
  apparatus by means of which electricity is applied to the 
  amplification, transmission, transference, recording or 
  reproduction of voice, music, sound, impulses and video. 
  Excluded from this Scope of Work - transmission, service 
  and maintenance of background music.  All of the above 
  shall include the installation and transmission over fiber 
  optics. 
---------------------------------------------------------------- 
 ELEC0569-006 10/01/2009 
 
Work on street lighting; traffic signals; and underground 
systems and/or established easements outside of buildings 
 
                                   Rates          Fringes 
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Traffic signal, street light    
and underground work   
     Utility Technician #1.......$ 27.00            $7.53 
     Utility Technician #2.......$ 20.00            $7.32 
 
STREET LIGHT & TRAFFIC SIGNAL WORK: 
 
  UTILITY TECHNICIAN #1: Installation of street lights and 
  traffic signals, including electrical circuitry, 
  programmable controller, pedestal-mounted electrical meter 
  enclosures and laying of pre-assembled cable in ducts.  The 
  layout of electrical systems and communication installation 
  including proper position of trench depths, and radius at 
  duct banks, location for manholes, street lights and 
  traffic signals. 
 
  UTILITY TECHNICIAN #2: Distribution of material at jobsite, 
  installation of underground ducts for electrical, 
  telephone, cable TV land communication systems. The 
  setting, leveling, grounding and racking of precast 
  manholes, handholes and transformer pads. 
---------------------------------------------------------------- 
 ELEC0569-008 06/01/2010 
 
                                   Rates          Fringes 
 
ELECTRICIAN (Residential, 1-3    
Stories).........................$ 21.87          3%+2.90 
---------------------------------------------------------------- 
 ELEC1245-001 06/01/2010 
 
                                   Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 46.14            13.41 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 36.85            12.36 
     (3) Groundman...............$ 28.19            12.10 
     (4) Powderman...............$ 41.20            12.53 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
---------------------------------------------------------------- 
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 ELEV0018-001 01/01/2010 
 
                                   Rates          Fringes 
 
ELEVATOR MECHANIC................$ 45.33           20.035 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
---------------------------------------------------------------- 
 ENGI0012-003 07/01/2009 
 
                                   Rates          Fringes 
 
OPERATOR:   Power Equipment    
(All Other Work)   
     GROUP  1....................$ 36.83            17.22 
     GROUP  2....................$ 37.61            17.22 
     GROUP  3....................$ 37.90            17.22 
     GROUP  4....................$ 39.39            17.22 
     GROUP  5....................$ 40.49            17.22 
     GROUP  6....................$ 39.61            17.22 
     GROUP  7....................$ 40.71            17.22 
     GROUP  8....................$ 39.72            17.22 
     GROUP  9....................$ 40.82            17.22 
     GROUP 10....................$ 39.84            17.22 
     GROUP 11....................$ 40.94            17.22 
     GROUP 12....................$ 40.01            17.22 
     GROUP 13....................$ 40.11            17.22 
     GROUP 14....................$ 40.14            17.22 
     GROUP 15....................$ 40.22            17.22 
     GROUP 16....................$ 40.34            17.22 
     GROUP 17....................$ 40.51            17.22 
     GROUP 18....................$ 40.61            17.22 
     GROUP 19....................$ 40.72            17.22 
     GROUP 20....................$ 40.84            17.22 
     GROUP 21....................$ 41.01            17.22 
     GROUP 22....................$ 41.11            17.22 
     GROUP 23....................$ 41.22            17.22 
     GROUP 24....................$ 41.34            17.22 
     GROUP 25....................$ 41.51            17.22 
OPERATOR:   Power Equipment    
(Cranes, Piledriving &    
Hoisting)   
     GROUP  1....................$ 38.18            17.22 
     GROUP  2....................$ 38.96            17.22 
     GROUP  3....................$ 39.25            17.22 
     GROUP  4....................$ 39.39            17.22 
     GROUP  5....................$ 39.61            17.22 
     GROUP  6....................$ 39.72            17.22 
     GROUP  7....................$ 39.84            17.22 
     GROUP  8....................$ 40.01            17.22 
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     GROUP  9....................$ 40.18            17.22 
     GROUP 10....................$ 41.18            17.22 
     GROUP 11....................$ 42.18            17.22 
     GROUP 12....................$ 43.18            17.22 
     GROUP 13....................$ 44.18            17.22 
OPERATOR:   Power Equipment    
(Tunnel Work)   
     GROUP  1....................$ 38.68            17.22 
     GROUP  2....................$ 39.46            17.22 
     GROUP  3....................$ 39.75            17.22 
     GROUP  4....................$ 39.89            17.22 
     GROUP  5....................$ 40.11            17.22 
     GROUP  6....................$ 40.22            17.22 
     GROUP  7....................$ 40.34            17.22 
 
PREMIUM PAY: 
  $3.75 per hour shall be paid on all Power Equipment Operator 
  work on the followng Military Bases: China Lake Naval 
  Reserve, Vandenberg AFB, Point Arguello, Seely Naval Base, 
  Fort Irwin, Nebo Annex Marine Base, Marine Corp Logistics 
  Base Yermo, Edwards AFB, 29 Palms Marine Base and Camp 
  Pendleton 
 
  Workers required to suit up and work in a hazardous material 
  environment: $2.00 per hour additional.  Combination mixer 
  and compressor operator on gunite work shall be classified 
  as a concrete mobile mixer operator. 
 
SEE ZONE DEFINITIONS AFTER CLASSIFICATIONS 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
  GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch 
  Witch, with seat or similar type equipment; Elevator 
  operator-inside; Engineer Oiler; Forklift operator 
  (includes loed, lull or similar types under 5 tons; 
  Generator operator; Generator, pump or compressor plant 
  operator; Pump operator; Signalman; Switchman 
 
  GROUP 2: Asphalt-rubber plant operator (nurse tank operator); 
  Concrete mixer operator-skip type; Conveyor operator; 
  Fireman; Forklift operator (includes loed, lull or similar 
  types over 5 tons; Hydrostatic pump operator; oiler crusher 
  (asphalt or concrete plant); Petromat laydown machine; PJU 
  side dum jack; Screening and conveyor machine operator (or 
  similar types); Skiploader (wheel type up to 3/4 yd. 
  without attachment); Tar pot fireman; Temporary heating 
  plant operator; Trenching machine oiler 
 
  GROUP 3: Asphalt-rubber blend operator; Bobcat or similar 
  type (Skid steer); Equipment greaser (rack); Ford Ferguson 
  (with dragtype attachments); Helicopter radioman (ground); 
  Stationary pipe wrapping and cleaning machine operator 
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  GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max or 
  similar type); Boring machine operator; Boxman or mixerman 
  (asphalt or concrete); Chip spreading machine operator; 
  Concrete cleaning decontamination machine operator; 
  Concrete Pump Operator (small portable); Drilling machine 
  operator, small auger types (Texoma super economatic or 
  similar types - Hughes 100 or 200 or similar types - 
  drilling depth of 30' maximum); Equipment greaser (grease 
  truck); Guard rail post driver operator; Highline cableway 
  signalman; Horizontal Directional Drilling Machine; 
  Hydra-hammer-aero stomper; Micro Tunneling (above ground 
  tunnel); Power concrete curing machine operator; Power 
  concrete saw operator; Power-driven jumbo form setter 
  operator; Power sweeper operator; Rock Wheel Saw/Trencher; 
  Roller operator (compacting); Screed operator (asphalt or 
  concrete); Trenching machine operator (up to 6 ft.); Vacuum 
  or much truck 
  
GROUP 5: Equipment Greaser (Grease Truck/Multi Shift).  
 
  GROUP 6: Articulating material hauler; Asphalt plant 
  engineer; Batch plant operator; Bit sharpener; Concrete 
  joint machine operator (canal and similar type); Concrete 
  planer operator; Dandy digger; Deck engine operator; 
  Derrickman (oilfield type); Drilling machine operator, 
  bucket or auger types (Calweld 100 bucket or similar types 
  - Watson 1000 auger or similar types - Texoma 330, 500 or 
  600 auger or similar types - drilling depth of 45' 
  maximum); Drilling machine operator; Hydrographic seeder 
  machine operator (straw, pulp or seed), Jackson track 
  maintainer, or similar type; Kalamazoo Switch tamper, or 
  similar type; Machine tool operator; Maginnis internal full 
  slab vibrator, Mechanical berm, curb or gutter(concrete or 
  asphalt); Mechanical finisher operator (concrete, 
  Clary-Johnson-Bidwell or similar); Micro tunnel system 
  (below ground); Pavement breaker operator (truck mounted); 
  Road oil mixing machine operator; Roller operator (asphalt 
  or finish), rubber-tired earth moving equipment (single 
  engine, up to and including 25 yds. struck); Self-propelled 
  tar pipelining machine operator; Skiploader operator 
  (crawler and wheel type, over 3/4 yd. and up to and 
  including 1-1/2 yds.); Slip form pump operator (power 
  driven hydraulic lifting device for concrete forms); 
  Tractor operator-bulldozer, tamper-scraper (single engine, 
  up to 100 h.p. flywheel and similar types, up to and 
  including D-5 and similar types); Tugger hoist operator (1 
  drum); Ultra high pressure waterjet cutting tool system 
  operator; Vacuum blasting machine operator 
 
GROUP 7: Welder - General 
 
  GROUP 8: Asphalt or concrete spreading operator (tamping or 
  finishing); Asphalt paving machine operator (Barber Greene 
  or similar type); Asphalt-rubber distribution operator; 
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Backhoe operator (up to and including 3/4 yd.), small ford, 
  Case or similar; Cast-in-place pipe laying machine 
  operator; Combination mixer and compressor operator (gunite 
  work); Compactor operator (self-propelled); Concrete mixer 
  operator (paving); Crushing plant operator; Drill Doctor; 
  Drilling machine operator, Bucket or auger types (Calweld 
  150 bucket or similar types - Watson 1500, 2000 2500 auger 
  or similar types - Texoma 700, 800 auger or similar types - 
  drilling depth of 60' maximum); Elevating grader operator; 
  Grade checker; Gradall operator; Grouting machine operator; 
  Heavy-duty repairman; Heavy equipment robotics operator; 
  Kalamazoo balliste regulator or similar type; Kolman belt 
  loader and similar type; Le Tourneau blob compactor or 
  similar type; Loader operator (Athey, Euclid, Sierra and 
  similar types); Mobark Chipper or similar; Ozzie padder or 
  similar types; P.C. slot saw; Pneumatic concrete placing 
  machine operator (Hackley-Presswell or similar type); 
  Pumpcrete gun operator; Rock Drill or similar types; Rotary 
  drill operator (excluding caisson type); Rubber-tired 
  earth-moving equipment operator (single engine, 
  caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. up to and including 50 cu. 
  yds. struck); Rubber-tired earth-moving equipment operator 
  (multiple engine up to and including 25 yds. struck); 
  Rubber-tired scraper operator (self-loading paddle wheel 
  type-John Deere, 1040 and similar single unit); Self- 
  propelled curb and gutter machine operator; Shuttle buggy; 
  Skiploader operator (crawler and wheel type over 1-1/2 yds. 
  up to and including 6-1/2 yds.); Soil remediation plant 
  operator; Surface heaters and planer operator; Tractor 
  compressor drill combination operator; Tractor operator 
  (any type larger than D-5 - 100 flywheel h.p. and over, or 
  similar-bulldozer, tamper, scraper and push tractor single 
  engine); Tractor operator (boom attachments), Traveling 
  pipe wrapping, cleaning and bendng machine operator; 
  Trenching machine operator (over 6 ft. depth capacity, 
  manufacturer's rating); trenching Machine with Road Miner 
  attachment (over 6 ft depth capacity): Ultra high pressure 
  waterjet cutting tool system mechanic; Water pull 
  (compaction) operator 
 
GROUP 9: Heavy Duty Repairman 
 
  GROUP 10: Drilling machine operator, Bucket or auger types 
  (Calweld 200 B bucket or similar types-Watson 3000 or 5000 
  auger or similar types-Texoma 900 auger or similar 
  types-drilling depth of 105' maximum); Dual drum mixer, 
  dynamic compactor LDC350 (or similar types); Monorail 
  locomotive operator (diesel, gas or electric); Motor 
  patrol-blade operator (single engine); Multiple engine 
  tractor operator (Euclid and similar type-except Quad 9 
  cat.); Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Pneumatic pipe ramming tool 
  and similar types; Prestressed wrapping machine operator; 
  Rubber-tired earth-moving equipment operator (single 
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engine, over 50 yds. struck); Rubber tired earth moving 
  equipment operator (multiple engine, Euclid, caterpillar 
  and similar over 25 yds. and up to 50 yds. struck), Tower 
  crane repairman; Tractor loader operator (crawler and wheel 
  type over 6-1/2 yds.); Woods mixer operator (and similar 
  Pugmill equipment) 
 
  GROUP 11: Heavy Duty Repairman - Welder Combination, Welder - 
  Certified. 
 
  GROUP 12: Auto grader operator; Automatic slip form operator; 
  Drilling machine operator, bucket or auger types (Calweld, 
  auger 200 CA or similar types - Watson, auger 6000 or 
  similar types - Hughes Super Duty, auger 200 or similar 
  types - drilling depth of 175' maximum); Hoe ram or similar 
  with compressor; Mass excavator operator less tha 750 cu. 
  yards; Mechanical finishing machine operator; Mobile form 
  traveler operator; Motor patrol operator (multi-engine); 
  Pipe mobile machine operator; Rubber-tired earth- moving 
  equipment operator (multiple engine, Euclid, Caterpillar 
  and similar type, over 50 cu. yds. struck); Rubber-tired 
  self- loading scraper operator (paddle-wheel-auger type 
  self-loading - two (2) or more units) 
 
  GROUP 13: Rubber-tired earth-moving equipment operator 
  operating equipment with push-pull system (single engine, 
  up to and including 25 yds. struck) 
 
  GROUP 14: Canal liner operator; Canal trimmer operator; 
  Remote- control earth-moving equipment operator (operating 
  a second piece of equipment: $1.00 per hour additional); 
  Wheel excavator operator (over 750 cu. yds.) 
 
  GROUP 15: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. and up to and including 50 
  yds. struck); Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple 
  engine-up to and including 25 yds. struck) 
 
  GROUP 16: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  over 50 yds. struck); Rubber-tired earth-moving equipment 
  operator, operating equipment with push-pull system 
  (multiple engine, Euclid, Caterpillar and similar, over 25 
  yds. and up to 50 yds. struck) 
 
  GROUP 17: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple engine, 
  Euclid, Caterpillar and similar, over 50 cu. yds. struck); 
  Tandem tractor operator (operating crawler type tractors in 
  tandem - Quad 9 and similar type) 
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  GROUP 18: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, up to and including 25 yds. struck) 
 
  GROUP 19: Rotex concrete belt operator (or similar types); 
  Rubber-tired earth-moving equipment operator, operating in 
  tandem (scrapers, belly dumps and similar types in any 
  combination, excluding compaction units - single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds.and up to and including 50 
  cu. yds. struck); Rubber-tired earth-moving equipment 
  operator, operating in tandem (scrapers, belly dumps and 
  similar types in any combination, excluding compaction 
  units - multiple engine, up to and including 25 yds. struck) 
 
  GROUP 20: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating in tandem 
  (scrapers, belly dumps, and similar types in any 
  combination, excluding compaction units - multiple engine, 
  Euclid, Caterpillar and similar, over 25 yds. and up to 50 
  yds. struck) 
 
  GROUP 21: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  multiple engine, Euclid, Caterpillar and similar type, over 
  50 cu. yds. struck) 
 
  GROUP 22: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, up to and including 25 yds. struck) 
 
  GROUP 23: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, Caterpillar, Euclid, Athey Wagon and 
  similar types with any and all attachments over 25 yds. and 
  up to and including 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating with the tandem 
  push-pull system (multiple engine, up to and including 25 
  yds. struck) 
 
  GROUP 24: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar, over 25 yds. and up to 50 yds. 
  struck) 
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  GROUP 25: Concrete pump operator-truck mounted; Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar type, over 50 cu. yds. struck) 
 
CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS   
 
  GROUP 1: Engineer oiler; Fork lift operator (includes loed, 
  lull   or similar types) 
 
GROUP 2: Truck crane oiler   
 
  GROUP 3: A-frame or winch truck operator; Ross carrier 
  operator (jobsite) 
 
  GROUP 4: Bridge-type unloader and turntable operator; 
  Helicopter hoist operator 
 
  GROUP 5:  Hydraulic boom truck; Stinger crane (Austin-Western 
  or similar type); Tugger hoist operator (1 drum) 
 
  GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
  operator (Chicago boom and similar type); Lift mobile 
  operator; Lift slab machine operator (Vagtborg and similar 
  types); Material hoist and/or manlift operator; Polar 
  gantry crane operator; Self Climbing scaffold (or similar 
  type); Shovel, backhoe, dragline, clamshell operator (over 
  3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator 
 
  GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
  clamshell operator (over 5 cu. yds. mrc); Tower crane 
  repair; Tugger hoist operator (3 drum) 
 
  GROUP 8: Crane operator (up to and including 25 ton 
  capacity); Crawler transporter operator; Derrick barge 
  operator (up to and including 25 ton capacity); Hoist 
  operator, stiff legs, Guy derrick or similar type (up to 
  and including 25 ton capacity); Shovel, backhoe, dragline, 
  clamshell operator (over 7 cu. yds., M.R.C.) 
 
  GROUP 9: Crane operator (over 25 tons and up to and including 
  50 tons mrc); Derrick barge operator (over 25 tons up to 
  and including 50 tons mrc); Highline cableway operator; 
  Hoist operator, stiff legs, Guy derrick or similar type 
  (over 25 tons up to and including 50 tons mrc); K-crane 
  operator; Polar crane operator; Self erecting tower crane 
  operator maximum lifting capacity ten tons 
 
  GROUP 10: Crane operator (over 50 tons and up to and 
  including 100 tons mrc); Derrick barge operator (over 50 
  tons up to and including 100 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 50 tons up to 
  and including 100 tons mrc), Mobile tower crane operator 
  (over 50 tons, up to and including 100 tons M.R.C.); Tower 
  crane operator and tower gantry 
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  GROUP 11: Crane operator (over 100 tons and up to and 
  including 200 tons mrc); Derrick barge operator (over 100 
  tons up to and including 200 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 100 tons up 
  to and including 200 tons mrc); Mobile tower crane operator 
  (over 100 tons up to and including 200 tons mrc) 
 
  GROUP 12: Crane operator (over 200 tons up to and including 
  300 tons mrc); Derrick barge operator (over 200 tons up to 
  and including 300 tons mrc); Hoist operator, stiff legs, 
  Guy derrick or similar type (over 200 tons, up to and 
  including 300 tons mrc); Mobile tower crane operator (over 
  200 tons, up to and including 300 tons mrc) 
 
  GROUP 13: Crane operator (over 300 tons); Derrick barge 
  operator (over 300 tons); Helicopter pilot; Hoist operator, 
  stiff legs, Guy derrick or similar type (over 300 tons); 
  Mobile tower crane operator (over 300 tons) 
 
TUNNEL CLASSIFICATIONS   
 
  GROUP 1: Skiploader (wheel type up to 3/4 yd. without 
  attachment) 
 
GROUP 2: Power-driven jumbo form setter operator   
 
  GROUP 3: Dinkey locomotive or motorperson (up to and 
  including 10 tons) 
 
  GROUP 4: Bit sharpener; Equipment greaser (grease truck); 
  Slip form pump operator (power-driven hydraulic lifting 
  device for concrete forms); Tugger hoist operator (1 drum); 
  Tunnel locomotive operator (over 10 and up to and including 
  30 tons) 
 
  GROUP 5: Backhoe operator (up to and including 3/4 yd.); 
  Small Ford, Case or similar; Drill doctor; Grouting machine 
  operator; Heading shield operator; Heavy-duty repairperson; 
  Loader operator (Athey, Euclid, Sierra and similar types); 
  Mucking machine operator (1/4 yd., rubber-tired, rail or 
  track type); Pneumatic concrete placing machine operator 
  (Hackley-Presswell or similar type); Pneumatic heading 
  shield (tunnel); Pumpcrete gun operator; Tractor compressor 
  drill combination operator; Tugger hoist operator (2 drum); 
  Tunnel locomotive operator (over 30 tons) 
 
GROUP 6: Heavy Duty Repairman   
 
GROUP 7:  Tunnel mole boring machine operator 
 
ENGINEERS ZONES 
 
$1.00 additional per hour for all of IMPERIAL County and the 
portions of KERN, RIVERSIDE & SAN BERNARDINO Counties as 
defined below: 
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That area within the following Boundary:  Begin in San 
Bernardino County, approximately 3 miles NE of the intersection 
of I-15 and the California State line at that point which is 
the NW corner of Section 1, T17N,m R14E, San Bernardino 
Meridian.  Continue W in a straight line to that point which is 
the SW corner of the northwest quarter of Section 6, T27S, 
R42E, Mt. Diablo Meridian.  Continue North to the intersection 
with the Inyo County Boundary at that point which is the NE 
corner of the western half of the northern quarter of Section 
6, T25S, R42E, MDM.  Continue W along the Inyo and San 
Bernardino County boundary until the intersection with Kern 
County, as that point which is the SE corner of Section 34, 
T24S, R40E, MDM.  Continue W along the Inyo and Kern County 
boundary until the intersection with Tulare County, at that 
point which is the SW corner of the SE quarter of Section 32, 
T24S, R37E, MDM.  Continue W along the Kern and Tulare County 
boundary, until that point which is the NW corner of T25S, 
R32E, MDM.  Continue S following R32E lines to the NW corner of 
T31S, R32E, MDM.  Continue W to the NW corner of T31S, R31E, 
MDM.  Continue S to the SW corner of T32S, R31E, MDM.  Continue 
W to SW corner of SE quarter of Section 34, T32S, R30E, MDM. 
Continue S to SW corner of T11N, R17W, SBM.  Continue E along 
south boundary of T11N, SBM to SW corner of T11N, R7W, SBM. 
Continue S to SW corner of T9N, R7W, SBM.  Continue E along 
south boundary of T9N, SBM to SW corner of T9N, R1E, SBM. 
Continue S along west boundary of R1E, SMB to Riverside County 
line at the SW corner of T1S, R1E, SBM.  Continue E along south 
boundary of T1s, SBM (Riverside County Line) to SW corner of 
T1S, R10E, SBM.  Continue S along west boundary of R10E, SBM to 
Imperial County line at the SW corner of T8S, R10E, SBM. 
Continue W along Imperial and Riverside county line to NW 
corner of T9S, R9E, SBM.  Continue S along the boundary between 
Imperial and San Diego Counties, along the west edge of R9E, 
SBM to the south boundary of Imperial County/California state 
line.  Follow the California state line west to Arizona state 
line, then north to Nevada state line, then continuing NW back 
to start at the point which is the NW corner of Section 1, 
T17N, R14E, SBM 
 
$1.00 additional per hour for portions of SAN LUIS OBISPO, 
KERN, SANTA BARBARA & VENTURA as defined below: 
  
That area within the following Boundary:  Begin approximately 5 
miles north of the community of Cholame, on the Monterey County 
and San Luis Obispo County boundary at the NW corner of T25S, 
R16E, Mt. Diablo Meridian.  Continue south along the west side 
of R16E to the SW corner of T30S, R16E, MDM.  Continue E to SW 
corner of T30S, R17E, MDM.  Continue S to SW corner of T31S, 
R17E, MDM.  Continue E to SW corner of T31S, R18E, MDM. 
Continue S along West side of R18E, MDM as it crosses into San 
Bernardino Meridian numbering area and becomes R30W.  Follow 
the west side of R30W, SBM to the SW corner of T9N, R30W, SBM. 
Continue E along the south edge of T9N, SBM to the Santa 
Barbara County and Ventura County boundary at that point whch 
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is the SW corner of Section 34.T9N, R24W, SBM, continue S along 
the Ventura County line to that point which is the SW corner of 
the SE quarter of Section 32, T7N, R24W, SBM.   Continue E 
along the south edge of T7N, SBM to the SE corner to T7N, R21W, 
SBM.  Continue N along East side of R21W, SBM to Ventura County 
and Kern County boundary at the NE corner of T8N, R21W. 
Continue W along the Ventura County and Kern County boundary to 
the SE corner of T9N, R21W.  Continue North along the East edge 
of R21W, SBM to the NE corner of T12N, R21W, SBM.  Continue 
West along the north edge of T12N, SBM to the SE corner of 
T32S, R21E, MDM. [T12N SBM is a think strip between T11N SBM 
and T32S MDM]. Continue North along the East side of R21E, MDM 
to the Kings County and Kern County border at the NE corner of 
T25S, R21E, MDM, continue West along the Kings County and Kern 
County Boundary until the intersection of San Luis Obispo 
County.  Continue west along the Kings County and San Luis 
Obispo County boundary until the intersection with Monterey 
County.  Continue West along the Monterey County and San Luis 
Obispo County boundary to the beginning point at the NW corner 
of T25S, R16E, MDM. 
 
  
$2.00 additional per hour for INYO and MONO Counties and the 
Northern portion of SAN BERNARDINO County as defined below: 
 
That area within the following Boundary:  Begin at the 
intersection of the northern boundary of Mono County and the 
California state line at the point which is the center of 
Section 17, T10N, R22E, Mt. Diablo Meridian.  Continue S then 
SE along the entire western boundary of Mono County, until it 
reaches Inyo County at the point which is the NE corner of the 
Western half of the NW quarter of Section 2, T8S, R29E, MDM. 
Continue SSE along the entire western boundary of Inyo County, 
until the intersection with Kern County at the point which is 
the SW corner of the SE of Section 32, T24S, R37E, MDM. 
Continue E along the Inyo and Kern County boundary until the 
intersection with San Bernardino County at that point which is 
the SE corner of section 34, T24S, R40E, MDM.  Continue E along 
the Inyo and San Bernardino County boundary until the point 
which is the NE corner of the Western half of the NW quarter of 
Section 6, T25S, R42E, MDM.  Continue S to that point which is 
the SW corner of the NW quarter of Section 6, T27S, R42E, MDM. 
Continue E in a straight line to the California and Nevada 
state border at the point which is the NW corner of Section 1, 
T17N, R14E, San Bernardino Meridian.  Then continue NW along 
the state line to the starting point, which is the center of 
Section 18, T10N, R22E, MDM. 
 
REMAINING AREA NOT DEFINED ABOVE RECIEVES BASE RATE 
 
---------------------------------------------------------------- 
 ENGI0012-004 08/01/2009 
 
                                   Rates          Fringes 
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OPERATOR:   Power Equipment    
(DREDGING)   
     (1) Leverman................$ 44.83            17.22 
     (2) Dredge dozer............$ 40.36            17.22 
     (3) Deckmate................$ 40.25            17.22 
     (4) Winch operator (stern  
     winch on dredge)............$ 39.70            17.22 
     (5) Fireman-Oiler,  
     Deckhand, Bargeman,  
     Leveehand...................$ 39.16            17.22 
     (6) Barge Mate..............$ 39.77            17.22 
---------------------------------------------------------------- 
 IRON0002-004 07/01/2010 
 
                                   Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 26.58            15.26 
     Ornamental, Reinforcing  
     and Structural..............$ 33.00            23.73 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
---------------------------------------------------------------- 
 LABO0089-001 07/01/2010 
 
                                   Rates          Fringes 
 
LABORER (BUILDING and all    
other Residential    
Construction)   
     Group 1.....................$ 25.22            14.15 
     Group 2.....................$ 25.90            14.15 
     Group 3.....................$ 26.61            14.15 
     Group 4.....................$ 27.41            14.15 
     Group 5.....................$ 28.34            14.15 



Funding Agency Provisions (Rev. November 2010) LS-17 12/03/10 
Attachment C  88 | Page 
Street Light Conversion Project Design - Build Contract 

LABORER (RESIDENTIAL    
CONSTRUCTION - See definition    
below)   
     (1) Laborer.................$ 16.20             8.16 
     (2) Cleanup, Landscaping,  
     Fencing (chain link or  
     wood).......................$ 21.83            13.08 
 
  RESIDENTIAL DEFINITION: Wood or metal frame construction of 
  single family residences, apartments and condominums - 
  excluding (a) projects that exceed three stories over a 
  garage level, (b) any utility work such as telephone, gas, 
  water, sewer and other utilities and (c) any fine grading 
  work, utility work or paving work in the future street and 
  public right-of-way; but including all rough grading work 
  at the job site behind the existing right of way 
 
LABORER CLASSIFICATIONS 
 
  GROUP 1: Cleaning and handling of panel forms; Concrete 
  Screeding for Rought Strike-off; Concrete, water curing; 
  Demolition laborer; Flagman; Gas, oil and/or water pipeline 
  laborer; General Laborer; General clean-up laborer; 
  Landscape laborer;  Jetting laborer; Temporary water and 
  air lines laborer; Material hoseman (walls, slabs, floors 
  and decks); Plugging, filling of Shee-bolt holes; Dry 
  packing of concrete; Railroad maintenance, Repair Trackman 
  and road beds, Streetcar and railroad construction trac 
  laborers; Slip form raisers; Slurry seal crews (mixer 
  operator, applicator operator, squeegee man, Shuttle man, 
  top man), filling of cracks by any method on any surface; 
  Tarman and mortar man; Tool crib or tool house laborer; 
  Window cleaner; Wire Mesh puling-all concrete pouring 
  operations 
 
  GROUP 2: Asphalt Shoveler; Cement Dumper (on 1 yard or larger 
  mixer and handling bulk cement); Cesspool digger and 
  installer; Chucktender; Chute man, pouring concrete, the 
  handling of the cute from ready mix trucks, such as walls, 
  slabs, decks, floors, foundations, footings, curbs, gutters 
  and sidewalks; Concrete curer-impervious membrane and form 
  oiler; Cutting torch operator (demoliton); Guinea chaser; 
  Headboard man-asphlt; Laborer, 
  packing rod steel and pans; membrane vapor barrier installer; 
  Power broom sweepers (small); Riiprap, stonepaver, placing 
  stone or wet sacked concrete; Roto scraper and tiller; Tank 
  sealer and cleaner; Tree climber, faller, chain saw 
  operator, Pittsburgh Chipper and similar type brush 
  shredders; Underground laborers, including caisson bellower 
 
  GROUP 3: Buggymobile; Concrete cutting torch; Concrete 
  cutting torch; Concrete pile cutter; Driller, jackhammer, 2 
  1/2 feet drill steel or longer; Dri Pak-it machine; High 
  sealer (including drilling of same); Hydro seeder and 
  similar type; Impact wrench, mult-plate; Kettlemen, potmen 
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  and mean applying asphalt, lay-kold, creosote, line caustic 
  and similar type materials (applying  means applying, 
  dipping, brushing or handling of such materials for pipe 
  wrapping and waterproofing); Operators of pneumatic, gas, 
  electric tools, vibratring machines, pavement breakers, air 
  blasting, come-along, and similar mechanical tools not 
  separately classified herein; Pipelayers back up man 
  coating, grouting, making of joints, sealing, caulking, 
  diapering and inclduing rubber gasket joints, pointing and 
  any and all other services; Rotary Scarifier or multiple 
  head concrete chipping scaarifier; Steel header board man 
  and guideline setter; Tampers, Barko, Wacker and similar 
  type; Trenching machine, handpropelled 
 
  GROUP 4: Asphalt raker, luterman, ironer, apshalt dumpman and 
  asphalt spreader boxes (all types); Concrete core cutter 
  (walls, floors or ceilings), Grinder or sander; Concrete 
  saw man; cutting walls or flat work, scoring old or new 
  concrete; Cribber, shorer, lagging, sheeting and trench 
  bracing, hand-guided lagging hammer; Laser beam in 
  connection with laborer's work; Oversize concrete vibrator 
  operator 70 pounds and over; Pipelayer performing all 
  services in the laying, installation and all forms of 
  connection of pipe from the point of receiving pipe in the 
  ditch until completion of oepration, including any and all 
  forms of tubular material, whether pipe, metallic or 
  non-metallic, conduit, and any other stationary type of 
  tubular device used for the conveying of any substance or 
  element, whether water, sewage, solid, gas, air or other 
  product whatsoever and without regard to the nature of 
  material from which the tubular material is fabricated; No 
  joint pipe and stripping of same; Prefabricated manhole 
  installer; Sandblaster (nozzleman), Porta shot-blast, water 
  blasting 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all pwder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Driller-all power drills, excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and any and all other types of mechanical drills 
  without regard to the form of motive power. 
---------------------------------------------------------------- 
 LABO0089-002 07/01/2010 
 
                                   Rates          Fringes 
 
LABORER (MASON TENDER)...........$ 23.12            13.08 
---------------------------------------------------------------- 
 LABO0089-004 07/01/2010 
 
HEAVY AND HIGHWAY CONSTRUCTION 
 
                                   Rates          Fringes 
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Laborers:   
     GROUP 1.....................$ 26.14            14.75 
     GROUP 2.....................$ 26.60            14.75 
     GROUP 3.....................$ 27.01            14.75 
     GROUP 4.....................$ 27.85            14.75 
     GROUP 5.....................$ 30.97            14.75 
 
LABORER CLASSIFICATIONS   
 
  GROUP 1: Laborer: General or Construction Laborer, Landscape 
  Laborer. Asphalt Rubber Material Loader. Boring Machine 
  Tender (outside), Carpenter Laborer (cleaning, handling, 
  oiling & blowing of panel forms and lumber), Concrete 
  Laborer, Concrete Screeding for rough strike-off, Concrete 
  water curing. Concrete Curb & Gutter laborer, Certified 
  Confined Space Laborer, Demolition laborer & Cleaning of 
  Brick and lumber,Expansion Joint Caulking; Environmental 
  Remediation, Monitoring Well, Toxic waste and Geotechnical 
  Drill tender, Fine Grader, Fire Watcher, Limbers, Brush 
  Loader, Pilers and Debris Handlers. flagman. Gas Oil and 
  Water Pipeline Laborer. Material Hoseman (slabs, walls, 
  floors, decks); Plugging, filling of shee bolt holes; Dry 
  packing of concrete and patching; Post Holer Digger 
  (manual); Railroad maintenance, repair trackman, road beds; 
  Rigging & signaling; Scaler, Slip-Form Raisers, Filling 
  cracks on any surface, tool Crib or Tool House Laborer, 
  Traffic control (signs, barriers, barricades, delineator, 
  cones etc.), Window Cleaner 
 
  GROUP 2: Asphalt abatement; Buggymobile; Cement dumper (on 1 
  yd. or larger mixers and handling bulk cement); Concrete 
  curer, impervious membrane and form oiler; Chute man, 
  pouring concrete; Concrete cutting torch; Concrete pile 
  cutter; driller/Jackhammer, with drill steel 2 1/'2 feet or 
  longer; Dry pak-it machine; Fence erector; Pipeline 
  wrapper, gas, oil, water, pot tender & form man; Grout man; 
  Installation of all asphalt overlay fabric and materials 
  used for reinforcing asphalt; Irrigation laborer; 
  Kettleman-Potman hot mop, includes applying asphalt, 
  lay-klold, creosote, lime caustic and similar tyhpes of 
  materials (dipping, brushing, handling) and waterproofing; 
  Membrane vapor barrier installer; Pipelayer backup man 
  (coating, grouting, making of joints, sealing caulkiing, 
  diapering including rubber basket joints, pointing); 
  Rotary scarifier, multiple head concrete chipper; Rock 
  slinger; Roto scraper & tiller; Sandblaster pot tender; 
  Septic tank digger/installer; Tamper/wacker operator; Tank 
  scaler & cleaner; Tar man & mortar man; Tree 
  climber/faller, chainb saw operator, Pittsburgh chipper & 
  similar type brush shredders. 
 
  GROUP 3: Asphalt, installation of all frabrics; Buggy Mobile 
  Man, Bushing hammer;  Compactor (all types), Concrete Curer 
  - Impervious membrane, Form Oiler, Concrete Cutting Torch, 
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  Concrete Pile Cutter,Driller/Jackhammer with drill steel 2 
  1/2 ft or longer, Dry Pak-it machine, Fence erector 
  including manual post hole digging,  Gas oil or water 
  Pipeline Wrapper - 6 ft pipe and over, Guradrail erector, 
  Hydro seeder, Impact Wrench man (multi plate), 
  kettleman-Potman Hot Mop includes applying Asphalt, 
  Lay-Kold, Creosote, lime caustic and similar types of 
  materials (dipping, brushing or handling) and 
  waterproofing.  Laser Beam in connection with Laborer work. 
  High Scaler, Operators of Pneumatic Gas or Electric Tools, 
  Vibrating Machines, Pavement Breakers, Air Blasting, 
  Come-Alongs and similar mechanical tools, Remote-Controlled 
  Robotic Tools in connection with Laborers work.  Pipelayer 
  Backup Man (Coating, grouting,m makeing of joints, sealing, 
  caulking, diapering including rubber gasket joints, 
  pointing and other services).  Power Post Hole Digger, 
  Rotary Scarifier (multiple head concrete chipper 
  scarifier), Rock Slinger, Shot Blast equipment (8 to 48 
  inches), Steel Headerboard Man and Guideline Setter, 
  Tamper/Wacker operator and similar types, Trenching Machine 
  hand propelled. 
 
  GROUP 4:  Any worker exposed to raw sewage.  Asphalt Raker, 
  Luteman, Asphalt Dumpman, Asphalt Spreader Boxes, Concrete 
  Core Cutter, Concrete Saw Man, Cribber, Shorer, Head Rock 
  Slinger.  Installation of subsurface instrumentation, 
  monitoring wells or points, remediation system installer; 
  Laborer, asphalt-rubber distributor bootman; Oversize 
  concrete vibrator operators, 70 pounds or over.  Pipelayer, 
  Prfefabricated Manhole Installer, Sandblast Nozzleman 
  (Water Balsting-Porta Shot Blast), Traffic Lane Closure. 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all powder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Horizontal directional driller, Boring system, 
  Electronic traking,   Driller: all power drills excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and all other types of mechanical drills without 
  regard to form of motive power.  Environmental remediation, 
  Monitoring well, Toxic waste and Geotechnical driller, 
  Toxic waste removal. Welding in connection with Laborer's 
  work. 
---------------------------------------------------------------- 
 LABO0300-008 08/05/2009 
 
                                   Rates          Fringes 
 
LABORER   
     PLASTER CLEAN-UP LABORER....$ 26.65            14.70 
     PLASTER TENDER..............$ 29.20            14.70 
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Work at Military Bases -  $3.00 additional per hour: 
  Coronado Naval Amphibious Base, Fort Irwin, Marine Corps Air 
  Station-29 Palms, Imperial Beach Naval Air Station, Marine 
  Corps Logistics Supply Base, Marine Corps Pickle Meadows, 
  Mountain Warfare Training Center, Naval Air 
  Facility-Seeley, North Island Naval Air Station, Vandenberg 
  AFB. 
---------------------------------------------------------------- 
 LABO0882-002 01/01/2010 
 
                                   Rates          Fringes 
 
Asbestos Removal Laborer.........$ 26.15            14.25 
 
  SCOPE OF WORK:  Includes site mobilization, initial site 
  cleanup, site preparation, removal of asbestos-containing 
  material and toxic waste, encapsulation, enclosure and 
  disposal of asbestos- containing materials and toxic waste 
  by hand or with equipment or machinery; scaffolding, 
  fabrication of temporary wooden barriers and assembly of 
  decontamination stations. 
---------------------------------------------------------------- 
 LABO1184-001 07/01/2010 
 
                                   Rates          Fringes 
 
Laborers: (HORIZONTAL    
DIRECTIONAL DRILLING)   
     (1) Drilling Crew Laborer...$ 27.05            11.65 
     (2) Vehicle Operator/Hauler.$ 27.22            11.65 
     (3) Horizontal Directional  
     Drill Operator..............$ 29.07            11.65 
     (4) Electronic Tracking  
     Locator.....................$ 31.07            11.65 
Laborers: (STRIPING/SLURRY    
SEAL)   
     GROUP 1.....................$ 28.50            14.56 
     GROUP 2.....................$ 29.80            14.56 
     GROUP 3.....................$ 31.81            14.56 
     GROUP 4.....................$ 33.55            14.56 
 
LABORERS - STRIPING CLASSIFICATIONS   
 
  GROUP 1: Protective coating, pavement sealing, including 
  repair and filling of cracks by any method on any surface 
  in parking lots, game courts and playgrounds; carstops; 
  operation of all related machinery and equipment; equipment 
  repair technician 
 
  GROUP 2: Traffic surface abrasive blaster; pot tender - 
  removal of all traffic lines and markings by any method 
  (sandblasting, waterblasting, grinding, etc.) and 
  preparation of surface for coatings.  Traffic control 
  person: controlling and directing traffic through both 
  conventional and moving lane closures; operation of all 
  related machinery and equipment 
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  GROUP 3: Traffic delineating device applicator: Layout and 
  application of pavement markers, delineating signs, rumble 
  and traffic bars, adhesives, guide markers, other traffic 
  delineating devices including traffic control. This 
  category includes all traffic related surface preparation 
  (sandblasting, waterblasting, grinding) as part of the 
  application process. Traffic protective delineating system 
  installer: removes, relocates, installs, permanently 
  affixed roadside and parking delineation barricades, 
  fencing, cable anchor, guard rail, reference signs, 
  monument markers; operation of all related machinery and 
  equipment; power broom sweeper 
 
  GROUP 4: Striper: layout and application of traffic stripes 
  and markings; hot thermo plastic; tape traffic stripes and 
  markings, including traffic control; operation of all 
  related machinery and equipment 
---------------------------------------------------------------- 
 PAIN0036-001 08/01/2010 
 
                                   Rates          Fringes 
 
Painters: (Including Lead    
Abatement)   
     (1) Repaint.................$ 26.05             9.68 
     (2) All Other Work..........$ 29.32             9.68 
 
  REPAINT of any previously painted structure.  Exceptions: 
  work involving the aerospace industry, breweries, 
  commercial recreational facilities, hotels which operate 
  commercial establishments as part of hotel service, and 
  sports facilities. 
---------------------------------------------------------------- 
 PAIN0036-010 01/02/2010 
 
                                   Rates          Fringes 
 
DRYWALL FINISHER/TAPER   
     (1) Building & Heavy  
     Construction................$ 29.19            12.19 
     (2) Residential  
     Construction (Wood frame  
     apartments, single family  
     homes and  multi-duplexes  
     up to and  including four  
     stories)....................$ 18.00             7.97 
---------------------------------------------------------------- 
 PAIN0036-012 10/01/2010 
 
                                   Rates          Fringes 
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GLAZIER..........................$ 38.75            15.55 
---------------------------------------------------------------- 
 PAIN0036-019 02/01/2009 
 
                                   Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 26.77            11.75 
---------------------------------------------------------------- 
 PLAS0200-005 08/04/2010 
 
                                   Rates          Fringes 
 
PLASTERER........................$ 30.21            14.23 
 
  NORTH ISLAND NAVAL AIR STATION, COLORADO NAVAL AMPHIBIOUS 
  BASE, IMPERIAL BEACH NAVAL AIR STATION:  $3.00 additional 
  per hour. 
---------------------------------------------------------------- 
 PLAS0500-001 06/26/2010 
 
                                   Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     GROUP 1.....................$ 22.29             9.90 
     GROUP 2.....................$ 23.94             9.90 
     GROUP 3.....................$ 26.57            10.35 
 
  CEMENT MASONS -  work inside the building line, meeting the 
  following criteria: 
 
  GROUP 1:  Residential wood frame project of any size;  work 
  classified as Type III, IV or Type V construction; 
  interior tenant improvement work regardless the size of the 
  project; any wood frame project of four stories or less. 
 
  GROUP 2: Work classified as type I and II construction 
 
  GROUP 3: All other work 
---------------------------------------------------------------- 
 PLUM0016-006 07/01/2009 
 
                                   Rates          Fringes 
 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     (1) Work on strip malls,  
     light commercial, tenant  
     improvement and remodel  
     work........................$ 28.84            14.47 
     (2) Work on new additions  
     and remodeling of  
     commercial buildings,  
     bars, restaurants, and  
     stores not to exceed 5,000  
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     sq. ft. of floor space......$ 35.97            15.86 
     (3) All other work..........$ 37.10            16.84 
     (4) Camp Pendleton..........$ 41.60            16.84 
---------------------------------------------------------------- 
 PLUM0016-011 07/01/2009 
 
                                   Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Residential.................$ 29.97            12.91 
---------------------------------------------------------------- 
 PLUM0345-001 07/01/2009 
 
                                   Rates          Fringes 
 
PLUMBER   
     Landscape/Irrigation Fitter.$ 26.70            13.84 
     Sewer & Storm Drain Work....$ 25.18            15.67 
---------------------------------------------------------------- 
 ROOF0045-001 08/01/2009 
 
                                   Rates          Fringes 
 
ROOFER...........................$ 23.63             6.50 
---------------------------------------------------------------- 
 SFCA0669-001 04/01/2010 
 
                                   Rates          Fringes 
 
SPRINKLER FITTER.................$ 33.35            17.60 
---------------------------------------------------------------- 
 SHEE0206-001 07/01/2010 
 
                                   Rates          Fringes 
 
SHEET METAL WORKER   
     Camp Pendleton..............$ 36.55            16.05 
     Except Camp Pendleton.......$ 34.55            16.05 
     Sheet Metal Technician......$ 23.99             4.71 
 
SHEET METAL TECHNICIAN - SCOPE: 
a. Existing residential buildings, both single and 
multi-family, where each unit is heated and/or cooled by a 
separate system  b. New single family residential buildings 
including tracts.  c. New multi-family residential buildings, 
not exceeding five stories of living space in height, provided 
each unit is heated or cooled by a separate system. Hotels and 
motels are excluded.  d. LIGHT COMMERCIAL WORK: Any sheet 
metal, heating and air conditioning work performed on a project 
where the total construction cost, excluding land, is under 
$1,000,000  e. TENANT IMPROVEMENT WORK: Any work necessary to 
finish interior spaces to conform to the occupants of 
commercial buildings, after completion of the building shell 
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---------------------------------------------------------------- 
 TEAM0036-001 07/01/2009 
 
                                   Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 14.90            18.30 
     GROUP 2.....................$ 24.49            18.30 
     GROUP 3.....................$ 24.69            18.30 
     GROUP 4.....................$ 24.89            18.30 
     GROUP 5.....................$ 25.09            18.30 
     GROUP 6.....................$ 25.59            18.30 
     GROUP 7.....................$ 27.09            18.30 
 
  FOOTNOTE: HAZMAT PAY:  Work on a hazmat job, where hazmat 
  certification is required, shall be paid, in addition to 
  the classification working in, as follows: Levels A, B and 
  C - +$1.00 per hour.  Workers shall be paid hazmat pay in 
  increments of four (4) and eight (8) hours. 
 
TRUCK DRIVER CLASSIFICATIONS     
 
  GROUP 1: Fuel Man, Swamper 
 
  GROUP 2:  2-axle Dump Truck, 2-axle Flat Bed,Concrete Pumping 
  Truck, Industrial Lift Truck, Motorized Traffic Control, 
  Pickup Truck on Jobsite 
 
  GROUP 3: 2-axle Water Truck, 3-axle Dump Truck, 3-axle Flat 
  Bed, Erosion Control Nozzleman, Dump Crete Truck under 6.5 
  yd, Forklift 15,000 lbs and over, Prell Truck, Pipeline 
  Work Truck Driver, Road Oil Spreader, Cement Distributor or 
  Slurry Driver, Bootman, Ross Carrier 
 
  GROUP 4: Off-road Dump Truck under 35 tons 4-axles but less 
  than 7-axles, Low-Bed Truck & Trailer, Transit Mix Trucks 
  under 8 yd, 3-axle Water Truck, Erosion Control Driver, 
  Grout Mixer Truck, Dump Crete 6.5yd and over, Dumpster 
  Trucks, DW 10, DW 20 and over, Fuel Truck and Dynamite, 
  Truck Greaser, Truck Mounted Mobile Sweeper 2-axle Winch 
  Truck 
 
  GROUP 5: Off-road Dump Truck 35 tons and over, 7-axles or 
  more, Transit Mix Trucks 8 yd and over, A-Frame Truck, 
  Swedish  Cranes 
 
  GROUP 6:  Off-Road Special Equipment (including but not 
  limited to Water Pull Tankers, Athey Wagons, DJB, B70 
  Wuclids or like Equipment) 
   
  GROUP 7:  Repairman 
---------------------------------------------------------------- 
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WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
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2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 

END OF GENERAL DECISION 
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CONTRACT FORMS 
AGREEMENT 

  

DESIGN-BUILD AGREEMENT 

This Design-Build agreement [Contract] is made and entered into this      day of     , 20     , by and 
between The City of San Diego [City], a municipal corporation, and [INSERT NAME OF DESIGN-
BUILDER FIRM] [Design-Builder], for the purpose of designing and constructing the Street Light 
Conversion Project Design - Build Contract.  City and Design-Builder are referred to herein as the 
“Parties.” 

RECITALS 

A. City desires to construct the Project located in the City of San Diego, California. 
B. City desires to contract with a single entity for design and construction of the Project, as set forth 

in this agreement. 
C. The City has issued a Request for Proposals [RFP] for Specification Number [5253] pursuant to 

which the City solicited Proposals from design-build teams to design, rehabilitate, and build the 
Project. 

D. In accordance with City's RFP, Design-Builder submitted a Proposal for the Project and is 
prepared to enter into this agreement. 

E. The City has selected the Design-Builder to perform, either directly or pursuant to Subcontracts, 
hereinafter defined, the design, engineering, and construction services set forth in this agreement 
and the Contract Documents, hereinafter defined. 

F. The Design-Builder is ready, willing, and able to perform the services required in accordance 
with the terms and conditions of this agreement.  

G. Execution of this agreement by the Design-Builder is a representation that the Design-Builder has 
visited the Site, become familiar with the local conditions under which the Work is to be 
performed and correlated personal observations with requirements of the Contract Documents. 

In consideration of the above recitals and the mutual covenants and conditions set forth herein, and for 
good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the 
Parties hereby set forth their mutual covenants and understandings as follows. 

INTRODUCTORY PROVISIONS 

A. The above referenced recitals are true and correct and are incorporated into this agreement by this 
reference. 

B. All Exhibits referenced in this agreement are incorporated into the Contract by this reference.   
C. This agreement amends the Standard Specifications for Public Works Construction [Greenbook], 

(2009 Edition), including supplement amendments set forth in the City of San Diego Supplement 
[City Supplement], (2009 Update). All changes and or additions are stated herein and all other 
provisions remain unchanged. 
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CONTRACT FORMS (continued) 
AGREEMENT 

   
 
IN WITNESS WHEREOF, this agreement is signed by the City of San Diego, acting by and through its 
Mayor or designee, pursuant to Resolution No. R -    or Municipal Code _______authorizing 
such execution. 
 
 
 
THE CITY OF SAN DIEGO   APPROVED AS TO FORM AND LEGALITY 
 
 Jan I. Goldsmith, City Attorney 

 
By       By       
 
 
Print Name:     Print Name:      
 
 
Mayor or designee    Deputy City Attorney     
 
 
Date:      Date:       
 
  
 
CONTRACTOR 

 
 
By       

  
 
Print Name:      
 
 
Title:       
 
 
Date:       
 
 
City of San Diego License No.     
 
State Contractor’s License No.     

 
 



 

Contract Forms (Rev. November 2010) 101 | Page 
Attachment C   
Street Light Conversion Project Design - Build Contract 

CONTRACT FORMS (continued) 

PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 
  
 
FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 
 

        , a corporation, as principal, and   

    , a corporation authorized to do business in the State of California, as 

Surety, hereby obligate themselves, their successors and assigns, jointly and severally, to The City of San 

Diego a municipal corporation in the sum of        for the faithful 

performance of the annexed contract, and in the sum of        for the 

benefit of laborers and materialmen designated below. 

 
Conditions: 
 

If the Principal shall faithfully perform the annexed contract Street Light Conversion Project 

Design - Build Contract, Spec Number 5235DB, San Diego, California then the obligation herein with 

respect to a faithful performance shall be void; otherwise it shall remain in full force. 

 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for or 

performing labor in the execution of this contract, and shall pay all amounts due under the California 

Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall 

be void; otherwise it shall remain in full force. 

 

 The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 

persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 of 

Title I of the Government Code of the State of California or under the provisions of Section 3082 et seq. 

of the Civil Code of the State of California. 

 
Changes in the terms of the annexed contract or specifications accompanying same or referred to 

therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same. 
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CONTRACT FORMS (continued) 

PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 
  

 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of 

this bond. 

Dated , 2  
 
 
Approved as to Form and Legality   

Principal 
 
 By  
 
 
   
 Printed Name of Person Signing for Principal 
Jan I. Goldsmith, City Attorney  
 
 
By    

Deputy City Attorney Surety 
 
 By  
 Attorney-in-fact 
 
Approved:   
 Local Address of Surety 
 
    

Mayor or Designee,   Local Address (City, State) of Surety 
 
   
 Local Telephone No. of Surety 
 
 Premium $  
 
 Bond No.  
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CONTRACTOR CERTIFICATION 
  
 

DRUG-FREE WORKPLACE 
 
 
PROJECT TITLE: STREET LIGHT CONVERSION PROJECT DESIGN - BUILD CONTRACT  
 
 
I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in INSTRUCTION TO BIDDERS, "Drug-Free Workplace", 
of the project specifications, and that;  
 
 
  

(Name under which business is conducted) 
 
 
has in place a drug-free workplace program that complies with said policy.  I further certify that each 
subcontract agreement for this project contains language which indicates the subcontractor’s agreement to 
abide by the provisions of subdivisions a) through c) of the policy as outlined. 
 
 
 

Signed  
 
Printed Name  
 
Title  
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CONTRACTOR CERTIFICATION 
  
 
 

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 
 
 
PROJECT TITLE: STREET LIGHT CONVERSION PROJECT DESIGN - BUILD CONTRACT  
 
 
I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in the INSTRUCTION TO BIDDERS, 
“American With Disabilities Act”, of the project specifications, and that; 
 
 
   

 (Name under which business is conducted) 
 
has in place workplace program that complies with said policy.  I further certify that each subcontract 
agreement for this project contains language which indicates the subcontractor’s agreement to abide by 
the provisions of the policy as outlined. 
 
 
 

Signed  
 

Printed Name  
 

Title  
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CONTRACTOR CERTIFICATION 
  
  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 
 
 
PROJECT TITLE: STREET LIGHT CONVERSION PROJECT DESIGN - BUILD CONTRACT  
 
 
I declare under penalty of perjury that I am authorized to make this certification on behalf of   

 , as Contractor, that I am familiar with the requirements 

of City of San Diego Municipal Code § 22.3224 regarding Contractor Standards as outlined in 

INSTRUCTION TO BIDDERS ("Contractor Standards"), of the  project specifications, and that 

Contractor has complied with those requirements.  

 
I further certify that each of the Contractor’s subcontractors whose subcontracts are greater than $50,000 

in value has completed a Pledge of Compliance attesting under penalty of perjury of having complied 

with City of San Diego Municipal Code § 22.3224. 

 
 
 
Dated this    Day of    , 2  . 
 
 
 
Signed  

 
Printed Name  

 
Title  
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AFFIDAVIT OF DISPOSAL 
 
WHEREAS, on the    DAY OF    , 2 , the undersigned entered into 
and executed a contract with the City of San Diego, a municipal corporation, for: 
 

STREET LIGHT CONVERSION PROJECT DESIGN - BUILD CONTRACT 
(Name of Project) 

 
as particularly described in said contract and identified as Spec. No.  5235DB; IO No. 21002317 and 
WHEREAS, the specifications of said contract require the Contractor to affirm that "all brush, trash, 
debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and 
WHEREAS, said contract has been completed and all surplus materials disposed of: 
 
NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor 
under the terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials 
as described in said contract have been disposed of at the following location(s)  
 
  
 
  
 
  
 
and that they have been disposed of according to all applicable laws and regulations. 
 
Dated this    DAY OF    , 2  . 
 
      Contractor 
by                                                                 

ATTEST: 

STATE OF                                     

County of                                      

On this    DAY OF    , 2  , before the undersigned, a Notary 

Public in and for said County and State, duly commissioned and sworn, personally appeared  

      known to me to be the       

Contractor named in the foregoing Release, and whose name is subscribed thereto, and acknowledged to 

me that said Contractor executed the said Release. 

 

                                                                          

Notary Public in and for said County and State 
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COMPANY LETTERHEAD 
 

 

CERTIFICATE OF COMPLIANCE 
 

  
 

Materials and Workmanship Compliance 
 

For Contract   
 

I certify that the material listed below complies with the materials and workmanship requirements of 
the CalTrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the 
contract listed above. 
 
I also certify that I am an official representative for                                           , the manufacturer of 
the material listed above.  Furthermore, I certify that where California test methods, physical or 
chemical test requirements are part of the specifications, that the manufacturer has performed the 
necessary quality control to substantiate this certification. 
 
Material Description: 
 
 
Manufacturer:                                                                                                     
 
Model:                                                                                                                
 
Serial Number (if applicable)                                                                             
 
Quantity to be supplied:                                                                                     
 
Remarks:                                                                                                            
 
 
 
Signed by:   
 
Printed Name:  
 
Title:   
 
Company:   
 
Date:   



 

Notice of Materials to be Used (Rev. November 2010) 108 | Page 
Attachment C   
Street Light Conversion Project Design - Build Contract 

City of San Diego 
Engineering and Capital Projects, Field Division 

NOTICE OF MATERIALS TO BE USED 
 

To:          Date:                  20  
  Resident Engineer  
 
 You are hereby notified that the materials required for use under Contract No.                       for 
construction of              
              
          , 
 
in the City of San Diego, will be obtained from sources herein designated. 
 
 
CONTRACT ITEM NO. 
(Bid Item) 

KIND OF MATERIAL 
(Category) 

NAME AND ADDRESS WHERE 
MATERIAL CAN BE INSPECTED 
(At Source) 

   

   

   

   

   

   

 
 

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to delivery, in 
accordance with Section 386-1.03 of the contract documents, where it is practicable, and in accordance 
with your policy.  It is understood that source inspection does not relieve the Contractor of full 
responsibility for incorporating in the work, materials that comply in all respects with the contract plans 
and specifications, nor does it preclude subsequent rejection of materials found to be undesirable or 
unsuitable. 
 
Distribution: 
 
Supplier       Yours truly, 
 
 
 
               
City of San Diego Resident Engineer    Address 
 
         Phone Number (      )      
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PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 

 First Phased Funding Schedule Agreement 

 Final Phased Funding Schedule Agreement 

NOTE: 
THIS IS A SAMPLE PHASE FUNDING SCHEDULE AGREEMENT FORM.  Particulars 
left blank in this sample, the total number of phases, and the amounts assigned to each phase will 
be filled with funding specific information as the result of the Pre-Award Schedule, and 
subsequent Schedules, required by these Bid Documents and approved by the City.  

 
BID NUMBER:  
 
CONTRACT TITLE:  
 
CONTRACTOR:  
 

 
 Funding 
 Phase 

 
 
 Phase Description 

 Phase 
 Start 

 Phase 
 Finish 

 
Not-to-
Exceed 
Amount

 
 1 

 
   

 
  
$ 

 
 

 
Additional phases to be added    

 
 

 
 

 
to this form as necessary.   

 
 

 
 

 
   

 
 

 
 

 
   

 
 

 
 Total 

 
   

 
$ 

Notes:  
(1) City Supplement 9-3.7, “PHASE FUNDING COMPENSATION” applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID 

SCHEDULE 1 - PRICES. 
(3) This PHASE FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT 

and shall only be revised by a written modification to the CONTRACT. 
 
OWNER: CITY OF SAN DIEGO  CONTRACTOR:  
 
By:      By:   

Project Manager &    
Environmental Services     

 
Date:      Date:   

 
- END OF PHASE FUNDING SCHEDULE -
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CITY OF SAN DIEGO 
EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS 

CONSTRUCTION CONTRACTOR REQUIREMENTS  
 

 THIS DOCUMENT SETS FORTH THE FOLLOWING SPECIFICATIONS: 
 
1. CITY OF SAN DIEGO’S GENERAL EQUAL OPPORTUNITY CONTRACTING 

PROGRAM FOR ALL CONSTRUCTION CONTRACTS. 

2. SPECIAL PROVISIONS FOR CONTRACTS SUBJECTS TO SLBE AND ELBE 
REQUIREMENTS ONLY. 

3. SPECIAL PROVISIONS FOR CONTRACTS SUBJECT TO SCOPe 
REQUIREMENTS ONLY. 

 REFER TO: 
o THE “WHITEBOOK” FOR MORE INFORMATION AND THE REQUIRED 

DOCUMENTATIONS. 
 

o THE SPECIAL NOTICE PAGE FOR THE APPLICABLE 
SUBCONTRACTING PARTICIPATION REQUIREMENTS. 

 
o THE REQUIRED DOCUMENTS SCHEDULE FOR SUBMITTALS. 
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City of San Diego 

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)  

CONSTRUCTION CONTRACTOR REQUIREMENTS 

FOR 

FEDERAL CONTRACTS INCLUDING HUD, FAA, EPA, & FEMA 

THE FOLLOWING REQUIREMENTS APPLY FOR STATE AND FEDERALLY FUNDED 
PROJECTS. IN THE EVENT THAT THESE REQUIREMENTS CONFLICT WITH THE CITY’S 
GENERAL EOC REQUIREMENTS, THE STATE AND FEDERAL REQUIREMENTS WILL 
GOVERN. 

IX. Definitions.  ADD the following for the purpose of these specifications: 

Disadvantaged Business Enterprises (DBEs) are: 

 entities owned and/or controlled by a socially and economically disadvantaged 
individuals as described by Title X of the Clean Air Act Amendments of 1990 (42 U.S.C. 
7601 note) (10% statute), and Public Law 102-389 (42 U.S.C. 4370d) (8% statute), 
respectively; 

 a Small Business Enterprise (SBE); 

 a Small Business in a Rural Area (SBRA); 

 a Labor Surplus Area Firm (LSAF); or 

 a Historically Underutilized Business (HUB) Zone Small Business Concern, or a concern 
under a successor program. 

Minority Business Enterprises (MBEs) are entities that are at least 51% owned and/or controlled 
by a socially and economically disadvantaged individual as described by Title X of the Clean Air 
Act Amendments of 1990 (42 U.S.C. 7601 note), and Public Law 102-389 (42 U.S.C. 4370d), 
respectively. 

Women Business Enterprises (WBEs) are entities that are at least 51% owned and/or controlled 
by women (under the 10% and 8% statutes). 

XI. Contract Records and Reports. Part B, Reports ADD the following: 

3. Contract Activity Report. The Contract Activity Report (CC05) shall report payments made 
to all subcontractors, subconsultants, and vendors/suppliers of the Contractor. Each Contract 
Activity Report is due by the 30th day of the subsequent month at the close of the quarter, or 
more frequently if required by the City’s Project Manager. The Contract Activity Report 
should be sent to the Resident Engineer by the 5th day of the subsequent month with a copy 
to the Administration Department, Attn: Equal Opportunity Contracting Compliance at 1200 
Third Avenue, Suite 200, San Diego, CA 92101. 
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XII. List of EOCP forms). ADD the following: 

 CC05 Contract Activity Report 

 The specified City forms are available for download from the EOC Program’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ADD:  XIII. Attachment: 

DBE Policy Statement For FAA Contracts Only 

ADD:  XIV. Federal Equal Opportunity Requirements. All federally funded projects are subject to the 
federal equal opportunity regulations and the following requirements. The City reserves the 
right to audit Contractor’s compliance with the federal requirements set forth below. 

A.  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246). 

1. The Bidder’s attention is called to the “Equal Opportunity Clause” and the 
“Standard Federal Equal Employment Specifications” set forth herein. 

2. The goal and timetables for minority and female participation, expressed in 
percentage terms for the Contractor’s aggregate workforce in each trade on all 
construction work in the covered area, as follows: 

 Goal 

Minority Participation: 16.9% 

Female Participation: 6.9% 

These goals are applicable to all the Contractor’s construction work (whether or not it 
is Federal or federally assisted) performed in the covered area. If the Contractor 
performs Work in a geographical area located outside of the covered area, it shall apply 
the goals established for such geographical area where the Work is actually performed. 
With regard to this second area, the Contractor also is subject to the goals for both 
federally involved and non-federally involved Work. 

The Contractor’s compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals.  

The hours of minority and female employment and training shall be substantially 
uniform throughout the length of the Contract, and in each trade, and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its 
projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the Contractor’s 
goals shall be a violation of the Contract, the Executive Order, and the regulations in 
41 CFR Part 60-4. Compliance with the goals will be measured against the total 
work hours performed. 
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The Contractor shall provide written notification to the Director the Office of Federal 
Contract Compliance Programs within 10 Working Days of award of any 
Subcontract in excess of $10,000 at any tier for Work under the Contract resulting 
from this solicitation. The notification shall list the name, address and telephone 
number of the Subcontractor; employer identification number of the Subcontractor; 
estimated dollar amount of the Subcontract; estimated starting and completion dates 
of the Subcontract; and the geographical area in which the subcontract is to be 
performed. The “covered area” is the City of San Diego.  

B. EQUAL OPPORTUNITY CLAUSES.   

The following equal opportunity clauses are incorporated by reference herein:  

1. The equal opportunity clause located 41 CFR 60.1.4(a), which specifies the 
obligations imposed under Executive Order 11246. 

2. The equal opportunity clause located at 41 CFR 60-741.5, which contains the 
obligations imposed by Section 503 of the Rehabilitation Act of 1973. 

3. The “Equal Opportunity Clause” (Resolution No. 765092) filed on December 4, 1978, 
in the Office of the City Clerk, San Diego, California and incorporated in the “Standard 
Federal Employment Opportunity Construction Contract Specifications (Executive 
Order 11246 - Document No. 769023, filed September 11, 1984, in the Office of the 
City Clerk, San Diego, California) is applicable to all non-exempt City construction 
contracts and subcontracts of $2,000 or more. 

C. STANDARD FEDERAL EQUAL EMPLOYMENT SPECIFICATIONS.   

The Contractor is required to comply with the sixteen (16) “Standard Federal Equal 
Employment Specifications” located at 41 CFR 60-4.3 for federal and federally-assisted 
construction contracts in excess of $10,000, set forth below. 

The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its actions The Contractor shall 
document these efforts fully, and shall implement affirmative actions steps at least as 
extensive as the following: 

1. Ensure and maintain a working environment free of harassment, intimidation, 
and coercion at all sites, and in all facilities at which the Contractor’s employees 
are assigned to work. The Contractor, where possible, will assign 2 or more 
women to each construction project. The Contractor shall specifically ensure that 
all foremen, superintendents, and other on-site supervisory personnel are aware 
of and carry out the Contractor’s obligation to maintain such a working 
environment, with specific attention to minority or female individuals working at 
such sites or in such facilities. 

2. Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minority and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organizations’ responses. 
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3. Maintain a current file of the names, addresses and telephone numbers of each 
minority and female walk-in applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was 
taken with respect to each such individual. If such individual was sent to the 
union hiring hall for referral and was not referred back to the Contractor by the 
union or, if referred, not employed by the Contractor, this shall be documented in 
the file with the reason therefor, along with whatever additional actions the 
Contractor may have taken. 

4. Provide immediate written notification to the Director when the union or 
unions with which the Contractor has a collective bargaining agreement has not 
referred to the Contractor a minority person or woman sent by the Contractor, or 
when the Contractor has other information that the union referral process has 
impeded the Contractor’s efforts to meet its obligations. 

5. Develop on-the-job training opportunities and/or participate in training programs 
for the area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor’s 
employment needs, especially those programs funded or approved by the 
Department of Labor. The Contractor shall provide notice of these programs to 
the sources compiled under C.1. above. 

6. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions 
and training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreements; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees at each location where 
construction work is performed. 

7. Review, at least annually, the company’s EEO policy and affirmative action 
obligations under these specifications with all employees having any 
responsibility for hiring, assignments, layoff, termination or other employment 
decisions including specific review of these items with onsite supervisory 
personnel such as superintendents, foreman, etc., prior to the initiation of Work at 
any job site. A written record shall be made and maintained identifying the time 
and place of these meetings, persons attending, subject matter discussed, and 
dispositions of the subject matter. 

8. Disseminate the Contractor’s EEO policy externally by including it in any 
advertising in the news media, specifically including minority and female news 
media, and providing written notification to and discussing the Contractor’s EEO 
policy with other Contractors and Subcontractors with whom the Contractor does 
or anticipates doing business.  
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9. Direct its recruitment efforts, both oral and written, to minority, female and 
community organizations, to schools with minority and female students and to 
minority and female recruitment and training organizations serving the 
Contractor’s recruitment area and employment needs. Not later than one month 
prior to the date for the acceptance of applications for apprenticeship or other 
training by any recruitment source, the Contractor shall send written notification 
to organizations such as the above, describing the openings, screening 
procedures, and tests to be used in the selection process. 

10. Encourage present minority and female employees to recruit other minority 
persons and women and where reasonable, provide after school, summer and 
vacation employment to minority and female youth both on the site and in other 
areas of a Contractor’s work force. 

11. Validate all tests and other selection requirements where there is an obligation to 
do so under 41 CFR Part 60-3. 

12. Conduct, at least annually, an inventory and evaluation at least of all minority and 
female personnel for promotional opportunities and encourage these employees to seek 
or to prepare for, through appropriate training, etc., such opportunities. 

13. Ensure that seniority practices, job classifications, work assignments and other 
personnel practices do not have a discriminatory effect by continually monitoring 
all personnel and employment related activities to ensure that the EEO policy and 
the Contractor’s obligations under these specifications are being carried out. 

14. Ensure that all facilities and company activities are non-segregated except that 
separate or single-user toilet and necessary changing facilities shall be provided 
to assure privacy between the sexes. 

15. Document and maintain a record of all solicitations of offers for subcontracts 
from minority and female construction contractors and suppliers, including 
circulation of solicitations to minority and female contractor associations and 
other business associations. 

16. Conduct a review, at least annually, of all supervisors’ adherence to and performance 
under the Contractor’s EEO policies and affirmative action obligations. 

D. DISCRIMINATION. 

The Contractor or any Subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The Contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of Federal 
assisted contracts. Failure by the contractor to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract or such other 
remedy, as the recipient deems appropriate. The provision shall be included in any 
agreements between Contractor and any Subcontractor. 

E. VIOLATION OR BREACH OF REQUIREMENTS. 

If at any time during the course of the Contract there is a violation of the Affirmative 
Action/Equal Employment Opportunity requirements by the Contractor, or the Subcontractors, 
the City will notify the Contractor of the breach. The City may withhold any further progress 
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payments to the Contractor until the City is satisfied that the Contractor and Subcontractors are 
in full compliance with these requirements. 

F. MONTHLY EMPLOYMENT UTILIZATION REPORTS: 

1. Work Force Report. Due at onset of project and updated monthly if new 
employees are hired to perform work within San Diego County. 

2. Monthly Employment Report. Due every month. Report each individual construction 
employee working on the specific project by name, social security number, gender, 
ethnic/racial designation, craft, employee source (i.e., Union Hall, Apprenticeship 
Program, Other) hours worked on project during reporting period. 

3. Total Current Work force. Due to the City by the 5th day of the subsequent month. 

4. Monthly Invoicing Report listing All Subcontractors and Vendors. Due to the 
City by the 5th day of the subsequent month. 

5. State of California Department of Transportation Payroll Report. Due to the City 
weekly. 

6. For the purpose of monitoring prevailing wage requirements and EEO related 
compliance, employee interviews may be conducted by the City or its designated 
representative. 

7. Federal and Non-Federal Work in San Diego County. Submit an updated list only 
if work is complete or new contracts have been awarded during the span of this 
project. 

8. Public Works Contract Award Information, Division of Apprenticeship Standards. 
Public Works Contract Award information due from the prime and all subcontractors 
at onset of project for each trade subject to apprenticeship. 

9. Statement of Compliance. Required on all prevailing wage projects; it shall 
accompany all certified payroll record submissions. 

G. GOOD FAITH EFFORT - AFFIRMATIVE STEPS. 

All firms qualifying under this solicitation are encouraged to submit Bids. Pursuant to federal 
regulations, the Contractor and Subcontractors shall take all necessary affirmative steps to 
assure that DBE business enterprises are used when possible. See Section (J) of these 
specifications for the agency specific requirements. 
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H. CONTRACTING WITH DBE FIRMS.   

The Bidder shall submit the DBE Subcontracting Documentation as part of its Bid. For 
Design-Build contracts the information may be submitted prior to Construction NTP. For 
Design-Build contracts, no Construction NTP will be issued unless the Contractor has 
complied with theses specifications.   

The required documentation includes:  

1. the names and addresses of DBE firms that will participate in the Contract;   

2. description of the work that each DBE firm will perform;  

3. the dollar amount of the participation of each DBE firm participating; 

4. written documentation of the Bidder’s commitment to use each  DBE business 
enterprise, and labor surplus area subcontractor whose participation it submits to 
meet the contract goal;  

5. written confirmation from the DBE firm that it is participating in the Contract as 
provided in the commitment made in these specifications; and 

If the Bidder has not attained the designated percentage goals, the Bidder shall 
demonstrate compliance with the affirmative steps and shall submit documentation 
showing that all required positive efforts were made prior to Bid opening or in case of 
Design-Build contracts prior to the Construction NTP. 

I. RECORDS OF PAYMENTS TO DBEs. 

The Contractor shall maintain records and documents of payments to DBEs for 3 years 
following the NOC. These records shall be made available for inspection upon request by 
any authorized representative of the City, DOT, or both. The reporting requirement shall 
be extended to any certified DBE Subcontractor. 

J. GOOD FAITH EFFORT DOCUMENTATION SUBMITTALS.   

The Good Faith Effort – Affirmative Steps Documentation shall be submitted within 
1 Working Day of the Bid.  Failure to submit this documentation when due, will cause 
the Bid to be declared non-responsive and therefore shall be rejected. 

The required documentation shall be submitted and logged in at the following address: 

CITY OF SAN DIEGO 

PURCHASING & CONTRACTING DEPARTMENT 

1200 THIRD AVENUE, SUITE 200, MS 56P 

SAN DIEGO, CA  92101 

SUBJECT:  GOOD FAITH EFFORT – 

AFFIRMATIVE STEPS DOCUMENTATION 

SPEC NO._5235DB________ 

Failure to comply with these specifications will lead to the Bid being declared 
non-responsive and, therefore, shall be rejected. 
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The Contractor shall maintain the records documenting compliance with requirements 
including documentation of its good faith efforts and data relied upon in formulating its 
fair share objectives. 

K. STATE SPECIAL PROVISIONS. 

This is State & Federally Contract through California Energy Commission Center 

 

 



 

Supplementary Special Provisions (Rev. November 2010)  119 | Page 
Attachment C 
Street Light Conversion Project Design - Build Contract 

SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
 
THESE SUPPLEMENTARY SPECIAL PROVISIONS CONFORM TO THE STANDARD 
SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (GREENBOOK) 
CURRENTLY ADOPTED BY THE CITY, INCLUDING ITS CURRENT SUPPLEMENT 
AMENDMENTS (CITY SUPPLEMENTS), EXCEPT FOR THE FOLLOWING: 
 

PART 1 – GENERAL PROVISIONS 

1-2  TERMS AND DEFINITIONS. 

Certificate of Compliance – To the City Supplement, DELETE in its entirety and SUBSTITUTE 
with the following: 
 
Certificate of Compliance – A written document signed and submitted by a supplier or manufacturer 
that certifies that the material or assembled material supplied to the Work site complies with the 
requirements of the Contract Documents. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours shall be 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 
 
2-3.2  Self Performance.  ADD the following: 
 
The following items of Work have been designated as possible Specialty Items by the City.  The 
Contractor shall clearly identify the Specialty Items for this contract with “S” in its Bid. The total 
amount of the “Specialty Items” shall not exceed [25]% of the Contract Price.  
 
Street lights  
 
2-5.5  As-built Drawings.  ADD the following: 
 
As-built Drawings shall be the responsibility of the Design-Builder.  
 
2-6 WORK TO BE DONE. ADD the following: 
 
At the time this project is advertised there is $5 million in funding to convert approximately 10,000 
Streetlights.  At the time of award, it is anticipated that an additional $12.9 million will be available to 
convert approximately 28,700 additional street lights for a total project amount of $17.9 million 
dollars to convert approximately 37,800 street lights. 
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SECTION 4-CONTROL OF MATERIAL 
 

ADD: 4-1.11 Street Lighting And Traffic Signal Materials List.  The Contractor shall be 
responsible for furnishing a Notice of Materials to Be Used at the preconstruction meeting.  The list 
of materials shall identify Bid item number for which the material is to be incorporated, category of 
material to be supplied, and the name and address where the material can be inspected at the source 
where it is produced, not the Site.  The Notice of Materials to Be Used shall include the following 
categories of material: signal poles, signal equipment and fixtures, foundation reinforcing steel, 
conduit, pull boxes, and conductor or cable.  The Notice of Materials to Be Used form is provided in 
the Contract and shall be used to provide the required material information. 

Certificates of Compliance conforming to 4-1.5, “Certificate of Compliance” are required for the 
major construction material categories identified above.  A sample Certificate of Compliance is 
provided in the Contract.  Certificates shall be furnished, to the Engineer, before the material is 
brought on the Site. 

The payment for the material certification process shall be included in the lump sum price for the 
traffic signal system or be distributed in individual bid items if no lump sum quantity is identified in 
the bidding documents. 

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 
 
6-1.4 Phased Funding.  ADD the following: 
 
This contract is subject to Phased Funding. 

6-8.3 Warranty. Manufacturers shall provide a written warranty issued by the factory located in 
the NAFTA country of module origin with the following minimum provisions. Manufacturer’s 
Warranty: Luminaires shall, at the agency’s option, be repaired or replaced if the luminaire fails to 
function as intended due to workmanship or material defects within the first 120 months from the date 
of delivery.  The manufacture is responsible for costs associated with the fixture repair or 
replacement, including the cost to remove and reinstall the fixture during the warranty period.  The 
fixture manufacturer shall also include a written warranty provided by the lamp and generator 
manufacturer(s) for all failures due to workmanship or material defects within the first 120 months 
from the date of delivery 

ADD: 6-8.3.4 Documentation. Upon request, the manufacturer shall provide written 
documentation of its ability to satisfy a worst-case, catastrophic warranty claim. A current corporate 
annual report duly-certified by an independent auditing firm, containing financial statements 
illustrating sufficient cash-on-hand and net worth to satisfy a worst-case, catastrophic warranty claim 
is an example of suitable documentation. 

ADD: 6-8.3.5 Country of Origin. The documentation shall clearly disclose the country in which 
the factory of module origin is located, the name of the company or organization that owns the 
factory including all of its parent companies and/or organizations, and their respective country of 
corporate citizenship. 

ADD: 6-8.3.6 Catastrophic Warranty. For firms with operations in the United States of less than 
seven years, the documentation shall clearly disclose the process by which the end-users/owners of 
the luminaires will be able to obtain worst-case, catastrophic warranty service in the event of 
bankruptcy or cessation-of-operations by the firm supplying the luminaires within North America, or 
in the event of bankruptcy or cessation-of-operations by the owner of the factory of origin. 
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 
 
7-2.2  Laws.  ADD the following: 
 
The Contractor and Subcontractors shall submit weekly certified payrolls online via Prism® i.e., the 
City’s web-based labor compliance program.  Instructions on how to use the system will be provided 
to the Contractor after the award. 
 
7-3 LIABILITY INSURANCE. 
 
7-3.2.3  Contractors Pollution Liability Insurance.  To the City Supplements, DELETE this in its 
entirety. 
 
7-3.2.4  Contractors Hazardous Transporters Pollution Liability Insurance.  To the City 
Supplements, DELETE in its entirety. 
 
7-3.2.5  Contractors Builders Risk Property Insurance.  To the City Supplements, DELETE in its 
entirety. 
 
7-3.2.6  Railroad Protective Liability Insurance.  To the City Supplements, DELETE in its 
entirety. 
 
7-3.5.3  Contractors Pollution Liability Insurance Endorsements.  To the City Supplements, 
DELETE this section in its entirety. 
 
7-3.5.4  Contractors Hazardous Transporters Pollution Liability Insurance Endorsements.  To 
the City Supplements, DELETE in its entirety. 
 
7-3.5.5  Builders Risk Endorsements.  To the City Supplements, DELETE this section in its 
entirety. 
 
7-4.1.1  Worker’s Compensation Insurance for Work In, Over, or Alongside Navigable Waters.  
To the City Supplements, DELETE this section in its entirety. 
 
7-5 PERMITS, FEES, AND NOTICES.  To the City Supplements, ADD the following: 
 
The Design Builder may be required to obtain the following permits.  The bid amount shall be used to 
reimburse the Design Builder for the agency permit fee only. 
 

a) Caltrans permits when working to change to convert street lights on bridges over 
freeways 

b) Permits to convert street lights adjacent to trolley lines or railways 
 
7-10.2.2  ENGINEERED Traffic Control Plans Provided by the Contractor.  To the City 
Supplements, ADD the following: 
 
Engineered “D” size TCP shall be required for the following areas: 
 

a) Where required by Field Engineering Traffic Section 
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ADD: 7-16.2.2 Weekly Updates Recipients.  The following recipients shall receive a weekly 
correspondence with updates, traffic control issues and locations, lane closures, and any other 
pertinent information (with additional contact names given during award process). 
 
The Design-Builder may be required to provide periodic maps indicating recently worked completed 
and proposed work to a public information officer.  The specific type of mapping information will be 
determined before the Notice to Proceed is issued:  
 

Name, Public Information Senior Engineer, Dennis Williams, DWilliams@sandiego.gov.  
Name, Project Engineer, TCartier@sandiego.gov.  
Resident Engineer, TBA,  

 
SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

 
8-2  FIELD OFFICE FACILITIES.  To the City Supplements, DELETE this section in its entirety 
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PART 2 - CONSTRUCTION MATERIALS 
 

SECTION 210 – PAINT AND PROTECTIVE COATINGS 
 
210-1.6 General.  DELETE in its entirety and SUBSTITUTE with the following: 
 
Fixture Assembly Housing: The housing shall be primarily constructed of die cast aluminum, 
or steel; with corrosion resistant paint.   
 

PART 7 – WATER WORKS 
 

SECTION 700 – WORK INVOLVING THE CITY FORCES 
 

ADD: PART 8 – ENVIRONMENTAL WORKS 
 
801-2.9 Post-Construction Requirements.  ADD the following: 
 
The Contractor shall comply with the following post-construction requirements:  
 
See Section 6-8  COMPLETION, ACCEPTANCE AND WARRANTY 
 

SECTION 803 – ENCOUNTERING OR RELEASING HAZARDOUS SUBSTANCES 
 

SECTION 807 – RESOURCE DISCOVERIES 
 

 
 
 
 
 
 
 
 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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APPENDIX A 

LOCATION MAP 
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APPENDIX B 

SAMPLE CITY INVOICE 

 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
Work Order No or Job Order No. 
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)
B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 
D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:
Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow
Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX C 

SAMPLE PAYROLL FORM 

 



 

Project Name:   Contractor's Name:    
Work Order No or Job Order No.  Contractor's Address:  
Resident Engineer (RE):   Contact Name: 

Fringe Benefits 

Employee 
Number Employee Name Labor 

Code 
Regular 

Prevailing 
Wage 

Total 
Fringe 

Total 
Rate 

W.C. 
Rate 

Liability 
Insurance 

ER 
Taxes 
FICA 

ER 
Taxes 

Medicare

ER 
Taxes 
FUI 

ER 
Taxes 
SUI 

ER 
Taxes 

Training 
Total 
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City of San Diego 
CONTRACTOR’S NAME:  

ADDRESS:  

TELEPHONE NO.:   FAX NO.:  

CITY CONTACT: Tom Cartier, Address: 9601 Ridgehaven Ct., Ste. 310, MS. 1103A, San Diego, CA 92123  

 TCartier@sandiego.gov. Ph (858) 492-6009 FAX (858) 492-5041  
NB/RIR 
 

CONTRACT 
DOCUMENTS 
For  
STREET LIGHT CONVERSION DESIGN-
BUILD CONTRACT  
 

VOLUME 2 OF 2 
 
SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 
THIS CONTRACT IS SUBJECT TO: 
 
THE STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION, 2009 EDITION 
(“GREENBOOK”) AND CITY SUPPLEMENT, 2010. 
 
THE CITY’S SUBCONTRACTING PARTICIPATION REQUIREMENTS INCLUDING SLBE-ELBE, DBE-
DVBE-MBE-WBE-OBE, OR BOTH. 
 
FEDERAL EQUAL OPPORTUNITY CONTRACTING REQUIREMENTS. 
 
FEDERAL PREVAILING WAGE RATES. 
 
APPRENTICE REQUIREMENTS. 
 
PHASED FUNDING PROVISIONS. 
 
THIS IS A STATE & FEDERALLY FUNDED CONTRACT THROUGH CALIFORNIA ENERGY COMMISSION 
DEPARTMENT 
 
ATTENDANCE AT THE PRE-PROPOSAL MEETING IS MANDATORY 

 
THIS BIDDING DOCUMENT TO BE SUBMITTED IN ITS ENTIRETY 
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TABLE OF CONTENTS 
 

Volume 2 -  Bidding Documents 
 
The following forms must be completed in their entirety and submitted with the Bid.  Failure to 
include any of the forms may cause the Bid to be deemed non-responsive. 
 
DESCRIPTION PAGE NUMBER 

Proposal ................................................................................................................................ 133-135 

Contractor/Vendor Registration Form .................................................................................. 136-139 

Non-collusion Affidavit to be Executed By Bidder and Submitted with Bid .............................. 140 

Contractors Certification of Pending Actions .............................................................................. 141 

Lobby Prohibition, Certification and Disclosure .......................................................................... 142 

Instructions for Completion of SF-LLL, Disclosure of Lobbying Activities ....................... 143-144 

Disclosure of Lobbying Activities ........................................................................................ 145-146 

Price Proposal Forms (Design Build) ........................................................................................... 147 

Proposal (Bid) ....................................................................................................................... 148-149 

Form AA05 – Design-Build List of Subcontractors ..................................................................... 150 

Form AA15 - Design-Build List of Subcontractors ..................................................................... 151 

Form AA25 - Design-Build Named Equipment/Material Supplier List ...................................... 152 

Form AA30 - Design-Build Named Equipment/Material Supplier List ...................................... 153 

Form AA70 – Design-Build SLBE-ELBE Plan Execution Certification ..................................... 154 

Form AA75 – Design-Build SLBE-ELBE Plan Execution Certification ..................................... 155 

Form AA80 – Design-Build SLBE-ELBE Schedule for Subcontractor Participation ................. 156 

Form AA85 – Design-Build SLBE-ELBE Schedule for Subcontractor Participation ................. 157 
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PROPOSAL 

Bidder’s General Information 

 

To the City of San Diego: 

Pursuant to "Invitation to Bids", specifications, and requirements on file with the City Clerk, and subject 
to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws and 
regulations of the United States and the State of California, the undersigned hereby proposes to furnish to 
the City of San Diego, complete at the prices stated herein, the items or services hereinafter mentioned.  
The undersigned further warrants that this bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the bid is 
genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any 
other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; 
that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against 
the public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or 
her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands the 
entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and that by 
submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound by the 
entire Contract Documents, including any addenda issued thereto, as such Contract Documents 
incorporated by reference in the Bidding Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1)  Name under which business is conducted  

(2)  Signature (Given and surname) of proprietor   

(3)  Place of Business (Street & Number)   

(4)  City and State    Zip Code   

(5) Telephone No.    Facsimile No.   

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted   

(2) Name of each member of partnership [indicate character of each partner, general or special 

(limited): 

   

   

(3) Signature (Note:  Signature must be made by a general partner)  
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 Full Name and Character of partner 

   

   

(4)  Place of Business (Street & Number)   

(5)  City and State    Zip Code   

(6)  Telephone No.    Facsimile No.   

IF A CORPORATION, SIGN HERE: 

(1)  Name under which business is conducted   

(2)  Signature, with official title of officer authorized to sign for the corporation: 

   

  (Signature) 

   

  (Printed Name) 

   

 (Title of Officer) 

(Impress Corporate Seal Here) 

(3)  Incorporated under the laws of the State of           

(4)  Place of Business (Street & Number)   

(5)  City and State    Zip Code   

(6)  Telephone No.    Facsimile No.   

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the “INVITATION TO BIDS”, the bidder holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications:   

LICENSE CLASSIFICATION  

LICENSE NO.   EXPIRES  , 2  

This license classification must also be shown on the front of the bid envelope.  Failure to show license 
classification on the bid envelope may cause return of the bid unopened. 

TAX IDENTIFICATION NUMBER (TIN):   

E-Mail Address:   
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THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

 

Signature  Title    

 

 

 

 

 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS   DAY OF  ,2    . 

 

Notary Public in and for the County of  , State of  .   

 

  

(NOTARIAL SEAL) 
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City of San Diego 

Purchasing & Contracting Department 

Contractor/Vendor Registration Form  

  
All prospective bidders, as well as existing contractors and vendors, are required to complete this form. 

 

 Vendor ID:  

[ID Number will be provided by City] 

Firm Info: 

Firm Name: 

(as reported on W9)   

Firm Address:   

City:    State:   Zip:   

Phone:   Fax:   

Taxpayer ID:   Business License:   

Website:   
 

Contact Info: 
 

Contact Name:   

Title:   

Email:   

Phone:   Cell:   

 Alternate Address (if different from above) to Receive Remittance:  

Mailing Address:   

City:   State:   Zip:   

 Alternate Address (if different from above) to Receive Bid/Contract Opportunities: 
 

 

Mailing Address:   

City:   State:   Zip:   
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Firm Name: 

(as reported on W9) 

 

Product/Services Information: 

NAICS Codes: 
* 

  
 

 

*find list of available NAICS Codes at http://www.census.gov/epcd/www/naics.html 
and select 2007 NAICS codes 6 digit only OR request hard copy from Purchasing & 
Contracting Department 

The City requires this information for statistical purposes only. 

 
Primary Owner of the   Firm* 

(51% ownership or more) 

 

 

 

 

 

 

*Required 

 Male                     Sole Proprietorship

 Female    or          Partnership 

                                 Corporation         

                                 Limited Liability Partnership 

                                 Limited Liability Corporation 

                                 Joint Venture 

                                 Non-Profit       

                                 Governmental/Municipality/Regulatory           

                                     Agency 

                                 Utility 

 

Contractor/Vendor Registration Form – Page 2 

Contractor Licenses (if applicable) 
 

License Number:     License Type:   

License Number:     License Type:   

License Number: 
  

  License Type: 
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Contractor/Vendor Registration Form – Page 3 

Ethnicity: 

Ethnicity: * 

 

 

* select one from the following List of Ethnicities: 

  AFRICAN AMERICAN  

  ASIAN AMERICAN  

  CAUCASIAN AMERICAN  

 
 HISPANIC AMERICAN  

 
 NATIVE AMERICAN  

 
 PACIFIC ISLANDER AMERICAN  

 

 

Ownership Classification 

 

Classification: * 

 

* select from the following List of Ownership Classification Codes  

(select all that apply): 

  WBE (Woman Owned Business Enterprise)  

  OBE (Other Business Enterprise)  

  DBE (Disadvantaged Business Enterprise)  

  DVBE (Disabled Veteran Business Enterprise)  

  SLBE (Small Local Business Enterprise)  

 
 8(a) 

(Small Business Administration 8(a) 
Enterprise) 

 

 
 SDB 

(Small Disadvantaged Business 
Enterprise) 

 

  LBE (Local Business Enterprise)  

  MLBE (Micro Local Business Enterprise)  

  SBE (Small Business Enterprise)  

  MBE (Minority Business Enterprise)  
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Contractor/Vendor Registration Form – Page 4 

 

Certified by an Agency?  No  Yes (enter Certification Number and Certifying Agency 
below)

Certification #:    

Agency:   

Certification #:    

Agency:   

 Information regarding a vendor's racial or gender ownership status will 
not be used as a factor in the City's selection process for any contract. 

 

 
Please mail this form to: 

 

 

 

or fax to: 

Purchasing & Contracting Department 

1200 Third Avenue, Suite 200 

San Diego, CA 92101 

 

619-236-5904 
 

 
 



 BIDDING DOCUMENTS  
 

Non-collusion Affidavit (Rev. November 2010) 140 | Page 
Street Light Conversion Project Design - Build Contract 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND 
SUBMITTED WITH BID 

 
 
State of California ) 
 )     ss. 
County of  ) 
 
 , being first duly sworn, deposes and 

says that he or she is   of the party making the foregoing 

bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; 

that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 

sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder 

or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not 

in any manner, directly or indirectly, sought by agreement, communication, or conference with 

anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 

element of the bid price, or of that of any other bidder, or to secure any advantage against the public 

body awarding the contract of anyone interested in the proposed contract; that all statements 

contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his 

or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data 

relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company 

association, organization, bid depository, or to any member or agent thereof to effectuate a collusive 

or sham bid. 

 
 

Signed:   
 

Title:   
 

 
 
 
 

Subscribed and sworn to before me this day         of    ,20  
 

  
 Notary Public 

 
 
 
 

(SEAL) 
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CONTRACTORS CERTIFICATION OF PENDING ACTIONS 
 
As part of its bid or proposal, Bidder shall provide to the City a list of all instances within the past ten 
years where a complaint was filed or pending against the Bidder in a legal or administrative 
proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or 
suppliers, and a description of the status or resolution of that complaint, including any remedial action 
taken.   
 
CHECK ONE BOX ONLY. 
 

 The undersigned certifies that within the past 10 years the Bidder has NOT been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 

 

 The undersigned certifies that within the past ten years the Bidder has been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers.  
A description of the status or resolution of that complaint, including any remedial 
action taken is as follows: 

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
 

Contractor Name    
 
 

Certified By   Title    
Name 

 
   Date    

 Signature 
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LOBBY PROHIBITION, CERTIFICATION AND DISCLOSURE 

In acknowledgment that funds received under this agreement have been provided pursuant to a Federal grant, 
recipient hereby recognizes the prohibitions against lobbying the Federal government with any of these funds.  
Recipient agrees that it shall comply with the laws set forth at 31 U.S.C. § 1352 (1989) and 24 C.F.R. part 87, to 
wit: 

A. Conditions on use of funds 

Recipient shall not expend any funds received pursuant to this agreement to pay any person to 
influence an officer or employee of Federal agency, a member of Congress, an officer or employee of Congress, 
or an employee of a member of Congress in connection with any of the following Covered Federal actions: 

(1) The awarding of any federal contract 
(2) The making of any Federal grant 
(3) The making of any Federal Loan 
(4) The entering into of any cooperative agreement 
(5) The extension, continuation, renewal, amendment, or modification of any Federal 

contract, grant, loan, or cooperative agreement. 

For purposes of defining the terms of this part of the agreement, the definitions set forth in 24 C.F.R. § 87.105 
are hereby adopted and incorporated herein by reference. 

B. Certification and Disclosure 

Each recipient at every tier under this agreement shall file a certification regarding lobbying, and a Disclosure 
Form-LLL, where required by 24 C.F.R. § 87.110.  The certification form and Disclosure Form-LLL are 
attached to this agreement. 

C. Certifications must be filed: 

(1) By any person upon each submission that initiates agency consideration for an award 
of a Federal contract, grant, or cooperative agreement exceeding $100,000, or a Federal 
loan or loan guarantee exceeding $150,000. 

(2) Upon receipt by any person of a Federal contract, grant, or cooperative agreement 
exceeding $100,000, or upon receipt of a Federal loan or loan guarantee exceeding 
$150,000. 

(3) By any person who requests or receives from a person referred to in subsections 1 and 
2 of this paragraph: 
a. A subcontract exceeding $100,000 at any tier under a Federal contract; 
b. A subgrant, contract or subcontract exceeding $100,000 at any tier under a Federal grant; 
c. A contract or subcontract exceeding $100,000 at any tier under a Federal loan exceeding 

$150,000; 
d. A contract or subcontract exceeding $100,000 at any tier under a Federal cooperative 

agreement. 

D. Disclosure Forms-LLL must be filed in every instance when a person applies for, requests, or receives 
Federal appropriations exceeding $100,000 pursuant to a contract, subcontract, grant, subgrant, loan, or 
cooperative agreement when such person has paid or expects to pay any sum, in cash or in kind, to influence or 
attempt to influence any officer or employee of an agency, a member of Congress, an officer or employee of 
Congress, or an employee of a member of Congress.  Further, Disclosure Form-LLL must be filed by recipients 
at any tier at the end of each calendar quarter in which there occurs any event that requires disclosure or 
materially affects information submitted in prior disclosures.  Such events include: 

(1) 1. An increase of $25,000 in the amount paid or expected to be paid for influencing 
or attempting to influence a covered Federal action; 

(2) 2. A change in the person(s) influencing or attempting to influence a covered action; 
(3) 3. A change in the officer(s), employee(s), or member(s) contacted to influence a 

covered action. 

All disclosure Forms-LLL, but not certifications, shall be forwarded from tier to tier until received by the 
principal recipient, which in turn will file them with the appropriate Federal agency.  



 BIDDING DOCUMENTS  
 

SF-LLL Disclosure of Lobbying Activities (Rev. November 2010) 143 | Page 
Street Light Conversion Project Design - Build Contract 

Federal Register/Vol. 55, No. 38/Monday, February 26, 1990/Rules and Regulations 6744 

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING 
ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal 
recipient, at the initiation or receipt of a covered Federal action, or a material change to a previous 
filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is required for each payment or 
agreement to make payment to any lobbying entity for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with a covered Federal action.  Use the SF-LLL-A 
Continuation Sheet for additional information if the space on the form is inadequate.  Complete all 
items that apply for both the initial filing and material change report.  Refer to the implementing 
guidance published by the Office of Management and Budget for additional information. 
 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been 
secured to influence the outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused 
by a material change to the information previously reported, enter the year and quarter in 
which the change occurred.  Enter the date of the last previously submitted report by this 
reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include 
Congressional District, if known, Check the appropriate classification of the reporting 
entity that designates if it is, or expects to be, a prime or subaward recipient.  Identify the 
tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.  Subawards 
include but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in item 4 checks “Subawardee”, then enter the full 
name, address, city, state and zip code of the prime Federal recipient.  Include 
Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at 
least one organizational level below agency name, if known.  For example, Department 
of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1).  If 
known, enter the full Catalog of Federal Domestic Assistance (CFDA) number for grants, 
cooperative agreements, loans, and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action 
identified in item 1 (e.g., Request for Proposal (RFP) number; Invitation for Bid (IFB) 
number; grant announcement number; the contract, grant, or loan award number; the 
application/proposal control number assigned by the Federal agency).  Include prefixes, 
e.g., “RFP-DE-90-001.” 
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9. For a covered Federal action where there has been an award or loan commitment by the 
Federal agency, enter the Federal amount of the award/loan commitment for the prime 
entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged 
by the reporting entity identified in item 4 to influence the covered Federal action. 

(b) Enter the full names of the individual(s) performing services, and include full address 
if different from 10 (a).  Enter Last Name, First Name, and Middle Initial (MI). 

11. Enter the amount of compensation paid or reasonably expected to be paid by the 
reporting entity (item 4) to the lobbying entity (item 10).  Indicate whether the 
payment has been made (actual) or will be made (planned).  Check all boxes that 
apply.  If this is a material change report, enter the cumulative amount of payment 
made or planned to be made. 

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through 
an in-kind contribution, specify the nature and value to the in-kind payment. 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 

14. Provide a specific and detailed description of the services that the lobbyist has 
performed, or will be expected to perform, and the date(s) of any services rendered.  
Include all preparatory and related activity, not just time spent in actual contact with 
Federal officials.  Identify the Federal official(s) or employees(s) contacted or the 
officer(s), employee(s), or Member(s) of Congress that were contacted. 

   15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached. 

16. The certifying official shall sign and date the form, print his/her name, title, and 
telephone number. 

 
Public reporting burden for this collection of information is estimated to average 30 minutes per response, 
including time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding the 
burden estimate or any other aspect of this collection of information, including suggestions for reducing 
this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), 
Washington, D.C.  20503. 
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DISCLOSURE OF LOBBYING ACTIVITIESApproved by OMB 
 Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 0348-0046 

(See reverse for public burden disclosure) 

1. Type of Federal Action: 

  a. Contract 
a. Grant 
b. Cooperative agreement 
c. Loan 
d. Loan guarantee 
e. Loan insurance 

2. Status of Federal Action: 

  a.  bid/offer/application 
        b.  initial award 
        c.  post-award 

3. Report Type: 

 a.  initial finding 
b.  material change 

For Material Change Only 
year_____  quarter ______ 
date of last report _______ 

4. Name and Address of Reporting Entity:
        Prime                     Subawardee 
                                           Tier _________, if known: 
 
 
 
Congressional District, if known: 

5.  If Reporting Entity in No. 4 is a Subawardee, Enter Name 
and Address of Prime: 

 
 
 

 
Congressional District, if known: 

6.  Federal Department/Agency: 
 

7.  Federal Program Name/Description:
 
 
 
 
CFDA Number, if applicable: ____________ 

8.  Federal Action Number, if known: 9.  Award Amount, if known: 
$ 

10.  a. Name and Address of Lobbying Entity
            (if individual, last name, first name, M) 

b. Individuals Performing Services (including address if different 
from No. 10a) 
(last name, first name, MI): 

(attach Continuation Sheet(s) SF-LLL4, if necessary) 

11.  Amount of Payment (check all that apply)
         $_________________        actual           planned 

13.  Type of Payment (check all that apply)
 a. retainer 
 b. one-time lee 
 c. commission 
 d. contingent fee 
 e. deferral 
 f. other: specify: _______________ 

12.  Form of Payment (check all that apply)
 
  a, cash 
  b. in-kind: specify:     nature _________ 
                                            Value __________ 

14.  Brief Description of Services Performed or to be Performed and Date(s) of Service, Including officer(s),
employee(s), or Member(s), contacted, for Payment indicated in item 11: 

(attach Continuation Sheet(s) SF-LLLA, if necessary) 

15.  Continuation Sheet(s) SF-LLLA attached:               Yes       No 

16. Information requested through this for misauthorized by title 31 U.S.C. section 

1352. This disclosure of lobbying activities is a material representation of fact 

upon which reliance was placed by the tier above when this transaction was made 

or entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This 

information will be reported to the Congress semi-annually and will be available 

for public inspection. Any person who fails to file the required disclosure shall be 

subject to a civil penalty of not less that $10,000 and not more than $100,000 for 

each such failure. 

Signature: _______________________________ 
Print Name:  _____________________________ 
Title:  
___________________________________ 
Telephone No.: ________ ___   Date: ___________ 

Federal Use Only: Authorized for Local Reproduction Standard  

Form LLL (Rev. 7-07) 
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DISCLOSURE OF LOBBYING ACTIVITIESApproved by 

 CONTINUATION SHEET OMB0348-0046 

 
Reporting Entity: __________________________________________ Page ______ of ______ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Authorized for Local Reproduction 
 Standard Form - LLL-A 
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 Design-Build Proposal  
 
1. The undersigned Design-Builder proposes and agrees, if this Proposal is accepted, to enter into an 

agreement with the City in the form included in the Contract Documents to perform the Work as 
specified or indicated in said Contract Documents entitled STREET LIGHT CONVERSION 
PROJECT DESIGN - BUILD CONTRACT 

 
2. The Design-Builder accepts all of the terms and conditions of the Contract Documents, including 

without limitation those in the RFP. 
 
3. This Proposal will remain open for the period stated in the RFP unless otherwise required by law.  

The Design-Builder will enter into an agreement within the time and in the manner required in the 
RFP and will furnish the insurance certificates, Payment Bond, and Performance Bond required 
by the Contract Documents. 

 
4. The Design-Builder has examined copies of all the Contract Documents including the following 

addenda (receipt of all of which is hereby acknowledged): 
 
5. The Design-Builder has familiarized itself with the nature and extent of the Contract Documents, 

Work, site, locality where the Work is to be performed, the legal requirements (federal, state and 
local laws, ordinances, rules, and regulations), and the conditions affecting cost, progress or 
performance of the Work and has made such independent investigations as Design-Builder deems 
necessary. 

 
To all the foregoing, and including all Proposal schedule(s) and information required of the Design-Builder 
contained in this Proposal Form, said Design-Builder further agrees to complete the Work and Services 
required under the Contract Documents within the Contract Time stipulated in said Contract Documents, and 
to accept in full payment therefore the Contract Price based on the Total Proposal Price(s) named in the 
aforementioned Proposal schedule(s). 
 
Dated:    
 
Design-Builder:   
 
By:      

(Signature) 
 
Title:      
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PRICE PROPOSAL FORMS 
 

I/WE AGREE TO THE DESIGN AND CONSTRUCTION OF STREET LIGHT CONVERSION PROJECT DESIGN - BUILD 
CONTRACT, FOR THE CITY OF SAN DIEGO, IN ACCORDANCE WITH THESE CONTRACT DOCUMENTS FOR THE 
PRICES LISTED BELOW: 

 

Item No. 
NAICS 
Code 

Description Quantity Unit  Unit Price Amount  

1 541330 
Engineering and Design Services, Including 
Periodic Reports and As-Builts 

1 LS 
  $ 

2 238210 
Install 50-55 Watt Cobra Head Induction Street 
Light Fixture in Climate Zone 7 

7500 Each 
$ $ 

3 
238210 Install 80-85 Watt Cobra Head Induction Street 

Light Fixture in Climate Zone 7  
21700 Each 

$ $ 

4 
238210 Install 150-165 Watt Cobra Head Induction 

Street Light Fixture in Climate Zone 7 
6500 Each 

$ $ 

5 
238210 Install 50-85 Watt Cobra Head Induction Street 

Light Fixture in Climate Zone 10 
800 Each 

$ $ 

6 
238210 Install 80-85 Watt Cobra Head Induction Street 

Light Fixture in Climate Zone 10  
1500 Each 

$ $ 

7 
238210 Install 150-165 Watt Cobra Head Induction 

Street Light Fixture in Climate Zone 10  
700 Each 

$ $ 

8 
238210 Remove and Recycle Existing HPS and LPS 

Street Light Fixtures 
38700 Each 

$ $ 
9 238210 Bond (Payment and Performance) 1 LS   $ 

10 238210 Permit Fees 1 AL   $35,000  
11 238210 City Contingency 1 AL   $250,000  

TOTAL FOR PROPOSAL (ITEMS NO 1 THROUGH 11 INCLUSIVE)       
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Total Price For Design-Build Proposal, (items 1 through 11, inclusive) amount written in words: 
 
  
 
 
 
Design-Builder:      
 
 
Title:          
 
 
Signature:        

 
 
The names of all persons interested in the foregoing proposal as principals are as follows: 

 
IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-
partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an 
individual, state first and last names in full. 

 
NOTES: 

 
A. In the case of inconsistency or conflict between the product of the Quantity x Unit Price and the Extension, the product shall 

govern. 

B. In the case of inconsistency or conflict, between the sums of the Extensions with the Estimated Total Bid, the sum of the 
Extensions shall govern. 

C. The following addenda have been received and are acknowledged in this bid: [………………….]. If an addendum or addenda 
have been issued by the City and not noted above as being received by the Bidder, this proposal may be rejected. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS  
TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

 
In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices 
Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder shall list below the name 
and address of each Subcontractor who will perform work, labor, render services or specially 
fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 0.5% of 
the Contractor's total Bid.  The Bidder shall also list below the portion of the work which will be done 
by each subcontractor under this Contract.  The Contractor shall list only one Subcontractor for each 
portion of the Work.  The DOLLAR VALUE of the total Bid to be performed SHALL be stated for 
all subcontractors listed.  Failure to comply with this requirement, or failure to provide a "percent 
value of subcontract" for each subcontractor listed, shall result in the bid being rejected as 
non-responsive and ineligible for award. The Bidder's attention is directed to the Special Provisions - 
General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with 
the Bidders' own forces. Failure to comply with these requirements may render the Bid non-
responsive and ineligible for award. 

NAME AND ADDRESS 
OF SUBCONTRACTOR 

CONSTRUCTOR 
or DESIGNER 

TYPE OF 
WORK 

DOLLAR 
VALUE OF 
SUBCONTRACT 

MBE, 
WBE, DBE, 
DVBE, 
OBE, 
ELBE, or 
SLBE 

WHERE 
CERTIFIED 

 
Name: 
Address: 
 
City: 
State: 
Zip: 

 
  

 
  

 
Name: 
Address: 
 
City: 
State: 
Zip: 

  
 

 
 

 
 

 
 

 
Name: 
Address: 
 
City: 
State: 
Zip: 

  
 

 
 

 
 

 
 

 For information only. Design-Builder shall identify each Subcontractor as one of the following and 
shall include a valid proof of certification when required: 

Certified Minority Business Enterprise  MBE 
Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE 
Certified Disabled Veteran Business Enterprise  DVBE 
Certified Other Business Enterprise OBE 
Emerging Local Business Enterprise ELBE 
Small Local Business Enterprise SLBE 

 For information only. Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC 
San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS 
City of Los Angeles LA 
State of California CA 
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DESIGN-BUILD LIST OF SUBCONTRACTORS  
TO BE INCLUDED IN THE TECHNICAL (NON-PRICE) PROPOSAL ONLY 

 
In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices 
Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder shall list below the name 
and address of each Subcontractor who will perform work, labor, render services or specially 
fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 0.5% of 
the Contractor's total Bid.  The Bidder shall also list below the portion of the work which will be done 
by each subcontractor under this Contract.  The Contractor shall list only one Subcontractor for each 
portion of the Work.  The percent value of the total Bid to be performed SHALL be stated for all 
subcontractors listed.  Failure to comply with this requirement, or failure to provide a "percent value 
of subcontract" for each subcontractor listed, shall result in the bid being rejected as non-responsive 
and ineligible for award. The Bidder's attention is directed to the Special Provisions - General; 
Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the 
Bidders' own forces. Failure to comply with these requirements may render the Bid non-responsive 
and ineligible for award. 

NAME AND ADDRESS OF 
SUBCONTRACTOR 

CONSTRUCTOR 
or DESIGNER 

TYPE OF 
WORK 

% VALUE OF 
SUBCONTRACT 

MBE, 
WBE, 
DBE, 
DVBE, 
OBE, 
ELBE, or 
SLBE 

WHERE 
CERTIFIED
 

 
Name: 
Address: 
 
City: 
State: 
Zip: 

 
  

 
  

 
Name: 
Address: 
 
City: 
State: 
Zip: 

  
 

 
 

 
 

 
 

 
 For information only. Design-Builder shall identify each Subcontractor as one of the following and 

shall include a valid proof of certification when required: 
Certified Minority Business Enterprise  MBE 
Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE 
Certified Disabled Veteran Business Enterprise  DVBE 
Certified Other Business Enterprise OBE 
Emerging Local Business Enterprise ELBE 
Small Local Business Enterprise SLBE 

 For information only. Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC 
San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS 
City of Los Angeles LA 
State of California CA 
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DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 
TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

 
Contractors seeking the recognition of materials and/or supplies obtained from Vendors/Suppliers 
towards achieving any mandatory subcontracting goals should submit with their bids the Named 
Equipment/Material Supplier List.  The Named Equipment/Material Supplier List, at a minimum, should 
have the name, locations (City) and the dollar amount of the Vendors/Suppliers.  Contractors will be 
credited up to 60% of the amount to be paid to the Vendors/Suppliers for such materials/supplies unless 
vendor manufactures or substantially alters materials/supplies in which case 100% will be credited. 
Bidder is to indicate () whether listed firm is a vendor/supplier or manufacturer.  In calculating the 
Subcontractor Participation Percentage, vendors/suppliers will receive 60% credit of the listed percent 
value, whereas manufacturers will receive 100% credit.  If no indication provided, listed firm will be 
credited at 60% of the listed percent value for purposes of calculating the Subcontractor Participation 
Percentage. 
 

 
NAME AND ADDRESS 
OF 
VENDOR/SUPPLIER 

 
MATERIALS
OR SUPPLIES 
 

 
DOLLAR 
VALUE OF 
MATERIAL 
OR 
SUPPLIES 

 
SUPPLIER 
 

 
MANUFACTURER 

 
MBE, 
WBE, 
DBE, 
DVBE, 
OBE, 
ELBE, 
or 
SLBE
 

WHERE 
CERTIFIED
 

 
 

 
 

 
   

 
  

    

 
 

 
 

 
   

 
  

 
 

 
 

 
   

 
  

 For information only. Design-Builder shall identify each Subcontractor as one of the following and shall 
include a valid proof of certification when required: 

Certified Minority Business Enterprise  MBE 
Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE 
Certified Disabled Veteran Business Enterprise  DVBE 
Certified Other Business Enterprise OBE 
Emerging Local Business Enterprise ELBE 
Small Local Business Enterprise SLBE 

 For information only. Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC 
San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS 
City of Los Angeles LA 
State of California CA 
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DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 
TO BE INCLUDED IN THE TECHNICAL (NON-PRICE) PROPOSAL ONLY 

 
Contractors seeking the recognition of materials and/or supplies obtained from Vendors/Suppliers 
towards achieving any mandatory subcontracting goals should submit with their bids the Named 
Equipment/Material Supplier List.  The Named Equipment/Material Supplier List, at a minimum, 
should have the name, locations (City) and the percent amount of the Vendors/Suppliers.  Contractors 
will be credited up to 60% of the amount to be paid to the Vendors/Suppliers for such 
materials/supplies unless vendor manufactures or substantially alters materials/supplies in which case 
100% will be credited. 
Bidder is to indicate () whether listed firm is a vendor/supplier or manufacturer.  In calculating the 
Subcontractor Participation Percentage, vendors/suppliers will receive 60% credit of the listed percent 
value, whereas manufacturers will receive 100% credit.  If no indication provided, listed firm will be 
credited at 60% of the listed percent value for purposes of calculating the Subcontractor Participation 
Percentage. 

 
NAME AND 

ADDRESS OF 
VENDOR/SUPPLIER 

 
MATERIALS 

OR 
SUPPLIES 

 

 
% VALUE 

OF 
MATERIAL 

OR 
SUPPLIES 

 
SUPPLIER 

 

 
MANUFACTURER 

 
MBE, 
WBE, 
DBE, 
DVBE
, OBE, 
ELBE

, or 
SLBE
 

WHERE 
CERTIFIED
 

 
 

 
 

 
   

 
  

    

 
 

 
 

 
   

 
  

 
 

 
 

 
   

 
  

 For information only. Design-Builder shall identify each Subcontractor as one of the following and 
shall include a valid proof of certification when required: 

Certified Minority Business Enterprise  MBE 
Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE 
Certified Disabled Veteran Business Enterprise  DVBE 
Certified Other Business Enterprise OBE 
Emerging Local Business Enterprise ELBE 
Small Local Business Enterprise SLBE 

 For information only. Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC 
San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS 
City of Los Angeles LA 
State of California CA 
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DESIGN BUILD SLBE-ELBE PLAN EXECUTION CERTIFICATION 

TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
  

TTHHIISS  FFOORRMM  MMUUSSTT  BBEE  SSUUBBMMIITTTTEEDD  WWIITTHH  YYOOUURR  SSEEAALLEEDD  BBIIDD..  
 

Bidder:  Bid/Spec No.:  
 

YOU MUST LIST ALL SLBE-ELBE FIRMS PERFORMING WORK ON THIS PROJECT. 
 

 
I HEREBY CERTIFY: (1) MY INTENTION TO UTILIZE THE ABOVE SLBE-ELBE FIRMS ON THIS 
PROJECT AND (2) IF THIS PROJECT INCLUDES A JOINT VENTURE PARTNERSHIP WITH AN SLBE-
ELBE, AN AGREEMENT HAS BEEN EXECUTED. 
 
AUTHORIZED SIGNATURE:   DATE:  
 
PRINTED NAME:   PHONE NO.:  
 
 
FAILURE TO COMPLETE AND SUBMIT THIS FORM WITH THE SEALED BID WILL LEAD TO THE BID BEING 

DECLARED NON-RESPONSIVE AND, THEREFORE, MAY BE REJECTED. 
 

Contractor  Name Complete Address Contact Person & 
Phone Number 

Task Description Dollar 
Amount 
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DESIGN-BUILD SLBE-ELBE PLAN EXECUTION CERTIFICATION 

TO BE INCLUDED IN THE TECHNICAL (NON-PRICE) PROPOSAL ONLY 

  
TTHHIISS  FFOORRMM  MMUUSSTT  BBEE  SSUUBBMMIITTTTEEDD  WWIITTHH  YYOOUURR  NNOONN--PPRRIICCEE  PPRROOPPOOSSAALL  ((““TTEECCHHNNIICCAALLSS””))  

 
Bidder:  Bid/Spec No.:  
 

YOU MUST LIST ALL SLBE-ELBE FIRMS PERFORMING WORK ON THIS PROJECT. 
 
 

 
I HEREBY CERTIFY: (1) MY INTENTION TO UTILIZE THE ABOVE SLBE-ELBEs ON THIS PROJECT 
AND (2) IF THIS PROJECT INCLUDES A JOINT VENTURE PARTNERSHIP WITH AN SLBE/ELBE, AN 
AGREEMENT HAS BEEN EXECUTED. 
 
AUTHORIZED SIGNATURE:   DATE:  
 
PRINTED NAME:   PHONE NO.:  
 
 
FAILURE TO COMPLETE AND SUBMIT THIS FORM WITH THE “TECHNICALS” WILL LEAD TO 

THE BID BEING DECLARED NON-RESPONSIVE AND, THEREFORE, MAY BE REJECTED. 
 

Contractor  Name Complete Address Contact Person & 
Phone Number 

Task Description % Value 
(Subcontract/

Contract) 
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DESIGN BUILD SLBE-ELBE SCHEDULE FOR SUBCONTRACTOR PARTICIPATION 

TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
 

TTHHIISS  FFOORRMM  MMUUSSTT  BBEE  SSUUBBMMIITTTTEEDD  FFOORR  EEAACCHH  SSLLBBEE--EELLBBEE  WWIITTHH  YYOOUURR  SSEEAALLEEDD  BBIIDD  
 

PROJECT TITLE: 
 

BID OR SPECIFICATION NO.: 

PROJECT DESCRIPTION: 
 

PROJECT LOCATION: 

PRIME CONTRACTOR INFORMATION 
NAME AND ADDRESS(INCLUDE ZIP CODE): 
 
 
 
 
PHONE: 

AMOUNT OF CONTRACT :   
$                     

SLBE-ELBE INFORMATION 
  

 SLBE                            ELBE  NAME & ADDRESS (INCLUDE ZIP CODE) 
 
 
 
 
PHONE:   

_____  SUBCONTRACTOR           _____ SUPPLIER/SERVICE 
_____  JOINT VENTURE 

AMOUNT OF CONTRACT: $ 
 
OTHER CERTIFICATIONS (IF APPLICABLE):  DBE             DVBE              MBE            WBE          SBE 
 
 

ORIGINAL SIGNATURE AND DATE REQUIRED 
 
I HEREBY CERTIFY THE ABOVE INFORMATION IS ACCURATE. 
 
SIGNATURE OF AUTHORIZED COMPANY REPRESENTATIVE: _______________________________________ 
 
TITLE:                                                                                           PHONE:                                                          DATE:                          

 
 SLBE-ELBE INFORMATION MUST BE CERTIFIED BY THE CITY OF SAN DIEGO - PROOF 

OF CERTIFICATION MUST BE PROVIDED. 
 A CONFIRMATION LETTER FROM EACH  FIRM MUST BE PROVIDED PRIOR TO 

CONTRACT AWARD 
 FAILURE TO COMPLETE AND SUBMIT THIS FORM WITH THE SEALED BID WILL LEAD 

TO THE BID BEING DECLARED NON-RESPONSIVE AND, THEREFORE, MAY BE 

REJECTED. 
 NEGATIVE FORMS MUST BE SUBMITTED. 
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DESIGN BUILD SLBE-ELBE SCHEDULE FOR SUBCONTRACTOR PARTICIPATION 
TO BE INCLUDED IN THE TECHNICAL (NON-PRICE) PROPOSAL ONLY 

 
TTHHIISS  FFOORRMM  MMUUSSTT  BBEE  SSUUBBMMIITTTTEEDD  FFOORR  EEAACCHH  SSLLBBEE--EELLBBEE  WWIITTHH  YYOOUURR  NNOONN--

PPRRIICCEE  PPRROOPPOOSSAALL  
 

PROJECT TITLE: 
 

BID OR SPECIFICATION NO.: 

PROJECT DESCRIPTION: 
 

PROJECT LOCATION: 

PRIME CONTRACTOR INFORMATION 
NAME AND ADDRESS(INCLUDE ZIP CODE): 
 
 
 
 
PHONE: 

  

SLBE-ELBE INFORMATION 
  

 SLBE                            ELBE  NAME & ADDRESS (INCLUDE ZIP CODE) 
 
 
 
 
PHONE:   

_____  SUBCONTRACTOR           _____ SUPPLIER/SERVICE 
_____  JOINT VENTURE 

% VALUE OF CONTRACT: 
 
OTHER CERTIFICATIONS (IF APPLICABLE):  DBE             DVBE              MBE            WBE          SBE 
 
 

ORIGINAL SIGNATURE AND DATE REQUIRED 
 
I HEREBY CERTIFY THE ABOVE INFORMATION IS ACCURATE. 
 
SIGNATURE OF AUTHORIZED COMPANY REPRESENTATIVE:  ________________________________________ 
 
TITLE:                                                                                           PHONE:                                                          DATE:                                          

 
 SLBE-ELBE INFORMATION MUST BE CERTIFIED BY THE CITY OF 

SAN DIEGO - PROOF OF CERTIFICATION MUST BE PROVIDED. 
 A CONFIRMATION LETTER FROM EACH  FIRM MUST BE 

PROVIDED PRIOR TO CONTRACT AWARD 
 FAILURE TO COMPLETE AND SUBMIT THIS FORM WITH THE 

“TECHNICALS” WILL LEAD TO THE BID BEING DECLARED NON-
RESPONSIVE AND, THEREFORE, MAY BE REJECTED. 

 NEGATIVE FORMS MUST BE SUBMITTED. 
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ATTACHMENT E  

 
SPECIAL TERMS AND CONDITIONS  

DEPARTMENT OF ENERGY, ENERGY EFFICIENCY COMMUNITY BLOCK GRANT 
 

The Department of Energy requires the following section to be added to all EECBG projects. 
These specifications are intended for the grant recipient, City of San Diego.  Therefore, many of 
the requirements identified in the subsequent pages are the responsibility of the grantee, the City 
of San Diego, however the Design Builder shall be required to provide information to the City to 
comply with these requirements.  Also required is Design Builder information on jobs created 
report that identifies jobs created or retained by the Design Builder as a result of this contract.  
The jobs created report requires a calculation all work performed by the Design Builder and all 
sub-consultants and subcontractors.  Jobs created the jobs created calculation is performed by 
dividing the hours worked by all employees in each quarter by 520.  A list of the titles and brief 
description of work completed would also be required.   
 

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT PROGRAM 
 

SUBRECIPIENT OR SUBCONTRACTOR FLOWDOWN REQUIREMENTS 
“Flow Down Requirement” 

 
Subawardees who receive federal funds under an assistance agreement shall comply with the flow 
down requirements for subawardees specified in the “Special Provisions Relating to Work 
Funded under American Recovery and Reinvestment Act of 2009” which apply to this award.  
Additionally, as required by 10 CFR 600.2(b), 10 CFR 600.236, and 10 CFR 600.237, any new, 
continuation, or renewal award and any subsequent subaward shall comply with any applicable 
Federal statute, Federal rule, Office of Management and Budget (OMB) Circular and 
Government-wide guidance in effect as of the date of such award.  These requirements include, 
but are not limited to the following: 

a.  DOE Assistance Regulations, 10 CFR Part 600 at http://ecfr.gpoaccess.gov. 
b. In addition to 10 CFR 600, Appendix A, Generally Applicable Requirements, the 

National Policy Assurances to Be Incorporated as Award Terms in effect on date of 
award at http://management.energy.gov/business_doe/1374.htm apply.  

c. 2 CFR 215, “Uniform Administrative Requirements for Grants and Agreements with 
Institutions of Higher Education, Hospitals, and Other Non-Profit Organizations (OMB 
Circular A-110).”  

d. OMB Circular A-102, “Grants and Cooperative Agreements with State and Local 
Governments” Common Rules. 

e. OMB Circular A-21, “Cost Principles for Educational Institutions,” OMB Circular A-87, 
“Cost Principles for State , Local, and Indian Tribal Governments,” OMB Circular A-
122, “Cost Principles for Non-Profit Organizations,” or FAR at 48 CFR Part 31, 
“Contract Cost Principles and Procedures,” for Profit Organizations, as applicable.   

f. OMB Circular A-133, “Audits of States, Local Governments, and Non-Profit 
Organizations.”  

g. Subawardee Application/proposal as approved by DOE. 
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SPECIAL TERMS AND CONDITIONS 

 

Table of Contents 

Number    Subject                                                                                                                   Page 

 
1. RESOLUTION OF CONFLICTING CONDITIONS ..................................................... 2 
2. AWARD AGREEMENT TERMS AND CONDITIONS ................................................ 2 
3. ELECTRONIC AUTHORIZATION OF AWARD DOCUMENTS ................................. 2 
4. PAYMENT PROCEDURES - ADVANCES THROUGH THE AUTOMATED 

STANDARD APPLICATION FOR PAYMENTS (ASAP) SYSTEM ............................ 2 
5. CEILING ON ADMINISTRATIVE COSTS.................................................................. 3 
6. LIMITATIONS ON USE OF FUNDS .......................................................................... 3 
7. REIMBURSABLE INDIRECT COSTS AND FRINGE BENEFIT COSTS ................... 3 
8. USE OF PROGRAM INCOME................................................................................... 4 
9. STATEMENT OF FEDERAL STEWARDSHIP .......................................................... 4 
10. SITE VISITS .............................................................................................................. 4 
11. REPORTING REQUIREMENTS ................................................................................ 4 
12. PUBLICATIONS ........................................................................................................ 5 
13. FEDERAL, STATE, AND MUNICIPAL REQUIREMENTS ........................................ 5 
14. LOBBYING RESTRICTIONS .................................................................................... 5 
15. NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) REQUIREMENTS ............... 6 
16. HISTORIC PRESERVATION .................................................................................... 6 
17. WASTE STREAM...................................................................................................... 7 
18. DECONTAMINATION AND/OR DECOMMISSIONING (D&D) COSTS ..................... 7 
19. SUBGRANTS AND LOANS ...................................................................................... 7 
20. JUSTIFICATION OF BUDGET COSTS ..................................................................... 8 
21. ADVANCE UNDERSTANDING CONCERNING PUBLICLY FINANCED 

ENERGY IMPROVEMENT PROGRAMS .................................................................. 9 
22. SPECIAL PROVISIONS RELATING TO WORK FUNDED UNDER AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009 (May 2009) ............................... 9 
23. REPORTING AND REGISTRATION REQUIREMENTS UNDER SECTION 1512 

OF THE RECOVERY ACT ...................................................................................... 14 
24. NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE EQUIPMENT 

AND PRODUCTS -- SENSE OF CONGRESS ........................................................ 14 
25. REQUIRED USE OF AMERICAN IRON, STEEL, AND MANUFACTURED 

GOODS – SECTION 1605 OF THE AMERICAN RECOVERY AND 
REINVESTMENT ACT OF 2009 .............................................................................. 15 

26. REQUIRED USE OF AMERICAN IRON, STEEL, AND MANUFACTURED  
GOODS (COVERED UNDER INTERNATIONAL AGREEMENTS) – SECTION 
1605 OF THE AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 ..... 18 

27. WAGE RATE REQUIREMENTS UNDER SECTION 1606 OF THE RECOVERY 
ACT ......................................................................................................................... 22 

28. RECOVERY ACT TRANSACTIONS LISTED IN SCHEDULE OF 
EXPENDITURES OF FEDERAL AWARDS AND RECIPIENT 
RESPONSIBILITIES FOR INFORMING SUBRECIPIENTS .................................... 22 

29. DAVIS-BACON ACT AND CONTRACT WORKHOURS AND SAFETY 
STANDARD ACT .................................................................................................... 23 

Request for Proposal  
Attachment E  
Street Light Conversion Project Design - Build Contract

159 | Page



DE-EE0000877/001 

City of San Diego, CA 

 

 

2 

 

 

1.  RESOLUTION OF CONFLICTING CONDITIONS  

 

Any apparent inconsistency between Federal statutes and regulations and the terms and 

conditions contained in this award must be referred to the DOE Award Administrator for 

guidance. 

 

2. AWARD AGREEMENT TERMS AND CONDITIONS 

 

This award/agreement consists of the Assistance Agreement, plus the following: 

a. Special Terms and Conditions. 

b. Attachments:  

Attachment Number  Title 

 1.  Statement of Project Objectives 

 2.  Federal Assistance Reporting Checklist and Instructions 

 3.  Budget Pages (SF 424A)  

c.   DOE Assistance Regulations, 10 CFR Part 600 at http://ecfr.gpoaccess.gov.  

d.   Application/proposal as approved by DOE.  

e.    National Policy Assurances to Be Incorporated as Award Terms in effect on date of 

award at http://management.energy.gov/business_doe/1374.htm.      

 

3. ELECTRONIC AUTHORIZATION OF AWARD DOCUMENTS 

 

Acknowledgement of award documents by the Recipient’s authorized representative through 

electronic systems used by the Department of Energy, specifically FedConnect, constitutes 

the Recipient's acceptance of the terms and conditions of the award.  Acknowledgement via 

FedConnect by the Recipient’s authorized representative constitutes the Recipient's 

electronic signature. 

 

4. PAYMENT PROCEDURES - ADVANCES THROUGH THE AUTOMATED 

STANDARD APPLICATION FOR PAYMENTS (ASAP) SYSTEM    

 

a. Method of Payment.  Payment will be made by advances through the Department of 

Treasury’s ASAP system.   

 

b. Requesting Advances.  Requests for advances must be made through the ASAP system.  

You may submit requests as frequently as required to meet your needs to disburse funds 

for the Federal share of project costs.   If feasible, you should time each request so that 

you receive payment on the same day that you disperse funds for direct project costs and 

the proportionate share of any allowable indirect costs.   If same-day transfers are not 

feasible, advance payments must be as close to actual disbursements as administratively 

feasible.   

 

c. Adjusting payment requests for available cash.  You must disburse any funds that are 

available from repayments to and interest earned on a revolving fund, program income, 
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rebates, refunds, contract settlements, audit recoveries, credits, discounts, and interest 

earned on any of those funds before requesting additional cash payments from DOE. 

 

d. Payments.  All payments are made by electronic funds transfer to the bank account 

identified on the ASAP Bank Information Form that you filed with the U.S. Department 

of Treasury. 

 

5. CEILING ON ADMINISTRATIVE COSTS 

 

a. Local government and Indian Tribe Recipients may not use more than 10 percent of 

amounts provided under this program, or $75,000, whichever is greater (EISA Sec 545 

(b)(3)(A)), for administrative expenses, excluding the costs of meeting the reporting 

requirements under Title V, Subtitle E of EISA.  These costs should be captured and 

summarized for each activity under the Projected Costs Within Budget: Administration.   

 

b. Recipients are expected to manage their administrative costs.  DOE will not amend an 

award solely to provide additional funds for changes in administrative costs.  The 

Recipient shall not be reimbursed on this project for any final administrative costs that 

are in excess of the designated 10 percent administrative cost ceiling.  In addition, the 

Recipient shall neither count costs in excess of the administrative cost ceiling as cost 

share, nor allocate such costs to other federally sponsored project, unless approved by the 

Contracting Officer.   

 

6. LIMITATIONS ON USE OF FUNDS 

 

a. By accepting funds under this award, you agree that none of the funds obligated on the 

award shall be expended, directly or indirectly, for gambling establishments, aquariums, 

zoos, golf courses or swimming pools. 

 

b. Local government and Indian tribe Recipients may not use more than 20 percent of the 

amounts provided or $250,000, whichever is greater (EISA Sec 545 (b)(3)(B)), for the 

establishment of revolving loan funds. 

 

c. Local government and Indian tribe Recipients may not use more than 20 percent of the 

amounts provided or $250,000, whichever is greater (EISA Sec 545 (b)(3)(C)), for 

subgrants to nongovernmental organizations for the purpose of assisting in the 

implementation of the energy efficiency and conservation strategy of the eligible unit of 

local government or Indian tribe. 

 

7. REIMBURSABLE INDIRECT COSTS AND FRINGE BENEFIT COSTS 

 

a. The Recipient is expected to manage their final negotiated project budgets, including 

their indirect costs and fringe benefit costs.  DOE will not amend an award solely to 

provide additional funds for changes in the indirect and fringe benefit costs or for 

changes in rates used for calculating these costs.  DOE recognizes that the inability to 

obtain full reimbursement for indirect or fringe benefit costs means the Recipient must 
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absorb the underrecovery.  Such underrecovery may be allocated as part of the 

Recipient’s cost share. 

 

b. If actual allowable indirect and fringe benefit costs are less than those budgeted and 

funded under the award, the Recipient may use the difference to pay additional allowable 

direct costs during the project period.  If at the completion of the award the Government’s 

share of total allowable costs (i.e., direct and indirect), is less than the total costs 

reimbursed, the Recipient must refund the difference. 

 

8. USE OF PROGRAM INCOME    

 

If you earn program income during the project period as a result of this award, you may add 

the program income to the funds committed to the award and used to further eligible project 

objectives. 

 

9. STATEMENT OF FEDERAL STEWARDSHIP  

 

DOE will exercise normal Federal stewardship in overseeing the project activities performed 

under this award.  Stewardship activities include, but are not limited to, conducting site 

visits; reviewing performance and financial reports; providing technical assistance and/or 

temporary intervention in unusual circumstances to correct deficiencies which develop 

during the project; assuring compliance with terms and conditions; and reviewing technical 

performance after project completion to ensure that the award objectives have been 

accomplished. 

 

10. SITE VISITS 

 

DOE’s authorized representatives have the right to make site visits at reasonable times to 

review project accomplishments and management control systems and to provide technical 

assistance, if required.  You must provide, and must require your subawardees to provide, 

reasonable access to facilities, office space, resources, and assistance for the safety and 

convenience of the government representatives in the performance of their duties.  All site 

visits and evaluations must be performed in a manner that does not unduly interfere with or 

delay the work. 

 

11. REPORTING REQUIREMENTS  

 

a. Requirements.  The reporting requirements for this award are identified on the Federal 

Assistance Reporting Checklist, DOE F 4600.2, attached to this award.  Failure to 

comply with these reporting requirements is considered a material noncompliance with 

the terms of the award.  Noncompliance may result in withholding of future payments, 

suspension or termination of the current award, and withholding of future awards.  A 

willful failure to perform, a history of failure to perform, or unsatisfactory performance 

of this and/or other financial assistance awards, may also result in a debarment action to 

preclude future awards by Federal agencies. 

 

Request for Proposal  
Attachment E  
Street Light Conversion Project Design - Build Contract

162 | Page



DE-EE0000877/001 

City of San Diego, CA 

 

 

5 

 

b.   Additional Recovery Act Reporting Requirements are found in the Provision below 

labeled: ―REPORTING AND REGISTRATION REQUIREMENTS UNDER SECTION 

1512 OF THE RECOVERY ACT.‖ 

 

12. PUBLICATIONS  

 

a. You are encouraged to publish or otherwise make publicly available the results of the 

work conducted under the award.  

 

b. An acknowledgment of DOE support and a disclaimer must appear in the publication of 

any material, whether copyrighted or not, based on or developed under this project, as 

follows: 

 

Acknowledgment:  ―This material is based upon work supported by the Department of 

Energy [National Nuclear Security Administration] [add name(s) of other agencies, if 

applicable] under Award Number(s) [enter the award number(s)].‖ 

 

Disclaimer:  ―This report was prepared as an account of work sponsored by an agency 

of the United States Government.  Neither the United States Government nor any 

agency thereof, nor any of their employees, makes any warranty, express or implied, 

or assumes any legal liability or responsibility for the accuracy, completeness, or 

usefulness of any information, apparatus, product, or process disclosed, or represents 

that its use would not infringe privately owned rights.  Reference herein to any 

specific commercial product, process, or service by trade name, trademark, 

manufacturer, or otherwise does not necessarily constitute or imply its endorsement, 

recommendation, or favoring by the United States Government or any agency thereof.  

The views and opinions of authors expressed herein do not necessarily state or reflect 

those of the United States Government or any agency thereof.‖ 

 

13. FEDERAL, STATE, AND MUNICIPAL REQUIREMENTS 

 

You must obtain any required permits, ensure the safety and structural integrity of any repair, 

replacement, construction and/or alteration, and comply with applicable federal, state, and 

municipal laws, codes, and regulations for work performed under this award. 

 

14. LOBBYING RESTRICTIONS  

 

By accepting funds under this award, you agree that none of the funds obligated on the award 

shall be expended, directly or indirectly, to influence congressional action on any legislation 

or appropriation matters pending before Congress, other than to communicate to Members of 

Congress as described in 18 U.S.C. 1913.  This restriction is in addition to those prescribed 

elsewhere in statute and regulation. 
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15. NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) REQUIREMENTS  

 

You are restricted from taking any action using Federal funds, which would have an adverse 

effect on the environment or limit the choice of reasonable alternatives prior to DOE 

providing either a NEPA clearance or a final NEPA decision regarding this project.   

 

The following City of San Diego Activities (1-7) are bounded in compliance with the 

uploaded and signed Statement of Work. DOE has made a final NEPA determination for the 

bounded projects, which are categorically excluded from further NEPA review.  

 

Activity 1: Develop an Energy Efficiency and Conservation Strategy 

Activity 2: Residential Energy Efficiency Program 

Activity 3: Low Income Residential Energy Efficiency Program 

Activity 4: Energy Efficiency Retrofits on Balboa Park Buildings  

Activity 5: Broad Spectrum Lighting Retrofit Pilot  

Activity 6: Municipal Energy Efficiency Retrofits 

Activity 7: City of San Diego Climate Mitigation and Adaptation Plan 

 

Any projects submitted for EECBG funding that fall outside the bounds of the signed 

Statement of Work will require a separate NEPA determination review.  

 

If you intend to make changes to the cope or objective of your project you are required to 

contact the Project Officer indentified in Block 15 of the Assistance Agreement before 

proceeding. You must receive notification of approval from the DOE Contracting Officer 

prior to commencing with work beyond that which is currently approved.  

  

If you move forward with activities that are not authorized for Federal funding by the DOE 

Contracting Officer in advance of the final NEPA decision, you are doing so at risk of not 

receiving Federal funding and such costs may not be recognized as allowable cost share. 

 

If this award includes construction activities, you must submit an environmental evaluation 

report/evaluation notification form addressing NEPA issues prior to DOE initiating the 

NEPA process. 

 

16. HISTORIC PRESERVATION 
 

Prior to the expenditure of Project funds to alter any historic structure or site, the 

Recipient or subrecipient shall ensure that it is compliant with Section 106 of the 

National Historic Preservation Act (NHPA), consistent with DOE's 2009 letter of 

delegation of authority regarding the NHPA. Section 106 applies to historic properties 

that are listed in or eligible for listing in the National Register of Historic Places. If 

applicable, the Recipient or subrecipient must contact the State Historic Preservation 

Officer (SHPO), and the Tribal Historic Preservation Officer (THPO) to coordinate the 

Section 106 review outlined in 36 CFR Part 800. In the event that a State, State SHPO 

and DOE enter into a Programmatic Agreement, the terms of that Programmatic 

Agreement shall apply to all recipient and subrecipient activities within that State. SHPO 
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contact information is available at the following link: http://www.ncshpo.org/find/index.htm.   

THPO contact information is available at the following link:     

http://www.nathpo.org/map.html. Section 110(k) of the NHPA applies to DOE funded 

activities. 

 

The Recipient or subrecipient certifies that it will retain sufficient documentation to 

demonstrate that the Recipient or subrecipient has received required approval(s) from the 

SHPO or THPO for the Project. Recipients or subrecipients shall avoid taking any action 

that results in an adverse effect to historic properties pending compliance with Section 

106. The Recipient or subrecipient shall deem compliance with Section 106 of the 

NHPA complete only after it has received this documentation. The Recipient or 

subrecipient shall make this documentation available to DOE on DOE's request (for 

example, during a post-award audit). Recipient will be required to report annually on 

September 1 the disposition of all historic preservation consultations by category. 

 

17. WASTE STREAM 
 

The Recipient assures that it will create or obtain a waste management plan addressing waste 

generated by a proposed Project prior to the Project generating waste.  This waste 

management plan will describe the Recipient's or subrecipient's plan to dispose of any 

sanitary or hazardous waste (e.g., construction and demolition debris, old light bulbs, lead 

ballasts, piping, roofing material, discarded equipment, debris, and asbestos) generated as a 

result of the proposed Project.  The Recipient shall ensure that the Project is in compliance 

with all Federal, state and local regulations for waste disposal.  The Recipient shall make the 

waste management plan and related documentation available to DOE on DOE's request (for 

example, during a post-award audit).  
 

18. DECONTAMINATION AND/OR DECOMMISSIONING (D&D) COSTS  

 

Notwithstanding any other provisions of this Agreement, the Government shall not be 

responsible for or have any obligation to the Recipient for (i) Decontamination and/or 

Decommissioning (D&D) of any of the Recipient’s facilities, or (ii) any costs which may be 

incurred by the Recipient in connection with the D&D of any of its facilities due to the 

performance of the work under this Agreement, whether said work was performed prior to or 

subsequent to the effective date of the Agreement. 

 

19. SUBGRANTS AND LOANS 

 

a. The Recipient hereby warrants that it will ensure that all activities by sub-grantee(s) and 

loan recipients to accomplish the approved Project Description or Statement of Project 

Objectives are eligible activities under 42 U.S.C. 171534(1)-(13).  State recipients hereby 

warrant that they will ensure that all activities by sub-grantee(s) and loan recipients 

pursuant to 42 U.S.C. 17155(c)(1)(A) to accomplish the approved Project Description or 

Statement of Project objects are eligible activities under 42 U.S.C. 171534(3)-(13).   

 

b. Upon the Recipient’s selection of the sub-grantee(s) and loan recipients, the Recipient 
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shall notify (i.e. approval not required) the DOE Contracting Officer with the following 

information for each, regardless of dollar amount: 

- Name of Sub-Grantee 

- DUNS Number 

- Award Amount 

- Statement of work including applicable activities 

 

State recipients shall notify the DOE Contracting Officer with the above information 

within 180 days of the award date in Block 27 of the Assistance Agreement Cover Page. 

 

c. In addition to the information in paragraph b. above, for each sub-grant and loan that has 

an estimated cost greater than $10,000,000, the recipient must submit for approval by the 

Contracting Officer, a SF424A Budget Information – Nonconstruction Programs, and 

PMC 123.1 Cost Reasonableness Determination for Financial Assistance (available at 

http://www.eere-pmc.energy.gov/forms.aspx). 

 

20. JUSTIFICATION OF BUDGET COSTS 

 

a. In the original application, the recipient did not provide sufficient information to justify 

the approval or release of funds for the proposed activities.  In order to receive 

reimbursement for the costs associated with the activities listed in the approved Statement 

of Project Objectives (SOPO), a justification for all proposed costs must be submitted to 

the DOE Contracting Officer. 

 

b.    The Recipient must provide justification for the following costs: 

 

Contractual Costs:  

1. The recipient shall provide the following information for each individual or 

company that will receive EECBG funding, regardless of dollar amount: 

- Name 

- DUNS Number 

- Award Amount 

- Statement of work including applicable activities 

- NEPA documentation, as applicable 

 

2. In addition to the information in paragraph 1. above, for each individual or 

company that has an estimated cost greater than $10,000,000, the Recipient must 

submit a separate SF424A Budget Information – Nonconstruction Programs, and 

Budget Justification.  The DOE Contracting Officer may require additional 

information concerning these individuals or companies prior to providing written 

approval.   

 

c. Upon written notification and/or approval by the Contracting Officer, the Recipient may 

then receive payment for the activities listed in the approved SOPO for allowable costs 

incurred in accordance with the payment provisions contained in the Special Terms and 
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Conditions of this agreement.  These written notifications and/or approvals will be 

incorporated into the award by formal modification at a future date. 

 

21. ADVANCE UNDERSTANDING CONCERNING PUBLICLY FINANCED 

ENERGY IMPROVEMENT PROGRAMS 

 

The parties recognize that the Recipient may use funds under this award for Property-

Assessed Clean Energy (PACE) loans, Sustainable Energy Municipal Financing, Clean 

Energy Assessment Districts, Energy Loan Tax Assessment Programs (ELTAPS), or any 

other form or derivation of Special Taxing District whereby taxing entities collect payments 

through increased tax assessments for energy efficiency and renewable energy building 

improvements made by their constituents.  The Department of Energy intends to publish 

"Best Practices" or other guidelines pertaining to the use of funds made available to the 

Recipient under this award pertaining to the programs identified herein.  By accepting this 

award, the Recipient agrees to incorporate, to the maximum extent practicable, those Best 

Practices and other guidelines into any such program(s) within a reasonable time after 

notification by DOE that the Best Practices or guidelines have been made available.  The 

Recipient also agrees, by its acceptance of this award, to require its sub-recipients to 

incorporate to the maximum extent practicable the best practices and other guideline into any 

such program used by the sub-recipient. 

 

22. SPECIAL PROVISIONS RELATING TO WORK FUNDED UNDER AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009 (May 2009) 

 

Preamble  

  

The American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, (Recovery Act) was 

enacted to preserve and create jobs and promote economic recovery, assist those most 

impacted by the recession, provide investments needed to increase economic efficiency by 

spurring technological advances in science and health, invest in transportation, environmental 

protection, and other infrastructure that will provide long-term economic benefits, stabilize 

State and local government budgets, in order to minimize and avoid reductions in essential 

services and counterproductive State and local tax increases.  Recipients shall use grant funds 

in a manner that maximizes job creation and economic benefit.  

  

The Recipient shall comply with all terms and conditions in the Recovery Act relating 

generally to governance, accountability, transparency, data collection and resources as 

specified in Act itself and as discussed below.  

  

Recipients should begin planning activities for their first tier subrecipients, including 

obtaining a DUNS number (or updating the existing DUNS record), and registering with the 

Central Contractor Registration (CCR).     

  

Be advised that Recovery Act funds can be used in conjunction with other funding as 

necessary to complete projects, but tracking and reporting must be separate to meet the 

reporting requirements of the Recovery Act and related guidance.  For projects funded by 
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sources other than the Recovery Act, Contractors must keep separate records for Recovery 

Act funds and to ensure those records comply with the requirements of the Act.    

  

The Government has not fully developed the implementing instructions of the Recovery Act, 

particularly concerning specific procedural requirements for the new reporting requirements.  

The Recipient will be provided these details as they become available.  The Recipient must 

comply with all requirements of the Act.  If the recipient believes there is any inconsistency 

between ARRA requirements and current award terms and conditions, the issues will be 

referred to the Contracting Officer for reconciliation.  
  
Definitions  

  

For purposes of this clause, Covered Funds means funds expended or obligated from 

appropriations under the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5.  

Covered Funds will have special accounting codes and will be identified as Recovery Act 

funds in the grant, cooperative agreement or TIA and/or modification using Recovery Act 

funds.  Covered Funds must be reimbursed by September 30, 2015.  

  

Non-Federal employer means any employer with respect to covered funds -- the contractor, 

subcontractor, grantee, or recipient, as the case may be, if the contractor, subcontractor, 

grantee, or recipient is an employer; and any professional membership organization, 

certification of other professional body, any agent or licensee of the Federal government, or 

any person acting directly or indirectly in the interest of an employer receiving covered 

funds; or with respect to covered funds received by a State or local government, the State or 

local government receiving the funds and any contractor or subcontractor receiving the funds 

and any contractor or subcontractor of the State or local government; and does not mean any 

department, agency, or other entity of the federal government.   

  

Recipient means any entity that receives Recovery Act funds directly from the Federal 

government (including Recovery Act funds received through grant, loan, or contract) other 

than an individual and includes a State that receives Recovery Act Funds.     

 

 Special Provisions  

  

A. Flow Down Requirement   

  

Recipients must include these special terms and conditions in any subaward.  

  

B. Segregation of Costs  

  

Recipients must segregate the obligations and expenditures related to funding under the 

Recovery Act.  Financial and accounting systems should be revised as necessary to 

segregate, track and maintain these funds apart and separate from other revenue streams.  No 

part of the funds from the Recovery Act shall be commingled with any other funds or used 

for a purpose other than that of making payments for costs allowable for Recovery Act 

projects.  
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C.  Prohibition on Use of Funds    

 

None of the funds provided under this agreement derived from the American Recovery and 

Reinvestment Act of 2009, Pub. L. 111-5, may be used by any State or local government, or 

any private entity, for any casino or other gambling establishment, aquarium, zoo, golf 

course, or swimming pool.     

 

D.  Access to Records   

   

With respect to each financial assistance agreement awarded utilizing at least some of the 

funds appropriated or otherwise made available by the American Recovery and Reinvestment 

Act of 2009, Pub. L. 111-5,  any representative of an appropriate inspector general appointed 

under section 3 or 8G of the Inspector General Act of 1988 (5 U.S.C. App.) or of the 

Comptroller General is authorized --  

 (1) to examine any records of the contractor or grantee, any of its subcontractors or 

subgrantees, or any State or local agency administering such contract that pertain to, and 

involve transactions that relate to, the subcontract, subcontract, grant, or subgrant; and   

 (2) to interview any officer or employee of the contractor, grantee, subgrantee, or agency 

regarding such transactions.    

 

E.   Publication   

  

An application may contain technical data and other data, including trade secrets and/or 

privileged or confidential information, which the applicant does not want disclosed to the 

public or used by the Government for any purpose other than the application.  To protect 

such data, the applicant should specifically identify each page including each line or 

paragraph thereof containing the data to be protected and mark the cover sheet of the 

application with the following Notice as well as referring to the Notice on each page to which 

the Notice applies:  

 

Notice of Restriction on Disclosure and Use of Data  

The data contained in pages ---- of this application have been submitted in confidence and 

contain trade secrets or proprietary information, and such data shall be used or disclosed only 

for evaluation purposes, provided that if this applicant receives an award as a result of or in 

connection with the submission of this application, DOE shall have the right to use or 

disclose the data here to the extent provided in the award.  This restriction does not limit the 

Government's right to use or disclose data obtained without restriction from any source, 

including the applicant.  

  

Information about this agreement will be published on the Internet and linked to the website 

www.recovery.gov, maintained by the Accountability and Transparency Board.  The Board 

may exclude posting contractual or other information on the website on a case-by-case basis 

when necessary to protect national security or to protect information that is not subject to 

disclosure under sections 552 and 552a of title 5, United States Code.   
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F.   Protecting State and Local Government and Contractor Whistleblowers.   

  

The requirements of Section 1553 of the Act are summarized below.  They include, but are 

not limited to:  

  

Prohibition on Reprisals:  An employee of any non-Federal employer receiving covered 

funds under the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, may not 

be discharged, demoted, or otherwise discriminated against as a reprisal for disclosing, 

including a disclosure made in the ordinary course of an employee's duties, to the 

Accountability and Transparency Board, an inspector general, the Comptroller General, a 

member of Congress, a State or Federal regulatory or law enforcement agency, a person with 

supervisory authority over the employee (or other person working for the employer who has 

the authority to investigate, discover or terminate misconduct), a court or grant jury, the head 

of a Federal agency, or their representatives information that the employee believes is 

evidence of:  

 - gross management of an agency contract or grant relating to covered funds;  

 - a gross waste of covered funds; 

 - a substantial and specific danger to public health or safety related to the implementation 

or use of covered funds;  

 - an abuse of authority related to the implementation or use of covered funds; or  

 - as violation of law, rule, or regulation related to an agency contract (including the 

competition for or negotiation of a contract) or grant, awarded or issued relating to covered 

funds.  

  

Agency Action:  Not later than 30 days after receiving an inspector general report of an 

alleged reprisal, the head of the agency shall determine whether there is sufficient basis to 

conclude that the non-Federal employer has subjected the employee to a prohibited reprisal.  

The agency shall either issue an order denying relief in whole or in part or shall take one or 

more of the following actions:  

 - Order the employer to take affirmative action to abate the reprisal.  

 - Order the employer to reinstate the person to the position that the person held before the 

reprisal, together with compensation including back pay, compensatory damages, 

employment benefits, and other terms and conditions of employment that would apply to the 

person in that position if the reprisal had not been taken.  

 - Order the employer to pay the employee an amount equal to the aggregate amount of all 

costs and expenses (including attorneys' fees and expert witnesses' fees) that were reasonably 

incurred by the employee for or in connection with, bringing the complaint regarding the 

reprisal, as determined by the head of a court of competent jurisdiction.  

  

Nonenforceability of Certain Provisions Waiving Rights and remedies or Requiring 

Arbitration:  Except as provided in a collective bargaining agreement, the rights and remedies 

provided to aggrieved employees by this section may not be waived by any agreement, 

policy, form, or condition of employment, including any predispute arbitration agreement.  

No predispute arbitration agreement shall be valid or enforceable if it requires arbitration of a 

dispute arising out of this section.  
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Requirement to Post Notice of Rights and Remedies:  Any employer receiving covered funds 

under the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, shall post notice 

of the rights and remedies as required therein. (Refer to section 1553 of the American 

Recovery and Reinvestment Act of 2009, Pub. L. 111-5, www.Recovery.gov, for specific 

requirements of this section and prescribed language for the notices.).  

 

G. Reserved 
  
H. False Claims Act  

  

Recipient and sub-recipients shall promptly refer to the DOE or other appropriate Inspector 

General any credible evidence that a principal, employee, agent, contractor, sub-grantee, 

subcontractor or other person has submitted a false claim under the False Claims Act or has 

committed a criminal or civil violation of laws pertaining to fraud, conflict of interest, 

bribery, gratuity or similar misconduct involving those funds.  

  

I. Information in Support of Recovery Act Reporting  

  

Recipient may be required to submit backup documentation for expenditures of funds under 

the Recovery Act including such items as timecards and invoices.  Recipient shall provide 

copies of backup documentation at the request of the Contracting Officer or designee.  

  

J. Availability of Funds  

  

Funds obligated to this award are available for reimbursement of costs until 36 months after 

the award date.  

 

K. Additional Funding Distribution and Assurance of Appropriate Use of Funds   

  

Certification by Governor – For funds provided to any State or agency thereof by the 

American Reinvestment and Recovery Act of 2009, Pub. L. 111-5, the Governor of the State 

shall certify that: 1) the state will request and use funds provided by the Act; and 2) the funds 

will be used to create jobs and promote economic growth.  

  

Acceptance by State Legislature -- If funds provided to any State in any division of the Act 

are not accepted for use by the Governor, then acceptance by the State legislature, by means 

of the adoption of a concurrent resolution, shall be sufficient to provide funding to such 

State.  

  

Distribution -- After adoption of a State legislature's concurrent resolution, funding to the 

State will be for distribution to local governments, councils of government, public entities, 

and public-private entities within the State either by formula or at the State's discretion.  

  

L. Certifications  

  

With respect to funds made available to State or local governments for infrastructure 
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investments under the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, the 

Governor, mayor, or other chief executive, as appropriate, certified by acceptance of this 

award that the infrastructure investment has received the full review and vetting required by 

law and that the chief executive accepts responsibility that the infrastructure investment is an 

appropriate use of taxpayer dollars.  Recipient shall provide an additional certification that 

includes a description of the investment, the estimated total cost, and the amount of covered 

funds to be used for posting on the Internet.  A State or local agency may not receive 

infrastructure investment funding from funds made available by the Act unless this 

certification is made and posted. 

 

23. REPORTING AND REGISTRATION REQUIREMENTS UNDER SECTION 1512 

OF THE RECOVERY ACT 

(a) This award requires the recipient to complete projects or activities which are funded 

under the American Recovery and Reinvestment Act of 2009 (Recovery Act) and to report 

on use of Recovery Act funds provided through this award.  Information from these reports 

will be made available to the public. 

(b) The reports are due no later than ten calendar days after each calendar quarter in which 

the Recipient receives the assistance award funded in whole or in part by the Recovery Act. 

(c) Recipients and their first-tier subrecipients must maintain current registrations in the 

Central Contractor Registration (http://www.ccr.gov) at all times during which they have 

active federal awards funded with Recovery Act funds. A Dun and Bradstreet Data Universal 

Numbering System (DUNS) Number (http://www.dnb.com) is one of the requirements for 

registration in the Central Contractor Registration. 

(d) The recipient shall report the information described in section 1512(c) of the Recovery 

Act using the reporting instructions and data elements that will be provided online at 

http://www.FederalReporting.gov and ensure that any information that is pre-filled is 

corrected or updated as needed. 

 

24.  NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE 

EQUIPMENT AND PRODUCTS -- SENSE OF CONGRESS   

 

It is the sense of the Congress that, to the greatest extent practicable, all equipment and 

products purchased with funds made available under this award should be American-made. 

 

*Special Note: Definitization of the Provisions entitled, ―REQUIRED USE OF AMERICAN 

IRON, STEEL, AND MANUFACTURED GOODS – SECTION 1605 OF THE 

AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009‖ and ―REQUIRED USE 

OF AMERICAN IRON, STEEL, AND MANUFACTURED GOODS (COVERED UNDER 

INTERNATIONAL AGREEMENTS) – SECTION 1605 OF THE AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009‖ will be done upon definition and 

review of final activities. 
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25. REQUIRED USE OF AMERICAN IRON, STEEL, AND MANUFACTURED 

GOODS – SECTION 1605 OF THE AMERICAN RECOVERY AND 

REINVESTMENT ACT OF 2009   

 

If the Recipient determines at any time that any construction, alteration, or repair activity on 

a public building or public works will be performed during the course of the project, the 

Recipient shall notify the Contracting Officer prior to commencing such work and the 

following provisions shall apply.   

(a) Definitions. As used in this award term and condition— 

(1) Manufactured good means a good brought to the construction site for incorporation into 

the building or work that has been— 

(i) Processed into a specific form and shape; or 

(ii) Combined with other raw material to create a material that has different properties than 

the properties of the individual raw materials. 

(2) Public building and public work means a public building of, and a public work of, a 

governmental entity (the United States; the District of Columbia; commonwealths, territories, 

and minor outlying islands of the United States; State and local governments; and multi-

State, regional, or interstate entities which have governmental functions). These buildings 

and works may include, without limitation, bridges, dams, plants, highways, parkways, 

streets, subways, tunnels, sewers, mains, power lines, pumping stations, heavy generators, 

railways, airports, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, 

breakwaters, levees, and canals, and the construction, alteration, maintenance, or repair of 

such buildings and works. 

(3) Steel means an alloy that includes at least 50 percent iron, between .02 and 2 percent 

carbon, and may include other elements. 

(b) Domestic preference. (1) This award term and condition implements Section 1605 of the 

American Recovery and Reinvestment Act of 2009 (Recovery Act) (Pub. L. 111–5), by 

requiring that all iron, steel, and manufactured goods used in the project are produced in the 

United States except as provided in paragraph (b)(3) of this section and condition. 

(2) This requirement does not apply to the material listed by the Federal Government as 

follows: 

To Be Determined 

(3) The award official may add other iron, steel, and/or manufactured goods to the list in 

paragraph (b)(2) of this section and condition if the Federal Government determines that— 
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(i) The cost of the domestic iron, steel, and/or manufactured goods would be unreasonable. 

The cost of domestic iron, steel, or manufactured goods used in the project is unreasonable 

when the cumulative cost of such material will increase the cost of the overall project by 

more than 25 percent; 

(ii) The iron, steel, and/or manufactured good is not produced, or manufactured in the United 

States in sufficient and reasonably available quantities and of a satisfactory quality; or 

(iii) The application of the restriction of section 1605 of the Recovery Act would be 

inconsistent with the public interest. 

(c) Request for determination of inapplicability of Section 1605 of the Recovery Act . (1)(i) 

Any recipient request to use foreign iron, steel, and/or manufactured goods in accordance 

with paragraph (b)(3) of this section shall include adequate information for Federal 

Government evaluation of the request, including— 

(A) A description of the foreign and domestic iron, steel, and/or manufactured goods; 

(B) Unit of measure; 

(C) Quantity; 

(D) Cost; 

(E) Time of delivery or availability; 

(F) Location of the project; 

(G) Name and address of the proposed supplier; and 

(H) A detailed justification of the reason for use of foreign iron, steel, and/or manufactured 

goods cited in accordance with paragraph (b)(3) of this section. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and 

a completed cost comparison table in the format in paragraph (d) of this section. 

(iii) The cost of iron, steel, and/or manufactured goods material shall include all delivery 

costs to the construction site and any applicable duty. 

(iv) Any recipient request for a determination submitted after Recovery Act funds have been 

obligated for a project for construction, alteration, maintenance, or repair shall explain why 

the recipient could not reasonably foresee the need for such determination and could not have 

requested the determination before the funds were obligated. If the recipient does not submit 

a satisfactory explanation, the award official need not make a determination. 
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(2) If the Federal Government determines after funds have been obligated for a project for 

construction, alteration, maintenance, or repair that an exception to section 1605 of the 

Recovery Act applies, the award official will amend the award to allow use of the foreign 

iron, steel, and/or relevant manufactured goods. When the basis for the exception is 

nonavailability or public interest, the amended award shall reflect adjustment of the award 

amount, redistribution of budgeted funds, and/or other actions taken to cover costs associated 

with acquiring or using the foreign iron, steel, and/or relevant manufactured goods. When the 

basis for the exception is the unreasonable cost of the domestic iron, steel, or manufactured 

goods, the award official shall adjust the award amount or redistribute budgeted funds by at 

least the differential established in 2 CFR 176.110(a). 

(3) Unless the Federal Government determines that an exception to section 1605 of the 

Recovery Act applies, use of foreign iron, steel, and/or manufactured goods is noncompliant 

with section 1605 of the American Recovery and Reinvestment Act. 

(d) Data. To permit evaluation of requests under paragraph (b) of this section based on 

unreasonable cost, the Recipient shall include the following information and any applicable 

supporting data based on the survey of suppliers: 

Foreign and Domestic Items Cost Comparison 

Description 

Unit of 

measure Quantity 

Cost 

(dollars)* 

Item 1:     

Foreign steel, iron, or 

manufactured good 

_________ _________ _________ 

Domestic steel, iron, or 

manufactured good 

_________ _________ _________ 

Item 2:     

Foreign steel, iron, or 

manufactured good 

_________ _________ _________ 

Domestic steel, iron, or 

manufactured good 

_________ _________ _________ 

List name, address, telephone number, email address, and contact for suppliers surveyed. 

Attach copy of response; if oral, attach summary. 

Include other applicable supporting information.  

*Include all delivery costs to the construction site.  
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26. REQUIRED USE OF AMERICAN IRON, STEEL, AND MANUFACTURED  

GOODS (COVERED UNDER INTERNATIONAL AGREEMENTS) – SECTION 

1605 OF THE AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 

(a) Definitions. As used in this award term and condition— 

Designated country — (1) A World Trade Organization Government Procurement 

Agreement country (Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, 

Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, 

Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 

Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak 

Republic, Slovenia, Spain, Sweden, Switzerland, and United Kingdom; 

(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Costa Rica, 

Dominican Republic, El Salvador, Guatemala, Honduras, Israel, Mexico, Morocco, 

Nicaragua, Oman, Peru, or Singapore); or 

(3) A United States-European Communities Exchange of Letters (May 15, 1995) country: 

Austria, Belgium, Bulgaria, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, 

Germany, Greece, Hungary, Ireland, Italy, Latvia, Lithuania, Luxembourg, Malta, 

Netherlands, Poland, Portugal, Romania, Slovak Republic, Slovenia, Spain, Sweden, and 

United Kingdom. 

Designated country iron, steel, and/or manufactured goods — (1) Is wholly the growth, 

product, or manufacture of a designated country; or 

(2) In the case of a manufactured good that consist in whole or in part of materials from 

another country, has been substantially transformed in a designated country into a new and 

different manufactured good distinct from the materials from which it was transformed. 

Domestic iron, steel, and/or manufactured good — (1) Is wholly the growth, product, or 

manufacture of the United States; or 

(2) In the case of a manufactured good that consists in whole or in part of materials from 

another country, has been substantially transformed in the United States into a new and 

different manufactured good distinct from the materials from which it was transformed. 

There is no requirement with regard to the origin of components or subcomponents in 

manufactured goods or products, as long as the manufacture of the goods occurs in the 

United States. 

Foreign iron, steel, and/or manufactured good means iron, steel and/or manufactured good 

that is not domestic or designated country iron, steel, and/or manufactured good. 

Manufactured good means a good brought to the construction site for incorporation into the 

building or work that has been— 
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(1) Processed into a specific form and shape; or 

(2) Combined with other raw material to create a material that has different properties than 

the properties of the individual raw materials. 

Public building and public work means a public building of, and a public work of, a 

governmental entity (the United States; the District of Columbia; commonwealths, territories, 

and minor outlying islands of the United States; State and local governments; and multi-

State, regional, or interstate entities which have governmental functions). These buildings 

and works may include, without limitation, bridges, dams, plants, highways, parkways, 

streets, subways, tunnels, sewers, mains, power lines, pumping stations, heavy generators, 

railways, airports, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, 

breakwaters, levees, and canals, and the construction, alteration, maintenance, or repair of 

such buildings and works. 

Steel means an alloy that includes at least 50 percent iron, between .02 and 2 percent carbon, 

and may include other elements. 

(b) Iron, steel, and manufactured goods. (1) The award term and condition described in this 

section implements— 

(i) Section 1605(a) of the American Recovery and Reinvestment Act of 2009 (Pub. L. 111–5) 

(Recovery Act), by requiring that all iron, steel, and manufactured goods used in the project 

are produced in the United States; and 

(ii) Section 1605(d), which requires application of the Buy American requirement in a 

manner consistent with U.S. obligations under international agreements. The restrictions of 

section 1605 of the Recovery Act do not apply to designated country iron, steel, and/or 

manufactured goods. The Buy American requirement in section 1605 shall not be applied 

where the iron, steel or manufactured goods used in the project are from a Party to an 

international agreement that obligates the recipient to treat the goods and services of that 

Party the same as domestic goods and services. This obligation shall only apply to projects 

with an estimated value of $7,443,000 or more. 

(2) The recipient shall use only domestic or designated country iron, steel, and manufactured 

goods in performing the work funded in whole or part with this award, except as provided in 

paragraphs (b)(3) and (b)(4) of this section. 

(3) The requirement in paragraph (b)(2) of this section does not apply to the iron, steel, and 

manufactured goods listed by the Federal Government as follows: 

To Be Determined 

(4) The award official may add other iron, steel, and manufactured goods to the list in 

paragraph (b)(3) of this section if the Federal Government determines that— 
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(i) The cost of domestic iron, steel, and/or manufactured goods would be unreasonable. The 

cost of domestic iron, steel, and/or manufactured goods used in the project is unreasonable 

when the cumulative cost of such material will increase the overall cost of the project by 

more than 25 percent; 

(ii) The iron, steel, and/or manufactured good is not produced, or manufactured in the United 

States in sufficient and reasonably available commercial quantities of a satisfactory quality; 

or 

(iii) The application of the restriction of section 1605 of the Recovery Act would be 

inconsistent with the public interest. 

(c) Request for determination of inapplicability of section 1605 of the Recovery Act or the 

Buy American Act. (1)(i) Any recipient request to use foreign iron, steel, and/or manufactured 

goods in accordance with paragraph (b)(4) of this section shall include adequate information 

for Federal Government evaluation of the request, including— 

(A) A description of the foreign and domestic iron, steel, and/or manufactured goods; 

(B) Unit of measure; 

(C) Quantity; 

(D) Cost; 

(E) Time of delivery or availability; 

(F) Location of the project; 

(G) Name and address of the proposed supplier; and 

(H) A detailed justification of the reason for use of foreign iron, steel, and/or manufactured 

goods cited in accordance with paragraph (b)(4) of this section. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and 

a completed cost comparison table in the format in paragraph (d) of this section. 

(iii) The cost of iron, steel, or manufactured goods shall include all delivery costs to the 

construction site and any applicable duty. 

(iv) Any recipient request for a determination submitted after Recovery Act funds have been 

obligated for a project for construction, alteration, maintenance, or repair shall explain why 

the recipient could not reasonably foresee the need for such determination and could not have 

requested the determination before the funds were obligated. If the recipient does not submit 

a satisfactory explanation, the award official need not make a determination. 

Request for Proposal  
Attachment E  
Street Light Conversion Project Design - Build Contract

178 | Page



DE-EE0000877/001 

City of San Diego, CA 

 

 

21 

 

(2) If the Federal Government determines after funds have been obligated for a project for 

construction, alteration, maintenance, or repair that an exception to section 1605 of the 

Recovery Act applies, the award official will amend the award to allow use of the foreign 

iron, steel, and/or relevant manufactured goods. When the basis for the exception is 

nonavailability or public interest, the amended award shall reflect adjustment of the award 

amount, redistribution of budgeted funds, and/or other appropriate actions taken to cover 

costs associated with acquiring or using the foreign iron, steel, and/or relevant manufactured 

goods.  When the basis for the exception is the unreasonable cost of the domestic iron, steel, 

or manufactured goods, the award official shall adjust the award amount or redistribute 

budgeted funds, as appropriate, by at least the differential established in 2 CFR 176.110(a). 

(3) Unless the Federal Government determines that an exception to section 1605 of the 

Recovery Act applies, use of foreign iron, steel, and/or manufactured goods other than 

designated country iron, steel, and/or manufactured goods is noncompliant with the 

applicable Act. 

(d) Data. To permit evaluation of requests under paragraph (b) of this section based on 

unreasonable cost, the applicant shall include the following information and any applicable 

supporting data based on the survey of suppliers: 

Foreign and Domestic Items Cost Comparison 

Description 

Unit of 

measure Quantity 

Cost 

(dollars)* 

Item 1:     

Foreign steel, iron, or 

manufactured good 

_________ _________ _________ 

Domestic steel, iron, or 

manufactured good 

_________ _________ _________ 

Item 2:     

Foreign steel, iron, or 

manufactured good 

_________ _________ _________ 

Domestic steel, iron, or 

manufactured good 

_________ _________ _________ 

List name, address, telephone number, email address, and contact for suppliers surveyed. 

Attach copy of response; if oral, attach summary. 

Include other applicable supporting information.  

*Include all delivery costs to the construction site. 
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27. WAGE RATE REQUIREMENTS UNDER SECTION 1606 OF THE RECOVERY 

ACT 

(a) Section 1606 of the Recovery Act requires that all laborers and mechanics employed by 

contractors and subcontractors on projects funded directly by or assisted in whole or in part 

by and through the Federal Government pursuant to the Recovery Act shall be paid wages at 

rates not less than those prevailing on projects of a character similar in the locality as 

determined by the Secretary of Labor in accordance with subchapter IV of chapter 31 of title 

40, United States Code. 

Pursuant to Reorganization Plan No. 14 and the Copeland Act, 40 U.S.C. 3145, the 

Department of Labor has issued regulations at 29 CFR parts 1, 3, and 5 to implement the 

Davis-Bacon and related Acts. Regulations in 29 CFR 5.5 instruct agencies concerning 

application of the standard Davis-Bacon contract clauses set forth in that section. Federal 

agencies providing grants, cooperative agreements, and loans under the Recovery Act shall 

ensure that the standard Davis-Bacon contract clauses found in 29 CFR 5.5(a) are 

incorporated in any resultant covered contracts that are in excess of $2,000 for construction, 

alteration or repair (including painting and decorating). 

(b) For additional guidance on the wage rate requirements of section 1606, contact your 

awarding agency. Recipients of grants, cooperative agreements and loans should direct their 

initial inquiries concerning the application of Davis-Bacon requirements to a particular 

federally assisted project to the Federal agency funding the project. The Secretary of Labor 

retains final coverage authority under Reorganization Plan Number 14. 

 

28. RECOVERY ACT TRANSACTIONS LISTED IN SCHEDULE OF 

EXPENDITURES OF FEDERAL AWARDS AND RECIPIENT 

RESPONSIBILITIES FOR INFORMING SUBRECIPIENTS 

(a) To maximize the transparency and accountability of funds authorized under the American 

Recovery and Reinvestment Act of 2009 (Pub. L. 111–5) (Recovery Act) as required by 

Congress and in accordance with 2 CFR 215.21 ―Uniform Administrative Requirements for 

Grants and Agreements‖ and OMB Circular A–102 Common Rules provisions, recipients 

agree to maintain records that identify adequately the source and application of Recovery Act 

funds. OMB Circular A–102 is available at 

http://www.whitehouse.gov/omb/circulars/a102/a102.html.  

(b) For recipients covered by the Single Audit Act Amendments of 1996 and OMB Circular 

A–133, ―Audits of States, Local Governments, and Non-Profit Organizations,‖ recipients 

agree to separately identify the expenditures for Federal awards under the Recovery Act on 

the Schedule of Expenditures of Federal Awards (SEFA) and the Data Collection Form (SF–

SAC) required by OMB Circular A–133. OMB Circular A–133 is available at 

http://www.whitehouse.gov/omb/circulars/a133/a133.html. This shall be accomplished by 

identifying expenditures for Federal awards made under the Recovery Act separately on the 

SEFA, and as separate rows under Item 9 of Part III on the SF–SAC by CFDA number, and 
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inclusion of the prefix ―ARRA-‖ in identifying the name of the Federal program on the 

SEFA and as the first characters in Item 9d of Part III on the SF–SAC. 

(c) Recipients agree to separately identify to each subrecipient, and document at the time of 

subaward and at the time of disbursement of funds, the Federal award number, CFDA 

number, and amount of Recovery Act funds. When a recipient awards Recovery Act funds 

for an existing program, the information furnished to subrecipients shall distinguish the 

subawards of incremental Recovery Act funds from regular subawards under the existing 

program. 

(d) Recipients agree to require their subrecipients to include on their SEFA information to 

specifically identify Recovery Act funding similar to the requirements for the recipient SEFA 

described above. This information is needed to allow the recipient to properly monitor 

subrecipient expenditure of ARRA funds as well as oversight by the Federal awarding 

agencies, Offices of Inspector General and the Government Accountability Office. 

29. DAVIS-BACON ACT AND CONTRACT WORKHOURS AND SAFETY 

STANDARD ACT 

 

Definitions: For purposes of this provision, ―Davis Bacon Act and Contract Work Hours and 

Safety Standards Act,‖ the following definitions are applicable:  

 

(1) ―Award‖ means any grant, cooperative agreement or technology investment 

agreement made with Recovery Act funds by the Department of Energy (DOE) to a 

Recipient. Such Award must require compliance with the labor standards clauses and 

wage rate requirements of the Davis-Bacon Act (DBA) for work performed by all 

laborers and mechanics employed by Recipients (other than a unit of State or local 

government whose own employees perform the construction) Subrecipients, 

Contractors, and subcontractors.  

 

(2) ―Contractor‖ means an entity that enters into a Contract. For purposes of these 

clauses, Contractor shall include (as applicable) prime contractors, Recipients, 

Subrecipients, and Recipients’ or Subrecipients’ contractors, subcontractors, and lower-

tier subcontractors. ―Contractor‖ does not mean a unit of State or local government 

where construction is performed by its own employees.‖  

 

(3) ―Contract‖ means a contract executed by a Recipient, Subrecipient, prime 

contractor, or any tier subcontractor for construction, alteration, or repair. It may also 

mean (as applicable) (i) financial assistance instruments such as grants, cooperative 

agreements, technology investment agreements, and loans; and, (ii) Sub awards, 

contracts and subcontracts issued under financial assistance agreements. ―Contract‖ 

does not mean a financial assistance instrument with a unit of State or local government 

where construction is performed by its own employees.  
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(4) ―Contracting Officer‖ means the DOE official authorized to execute an Award on 

behalf of DOE and who is responsible for the business management and non-program 

aspects of the financial assistance process.  

 

(5) ―Recipient‖ means any entity other than an individual that receives an Award of 

Federal funds in the form of a grant, cooperative agreement, or technology investment 

agreement directly from the Federal Government and is financially accountable for the 

use of any DOE funds or property, and is legally responsible for carrying out the terms 

and conditions of the program and Award. 

 

(6) ―Subaward‖ means an award of financial assistance in the form of money, or 

property in lieu of money, made under an award by a Recipient to an eligible 

Subrecipient or by a Subrecipient to a lower-tier subrecipient. The term includes 

financial assistance when provided by any legal agreement, even if the agreement is 

called a contract, but does not include the Recipient’s procurement of goods and 

services to carry out the program nor does it include any form of assistance which is 

excluded from the definition of ―Award‖ above.  

 

(7) ―Subrecipient‖ means a non-Federal entity that expends Federal funds received 

from a Recipient to carry out a Federal program, but does not include an individual that 

is a beneficiary of such a program. 

 

(a) Davis Bacon Act  
 

(1) Minimum wages.  

 

(i) All laborers and mechanics employed or working upon the site of the work (or 

under the United States Housing Act of 1937 or under the Housing Act of 1949 in 

the construction or development of the project), will be paid unconditionally and 

not less often than once a week, and, without subsequent deduction or rebate on 

any account (except such payroll deductions as are permitted by regulations 

issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 

full amount of wages and bona fide fringe benefits (or cash equivalents thereof) 

due at time of payment computed at rates not less than those contained in the 

wage determination of the Secretary of Labor which is attached hereto and made a 

part hereof, regardless of any contractual relationship which may be alleged to 

exist between the Contractor and such laborers and mechanics.  

 

Contributions made or costs reasonably anticipated for bona fide fringe benefits 

under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics 

are considered wages paid to such laborers or mechanics, subject to the provisions 

of paragraph (a)(1)(iv) of this section; also, regular contributions made or costs 

incurred for more than a weekly period (but not less often than quarterly) under 

plans, funds, or programs which cover the particular weekly period, are deemed to 

be constructively made or incurred during such weekly period. Such laborers and 

mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
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determination for the classification of work actually performed, without regard to 

skill, except as provided in § 5.5(a)(4). Laborers or mechanics performing work in 

more than one classification may be compensated at the rate specified for each 

classification for the time actually worked therein, provided that the employer's 

payroll records accurately set forth the time spent in each classification in which 

work is performed. The wage determination (including any additional 

classification and wage rates conformed under paragraph (a)(1)(ii) of this section) 

and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 

Contractor and its subcontractors at the site of the work in a prominent and 

accessible place where it can be easily seen by the workers.  

 

(ii)(A) The Contracting Officer shall require that any class of laborers or 

mechanics, including helpers, which is not listed in the wage determination and 

which is to be employed under the Contract shall be classified in conformance 

with the wage determination. The Contracting Officer shall approve an additional 

classification and wage rate and fringe benefits therefore only when the following 

criteria have been met:  

 

(1) The work to be performed by the classification requested is not 

performed by a classification in the wage determination;  

 

(2) The classification is utilized in the area by the construction industry; 

and  

 

(3) The proposed wage rate, including any bona fide fringe benefits, bears 

a reasonable relationship to the wage rates contained in the wage 

determination. 

 

(B) If the Contractor and the laborers and mechanics to be employed in the 

classification (if known), or their representatives, and the Contracting Officer 

agree on the classification and wage rate (including the amount designated for 

fringe benefits where appropriate), a report of the action taken shall be sent by 

the Contracting Officer to the Administrator of the Wage and Hour Division, 

U.S. Department of Labor, Washington, DC 20210. The Administrator, or an 

authorized representative, will approve, modify, or disapprove every 

additional classification action within 30 days of receipt and so advise the 

Contracting Officer or will notify the Contracting Officer within the 30-day 

period that additional time is necessary.  

 

(C) In the event the Contractor, the laborers or mechanics to be employed in 

the classification or their representatives, and the Contracting Officer do not 

agree on the proposed classification and wage rate (including the amount 

designated for fringe benefits, where appropriate), the Contracting Officer 

shall refer the questions, including the views of all interested parties and the 

recommendation of the Contracting Officer, to the Administrator for 

determination. The Administrator, or an authorized representative, will issue a 
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determination within 30 days of receipt and so advise the Contracting Officer 

or will notify the Contracting Officer within the 30-day period that additional 

time is necessary.  

 

(D) The wage rate (including fringe benefits where appropriate) determined 

pursuant to paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all 

workers performing work in the classification under this Contract from the first 

day on which work is performed in the classification.  

 

(iii) Whenever the minimum wage rate prescribed in the Contract for a class of 

laborers or mechanics includes a fringe benefit which is not expressed as an 

hourly rate, the Contractor shall either pay the benefit as stated in the wage 

determination or shall pay another bona fide fringe benefit or an hourly cash 

equivalent thereof.  

 

(iv) If the Contractor does not make payments to a trustee or other third person, 

the Contractor may consider as part of the wages of any laborer or mechanic the 

amount of any costs reasonably anticipated in providing bona fide fringe benefits 

under a plan or program, provided that the Secretary of Labor has found, upon the 

written request of the Contractor, that the applicable standards of the Davis-Bacon 

Act have been met. The Secretary of Labor may require the Contractor to set 

aside in a separate account assets for the meeting of obligations under the plan or 

program.  

 

(2) Withholding. The Department of Energy or the Recipient or Subrecipient shall upon 

its own action or upon written request of an authorized representative of the Department 

of Labor withhold or cause to be withheld from the Contractor under this Contract or any 

other Federal contract with the same prime contractor, or any other federally-assisted 

contract subject to Davis-Bacon prevailing wage requirements, which is held by the same 

prime contractor, so much of the accrued payments or advances as may be considered 

necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 

employed by the Contractor or any subcontractor the full amount of wages required by 

the Contract. In the event of failure to pay any laborer or mechanic, including any 

apprentice, trainee, or helper, employed or working on the site of the work (or under the 

United States Housing Act of 1937 or under the Housing Act of 1949 in the construction 

or development of the project), all or part of the wages required by the Contract, the 

Department of Energy, Recipient, or Subrecipient, may, after written notice to the 

Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause 

the suspension of any further payment, advance, or guarantee of funds until such 

violations have ceased.  

 

(3) Payrolls and basic records.  

 

(i) Payrolls and basic records relating thereto shall be maintained by the 

Contractor during the course of the work and preserved for a period of three years 

thereafter for all laborers and mechanics working at the site of the work (or under 
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the United States Housing Act of 1937, or under the Housing Act of 1949, in the 

construction or development of the project). Such records shall contain the name, 

address, and social security number of each such worker, his or her correct 

classification, hourly rates of wages paid (including rates of contributions or costs 

anticipated for bona fide fringe benefits or cash equivalents thereof of the types 

described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly 

number of hours worked, deductions made, and actual wages paid. Whenever the 

Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 

laborer or mechanic include the amount of any costs reasonably anticipated in 

providing benefits under a plan or program described in section 1(b)(2)(B) of the 

Davis-Bacon Act, the Contractor shall maintain records which show that the 

commitment to provide such benefits is enforceable, that the plan or program is 

financially responsible, and that the plan or program has been communicated in 

writing to the laborers or mechanics affected, and records which show the costs 

anticipated or the actual cost incurred in providing such benefits. Contractors 

employing apprentices or trainees under approved programs shall maintain 

written evidence of the registration of apprenticeship programs and certification 

of trainee programs, the registration of the apprentices and trainees, and the ratios 

and wage rates prescribed in the applicable programs.  

 

(ii) (A) The Contractor shall submit weekly for each week in which any Contract 

work is performed a copy of all payrolls to the Department of Energy if the 

agency is a party to the Contract, but if the agency is not such a party, the 

Contractor will submit the payrolls to the Recipient or Subrecipient (as 

applicable), applicant, sponsor, or owner, as the case may be, for transmission 

to the Department of Energy. The payrolls submitted shall set out accurately 

and completely all of the information required to be maintained under 29 CFR 

5.5(a)(3)(i), except that full social security numbers and home addresses shall 

not be included on weekly transmittals. Instead, the payrolls shall only need to 

include an individually identifying number for each employee (e.g., the last 

four digits of the employee's social security number). The required weekly 

payroll information may be submitted in any form desired. Optional Form 

WH-347 is available for this purpose from the Wage and Hour Division Web 

site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 

The prime Contractor is responsible for the submission of copies of payrolls 

by all subcontractors. Contractors and subcontractors shall maintain the full 

social security number and current address of each covered worker, and shall 

provide them upon request to the Department of Energy if the agency is a 

party to the Contract, but if the agency is not such a party, the Contractor will 

submit them to the Recipient or Subrecipient (as applicable), applicant, 

sponsor, or owner, as the case may be, for transmission to the Department of 

Energy, the Contractor, or the Wage and Hour Division of the Department of 

Labor for purposes of an investigation or audit of compliance with prevailing 

wage requirements. It is not a violation of this section for a prime contractor 

to require a subcontractor to provide addresses and social security numbers to 

the prime contractor for its own records, without weekly submission to the 
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sponsoring government agency (or the Recipient or Subrecipient (as 

applicable), applicant, sponsor, or owner).  

 

(B) Each payroll submitted shall be accompanied by a ―Statement of 

Compliance,‖ signed by the Contractor or subcontractor or his or her agent 

who pays or supervises the payment of the persons employed under the 

Contract and shall certify the following:  

 

(1) That the payroll for the payroll period contains the information 

required to be provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR part 

5, the appropriate information is being maintained under § 5.5 (a)(3)(i) of 

Regulations, 29 CFR part 5, and that such information is correct and 

complete;  

 

(2) That each laborer or mechanic (including each helper, apprentice, and 

trainee) employed on the Contract during the payroll period has been paid 

the full weekly wages earned, without rebate, either directly or indirectly, 

and that no deductions have been made either directly or indirectly from 

the full wages earned, other than permissible deductions as set forth in 

Regulations, 29 CFR part 3;  

 

(3) That each laborer or mechanic has been paid not less than the 

applicable wage rates and fringe benefits or cash equivalents for the 

classification of work performed, as specified in the applicable wage 

determination incorporated into the Contract.  

 

(C) The weekly submission of a properly executed certification set forth on 

the reverse side of Optional Form WH-347 shall satisfy the requirement for 

submission of the ―Statement of Compliance‖ required by paragraph 

(a)(3)(ii)(B) of this section.  

 

(D) The falsification of any of the above certifications may subject the 

Contractor or subcontractor to civil or criminal prosecution under section 

1001 of title 18 and section 3729 of title 31 of the United States Code.  

 

(iii) The Contractor or subcontractor shall make the records required under 

paragraph (a)(3)(i) of this section available for inspection, copying, or 

transcription by authorized representatives of the Department of Energy or the 

Department of Labor, and shall permit such representatives to interview 

employees during working hours on the job. If the Contractor or subcontractor 

fails to submit the required records or to make them available, the Federal agency 

may, after written notice to the Contractor, sponsor, applicant, or owner, take such 

action as may be necessary to cause the suspension of any further payment, 

advance, or guarantee of funds. Furthermore, failure to submit the required 

records upon request or to make such records available may be grounds for 

debarment action pursuant to 29 CFR 5.12. 

Request for Proposal  
Attachment E  
Street Light Conversion Project Design - Build Contract

186 | Page



DE-EE0000877/001 

City of San Diego, CA 

 

 

29 

 

 

(4) Apprentices and trainees—  

 

(i) Apprentices. Apprentices will be permitted to work at less than the 

predetermined rate for the work they performed when they are employed pursuant 

to and individually registered in a bona fide apprenticeship program registered 

with the U.S. Department of Labor, Employment and Training Administration, 

Office of Apprenticeship Training, Employer and Labor Services, or with a State 

Apprenticeship Agency recognized by the Office, or if a person is employed in his 

or her first 90 days of probationary employment as an apprentice in such an 

apprenticeship program, who is not individually registered in the program, but 

who has been certified by the Office of Apprenticeship Training, Employer and 

Labor Services or a State Apprenticeship Agency (where appropriate) to be 

eligible for probationary employment as an apprentice. The allowable ratio of 

apprentices to journeymen on the job site in any craft classification shall not be 

greater than the ratio permitted to the Contractor as to the entire work force under 

the registered program. Any worker listed on a payroll at an apprentice wage rate, 

who is not registered or otherwise employed as stated above, shall be paid not less 

than the applicable wage rate on the wage determination for the classification of 

work actually performed. In addition, any apprentice performing work on the job 

site in excess of the ratio permitted under the registered program shall be paid not 

less than the applicable wage rate on the wage determination for the work actually 

performed. Where a Contractor is performing construction on a project in a 

locality other than that in which its program is registered, the ratios and wage 

rates (expressed in percentages of the journeyman's hourly rate) specified in the 

Contractor's or subcontractor's registered program shall be observed. Every 

apprentice must be paid at not less than the rate specified in the registered 

program for the apprentice's level of progress, expressed as a percentage of the 

journeymen hourly rate specified in the applicable wage determination. 

Apprentices shall be paid fringe benefits in accordance with the provisions of the 

apprenticeship program. If the apprenticeship program does not specify fringe 

benefits, apprentices must be paid the full amount of fringe benefits listed on the 

wage determination for the applicable classification. If the Administrator 

determines that a different practice prevails for the applicable apprentice 

classification, fringes shall be paid in accordance with that determination. In the 

event the Office of Apprenticeship Training, Employer and Labor Services, or a 

State Apprenticeship Agency recognized by the Office, withdraws approval of an 

apprenticeship program, the Contractor will no longer be permitted to utilize 

apprentices at less than the applicable predetermined rate for the work performed 

until an acceptable program is approved.  

 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to 

work at less than the predetermined rate for the work performed unless they are 

employed pursuant to and individually registered in a program which has received 

prior approval, evidenced by formal certification by the U.S. Department of 

Labor, Employment and Training Administration. The ratio of trainees to 
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journeymen on the job site shall not be greater than permitted under the plan 

approved by the Employment and Training Administration. Every trainee must be 

paid at not less than the rate specified in the approved program for the trainee's 

level of progress, expressed as a percentage of the journeyman hourly rate 

specified in the applicable wage determination. Trainees shall be paid fringe 

benefits in accordance with the provisions of the trainee program. If the trainee 

program does not mention fringe benefits, trainees shall be paid the full amount of 

fringe benefits listed on the wage determination unless the Administrator of the 

Wage and Hour Division determines that there is an apprenticeship program 

associated with the corresponding journeyman wage rate on the wage 

determination which provides for less than full fringe benefits for apprentices. 

Any employee listed on the payroll at a trainee rate who is not registered and 

participating in a training plan approved by the Employment and Training 

Administration shall be paid not less than the applicable wage rate on the wage 

determination for the classification of work actually performed. In addition, any 

trainee performing work on the job site in excess of the ratio permitted under the 

registered program shall be paid not less than the applicable wage rate on the 

wage determination for the work actually performed. In the event the 

Employment and Training Administration withdraws approval of a training 

program, the Contractor will no longer be permitted to utilize trainees at less than 

the applicable predetermined rate for the work performed until an acceptable 

program is approved.  

 

(iii) Equal employment opportunity. The utilization of apprentices, trainees, and 

journeymen under this part shall be in conformity with the equal employment 

opportunity requirements of Executive Order 11246, as amended and 29 CFR part 

30.  

 

(5) Compliance with Copeland Act requirements. The Contractor shall comply with the 

requirements of 29 CFR part 3, which are incorporated by reference in this Contract.  

 

(6) Contracts and Subcontracts. The Recipient, Subrecipient, the Recipient’s, and 

Subrecipient’s contractors and subcontractor shall insert in any Contracts the clauses 

contained herein in(a)(1) through (10) and such other clauses as the Department of 

Energy may by appropriate instructions require, and also a clause requiring the 

subcontractors to include these clauses in any lower tier subcontracts. The Recipient shall 

be responsible for the compliance by any subcontractor or lower tier subcontractor with 

all of the paragraphs in this clause.  

 

(7) Contract termination: debarment. A breach of the Contract clauses in 29 CFR 5.5 may 

be grounds for termination of the Contract, and for debarment as a contractor and a 

subcontractor as provided in 29 CFR 5.12.  

 

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and 

interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 

5 are herein incorporated by reference in this Contract.  
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(9) Disputes concerning labor standards. Disputes arising out of the labor standards 

provisions of this Contract shall not be subject to the general disputes clause of this 

Contract. Such disputes shall be resolved in accordance with the procedures of the 

Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning 

of this clause include disputes between the Recipient, Subrecipient, the Contractor (or 

any of its subcontractors), and the contracting agency, the U.S. Department of Labor, or 

the employees or their representatives.  

 

(10) Certification of eligibility.  

 

(i) By entering into this Contract, the Contractor certifies that neither it (nor he or 

she) nor any person or firm who has an interest in the Contractor's firm is a person 

or firm ineligible to be awarded Government contracts by virtue of section 3(a) of 

the Davis-Bacon Act or 29 CFR 5.12(a)(1).  

 

(ii) No part of this Contract shall be subcontracted to any person or firm ineligible 

for award of a Government contract by virtue of section 3(a) of the Davis-Bacon 

Act or 29 CFR 5.12(a)(1).  

 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal 

Code, 18 U.S.C. 1001.  

 

(b) Contract Work Hours and Safety Standards Act. As used in this paragraph, the terms 

laborers and mechanics include watchmen and guards.  

 

(1) Overtime requirements. No Contractor or subcontractor contracting for any part of the 

Contract work which may require or involve the employment of laborers or mechanics 

shall require or permit any such laborer or mechanic in any workweek in which he or she 

is employed on such work to work in excess of forty hours in such workweek unless such 

laborer or mechanic receives compensation at a rate not less than one and one-half times 

the basic rate of pay for all hours worked in excess of forty hours in such workweek.  

 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any 

violation of the clause set forth in paragraph (b)(1) of this section, the Contractor and any 

subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such 

Contractor and subcontractor shall be liable to the United States (in the case of work done 

under contract for the District of Columbia or a territory, to such District or to such 

territory), for liquidated damages. Such liquidated damages shall be computed with 

respect to each individual laborer or mechanic, including watchmen and guards, 

employed in violation of the clause set forth in paragraph (b)(1) of this section, in the 

sum of $10 for each calendar day on which such individual was required or permitted to 

work in excess of the standard workweek of forty hours without payment of the overtime 

wages required by the clause set forth in paragraph (b)(1) of this section.  
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(3) Withholding for unpaid wages and liquidated damages. The Department of Energy or 

the Recipient or Subrecipient shall upon its own action or upon written request of an 

authorized representative of the Department of Labor withhold or cause to be withheld, 

from any moneys payable on account of work performed by the Contractor or 

subcontractor under any such contract or any other Federal contract with the same prime 

Contractor, or any other federally-assisted contract subject to the Contract Work Hours 

and Safety Standards Act, which is held by the same prime contractor, such sums as may 

be determined to be necessary to satisfy any liabilities of such Contractor or 

subcontractor for unpaid wages and liquidated damages as provided in the clause set forth 

in paragraph (b)(2) of this section.   

(4) Contracts and Subcontracts. The Recipient, Subrecipient, and Recipient’s and 

Subrecipient’s contractor or subcontractor shall insert in any Contracts, the clauses set 

forth in paragraph (b)(1) through (4) of this section and also a clause requiring the 

subcontractors to include these clauses in any lower tier subcontracts. The Recipient shall 

be responsible for compliance by any subcontractor or lower tier subcontractor with the 

clauses set forth in paragraphs (b)(1) through (4) of this section.  

 

(5) The Contractor or subcontractor shall maintain payrolls and basic payroll records 

during the course of the work and shall preserve them for a period of three years from the 

completion of the Contract for all laborers and mechanics, including guards and 

watchmen, working on the Contract. Such records shall contain the name and address of 

each such employee, social security number, correct classifications, hourly rates of wages 

paid, daily and weekly number of hours worked, deductions made, and actual wages paid. 

The records to be maintained under this paragraph shall be made available by the 

Contractor or subcontractor for inspection, copying, or transcription by authorized 

representatives of the Department of Energy and the Department of Labor, and the 

Contractor or subcontractor will permit such representatives to interview employees 

during working hours on the job.  

 

(c) Recipient Responsibilities for Davis Bacon Act 

 

(1) On behalf of the Department of Energy (DOE), Recipient shall perform the following 

functions: 

 

(i)    Obtain, maintain, and monitor all Davis Bacon Act (DBA) certified payroll 

records submitted by the Subrecipients and Contractors at any tier under this 

Award; 

 

(ii)   Review all DBA certified payroll records for compliance with DBA 

requirements, including applicable DOL wage determinations; 

 

(iii)   Notify DOE of any non-compliance with DBA requirements by 

Subrecipients or  Contractors at any tier, including any non-compliances 

identified as the result of reviews performed pursuant to paragraph (ii) above;   
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(iv)   Address any Subrecipient and any Contractor DBA non-compliance issues; 

if DBA non-compliance issues cannot be resolved in a timely manner, forward 

complaints, summary of investigations and all relevant information to DOE;   

 

(v)    Provide DOE with detailed information regarding the resolution of any DBA 

non-compliance issues;  

 

(vi)   Perform services in support of DOE investigations of complaints filed 

regarding noncompliance by Subrecipients and Contractors with DBA 

requirements; 

 

(vii)    Perform audit services as necessary to ensure compliance by Subrecipients 

and Contractors with DBA requirements and as requested by the Contracting 

Officer; and 

 

(viii)    Provide copies of all records upon request by DOE or DOL in a timely 

manner.  

 

(d)  Rates of Wages 

 

The prevailing wage rates determined by the Secretary of Labor can be found at 

http://www.wdol.gov/. 
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City of San Diego 
 
ADDENDUM “1” 
 

 
REQUEST FOR 
PROPOSAL (RFP) 
For  

STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 

JANUARY 6th, 2011 

CITY OF SAN DIEGO 

Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 
 

The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
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A. INTRODUCTION  
 

A.1 The following changes in Section 2.0 are hereby incorporated into the Request for 
Proposal for the Street Light Conversion Project Design – Build Contract.  

 
A.2 All prospective bidders are reminded that they are required to acknowledge 

receipt of this addendum in their submittal in accordance with ATTACHMENT 
B, Item 1 of the Request for Proposals. 

 
B CHANGES TO THE REQUEST FOR PROPOSALS  
 
 B.1 Bidders Questions and Answers are as follows: 
 

Q. What are the budgets for phase 1 and for phase 2? 
 

A. Phase 1 -The amount allocated for the first phase of the Design Build 
contract is $5 million with the intent of to installing as many street 
lights as the $5 million budget will allow.  The quantities identified on 
page 148 shall prevail as the determining factor as prices are evaluated 
in the proposal to review process.  However, the quantities will be 
adjusted to meet the $5 million budget.  Lump sum items will be 
prorated accordingly.  

 
Phase 2 - The amount allocated for the second phase of the Design 
Build contract is $12.9 million.  Phase 2 funding would convert the 
remaining cobra head street lights.  The funding for phase 2 is derived 
from State of California Qualified Energy Conservation Bonds 
(QECB).  Progress payments for the second phase will be made 
through a third party QECB administrator. 

 
Q. Can the prequalification and bonding be reduced because the project is 

phase funded?   
 

A. Prequalification and Bonding: Funding for phase 1 has been secured 
by a San Diego City Council Resolution authorizing expenditure of 
funds in the amount of $5 million (for phase 1).  Therefore, 
Performance bonds and prequalification for the entire project will be 
capped at $5 million throughout the duration of the project.  This will 
be reviewed at the pre-proposal meeting  
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B.2 TO SECTION 9.0, PRE-PROPOSAL ACTIVITIES, SUBSECTION 9.2,  

PRE-PROPOSAL MEETING, DELETE in its entirety and SUBSTITUTE with 
the following:  

 
A Pre-Proposal  meeting will be held on, from 10:00 A.M. to 11:00 A. M., at 
1200 Third Avenue, large conference room, San Diego, CA, 92101.  This 
pre-proposal meeting is mandatory.  Any materials distributed at the meeting 
will be issued to all RFP recipients in the form of an addendum to this RFP. It 
is necessary for all members of a Design-Builder’s team to be present at the 
Pre-Proposal Meeting. The Design-Builder will be held accountable for 
receiving and applying all information discussed at the Pre- Proposal Meeting. 
 

B.3 TO ATTACHMENT A, PROJECT DESCRIPTION, SCOPE OF WORK, AND 
TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), ITEM 3, 
SCOPE OF WORK, CONVERSION TABLE, page 15, DELETE in its entirety 
and SUBSTITUTE with the following:  

 Conversion Table (Rev 12-16-10) 

Existing Fixture System 
Wattage 

Abbre
v 

Siz
e 

Induction Fixture Wattage 
Range 

High Pressure Sodium HS 50 44 - 55 
High Pressure Sodium HS 70 44 - 55 
High Pressure Sodium HS 100 79 - 85 
High Pressure Sodium HS 150 79 - 85 
High Pressure Sodium HS 250 150 - 165 
High Pressure Sodium HS 200 No Change 
High Pressure Sodium HS 310 No Change 
High Pressure Sodium HS 400 No Change 

    
Low Pressure Sodium LS 35 44 - 55 
Low Pressure Sodium LS 55 44 - 55 
Low Pressure Sodium LS 90 79 - 85 
Low Pressure Sodium LS 135 150 - 165 
Low Pressure Sodium LS 180 150 - 165 

The streetlight lists identified in the sample Attachment A-1A Rev 12-16-10 (the actual lists 
are on the FTP site:( ftp://ftp.sannet.gov/OUT/Purchasing-Contracting) 

 
B.4 TO ATTACHMENT A, PROJECT DESCRIPTION, SCOPE OF WORK, AND 

TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), ITEM 3, 
SCOPE OF WORK, CONVERSION, page 16, ADD the following:  

 
Care shall be exercised when converting fixtures to avoid compromising the 
insulation of the wires contained within the pole.  The design builder shall be 
responsible to check the electrical circuit at the street light fixture to verify the 



 

December 20, 2010 ADDENDUM "1"  Page 4 of 9 
Street Light Conversion Project Design - Build Contract 

presence of line voltage before removing the existing fixture.  If there is no 
line voltage present, the design builder shall be responsible for checking the 
fuse(s) at the pole base.  The design builder shall be responsible for providing 
and installing new fuse(s) if the existing fuse(s) has failed.  Once the design 
builder has established that there is electrical power to the existing fixture, the 
fixture can be converted.  

 
If it is determined that there is a power supply problem to the pole, the design 
builder shall document the power issue on a “street light exception list” along 
with the location and other attributes.  The design builder shall be responsible 
for maintaining the integrity of the existing conductors from the pole base to 
the fixture being replaced.  In the event that the design builder damages the 
insulation of the existing wiring, the design builder shall be responsible for 
installing new wiring from the new fixture to the pole base and connecting the 
new conductors to the existing underground circuit at no cost to the City. 

 
B.5 TO ATTACHMENT A, PROJECT DESCRIPTION, SCOPE OF WORK, AND 

TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), 
ATTACHMENT A-1 TABLES, page 18 and 19, DELETE in its entirety and 
SUBSTITUTE with the page 6 of 9 through 7 of 9 as attached to this Addendum 
“A”. 

 
B.6 TO ATTACHMENT A, PROJECT DESCRIPTION, SCOPE OF WORK, AND 

TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), 
ATTACHMENT A-3 MINIMUM STREET LIGHT LUMINAIRE 
MANUFACTURE/SUPPLIER REQUIREMENTS, MINIMUM STREET 
LIGHT SUPPLIER/MANUFACTURER QUALIFICATIONS, 
QUALIFICATIONS #6 page 30, DELETE in its entirety and SUBSTITUTE with 
the page 8 of 9 as attached to this Addendum “A”. 

 
B.7 TO ATTACHMENT A, PROJECT DESCRIPTION, SCOPE OF WORK, AND 

TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), 
ATTACHMENT A-5 STREET LIGHTING MILESTONES page 36, DELETE in 
its entirety and SUBSTITUTE with the page 9 of 9 as attached to this  
Addendum “A”. 

 
B.8 TO ATTACHMENT B, PROPOSAL SUBMITTAL REQUIREMENTS AND 

SELECTION CRITERIA page 37, ITEM 2, EXCEPTIONS TO THIS RFP 
(PASS/FAIL), DELETE in its entirety and SUBSTITUTE with the following:  

 
2. Exceptions to this RFP (PASS/FAIL) 
 

Attachment A-3 identifies the technical parameters that are desired for 
the cobra head type induction streetlights. The design builder is 
responsible for identifying the most suitable cobra head street light 
fixtures for City consideration, evaluation and written approval.   
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These minimum street light manufacturer/supplier qualifications shall 
be submitted with the initial proposal.  The certification sheets are 
identified in Attachment A-3.  This list is an abbreviated list of those 
requirements identified in attachment A-3 

   
1. Five years of experience manufacturing streetlights 
2. Sale and delivery of a minimum 1500 induction fixtures  
3. Certification of manufacturers authorized distributor  
4. Federal compliance with ARRA “Buy American” requirements 
5. Certification of IES full cutoff distribution and Certification 

IES files are available upon 48 hours notice 
6. Component Provision for Philips and Sylvania or approved 

equal 
7. Fixture Delivery Certification that 2600 cobra head fixtures can 

be installed per month 
8. Certification of bonding for material (streetlight fixtures) and 

Certification of warranty 
9. Absence of intellectual property dispute  
10. Certification of photocell and labeling  

 

If the Design-Builder takes exception(s) to any portion of the RFP and its 
attachments, the specific portion of the RFP or attachment to which exception is taken 
shall be identified and explained to the City in writing a minimum of 10 days prior to 
the date established for submittal of the Technical Proposal.  Exceptions taken after 
the stipulated period to this RFP may be cause for rejection of the Proposal and 
discontinue the Design-Builders participation to this selection process. The City 
reserves the right to waive exception(s) as it deems in the best interests of the City. 

 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: December 20, 2010 

San Diego, California 
 

HP/nb/rir
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Attachment A-1A 
SDG&E SAMPLE STREET LIGHT DATA (SEE FTP SITE FOR COMPLETE LIST) 

 
 
 
 
 
 
 
 
 
 
 

SAMPLE CITY OF SAN DIEGO STREET LIGHT DATA (SEE FTP SITE FOR COMPLETE LIST) 
CITY SAP-ID CITY LOCATION DESCRIPTION MODE

L TYPE 
THOM

AS 
BROS 

X 
Coordinate 

Y 
Coordinate 

SX-009461-
002 6061 COLLEGE AV @ EL CAJON BL SW Cobra 

HIGH PRESSURE SODIUM-
250 1269-E5 6310461.346 1857715.688 

SS-007560-
001 

COLLEGE AV S/O EL CAJON BL 200' 
W/S Cobra 

HIGH PRESSURE SODIUM-
150 1250-J4 6310463.222 1857586.277 

SX-009541-
001 

4560 COLLEGE AV @ COLLEGE WY 
SW-4560 Cobra 

HIGH PRESSURE SODIUM-
250 1228-G7 6310507.118 1857429.403 

SX-009544-
001 CAROL ST @ COLLEGE WY SW-176815 Cobra 

HIGH PRESSURE SODIUM-
150 1250-J4 6310447.875 1857202.778 

SX-009627-
001 

BRADFORD ST @ COLLEGE WY SW-
P178456 Cobra 

HIGH PRESSURE SODIUM-
150 1250-J4 6310521.500 1856983.000 

SX-009673-
001 

COLLEGE WY @ ESTELLE ST NW-
677426 Cobra 

HIGH PRESSURE SODIUM-
150 1330-E6 6310430.500 1856768.500 

SX-009660-
002 COLLEGE AV @ ESTELLE ST W/S Cobra 

HIGH PRESSURE SODIUM-
250 1269-E5 6310652.361 1856777.660 

SX-009676-
001 

60TH ST @ ESTELLE ST W/S (N INT)-
P176053 Cobra 

HIGH PRESSURE SODIUM-
250 1228-H1 6310061.500 1856692.818 

SX-009686-
001 

60TH ST @ ESTELLE ST E/S (S INT)-
P176054 Cobra 

HIGH PRESSURE SODIUM-
150 1351-D4 6310125.000 1856646.750 

SDG&E 
SL # SDG&E LOCATION DESCRIPTION TYP

E 
SIZ
E 

SERIE
S 

SDG&E ACCT 
# 

SL 
STATU

S 

RAT
E 

20850003 COLLEGE AV @ EL CAJON BL SW HS 19 N 7696541800 B LS2 
34836001 COLLEGE AV S/O EL CAJON BL 200' W/S HS 14 N 7696541800 B LS2 
7203002 COLLEGE AV @ COLLEGE WY SW LS 17 N 7696541800 B LS2 

35768633 CAROL ST @ COLLEGE WY SW HS 14 N 9946534451 B LS2 
35768760 BRADFORD ST @ COLLEGE WY SW LS 9 N 9946534451 B LS2 
35767532 COLLEGE WY @ ESTELLE ST NW LS 9 N 9946534451 B LS2 
15437003 COLLEGE AV @ ESTELLE ST W/S LS 17 N 7696541800 B LS2 
35765408 60TH ST @ ESTELLE ST N HS 19 N 9946534451 B LS2 
35765409 60TH ST @ ESTELLE ST S HS 14 N 9946534451 B LS2 
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Attachment A-1A 
SAMPLE STREET LIGHT SUBMITTAL LIST 

CITY 
SAP-ID SDG&E SL # 

CITY 
LOCATION 

DESCRIPTION 

SDG&E 
LOCATION 

DESCRIPTION 

EXIST. 
TYPE 

EXIST 
WATTAGE 

EXIST. 
VOLTAGE 

NEW 
TYPE 

NEW 
WATT
AGE 

DATE SL 
CONVE
RTED  

LAT COOR LONG 
COOR 

X 
COORDINATE 

(NAD 83 CA 
ZONE 6) 

COO
(NA

Z

SX-
009461-

002 20850003 

6061 COLLEGE 
AV @ EL CAJON 
BL SW 

COLLEGE AV @ 
EL CAJON BL SW Cobra 250               

SS-
007560-

001 34836001 

COLLEGE AV 
S/O EL CAJON 
BL 200' W/S 

COLLEGE AV S/O 
EL CAJON BL 200' 
W/S Cobra 150                 

SX-
009541-

001 7203002 

4560 COLLEGE 
AV @ COLLEGE 
WY SW-4560 

COLLEGE AV @ 
COLLEGE WY 
SW Cobra 250                 

SX-
009544-

001 35768633 

CAROL ST @ 
COLLEGE WY 
SW-176815 

CAROL ST @ 
COLLEGE WY 
SW Cobra 150                 

SX-
009627-

001 35768760 

BRADFORD ST 
@ COLLEGE WY 
SW-P178456 

BRADFORD ST @ 
COLLEGE WY 
SW Cobra 150                 

SX-
009673-

001 35767532 

COLLEGE WY @ 
ESTELLE ST 
NW-677426 

COLLEGE WY @ 
ESTELLE ST NW Cobra 150                 

SX-
009660-

002 15437003 

COLLEGE AV @ 
ESTELLE ST 
W/S 

COLLEGE AV @ 
ESTELLE ST W/S Cobra 250                 

SX-
009676-

001 35765408 

60TH ST @ 
ESTELLE ST 
W/S (N INT)-
P176053 

60TH ST @ 
ESTELLE ST N Cobra 250                 

SX-
009686-

001 35765409 

60TH ST @ 
ESTELLE ST E/S 
(S INT)-P176054 

60TH ST @ 
ESTELLE ST S Cobra 150                 
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Minimum Street Light Supplier/Manufacturer Qualifications 
 
Qualification #6A - Components Provision  
Recently, due to claims of inferior induction street light construction, patent infringements 
and infringement upon intellectual properties, the manufacturer or authorized manufacturer's 
representative shall provide certification that the components used in the induction fixture are 
original equipment manufacturer components manufactured by either Phillips or Sylvania.  
We acknowledge that there are many manufactures of induction products however we are 
specifying that the critical components contained within the fixtures be Sylvania or Philips or 
approved equal.   
 
 
 
                                  Yes _____                           No  _____ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Certified By 
Print Name:  _____________________________________________ 
 
Title:   _____________________________________________________ 
 
 
 
 
Signature:  ________________________________________________ Date_____________ 
 

Minimum Manufacturer Qualifications 
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Street Lighting Milestones (Rev 12-16-10) 

 

# Month Year Milestone Activity  
Monthly 

SL's 
completed 

1  Feb-11 2010 

Issue Notice to Proceed to Design Builder, Initiate 
design of cobra head fixtures, Authorize mobilization/ 
start up cost reimbursement. Begin the fixture 
procurement process. 

0  

2  Mar-11 2011 Place order for first 10,000 cobra head fixtures   0  

3  Apr-11 2011 Complete 2600 Cobra head conversions  2600 

4  May-11 2011 Complete 2600 Cobra head conversions  2600 

5  Jun-11 2011 Complete 2600 Cobra head conversions, Place Second 
order for 28,7000 street lights  2600 

6  Jul-11 2011 Complete 2600 Cobra head conversions  Initiate post 
top retrofit design 2600 

7  Aug-11 2011 Complete 2600 Cobra head conversions  2600 

8  Sep-11 2011 Complete 2600 Cobra head conversions  2600 

9  Oct-11 2011 Complete 2600 Cobra head conversions  2600 

10  Nov-11 2011 Complete 2600 Cobra head conversions  Complete 
Initial post top retrofit design 2600 

11  Dec-11 2011 Complete 2600 Cobra head conversions  2600 

12  Jan-12 2011 Complete 2600 Cobra head conversions  2600 

13  Feb-12 2011 Complete 2600 Cobra head conversions  2600 

14  Mar-12 2012 Complete 2600 Cobra head conversions 2600 

15  Apr-12 2012 Complete 2600 Cobra head conversions  2600 

16  May-12 2012 Complete 2600 Cobra head conversions  2600 

17  June-12 2012 Complete 2600 Cobra head conversions  2300 

   Totals 38,700  
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City of San Diego 
 

ADDENDUM “2” 
 

 
REQUEST FOR 
PROPOSAL (RFP) 
For  

STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   

IO NO.:  21002317  

CLIENT DEPARTMENT:  2115  

PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
JANUARY 6th, 2011 

CITY OF SAN DIEGO 
Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 

 

THE PROPOSAL DATE FOR THIS PROJECT HAS BEEN EXTENDED  

TO 12:00 P.M. ON JANUARY 20, 2011. 
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A. INTRODUCTION 
 

A.1 The following changes in Section B are hereby incorporated into the Request for 
Proposal for the Street Light Conversion Project Design – Build Contract.  

 
A.2 All prospective bidders are reminded that they are required to acknowledge 

receipt of this addendum in their submittal in accordance with ATTACHMENT 
B, Item 1 of the Request for Proposals. 

 
B.1 TO ATTACHMENT ‘B’, pages 37 through pages 49, DELETE in its entirety 

and SUBSTITUTE with pages 4 of 17 through pages 16 of 17 of this  
Addendum ‘2’. 

 
 
B.2 To ATTACHMENT C, CONTRACT FRONT END VOLUME 1, page 54, 
ADD the following: 

  
THE FOLLOWING DOCUMENTS MUST BE COMPLETED AND SIGNED, AS 

REQUIRED, AND SUBMITTED WITH THE BID 
 Document Type 
 Equal Benefits Ordinance Certification of Compliance ALL 

 

 B.3.  To ATTACHMENT C, CONTRACT FRONT END VOLUME 1,  
INSTRUCTION TO BIDDERS, ADD the following: 

 
EQUAL BENEFITS:  This contract is subject to the City’s Equal Benefits 
Ordinance [EBO], Chapter 2, Article 2, Division 43 of the San Diego Municipal Code 
[SDMC].  

 
In accordance with the EBO, Bidders shall certify at the time of Bid on the City 
provided form, they will provide and maintain equal benefits as defined in SDMC 
§22.4302 for the duration of the Contract [SDMC §22.4304(f)]. Failure to maintain 
equal benefits is a material breach of the Contract [SDMC §22.4304(e)].  

 
The Contractor shall notify employees of their equal benefits policy at the time of hire 
and during open enrollment periods and shall post a copy of the following statement 
in an area frequented by employees: 
 

“During the performance of a contract with the City of San Diego, this 
employer will provide equal benefits to its employees with spouses and its 
employees with domestic partners.” 

 
The Contractor shall give the City access to documents and records sufficient for the City to 
verify the contractors are providing equal benefits and otherwise complying with EBO 
requirements. 
 
Full text of the EBO and the Rules Implementing the Equal Benefits Ordinance are posted on 
the City’s website at www.sandiego.gov/purchasing/ or can be requested from the Equal 
Benefits Program at (619) 533-3948. 
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 B.4 To the City Supplement, PART 1, Section 7-5 PERMITS, FEES, AND 

NOTICES, DELETE item e) in its entirety. 
 

B.5. TO ATTACHMENT “D”, CONTRACT FRONT END VOLUME 2, 
BIDDING DOCUMENTS, EQUAL BENEFIT ORDINANCE 
CERTIFICATION OF COMPLIANCE ADD as page 17 of 17 of this 
Addendum 2. 

 
 

 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: January 5, 2011 

San Diego, California 
 

HP/nb/li/ms



January 5, 2011 ADDENDUM "2"  Page 4 of 17 
Street Light Conversion Project Design - Build Contract 

ATTACHMENT B 
Environmental Services 

 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

Proposals submitted in response to this RFP shall be in the following order and shall include: 

1. Addenda to this RFP (PASS/FAIL) 

Design-Builder shall confirm in its Technical Proposal the receipt of all addenda issued to 
this RFP.  Failure to acknowledge all addenda issued, will result in the Proposal being 
considered non-responsive and ineligible for further consideration. 

Design-Builders are not required to include copies of the actual addenda in its Proposal. 

2. Exceptions to this RFP (PASS/FAIL) 

Attachment A-3 identifies the technical parameters that are desired for the cobra head type 
induction streetlights. The design builder is responsible for identifying the most suitable 
cobra head street light fixtures for City consideration, evaluation and written approval.   
 
These minimum street light manufacturer/supplier qualifications shall be submitted with the 
initial proposal.  The certification sheets are identified in Attachment A-3.  This list is an 
abbreviated list of those requirements identified in attachment A-3 
 

1. Five years of experience manufacturing Cobra streetlights 
2. Sale and delivery of a minimum 1500 induction fixtures  
3. Certification of manufacturer’s authorized distributor  
4. Federal compliance with ARRA “BuyAmerican” requirements 
5. Certification of IES full cutoff distribution and Certification IES files are available 

upon 48 hours notice 
6. Component Provision for Philips and Sylvania or approved equal  
7.  
8. Fixture Delivery Certification that 2600 cobra head fixtures can be installed per 

month 
9. Certification of bonding for material (streetlight fixtures) and Certification of 

warranty 
10. Absence of intellectual property dispute  
11. Certification of photocell and labeling  
 

If the Design-Builder takes exception(s) to any portion of the RFP and its attachments, the 
specific portion of the RFP or attachment to which exception is taken shall be identified and 
explained to the City in writing a minimum of 10 days prior to the date established for 
submittal of the Technical Proposal.  Exceptions taken after the stipulated period to this RFP 
may be cause for rejection of the Proposal and discontinue the Design-Builders participation 
to this selection process. The City reserves the right to waive exception(s) as it deems in the 
best interests of the City. 

3. Executive Summary (5 Points Maximum) 

Include a one- to two-page overview of the entire Proposal describing the highlights of the 
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Proposal.  Failure to provide the executive summary will result in the RFP being considered 
non-responsive and ineligible for further consideration. Provide an executive summary not to 
exceed three pages.  Identify why the Design Build provides the best value.  Current project 
challenges include identifying the induction fixture with the best value, mobilizing an 
effective workforce to accomplish the work by the identified milestones, and integrating 
street light lists.  Identify the single point of contact for questions regarding the fixtures 
submittals.  Provide relevant experience of key project personnel for each entity in the design 
build team. Identify any work experience for a municipality or governmental agency with 
dates of engagement, work description, costs and energy savings in kWh and payback period 
in years. Additional resumes of the key personnel may be appended to the three page 
executive summary.    

4. Project Team (5 Points Max) 

Describe the proposed management plan for this project.  Describe the strength of key 
proposed construction and technical personnel, Subcontractors, and Subconsultants, 
including, but not limited to the following disciplines:  

a. Installation Subcontractors  

b. Electrical - Lighting Designer 

 c. GIS and GPS Software Technicians  

Identify the business ownership including the type of business venture (corporation, 
partnership, joint venture, etc.).  Describe the organizational structure, providing a graphic 
representation of the organizational hierarchy that includes each entity (designer, consultant, 
contractor, subcontractor, vendor, and supplier) and the number of years each firm has been 
in business under its present name and/or organizational structure. 

 
Identify whether any of the design build team members have been involved in any 
bankruptcy or reorganization in the last ten (10) years.  If yes, please explain.  Identify the 
number of years each entity assembled under the design build umbrella operated under its 
current name and/or management. 

5. Technical Fixture Approach (25 Points Max) 

The below matrix identifies the technical requirements for the streetlight luminaires.  These 
criteria will be evaluated in accordance with the percentage or “Weight” identified.  The 
score for this technical section will be prorated as 25 Points in the overall selection criteria. 
Design builders should describe how they comply with each attribute identified.  Appropriate 
submittals should be included for each item.  Each item indicated shall have the 
corresponding Attribute number as identified in the below matrix on the upper right corner of 
each submittal.   These criteria will be used by the City to aid in making an informed 
evaluation of the Design-Builder’s technical approach.    

 



January 5, 2011 ADDENDUM "2"  Page 6 of 17 
Street Light Conversion Project Design - Build Contract 

Luminaire Evaluation Matrix 
(Technical Fixture Approach) 

 
 

# Attribute  Weight 

1 
 

Compatibility and interchangeability of components amongst similar wattages and 
climate zones without requiring use of special tools.   It is desirable for luminaires 
within the same climate zone to have interchangeable parts.  
 

10% 

2 

Multiple Operating Voltages: It is desirable to have multi-voltage or multi-volt 
ballasts/generators so that one type of fixture is operable between 110 and 277 Volts 
AC.  External transformers are not permissible as a component for the luminaire input 
voltage. 

10% 

3 

Unspecified value, identify items or services offered in addition to those in the attached 
specifications or scope of work offered as part of the proposal. If none, please state 
“none”. 
 

5% 

4 
Ingress Protection (IP) Rating:  Climate zone 7 street light fixtures with IP rating 
greater than IP-65 for the optical assembly.  Climate zones 10 street light fixtures with 
IP rating greater than IP-54, for optical assembly.    

10% 

5 

Thermal management of the heat generated by internal components.  Heat dissipation 
may be managed differently depending on the climate zone that the fixture is installed.  
Provide fixture manufacture documentation of heat dissipation during Non Operating 
Temperatures for the fixtures submitted in climate zone 10, stating how that the 
generator can survive if a photo cell fails and the fixture is left on during daytime 
above temperatures of +176°F  (+80°C).  Similarly fixture manufacture documentation 
of heat dissipation during Non Operating Temperatures for the fixtures submitted in 
climate zone 7, stating how that the generator can survive if a photo cell fails and the 
fixture is left during daytime temperatures temperature can survive a non-operating  
temperature of +158⁰F (+70°C).  Operating temperature rating: Fixtures that operate 
with higher ambient operating temperature range for zone 10 shall be 30°F to +130°F.   
 

10% 

6 

Surge Suppression:  identify how well the fixture manages to withstand high repetition 
transients as a result of utility transients.  Provide documentation indicating how 
transients are suppressed with on-board circuitry for Surge Suppression utilizing Surge 
Suppression Devices (SSD)  

10% 

7 

Dimming: Identify the degree of dimming capability availability to at least 50% 
output.  Provide a matrix indicating Lumen output versus input wattage.  Identify 
control circuitry for dimming (0 to 10 V external control or wireless control 
capabilities) 

5% 
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8 

Fixture assembly design, and construction workmanship including but not limited to: 
weight, optical reflector assembly,  openings, seals and gaskets compartments 
component accessibility and ease of component access.   Workmanship of fixture 
housing, component alignment, use of internal space, paint, non-corrosive parts 
including, screws, and mounting hardware.  Components with “plug and receptacle” 
type connections hinged doors lanyards.  Fixture construction to prevent the 
components from accidentally opening while providing ease of accessibility within the 
fixture, power supply connection to the power door with quick disconnect device.    

10% 

9 
Extended Manufacturer’s Warranty: Will the manufacturer provide an extended 
warranty in excess of 120 months from the date of installation.   

10% 

10 

 
IES Files photometric file review and lumen depreciation, fixture Lighting Efficiency 
Rating (LER).    
 

20% 

 
Total  100% 

 

Part of #3 Above - Unspecified Value Added Offerings  

The following page should be used to identify any offering of unspecified value.  
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VENDOR’S STATEMENT OF UNSPECIFIED VALUE-ADDED OFFERINGS 

List items or services you are offering in addition to those in the attached specifications or scope of 
work offered as part of the proposal. If none, please state “none”. 

Two pages of attachments may be used. 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 
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6. Identify Fixtures (10 Points Max) 

Submit fixture catalogue sheets from the manufacture for each fixture submitted.  The panel 
will score each fixture in accordance with the specifications identified in Attachment A-2.   

 Those in final consideration will be asked to provide sample fixtures for evaluation.  

Induction Fixture Wattage  Climate 
Zone  

Identify Fixture Make Model and 
Catalogue Number 

Cobra Head  50-55 Watt 7   

Cobra Head  50-55 Watt 10   

Cobra Head  80-85 Watt 7   

Cobra Head  80-85 Watt 10   

Cobra Head  150-165 Watt 7   

Cobra Head  150-165 Watt 10   

Note: Design Builders in the final review process shall be required submit sample 
fixtures   

 

7. Design Builder Capability (20 Points Max) 

The below matrix identifies the capability requirements for the Design Builder.  These 
criteria will be evaluated in accordance with the percentages identified.  The score for this 
technical section will be prorated as 25 Points in the overall selection criteria. Design 
Builders shall described how they comply with each attribute identified.  Each item shall 
contain the corresponding number identified in the below matrix. 
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Design Builder Capability Matrix 
 

# Attribute Weight 

1 
Local Representation – Percentage of work force from San Diego County. Ability 
to assemble local team of local subcontractors, vendors, and manufacturers.    

10% 

2 

What experience does the design builder bring to the table to reach milestones, 
accelerate construction as needed to and maintain project milestone goals as 
identified in Attachment A-4.  What is the track record on completing projects on 
time and within budget. 

10% 

3 
Experience establishing and enforcing warranties including responsiveness to 
repair nonfunctional street lights. 

10% 

4 

History of reliable street light fixture and component selection. Experience 
developing and/or designing “best practices” for street light systems with 
luminaire performance utilizing technical attributes such as measuring heat 
dissipation while preventing objectionable material such as particulate intrusion 
that cause lumen depreciation. Identify the number of street lighting patents for 
new technology that sustain the expected life or increase the efficiency of street 
lighting systems.  Previous awards for design or construction. 

10% 

5 

Experience selecting outdoor lighting fixtures. Expertise with IES criteria 
including but not limited to BUG ratings, small target visibility, luminance, 
illuminance for comprehensive evaluation of fixture criteria. and software used for 
evaluating photometrics, including S/P ratios 

10% 

6 Experience designing traffic control plans and obtaining traffic control permits. 5% 

7 
Organizational skills to mobilize workforces in an effective fashion to accomplish 
milestones. Ability to utilize several contractors and secure stream of material for a 
most effective contracting installation work force. 

10% 

8 

Astronomy and Observatory understanding: Experience developing new 
technology that may reduce observatory concerns such as “scattering,” by 
developing and designing special phosphor vessel recipes by significantly reducing 
wavelengths less than 550 nanometers.  Experience developing skyglow forecast 
for street light that would model or calculate the existing and proposed skyglow 
resulting from conversion to induction.  Experience with adaptive technology, 
controls, and advancements in technology to reduce energy consumption during 
nighttime low-volume traffic flows . 

10% 

9 

Experience with GIS (Geographical Information System) and GPS (Global 
Positioning System) and Microsoft Excel spreadsheets as they relate to modifying 
the street light lists identified on the FTP site.  Ability to sort, match and modify 
the  street light locations lists.  Modify the City list by adding the unique SDG&E 
street light number to assemble and update the City street light list with location 
description, GPS coordinate, date of conversion, existing wattage, voltage, new 
wattage, SAPID and the SDG&E unique streetlight number.    

15% 
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10 

Experience assisting with public outreach and community relations, presentations 
to the public, especially in moderating and responding to questions while 
maintaining positive image during difficult or tumultuous construction issues. 
Experience with agency or government large projects where the project activities 
are subject to public and media scrutiny. 

5% 

11 
Experience or ability to comply with Department of Energy (DOE) requirements 
including but not limited to Buy American, Davis Bacon, and job creation 
reporting requirements to the DOE 

5% 

  Total 100%
 

8. Equal Employment and Contracting Opportunity (25 Points Max) 

As set forth in the RFQ and this RFP, the City is dedicated to the principles of equal 
opportunity in the workplace and in subcontracting.  It is City’s expectation that firms doing 
business with City, and are able to demonstrate, the same level of commitment. 

a. Work Force Report 

Include either a completed Work Force Report (see Attachment ‘C’) for its 
employees located within San Diego County only; or the specific actions consistently 
taken to ensure equal opportunity in their employment and subcontracting practices, 
including past performance and actions to be taken on this Project.  The selected firm 
may be required to submit workforce data for a regional office prior to contract 
award. 

 b.  Subcontractor Documentation 

The Design-Builder shall provide with its Technical Proposal a listing of at least 
three largest Subcontractors (constructors only) for the Project and all other 
Subcontractors (design professionals, etc.) that are known at the time it submits its 
Proposal, using the form(s) provided in the Price Proposal forms found in Attachment 
‘D’ of this RFP. Subcontractors include design professionals, as well. 

Any changes to the listing of the proposed Subcontractors that have occurred in the 
information, required data or documentation submitted in the RFP shall be submitted 
in accordance this section, and shall be included in an attachment, which shall be 
entitled “Subcontractor Documentation” using the form(s) provided in the Price 
Proposal forms found in Attachment ‘D’ of this RFP. 

Work which requires Subcontractors that are not listed by Design-Builder at time of 
Award shall be let by Design-Builder in accordance with a competitive bidding 
process performed solely at Design-Builder’s expense. Design-Builder shall provide 
public notice of the availability of the Work to be subcontracted, obtain competitive 
bids, and provide a fixed date and time on which the subcontracted Work will be 
awarded. Subcontractors bidding on subcontracts pursuant to this provision shall be 
afforded the protection of all applicable laws, including Public Contract Code 
sections 4100 through 4114, inclusive. 

c.  Equal Opportunity Plan 

The Design-Builder shall include in the Proposal a copy of the Equal Opportunity 
Plan submitted with its RFP.  The plan shall include the specific steps the Bidder will 
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take to demonstrate their commitment to ensure all segments of the contractor, 
consultant and vendor community are provided the opportunity to compete on this 
project. 

9 Submittal Organization and Clarity (5 Points Max) 

The design builder shall submit the below forms as cover page for the referenced sections 
when submitting their proposal.  Blank electronic forms are available on the FTP site.  
Additional information may be appended to the section. Clearly labeled the upper right-hand 
corner of each sheet with the corresponding reference number indicated in below table, and 
organize the proposal in accordance with the sections identified.  The panel will use the forms 
submitted with each proposal to score.  It is suggested that the design builder maintain this 
organization to score well, in category Section 9 Submittal Organization and Clarity. 

 
Identify a single point of contact if questions arise regarding the proposal so that questions 
may quickly be resolved.  

 
Identify a single point of contact for the manufacturers authorized distributor 
 
Name: _______________________________________ 
 
E-mail:_______________________________________ 
 
Phone Number: _________________________________ 
 

# Section 5   Technical Fixture Approach  Weight Score 

1 
 

Compatibility and Interchangeability of Parts: Identify how the 
street light fixtures have interchangeable parts amongst common climate zones. 

10% 

 

2 
Mult-Volt Operation:  Include fixture manufacturer’s documentation of multi-
volt operation. 

10% 

 

3 
Unspecified value:  Identify any other benefit that may not be identified in this 
request for proposal that can add value to the project  
 

5% 

 

4 
Ingress Protection (IP) Rating:  Clearly identify each climate zone and 
provide manufacturer’s documentation of the IP rating. 

10% 

 

5 
Thermal management:  Clearly identify thermal management designations 
with manufacturer’s written documentation. 
 

10% 

 

6 

Surge Suppression:  Clearly identify transient suppression capabilities.  
Identify time on abscissa (horizontal, X axis) and Kilovolts on the ordinance 
(vertical, Y axis), with manufacturer’s written documentation of the surge 
suppression capabilities. 
 

10% 
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7 

Dimming: Identify the degree of dimming capability availability to at least 50% 
output.  Provide a matrix indicating graphical representation Lumens output 
versus input wattage. Identify Watts on the abscissa (horizontal, X axis) and 
lumens on the ordinance (vertical, Y axis).  Identify how the diming control 
circuitry functions and it can be integrated into a street lighting system.  Identify 
percent dimming and whether there are wireless control capabilities that are 
compatible with “Smart-Grid” technology.   

5% 

 

8 

Fixture assembly design:  Identify in order:   Weight, optical reflector 
assembly, openings in fixture housing; removable and hinged access doors; 
lanyards and seals; gaskets and filters;  component accessibility; component 
arrangement;  power supply connections; internal space efficiency;  internal 
parts and electrical components with “plug and receptacle” type connections; 
external parts including, screws, and mounting hardware; ergonomic 
compatibility; accessibility to optical assembly, generator, and power supply 
connections; fixture durability; workmanship and any other features not 
identified herein 

10% 

 

9 
Extended Manufacturer’s Warranty: Identify in months any warranty in 
excess of 120 months from the date of installation.    

10% 

 

10 

IES photometric files: Provide web link to IES files,  Provide independent 
written documentation including but not limited to manufacturers lumen 
depreciation with hours on the (abscissa x-coordinate) of the Luminare 
Efficiency Rating (LER).    

20% 

 

 
Total      100% 
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# 7. Design Builder Capability Weight Score 

1 

Local Representation:  Provide a maximum of one page identifying 
percentages of local labor workforce work force (anticipated payments to 
business entities located San Diego County) on this project.  The total must 
add to 100%.  Include all components of contribution including but not 
limited to subcontractors, vendors, and manufacturers.   

10% 

 

2 

Scheduling Work force and Reaching Milestone:   Provide a maximum of 
one page describing experience utilized to reach milestones, and potentially 
accelerate construction as identified in Attachment A-4.  Separately provide 
an accounting of how projects have been completed on time and within 
budget. 

10% 

 

3 
Warranty Enforcement:  Provide a maximum of one page describing 
experience enforcing warranties and ability to respond and replace 
nonfunctional street lights. 

10% 
 

4 

Street Light “Best Practices”:   Provide a maximum of one page 
describing experience developing and/or designing “best practices” for 
lighting systems that include luminaire performance, heat dissipation, 
particulate intrusion, and lumen depreciation mitigation.  Identify patents, 
new technology for sustaining lumen levels and the long expected luminare 
life, and increase efficacy.  Identify patents and awards for design or 
construction. 
 

10% 

 

5 

Experience selecting outdoor lighting fixtures:  Provide a maximum of 
two pages describing expertise with IES files and lighting criteria including 
small target visibility, luminance, illuminance for comprehensive evaluation 
of lighting photometerics and fixture selection criteria.  Identity software 
used for evaluating photometrics, including S/P ratios 

10% 

 

6 
Traffic Control:  Provide a maximum of one page describing experience 
designing and implementing traffic control plans including obtaining traffic 
control permits.   

5% 
 

7 
Mobilization and Organizational Skills:  Provide a maximum of two 
pages describing ability to utilize multiple contractors and procuring fixtures 
in an effective installation work force to accomplish milestones 

10% 

 

8 

Astronomy Understanding: Provide a maximum of two pages describing 
experience developing new technology that may reduce observatory 
concerns such as “scattering,” by developing and designing special 
phosphor vessel recipes by significantly reducing wavelengths less than 550 
nanometers.  Experience developing skyglow forecast for street light that 
would model or calculate the existing and proposed skyglow resulting from 
conversion to induction.  Experience with adaptive technology, controls, and 
advancements in technology to reduce energy consumption during nighttime 
low-volume traffic flows.  An additional page may be devoted to technical 
information regarding the virtues and problems with LED lighting as it 
relates to astronomy concerns.  

10% 
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9 

Experience with GIS (Geographical Information System), GPS (Global 
Positioning System), and Microsoft Excel spreadsheets: Provide a 
maximum of two pages describing experience utilizing software to match 
the street lights on the City list with the unique SDG&E street light number.  
Identity means of modifying the street light lists identified on the FTP with 
GPS coordinates and providing GIS maps.  Provide details how the City 
street light list can be updated with location description, GPS coordinate, 
date of conversion, existing SL type and wattage, voltage, new wattage, 
SAPID and the SDG&E unique streetlight number.    

15% 

 

10 

Public Outreach: Provide a maximum of one page describing experience 
performing public outreach and community relations, presentations to the 
public, especially in moderating and responding to questions while 
maintaining positive image during difficult or tumultuous construction 
issues.  Experience with agency or government large projects where the 
project activities are subject to public and media scrutiny. 

5% 

 

11 

Department of Energy (DOE) Requirements: Provide a maximum of two 
pages describing experience or ability to comply with Department of Energy 
(DOE) requirements including but not limited to Buy American, Davis 
Bacon, and job creation reporting requirements to the DOE 

5% 

 

  Total  100%

 
 
 
 
  

6.   Identify Fixtures 

Induction Fixture 
Wattage  

Climate 
Zone  

Identify Fixture Make Model and 
Catalogue Number 

Score 16.7% 
max for each  

Cobra Head  50-55 Watt 7   

Cobra Head  50-55 Watt 10   

Cobra Head  80-85 Watt 7   

Cobra Head  80-85 Watt 10   

Cobra Head  150-165 Watt 7   

Cobra Head  150-165 Watt 10   

Note: Design Builders in the final review process shall be required submit sample fixtures   
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10. Reference Checks (5 Points Max) 

Identify at least three references for each entity identified on the project team including 
subcontractors, designers, suppliers, and consultants. 

 
Total Points: 100 
 
 

 Proposal Evaluation Matrix Summary   

Section Criteria  Max Points  Score 

1 Addenda to this RFP  Pass/Fail  

2 
Exceptions to this RFP & Minimum S/L 
Requirements 

Pass/Fail  

3 Executive Summary 5  

4 Project Team 5  

5 Technical Fixture Approach 25  

6 Identify Fixtures 10  

7 Design Builder Compatibility 20  

8 EEOCP 25  

9 Submittal organization and clarity 5  

10 Reference checks 5  

 Total Composite Rating 100   

 



January 5, 2011 ADDENDUM "2"  Page 17 of 17 
Street Light Conversion Project Design - Build Contract 

For additional information, contact: 
CITY OF SAN DIEGO  

EQUAL BENEFITS PROGRAM  
202 C Street, MS 9A, San Diego, CA 92101 

Phone (619) 533-3948       Fax (619) 533-3220

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

  

COMPANY INFORMATION 

Company Name: Contact Name: 

Company Address: Contact Phone: 

 Contact Email: 

CONTRACT INFORMATION 

Contract Title: Start Date: 

Contract Number (if no number, state location): End Date: 

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 
The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and 
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To maintain equal benefits a contractor shall:  
 Offer equal benefits to employees with spouses and employees with domestic partners in accordance with the EBO. 
 Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care; 

travel/relocation; employee assistance programs; credit union; or any other benefit. 
 If a contractor does not offer a benefit to an employee with a spouse, that same benefit is not required to be offered to an employee 

with a domestic partner. 
 Post notice of firm’s equal benefits policy in the workplace and notify employees at time of hire and during open enrollment periods. 
 Allow City access to records, when requested, to confirm compliance with EBO requirements.  
 Submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at www.sandiego.gov. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm’s compliance status with the EBO by selecting A, B, or C below. The City may request supporting documentation.
 
A.   I affirm compliance with the EBO because my firm (contractor must select one reason): 

 Provides identical benefits to spouses and domestic partners. 
 Provides no benefits to spouses or domestic partners. 
 Has no employees. 

B.   I am not now in compliance, but request approval of provisional compliance with the EBO (contractor must select one): 
 Until my firm completes administrative steps to implement compliance (3 month maximum). 
 Until effective date of my firm’s first open enrollment period (1 year maximum). 
 Until expiration of current collective bargaining agreement(s) with my firm. 

C.   I request approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm (contractor must select 
all): 

 Made reasonable efforts to comply, but will not be able to comply with EBO requirements before contract completion. 
 Will amend policies to extend benefits for which a cash equivalent is not available to domestic partners. 
 Will notify employees of the availability of a cash equivalent in lieu of equal benefits. 

 

Under penalty of perjury under laws of the State of California, I certify I understand and will comply with requirements of the Equal 
Benefits Ordinance in the manner affirmed above in accordance with San Diego Municipal Code, Chapter 2, Article 2, Division 43 and 
the Rules Implementing the Equal Benefits Ordinance. 

 
 Name/Title of Signatory  Signature  Date 

 
FOR OFFICIAL CITY USE ONLY 

Receipt Date:  EBO Analyst:  □ Approved       □ Not Approved – Reason: 
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City of San Diego 
 
ADDENDUM “3” 
 

 
REQUEST FOR 
PROPOSAL (RFP) 
For  
STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
JANUARY 20th, 2011 

 
CITY OF SAN DIEGO 

Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
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A. INTRODUCTION 
 

A.1 The following changes in Section B are hereby incorporated into the Request 
for Proposal for the Street Light Conversion Project Design – Build Contract.  

 
A.2 All prospective bidders are reminded that they are required to acknowledge 

receipt of this addendum in their submittal in accordance with 
ATTACHMENT B, Item 1 of the Request for Proposals. 

 
B CHANGES TO THE REQUEST FOR PROPOSALS 
 
 B.1 Bidders Questions and Answers are as follows: 
 

Q1.  How will dimming be considered in the evaluation? 
 

A1. Section 5 Technical Fixture Approach is weighted for 25 points of the 
overall 100.  This section contains one dimming attribute in Item # 7, 
with an individual weight of 5%.  Therefore the overall diming weight 
in the proposal is (.25 X .05 = .0125) 1.25% of the overall evaluation.  
The additional cost of providing a fixture that has dimming should be 
identified in this section.  Proposals submitted in accordance with the 
Bidding Documents SHALL NOT INCLUDE THE COSTS 
ASSOCIATED WITH DIMMING.  The narrative in Section 5 
Technical Fixture Approach should describe dimming and how a 
dimming control system could be effectively incorporated into a street 
light system.  The intent of this section is to obtain concepts for future 
dimming implementation, without committing to a dimming program.  
Dimming concepts will be rated accordingly in the evaluation process. 

 
Q2.  Must the IES Files be from independent testing facility? 
 
A2  The IES Files shall originate from a third party independent testing 

facility. 
 
Q3.  Will retrofit kits be allowed? 
 
A3.  No retrofit kits shall be allowed.  Disregard all references to retrofit 

kits. 
 
Q4.  How will IES files be evaluated in Section 5, #10, IES photometric 

files? 
 
A4.  Delete Section 5, #10, IES photometric files and substitute the 

following:  
 

IES photometric files: Provide a web link to IES files.  Provide 
independent written documentation including but not limited to 
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manufacturers’ lumen depreciation with hours on the (abscissa x-
coordinate), and the Luminare Efficiency Rating (LER).    

 
Q5.  How will post top light be integrated into the process? 
 
A5. Post top or Acorn style street lights are not part of the RFP process. 

Disregard all references to post top street lights. 
 
Q6. How are the prequalification and bonding requirements considered 

with the project phase funding? 
 
A6. Design Builders must be prequalified for $5 million.  Design Builders 

shall maintain a $5 million bond throughout the duration of the 
contract until the Notice of Completion is filed. 

 
Q7. Qualification #1 - 5 Years Experience on Page 25 indicates that "the 

manufacturer is required to have five years in business manufacturing 
‘outdoor cobra street lighting.’”  Page 37 specifies five years 
experience manufacturing street lights (cobra not specified).  Can 
clarification regarding "cobra street lighting” versus "street light" be 
provided? 

 
A7. The manufacture shall have a minimum of 5 years manufacturing UL 

listed outdoor cobra street lighting. 
 
Q8. Qualification #2 Sale and Delivery of at Least 1,500 Induction 

Fixtures on Page 26 requires sale and delivery of at least 1,500 
induction light fixtures.  Must the 1500 fixtures be “Cobra head” type? 

 
A8. The sale and delivery of 1500 induction light fixtures are not required 

to be cobra head type fixtures. 
 
Q9.  What is the definition of Cobra head fixtures? 
 
A9. Cobra head are fixtures that fit on the end of a mast arm with full cut 

off capability and Type III light distribution.  They are distinguished 
from shoe box type fixtures by having rounded external corners. 

 
Q10. Can a clarification be provided regarding Qualification #3 on Page 27 

regarding the manufacturer and authorized distributer? 
 
A10. The manufacturer of the street light induction components shall certify 

that the supplier (entity assembling the induction components) is 
authorized (by providing a certificate) to use the manufacture’s 
induction components as installed and assembled in the fixture.  The 
intent of this requirement is to verify that the fixture supplier is 
properly utilizing the induction components to sustain a long fixture  
life. 
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Q11. How will design builder be required to respond to nonfunctioning 
street lights during the 10 year warranty period? 

 
A11. The Contractor shall execute and submit the supplemental agreement 

for the extended Project warranty i.e., Long Term Warranty Contract 
(LTWC) covering the Project’s workmanship and materials included 
in the Contract Documents as an exhibit to Attachment A of the RFP 
via this addendum. The extended warranty services under LTWC shall 
commence upon Acceptance of the items of the Work i.e., repair of 
converted street light fixtures that necessitated the specified extended 
warranty. An extended 3 year Project warranty backed by payment and 
performance bond in combination with a 7 years manufacturer’s 
warranty may be substituted for LTWC when accepted by the City 
prior to award.  In summary, the Design-Builder (or the manufacturer 
during the manufacturer’s warranty period) shall repair or replace the 
street light fixture within 5 Working Days from receiving notification 
from the City.   All the warranty work, including the manufacturer’s 
warranty, shall include the labor, equipment and material costs to 
repair and replace the defective item.  The Design-Builder (or the 
manufacturer during the extended warranty period) shall notify the 
City within 24 hours after the light fixture is repaired or replaced. 
Refer to the LTWC for additional information. The provisions of 
Section 2-3, “SUBCONTRACTS” shall not apply to LTWC.  

 
Q12.  What are the hours of work? 
 
A12. Refer to Volume 1, Part 1 of the Supplementary Special Provisions 

(SSP), Page 119, for Normal Working Hours. The City may allow 
work to start at 7:00 AM on residential streets per Section 6-1.3 of the 
City Supplement (WHITEBOOK). 

 
Q13. What is the maximum number of pages that the proposers may 

submit? 
 
A13.  The below table identifies the number of pages allowed for the 

Technical portion, and evaluation of the proposal.  Reference 
Sections 5.1, 5.2, and 5.3 beginning on page 45 of the RFP to put into 
context other required sealed documents.  Dividers and Table of 
Contents will not be counted as a page.  Reference Attachment B 
Section 9, Submittal Organization, and Clarity on page 45 for rating 
criteria. See Table below  
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Q14. Who is the City’s official Point of Contact as specified in Section 9.1? 
 
A14. Tom Cartier at email TCartier@sandiego.gov; Phone 858.492.6009 
 
Q15. How are the freeway lanes and ramps in Cal-Trans right of ways 

treated? 
 
A15. Caltrans lights are not included in the street light conversion list and 

therefore will not be converted. 
 
Q16. What classification of cutoff will be accepted for fixture submittals, in 

Item 6.3 on page 21 of Attachment A-2. 
 
A16. All new fixtures shall be full cut off in accordance with the 2005 

version of RP-8, which requires less than 10% of rated lumens 
between the angles of 80 and 90 degrees above the nadir; and no 
illumination above an angle 90 degree above the nadir.  In reference to 
the BUG rating standard, submitted fixtures shall be fully shielded. 
"Fully Shielded" is defined as a luminaire capable of emitting light 
only in the lower photometric hemisphere. 

 
  

Maximum Number of Technical Pages 

Section Criteria Max # of Pages 

2 Exceptions to this RFP & Minimum 
Street Light Fixture Requirements  10 

3 Executive Summary 3 

4 Project Team 3 

5 Technical Fixture Approach 10 
6 Identify Fixtures  1 
7 Design Builder Compatibility 16 
8 EEOCP 8 
9 Submittal organization and clarity 1 
10 Reference checks 1 

Total Number of Single Sided Pages for 
Technical Evaluation  53 
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Q17. How are technical exceptions to the specifications in Attainments A-2 
treated in the review?  For example, are segmented reflectors 
acceptable? 

 
A17. They will be rated in accordance with Attachment B, with technical 

evaluations as described in the technical evaluation matrices. 
 
Q18. Where are the boundaries of the climate zones identified? 
 
A18. A more detailed map of the California Climate zones may be found at 

the California Energy Commission (CEC) web site:  
http://www.energy.ca.gov/maps/building_climate_zones.html. 

 
Q19. Where is the conversion work to begin (what streets)? 
 
A19. Section 3.0 Scope of Work on pages 14 describes that, “The Design-

Builder shall provide maps of proposed locations to be upgraded and a 
comprehensive map of previously converted areas.”  Generally, the  
Design Builder shall propose to the City their conversion schedules 
with street light lists and maps indicating locations where the 
conversions will take place for City written approval. 

 
Q20. What is the liquidated damage amount? 
 
A20. Add to the Supplementary Special Provision:  Section 6-9 Liquidated 

Damages; To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: MODIFY the daily value to read 
$1000 per day. 

 
Q21. Are there any more details on traffic control requirements? 
 
A21. Senior City Field Engineering Traffic Control Section staff confirmed 

the traffic control concepts discussed at the pre-proposal meeting. 
 
Q22. What are the minimum and maximum pole heights? 
 
A22. Refer to City and Caltrans standard drawings as pole heights vary. 
 
Q23. What are the chances that the additional $12.9 million Phase 2 funded 

work will be incorporated into the Design Build contract? 
 
A23. This is a Phased Funded contract in an amount not to exceed $17.9M. 

The Phase 2 funding is currently programmed to be incorporated into 
the project.  The decision to terminate the 2nd phase shall be solely at 
the discretion of the City.  See 6-5, “TERMINATION OF THE 
CONTRACT FOR CONVENIENCE.”  The City will process 
Contractor’s invoices up to a total amount of $5,000,000 for phase 1  
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directly, and beyond this, amounts for phase 2 will be paid through an 
escrow account upon the City’s acceptance of the Work. 

 
Q24.   Will SDG&E provide maps or GIS data showing the locations of the 

SDG&E street lights? 
 
A24.   SDG&E will not provide GIS or maps showing the locations of their 

street lights.  All street location information that is available is posted 
on the FTP site ftp://ftp.sannet.gov/OUT/Purchasing-Contracting file 
name: “5253-DB Street Light Lists” 

 
Q25. What does the City mean by “survey quality GPS”  as referenced on 

Page 14, 3.0 Scope of Work?  
 
A25. A survey quality GPS has a tolerance within 1-foot.  Use Coordinate 

system NAD 83, Zone 6. EPOCH 91.35 per record of survey 14492 
and vertical datum NGVD-29.  A surveyor is not required to record the 
GPS coordinates, however it is recommended that a surveyor be 
consulted to set up and initiate the GPS recording process to assure 
accurate coordinates.  

 
B.2 To Section 5.4 REVIEW OF TECHNICAL PROPOSAL, page 7, ADD the 

following: 
 

5.4.3 During the technical review, the City reserves the right to contact 
proposers for clarifications. 

 
B.3 To ATTACHMENT C, CONTRACT FRONT END VOLUME 1, DBE 

Special Notice, FEDERALLY SUBCONTRACTING PARTICIPATING 
GOALS, Page 56, DELETE in their entirety and SUBSTITUTE the 
following: 

 
 Small Disadvantaged Business:  5% 

 Woman-Owned Small Business: 5% 
 HUBZone Business: 3% 
 Service-Disabled Veteran Owned Small Business (SDVOSB):         3% 

 
B.4 To ATTACHMENT C, CONTRACT FRONT END VOLUME 1, ADD 

Attachment A-6, Long Term Warranty Contract (LTWC), pages 9 of 22 
through 20 of 22 as attached to this Addendum ‘3’. 

 
B.5 To ATTACHMENT C, CONTRACT FRONT END VOLUME 1, City of San 

Diego Equal Opportunity Contracting Program Requirements, Item J. Good 
Faith Effort Documentation Submittals, page 117, ADD the following: 

 
The Contractor shall take all necessary affirmative steps to assure that 
minority firms, women’s business enterprises, and labor surplus area firms are 
used when possible.  Affirmative steps shall include: 
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i. Placing qualified small and minority businesses and women’s 

business enterprises on solicitation lists;  
ii. Assuring that small and minority businesses, and women’s business 

enterprises are solicited whenever they are potential sources;  
iii. Dividing total requirements, when economically feasible, into 

smaller tasks or quantities to permit maximum participation by small 
and minority business, and women’s business enterprises; 

iv. Establishing delivery schedules, where the requirement permits, 
which encourage participation by small and minority business, and 
women’s business enterprises; 

v. Using the services and assistance of the Small Business 
Administration, and the Minority Business Development Agency of 
the Department of Commerce. 

 
 B.6 To ATTACHMENT D, Contract Front End Volume 2, Bid Proposal, 

pages 148-149, DELETE in their entirety and SUBSTITUTE pages 21 of 22 
through 22 of 22 of this Addendum ‘3’. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: January 7, 2011 

San Diego, California 
 

HP/nb/li/ms/les
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LONG-TERM WARRANTY CONTRACT 

This Long-Term Warranty Contract [Contract] is made and entered into by and between the City 
of San Diego [City], a municipal corporation, and [Name of successful Design-Builder, to be 
identified after award of the RFP ] [Design-Builder], who may be individually or collectively 
referred to herein as a “Party” or the “Parties.” 

 

RECITALS 

A. On or about February XX, 2011] the Parties entered into an agreement for the 
construction of [Street Light Conversion Project Design-Build Contract] [Project], IO 
number [21002317], Bid No. [5253DB]. This Project was accepted by the City on _______.  

B. In accordance with the Agreement, the Contractor shall enter into this contract with the 
City for the purpose of implementing and fulfilling long-term warranty requirements in 
accordance with the City of San Diego Municipal Code and the Contract Documents for the 
specified elopement(s) of [Street Light Conversion Project Design-Build Contract] [Warranty 
Requirements]. 

C. The Contractor is ready and willing to fulfill its Warranty Requirements in accordance 
with the terms of this Contract [Warranty Contract]. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and sufficiency 
of which are hereby acknowledged, the Parties hereby set forth their mutual covenants and 
understandings as follows: 

 

THE PARTIES AGREE: 

INTRODUCTORY PROVISIONS 

1. Recitals Incorporated. The above referenced Recitals are true and correct and are 
incorporated into this contract by this reference. 

2. Exhibits Incorporated. All Exhibits and Attachments referenced in this contract are 
incorporated into this contract by this reference. 

3. Contract Term. This Contract shall be effective on the date it is executed by the last 
Party to sign the Contract, and it shall be effective until completion of the Work, described in 
Section 1.1 below. 

4. Terms and Conditions.  This contract is subject to the terms and conditions of the 
Agreement included in the Part 1 of The GREENBOOK and The WHITEBOOK and EOCP 
Section and Section 801 through Section 808 of The WHITEBOOK except as follows. 
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SECTION 1: SCOPE OF WORK 

1.1 General.  The Contractor shall fulfill the Project’s Warranty Requirements [Work] as 
identified in the scope of work attached as Exhibit A.  in a manner satisfactory to the City. The 
City will give written notice to the Contractor of needed Warranty Contract Work and a deadline 
to perform such Work.  If the Contractor fails to make such replacement or repairs within the 
time specified in the notice, the City may perform this work and the Contractor’s Surety shall be 
liable for the cost thereof. 

The Contractor shall provide all equipment, labor, and materials necessary to perform the [180 ] 
- month long-term warranty requirement] as described in the written in Exhibit A, at the direction 
of the City.   

1.2 Work Schedule.  The Contractor shall create and adhere to a comprehensive schedule of 
Work for performance of this contract [Work Schedule]. The Work Schedule shall include 
routine inspection when specified in Exhibit A and infrequent operations such as repairs. The 
Work Schedule shall be submitted to and approved by the City prior to the commencement of 
Work.  The City may require the Contractor to revise the Work Schedule.  The Contractor shall 
not revise the Work Schedule unless the revisions have received the prior written approval of the 
City. 

1.3 Commencement of Work.  The Warranty Contract shall begin on the date indicated in 
the field notification to be issued by City to the Contractor in accordance with the Project’s 
Agreement [Field Notification], and shall continue for a minimum of [180] months. A copy of 
the Field Notification shall be attached hereto as Exhibit B. 

1.4 Performance of Work.  The Work shall be performed in accordance with the street light 
fixture manufacturer’s recommendations. To perform the Work, Contractor shall comply with 
the following: 

1.4.1 The Contractor shall hold a proper State Contractor’s License.  

1.4.2 The Contractor shall hold a City of San Diego Business License. 

1.4.3 The Contractor shall hold a license or authorization from the lining manufacturer. 

1.4.4 Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet, attached hereto as Exhibit C. 

 

SECTION 2: ADMINISTRATION 

2.1 Contract Administrator. The Engineering and Capital Projects Department is the 
Contract Administrator for the Warranty Contract.  The Contractor shall perform the Work under 
the direction of a designated representative of the Engineering and Capital Projects Department. 
The City will communicate with the Contractor on all matters related to the administration of this 
contract and the Contractor’s performance of the Work rendered hereunder. When this contract 
refers to communications to or with City, those communications shall be with the City, unless 
the City or this contract specifies otherwise. Further, when this contract requires an act or 
approval by City, that act or approval will be performed by the City. 
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2.2 Local Office. The Contractor shall maintain a local office with a competent company 
representative who can be reached during normal working hours and who is authorized to discuss 
matters pertaining to this contract with the City. A local office is one located in San Diego 
County that can be reached by telephone and facsimile. An answering service in conjunction 
with a company email address for the designated company representative would fulfill this 
requirement. A mobile telephone shall not fulfill the requirement for a local office. All calls from 
the City shall be returned within a one (1) hour period. 

2.3 Emergency Calls. The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature.  The City shall refer emergency calls to Contractor 
for immediate disposition.  The Contractor shall provide City with a twenty-four (24) hour 
emergency telephone number for this purpose. 

2.4 Staffing. 

2.4.1 Supervision.  The Contractor shall furnish sufficient supervisory and working personnel 
capable of promptly accomplishing on schedule, and to the satisfaction of City, all Work 
required under this contract. 

2.4.2 Contractor Inspections.  The Contractor shall perform inspections of the Work site and 
prepare and submit to the City a punch list of Work to be performed and dates of correction. The 
punch list shall include a comprehensive report of Work performed at the Work site. 

 

SECTION 3: COMPENSATION 

3.1 Maximum Compensation. The compensation for this contract shall not exceed $[the 
Contractor’s lump sum bid amount for this long-term warranty contract; will be 
established during the award process] [Contract Price]. 

3.2 Wage Rates. Refer to the Agreement for Prevailing wages requirements for this contract. 

3.3 Method of Payment/Monthly Reports.  The payments will be made as a percentage of 
Contract Price relative to the length of time passed. As conditions precedent to payment, the 
Contractor shall submit the following documents to the City by the first of each month a detailed 
invoice and report of warranty work performed and materials used in the prior month. The 
Contractor’s failure to submit the required reports or certified payrolls as described in the 
Agreement. 

3.4 Final Payment.  The Contractor shall not receive the final payment, and the bond(s) will 
not be released, until the following conditions have been completed to City’s satisfaction: 

3.5.1 The item(s) of the work subject to this warranty coverage as specified in Exhibit A 
[Warranty Items] have been determined to be in compliance with the Agreement. 

3.5.2 The Contractor has provided to the City a signed and notarized Affidavit of Disposal, a 
copy of which is attached hereto as Exhibit E, stating that all brush, trash, debris, and surplus 
materials resulting from the Work have been disposed of in a legal manner. 

3.5.3 The Contractor has performed comprehensive and successful testing and checks of the 
Warranty Items. 
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SECTION 4: TERMINATION 

4.1 Termination for Default. If the Contractor fails to perform or adequately perform any 
obligation required by this contract, the Contractor’s failure constitutes a Default. If the 
Contractor fails to satisfactorily cure a Default within 10 Working Days of receiving written 
notice from City specifying the nature of the Default, City may immediately cancel this contract 
and make a demand on the Contractor’s surety, or terminate this contract, and terminate each and 
every right of the Contractor, and any person claiming any rights by or through Contractor under 
this contract.  

 

SECTION 5: BONDS, INSURANCE, AND INDEMNIFICATION 

5.1 Contract Bonds. Prior to commencement of the Work, Contractor, at its sole cost and 
expense, shall provide to City the following bonds issued by a surety authorized to issue bonds in 
California and otherwise satisfactory to City: 

5.1.1 A Payment Bond (Material and Labor Bond) in an amount not less than the Contract 
Price, to satisfy claims of material suppliers and mechanics and laborers employed by it on the 
Work. The Payment Bond shall be maintained by the Contractor in full force and effect until the 
Work is accepted by City and until all claims for materials and labor are paid, and shall 
otherwise comply with the California Civil Code. 

5.1.2 A Warranty  Bond in an amount not less than the Contract Price to guarantee faithful 
performance of all Work, within the time prescribed, in a manner satisfactory to the City, and 
that all materials and workmanship will be free from original or developed defects. The 
Warranty Bond shall remain in full force and effect until performance of the Work is completed 
as set forth in this contract. 

5.2 Insurance. The Contractor shall not begin the Work under this contract until it has: a) 
obtained insurance certificates reflecting evidence of all insurance required in this Section; 
however, City reserves the right to request, and Contractor shall submit, copies of any policy 
upon reasonable request by City; b) obtained City approval of each company or companies as 
required by this Section; c) confirmed that all policies contain the specific provisions required in 
this Section. Further, Contractor shall not modify any policy or endorsement thereto which 
increases City’s exposure to loss for the duration of this contract. 

5.2.1 Types of Insurance.  At all times during the term of this contract, Contractor shall 
maintain insurance coverage as follows: 

5.2.1.1 Commercial General Liability.  For all of Contractor’s operations, including 
contractual, broad form property damage, completed operations, and independent Contractor’s 
liability, Contractor shall keep in full force and effect, during any and all Work on this contract, 
all applicable insurance to cover personal injury, bodily injury and property damage, providing 
coverage to the limits specified in the Agreement for general liability, completed operations and 
personal injury other than bodily injury. Contractual liability shall include coverage of tort 
liability of another party to pay for bodily injury or property damage to a third person or 
organization. Contractual liability limitation endorsement is not acceptable. 

  



January 7, 2011 ADDENDUM "3"  Page 13 of 22 
Street Light Conversion Project Design - Build Contract 

5.2.1.2 Commercial Automobile Liability.  For all of Contractor’s automobiles including 
owned, hired and non-owned automobiles, Contractor shall keep in full force and effect, 
automobile insurance for bodily injury and property damage providing coverage to a limit 
specified in the Agreement. Insurance certificate shall reflect coverage for any automobile [any 
auto].  The City shall be named as an additional insured, but only for liability arising out of use 
of Contractor’s automobiles and only arising out of Work performed under this contract. 

5.2.1.3 Worker’s Compensation.  For all of Contractor’s employees who are subject to this 
contract and to the extent required by the State of California, Contractor shall keep in full force 
and effect, a workers compensation policy. That policy shall provide liability coverage as 
specified in the Agreement, and the Contractor shall provide an endorsement that the insurer 
waives the right of subrogation against the City and its respective elected officials, officers, 
employees, agents and representatives. 

5.2.1.4 Third Party Property Damage. 

5.2.2 Rating Requirements.  All insurance required by express provision of this contract shall 
be carried only by responsible insurance companies that have been given at least an “A” or “A-” 
and “V” rating by AM BEST, that are licensed to do business in the State of California, and that 
have been approved by City. 

5.2.3 Deductibles.  All deductibles on any policy shall be the responsibility of the Contractor. 

5.2.4 Specific Provisions Required.  Each policy required under this Section shall expressly 
provide, and an endorsement shall be submitted to the City, that: 

5.2.4.1 Except as to Workers Compensation, City of San Diego and its respective elected 
officials, officers, employees, agents, and representatives shall be named as additional insured.  
The City’s Additional Insured status shall be reflected on additional insured endorsement form 
CG 20 10, or equivalent, which shall be submitted to the City. 

5.2.4.2 The policies are primary and non-contributing to any insurance that may be carried by the 
City, as reflected in an endorsement which shall be submitted to the City. 

5.2.4.3 The policies cannot be canceled, non renewed or materially changed except after 30 days 
prior written notice by the Contractor to City by certified mail, as reflected in an endorsement 
which shall be submitted to the City except for non-payment of premium, in which case 10 days 
notice will be provided. 

5.2.4.4 Before performing any Work, the Contractor shall provide the City with all Certificates 
of Insurance accompanied with all endorsements. 

5.2.4.5 The Contractor may obtain additional insurance not required by this contract. 

5.2.5 Surplus Lines. A policy by a Surplus Lines insurer is presumptively invalid unless 
accompanied by: i) a document specifically naming The City of San Diego as additional insured; 
ii) a Service of Suit stating that the company agrees to be sued in California on any issue arising 
out of this contract; iii) a cut-through endorsement to an admitted company; iv) a statement 
regarding why the company could not be placed with an admitted insurer (Cal. Ins. Code Section 
1763); v) an insurance certificate which names the surplus lines broker (Cal. Ins. Code 
Section 1764). 
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SECTION 6: SPECIAL PROVISIONS 

6.1 Illness and Injury Prevention Program. The Contractor shall comply with all the 
mandates of Senate Bill 198 and specifically shall have a written Injury Prevention Program on 
file with the City in accordance with all applicable standards, orders, or requirements of 
California Labor Code, Section 6401.7.  This Program shall be on file prior to performance of 
any Work. 

6.2 Drug-Free Workplace. The Contractor agrees to comply with the City’s Drug-Free 
Workplace requirements set forth in Council Policy 100-17, adopted by Council Resolution No. 
R-277952 and incorporated into this contract by this reference. The Contractor has certified to 
the City that it will provide a drug-free workplace by submitting a Certification for a Drug-Free 
Workplace form. 

6.2.1 Contractor’s Notice to Employees. The Contractor shall publish a statement notifying 
employees that the unlawful manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited in the work place, and specifying the actions that will be taken 
against employees for violations of the prohibition. 

6.2.2 Drug-Free Awareness Program. The Contractor shall establish a drug-free awareness 
program to inform employees about all of the following: 

6.2.2.1  The dangers of drug abuse in the work place. 

6.2.2.2  The policy of maintaining a drug-free work place. 

6.2.2.3 Available drug counseling, rehabilitation, and employee assistance programs. 

6.2.2.4 The penalties that may be imposed upon employees for drug abuse violations. 

6.6.2.5  Posting the Statement. The Contractor shall post the drug-free policy in a prominent 
place. 

6.2.2.6  Subcontractor’s Contracts. The Contractor further certifies that each contract for 
Subcontractor Services for this contract shall contain language that binds the Subcontractor to 
comply with the provisions of Section 7.1 of this contract, as required by Sections 2.A.(1) 
through (3) of Council Policy 100-17.  The Contractors and Subcontractors shall be individually 
responsible for their own drug-free work place program. 

6.2.2.7 Program Requirements Satisfaction. The requirements of a drug-free awareness 
program can be satisfied by periodic “tailgate sessions” covering the various aspects of drug-
abuse education. Although an in-house employee assistance program is not required, the 
Contractor shall be expected to provide a listing of drug rehabilitation and counseling programs 
available in the community at large. 

6.3 Americans With Disabilities Act. The Contractor is responsible as an employer, 
contractor, and the City representative to comply with all portions of Title 24 and the ADA. (For 
specific services and public accommodations, the Contractor may contact the Office of the 
Americans with Disabilities Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 
66118, Washington, D.C. 20035-6118; phone number (202) 514-0301.) The Contractor 
acknowledges and agrees that it is aware of and will comply with Council Policy 100-04, 
incorporated herein by this reference, adopted by Resolution No. R-282153, relating to the 



January 7, 2011 ADDENDUM "3"  Page 15 of 22 
Street Light Conversion Project Design - Build Contract 

federally-mandated ADA. The policy applies equally to the Contractor and all Subcontractors.  
The Contractor shall include in each subcontract agreement language which requires 
Subcontractor to abide by the provisions of this Section 7.2.  The Contractor and all 
Subcontractors shall be individually responsible for administering their own ADA and Title 24 
program. 

6.4 Taxpayer Identification Number. I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) on 
file for businesses or persons who provide services or products to the City. This information is 
necessary to complete Form 1099 at the end of each tax year. As such, the Contractor shall 
provide the City with a Form W-9 upon execution of this contract. 

 

SECTION 7: GENERAL PROVISIONS 

6.1 Assignment.  The Contractor shall not assign the obligations under this contract, whether 
by express assignment or by sale of the company, nor any monies due or to become due, without 
City’s prior written approval. Any assignment in violation of this Section shall constitute a 
Default and is grounds for immediate termination of this contract, at the sole discretion of City. 
In no event shall any putative assignment create a contractual relationship between City and any 
putative assignee. 

6.2 Independent Contractors.  The Contractor and any Subcontractors employed by 
Contractor shall be independent contractors and not agents of City. Any provisions of this 
contract that may appear to give City any right to direct Contractor concerning the details of 
performing the Work, or to exercise any control over such performance, shall mean only that 
Contractor shall follow the direction of City concerning the end results of the performance. 

6.3 Covenants and Conditions. All provisions of this contract expressed as either covenants 
or conditions on the part of the City or the Contractor shall be deemed to be both covenants and 
conditions. 

6.4 Jurisdiction, Venue, and Attorney’s Fees. The venue for any suit or proceeding 
concerning this contract, the interpretation or application of any of its terms, or any related 
disputes shall be in the County of San Diego, State of California. The prevailing Party in any 
such suit or proceeding shall be entitled to a reasonable award of attorney’s fees in addition to 
any other award made in such suit or proceeding. 

6.5 Successors in Interest. This Contract and all rights and obligations created by this 
contract shall be in force and effect whether or not any Parties to the Contract have been 
succeeded by another entity, and all rights and obligations created by this contract shall be vested 
and binding on any Party’s successor in interest. 

6.6 Integration. This Contract and the exhibits, attachments, and references incorporated 
into this contract fully express all understandings of the Parties concerning the matters covered in 
this contract. No change, alteration, or modification of the terms or conditions of this contract, 
and no verbal understanding of the Parties, their officers, agents, or employees shall be valid 
unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this contract agreed to by both Parties. All prior negotiations and agreements are 
merged into this contract. 
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6.7 Counterparts. This Contract may be executed in counterparts, which when taken 
together shall constitute a single signed original as though all Parties had executed the same 
page. 

6.8 No Waiver. No failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term or condition of this contract, nor any failure to 
exercise any right or remedy consequent upon a breach of any covenant, term, or condition of 
this contract, shall constitute a waiver of any such breach or of such covenant, term or condition. 
No waiver of any breach shall affect or alter this contract, and each and every covenant, 
condition, and term hereof shall continue in full force and effect to any existing or subsequent 
breach. 

6.9 Severability. The unenforceability, invalidity, or illegality of any provision of this 
contract shall not render any other provision of this contract unenforceable, invalid, or illegal. 

6.10 Drafting Ambiguities. The Parties agree that they are aware that they have the right to 
be advised by counsel with respect to the negotiations, terms and conditions of this contract, and 
the decision of whether to seek advice of counsel with respect to this contract is a decision which 
is the sole responsibility of each Party. This Contract shall not be construed in favor of or against 
either Party by reason of the extent to which each Party participated in the drafting of the 
Contract. 

6.11 Signing Authority. The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been obtained 
to sign on behalf of the corporation, partnership, joint venture, or entity and agrees to hold the 
other Party or Parties hereto harmless if it is later determined that such authority does not exist. 
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Project Manager: To ensure that all signatures and at least one section of contract 
appear on the same page. 

 

IN WITNESS WHEREOF, this Contract is executed by the City of San Diego, acting by and 
through its Purchasing & Contracting Department Director in accordance with Resolution 
No. R-[*insert number of Resolution authorizing advertising and award of underlying 
construction contract*], and by Contractor. 

 

Dated this                   day of                  , [2011]. 

 

THE CITY OF SAN DIEGO 
 

By:  
Mayor or designee 

 

I HEREBY CERTIFY I can legally bind [name of Contractor to be determined during 
RFP award process] and that I have read all of this Contract, this                    day of  
                                    , [insert year]. 
 

By:  

 

Printed Name:    

 

Title:    

 

I HEREBY APPROVE the form and legality of the foregoing Contract this 

                        day of                                  , [*insert year*]. 

 

Jan I. Goldsmith, City Attorney 

 

By:    

 

Printed Name:    
Deputy City Attorney 
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EXHIBIT A 

SCOPE OF WORK 

NTS: Insert specifications which apply to your project. 

I. Location of Work. The location of the Work to be performed are the locations where 
the street light fixtures were converted as identified by the list of approximately 
37,800 street lights city-wide,  …………..] as shown on the As Built list in generated 
by the Design Builder accordance with RFP Specifications described in Section 3.0 
Scope of work beginning on page 14 of the RFP and resulting Street Light 
[Conversion Contract  Specifications], which are incorporated into this contract by 
this reference as though fully set forth herein. 

II. Description of Work.  The Contractor shall monitor the Warranty Items during the 
Warranty Program in accordance with this contract and the RFP Specifications such 
that the completed facility complies with the Agreement and its Contract Documents 
and as set forth in the Work Schedule. 

The Work includes complete warranty repairs, replacement, or both including labor, 
materials, equipment, permits, and services necessary to maintain the street light 
fixtures in conformance with the warranty requirements of the Agreement. 

III. TBD 
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EXHIBIT B 

FIELD NOTIFICATION 

[Inset a copy of the City’s Field Notification which establishes the commencement date 
of the Warranty Program.] 

 

The project a Notice of Completion date will identify the commencement of the long-term 
warranty
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EXHIBIT C 

LICENSE DATA SHEET 

 

 

State Contractor License Classification and Number:    

 

Name of License Holder:    

 

Expiration Date:    

 

 Street Light Manufacturers Name:    

 

License Number:    

 

Expiration Date:    

 

Street Light Manufacturers Advisor’s Name:    

 

License Number:    

 

Expiration Date:    

 

City of San Diego Business License Number:    

 

Expiration Date:    
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PRICE PROPOSAL FORMS 

 
I/WE AGREE TO THE DESIGN AND CONSTRUCTION OF STREET LIGHT CONVERSION PROJECT DESIGN - BUILD 
CONTRACT, FOR THE CITY OF SAN DIEGO, IN ACCORDANCE WITH THESE CONTRACT DOCUMENTS FOR THE PRICES 
LISTED BELOW: 

Item 
No. 

NAICS 
Code Description "D” Quantity Unit  Unit Price Amount  

1 541330 Engineering and Design Services, Including 
Periodic Reports and As-Builts D 1 LS 

  $ 

2 238210 Install 50-55 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   7500 EA 

$ $ 

3 238210 Install 80-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7    21700 EA 

$ $ 

4 238210 Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   6500 EA 

$ $ 

5 238210 Install 50-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10   800 EA 

$ $ 

6 238210 Install 80-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    1500 EA 

$ $ 

7 238210 Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    700 EA 

$ $ 

8 238210 Remove and Recycle Existing HPS and 
LPS Street Light Fixtures   38700 EA 

$ $ 
9 238210 Long Term Warranty Contract (LTWC)   1  LS   $ 
10 238210 Bond (Payment and Performance)   1 LS   $ 
11 238210 City Contingency   1 AL   $285,000  

TOTAL FOR PROPOSAL (ITEMS NO 1 THROUGH 11 INCLUSIVE) $ 

Total Price for Design-Build Proposal, (items 1 through 11, inclusive) amount written in words: 
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Design-Builder:      
 
 
Title:           
 
 
Signature:         

 
 
The names of all persons interested in the foregoing proposal as principals are as follows: 

 
IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a 
co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an 
individual, state first and last names in full. 

 
NOTES: 

 
A. In the case of inconsistency or conflict between the product of the Quantity x Unit Price and the Extension, the product shall 

govern. 

B. In the case of inconsistency or conflict, between the sums of the Extensions with the Estimated Total Bid, the sum of the 
Extensions shall govern. 
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City of San Diego 
 
ADDENDUM “4” 
 

 
REQUEST FOR 
PROPOSAL (RFP) 
For  
STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
JANUARY 20th, 2011 

 
CITY OF SAN DIEGO 

Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED  
TO 12:00 P.M. ON FEBRUARY 9TH 2011. 
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A. INTRODUCTION 

A.1 The following changes in Section B are hereby incorporated into the Request for 
Proposal for the Street Light Conversion Project Design – Build Contract.  

A.2 All prospective bidders are reminded that they are required to acknowledge 
receipt of this addendum in their submittal in accordance with ATTACHMENT 
B, Item 1 of the Request for Proposals. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: January 19, 2011 

San Diego, California 
 

HP/nb/rir 
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City of San Diego 
 
ADDENDUM “5” 
 

 
REQUEST FOR 
PROPOSAL (RFP) 
For  
STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
FEBRUARY 9th, 2011 

 
CITY OF SAN DIEGO 

Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 
CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED  
TO 12:00 P.M. ON FEBRUARY 17, 2011. 
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A. INTRODUCTION 
A.1 The following changes in Section B are hereby incorporated into the Request for 

Proposal for the Street Light Conversion Project Design-Build Contract.  
A.2 All prospective bidders are reminded that they are required to acknowledge receipt of this 

addendum in their submittal in accordance with ATTACHMENT B, Item 1 of the 
Request for Proposals. 

Note:  Due to time constraints the following questions and answers will be the final set to be 
provided through addendum. The City does not intend to answer future questions unless the 
answers have material impact on Bids as determined by the City. 

B CHANGES TO THE REQUEST FOR PROPOSALS 

B.1 CLARIFICATION TO ADDENDUM “4”, Section A. INTRODUCTION, Item A.1, 
Page 2 of 2, there were no changes in Section B.  The addendum was issued to extend the 
Proposal Due Date ONLY. 

B.2 Bidders Questions and Answers are as follows: 
Q1. Do purchases of material through a qualified minority or disadvantaged enterprises 

qualify for the equal opportunity contracting goals on the project? 
A1. Volume 2 of 2, Forms AA25 & AA30 on pages 152 and 153 of the original RFP 

identify the methods of calculating how material and equipment purchases 
qualify for equal opportunity contracting goals.  

Q2. Is the fixture manufacturer required to provide a 10 year (120 month) warranty? 
A2. The Design-Builder is required to provide: 
 1. Preferably a 10 year warranty backed by payment and performance 

bonds or 
 2. a 3 year warranty backed by payment and performance bonds and 

obtains a 7 year manufacturer’s warranty for labor and materials naming 
the City as the beneficiary. 

 
Q3. Why is there such a high requirement for Intrusion Protection rating (IP-65) for the 

fixture optical assemblies? 
 
A3. Substitute the specified Intrusion Protection rating of IP-65 with IP-54 for the 

proposed street light fixtures.  The Design-Builder shall recognize the life cycle 
perspective by addressing maintenance as a component of Attachment B Section 5, 
Item 4 IP rating as identified on Page 45 in the technical section of the original RFP.  
In general, there may be other technical topics that proposers may discuss in the 
Technical Fixture Approach to promote long-term durability or life cycle value. 

 
Q4. How will the revised Addendum “3”, EEO requirements to 3% DVBE participation, 

from the original 3% SDVOSB participation in the RFP affect City review? 
 
A4. RFP proposal shall adhere to the affirmative steps listed in 10 CFR 

600.236(e)(2)(i) through (vi) as noted in item B.5 of Addendum “3”.  The City 
will only accept certifications for the mandatory goals determined by the 
Department of Energy from the U.S. Small Business Administration (SBA) and 
the U.S. Department of Commerce Minority Business Development Agency 
(MBDA).  Failure to solicit subcontractors from these agencies and to advertise 
for the required certifications will result in a bid deemed non compliant with the 
affirmative steps and therefore will be deemed non responsive. 
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Q5. Will the City provide a Shapefile or other geographical files in electronic format 
of the work area? 

A5. Yes. However, the City does not guarantee the accuracy and completeness of the 
information provided. 

Q6. Does the City require the Contractor to use ArcGIS software or can other GIS 
software be used?  Also, if ArcGIS is required, does the City require copies of 
current version of ArcGIS to be supplied? 

A6. The City requires that GIS files are compatible with the City’s GIS system (i.e., 
ArcGIS software) and standards.  The City does require files provided be 
compatible with the City’s current version of ArcGIS. 

Q7. For the weekly reporting required, are Shapefile's sufficient for the City or are 
hard copies of maps necessary? 

A7. Electronic files are sufficient for weekly reporting.  The City will work with the 
winning proposer to establish a FTP site or other means to exchange electronic 
files after contract award. 

Q8. Will you publish approved equal critical component manufacturers or will the 
contractor be at risk submitting a non-Philips or Sylvania lamp-generator 
combination? 

A8. The City will not issue pre-approve equal critical component manufacturers.  Refer 
to Subsection 4-1.6, in The WHITEBOOK for additional information. 

Q9. Can the City specify in the quantity for each wattage required for phase I and the 
balance will be phase II.  

A9. Quantities cannot be identified until prices are identified.  See Addendum “3”, 
Question 23 regarding the phased budget amounts.  

Q10. Can pages 152 & 153 of the bid document be clarified regarding the minority 
goals and how the percentages are evaluated? 

A10.  The Design-Builder shall meet the goals identified in Addendum “3” Section B.3 
or submit good faith effort documentation in accordance with Addendum “3” 
Section B.5.  Addendum “3” Section B.5 references affirmative steps for good 
faith documentation.  There will be no extra points awarded.  The designations 
found on the AA25 and AA30 forms are general in nature and those designations 
(DBE/DVBE/MBE/WBE/OBE/SLBE/ELBE) would not apply to this contract. 

B.3 TO ADDENDUM “1”, Item B.7 (Attachment A-5 STREET LIGHTING MILESTONES), 
DELETE Page 4 of 9 in its entirety and SUBSTITUTE with Page 5 of 57 of this 
Addendum “5”. 

B.4 TO ADDENDUM “2”, Item B.1 (ATTACHMENT B), DELETE Pages 4 of 17 through 
16 of 17 in their entirety and SUBSTITUTE with Pages 6 of 57 through 20 of 57 of 
this Addendum “5”. 

B.5 TO ADDENDUM “2”, Item B.4 (subsection 7-5), DELETE in its entirety and 
SUBSTITUTE with the following: 

7-5 PERMITS, FEES, AND NOTICES. To the City Supplement ADD the following: 

The Design-Builder may be required to obtain the following permits: 
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a) Caltrans permits when working to change to convert street lights on bridges over 
freeways. 

b) Permits to convert street lights adjacent to trolley lines or railways. 
The City Contingency shall be used to reimburse the Design-Builder for the agency 
permit fee only. 
 
DELETE item e) in its entirety. 

 
B.6 TO ADDENDUM “3”, Item B.4, (Attachment A-6, Long Term Warranty Contract 

(LTWC)), DELETE Pages 9 of 22 through 20 of 22 in their entirety and SUBSTITUTE 
with Pages 21 of 57 through 32 of 57 of this Addendum “5”. 

 
 B.7 TO ADDENDUM “3”, Item B.6 (ATTACHMENT D), to “BID PROPOSAL” DELETE in 

its entirety and SUBSTITUTE with “BIDDING DOCUMENTS, PRICE PROPOSAL 
FORMS”. 

 
 B.8 TO ADDENDUM “3”, Item B.6 (BIDDING DOCUMENTS, PRICE PROPOSAL 

FORMS), DELETE Pages 21 of 22 through 22 of 22, in their entirety and SUBSTITUTE 
with Pages 33 of 57 through 34 of 57 of this Addendum “5”. 

 
 B.9 TO 8.0 SELECTION AND AWARD SCHEDULE, Page 9, DELETE in its entirety and 

SUBSTITUTE with the following:  
 

The City anticipates that the process for selecting a Design-Builder, and awarding the 
contract, will be according to the following tentative schedule: 

 
8.1  Pre-Proposal Meeting      December 21, 2010 
8.2 Proposal Due Date      February 17, 2011 
8.3  Reserved 
8.4  Public Ranking Meeting     February 23, 2011 
8.5  Selection and Notification     February 25, 2011 
8.6  Receipt of Bonds and Insurance Certificates   March 3, 2011 
8.7  Notice to Proceed      March 16, 2011 

 
B.10 TO ATTACHMENT C, VOLUME 1 of 2, C. WAGE RATES, Page 72 through 98, 

DELETE in their entirety and SUBSTITUTE with Pages 35 of 57 through 57 of 57 of 
this Addendum “5”. 

 
 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: January 24, 2011 

San Diego, California 
 

HP/nb/rir/egz 
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Attachment A-5B 
 

Street Lighting Milestones (Rev 1-20-11) 
 

# Month Year Milestone Activity  
Monthly 

SL's 
completed 

1  Mar-11 2010 
Issue Notice to Proceed to Design Builder, Initiate design of 
cobra head fixtures, Authorize mobilization/ start up cost 
reimbursement. Begin the fixture procurement process. 

0  

2  Apr-11 2011 Place order for first 10,000 cobra head fixtures   0  

3  May-11 2011 Complete 2600 Cobra head conversions  2600 

4  Jun-11 2011 Complete 2600 Cobra head conversions  2600 

5  Jul-11 2011 Complete 2600 Cobra head conversions, Place Second order 
for 28,7000 street lights  2600 

6  Aug-11 2011 Complete 2600 Cobra head conversions   2600 

7  Sep-11 2011 Complete 2600 Cobra head conversions  2600 

8  Oct-11 2011 Complete 2600 Cobra head conversions  2600 

9  Nov-11 2011 Complete 2600 Cobra head conversions  2600 

10  Dec-11 2011 Complete 2600 Cobra head conversions   2600 

11  Jan-12 2011 Complete 2600 Cobra head conversions  2600 

12  Feb-12 2011 Complete 2600 Cobra head conversions  2600 

13  Mar-12 2011 Complete 2600 Cobra head conversions  2600 

14  Apr-12 2012 Complete 2600 Cobra head conversions 2600 

15  May-12 2012 Complete 2600 Cobra head conversions  2600 

16  June-12 2012 Complete 2600 Cobra head conversions  2600 

17  Jul-12 2012 Complete 2600 Cobra head conversions  2300 

   Totals 38,700  
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ATTACHMENT B 

Environmental Services 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

Proposals submitted in response to this RFP shall be in the following order and shall include: 

1. Addenda to this RFP (PASS/FAIL) 

The Design-Builder shall confirm in its Technical Proposal the receipt of all addenda 
issued to this RFP.  Failure to acknowledge all addenda issued, will result in the Proposal 
being considered non-responsive and ineligible for further consideration. 

The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to this RFP (PASS/FAIL) 

If the Design-Builder takes exception(s) to any portion of the RFP and its attachments, 
the specific portion of the RFP or attachment to which exception is taken shall be 
identified and explained to the City in writing a minimum of 10 days prior to the date 
established for submittal of the Technical Proposal.  Exceptions taken after the stipulated 
period to this RFP may be cause for rejection of the Proposal and discontinue the Design-
Builders participation to this selection process. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 
 
Note: Attachment A-3 identifies the technical parameters that are desired for the cobra 
head type induction streetlights. The Design-Builder shall identify the most suitable cobra 
head streetlight fixtures for City consideration, evaluation, and written approval.  
Exceptions taken to certain minimum requirements are automatic cause for rejection of 
the Proposal.  Those requirements have been identified in Attachment A-3 and are 
summarized here for the Bidder’s convenience as follows: 
 

a) Five years of experience manufacturing Cobra streetlights 

b) Sale and delivery of a minimum 1500 induction fixtures  

c) Certification of manufacturer’s authorized distributor  

d) Federal compliance with ARRA “Buy American” requirements 

e) Certification of IES full cutoff distribution and Certification IES files are 
available upon 48 hours notice 

f) Component Provision for Philips and Sylvania or approved equal  

g) Fixture Delivery Certification that 2600 cobra head fixtures can be installed 
per month 

h) Certification of bonding for material (streetlight fixtures) and Certification of 
warranty 

i) Absence of intellectual property dispute  

j) Certification of photocell and labeling  
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3. Executive Summary (5 Points Maximum) 

Include a one- to two-page overview of the entire Proposal describing the highlights of 
the Proposal.  Failure to provide the executive summary will result in the RFP being 
considered non-responsive and ineligible for further consideration. Provide an executive 
summary not to exceed 3 pages.  Identify why the Design-Builder provides the best 
value.  Current project challenges include identifying the induction fixture with the best 
value, mobilizing an effective workforce to accomplish the work by the identified 
milestones, and integrating street light lists.  Identify the single point of contact for 
questions regarding the fixtures submittals.  Provide relevant experience of key project 
personnel for each entity in the Design-Builder’s team. Identify any work experience for 
a municipality or governmental agency with dates of engagement, work description, costs 
and energy savings in kWh and payback period in years. Additional resumes of the key 
personnel may be appended to the three page executive summary.    

4. Project Team (5 Points Max) 

Describe the proposed management plan for this project.  Describe the strength of key 
proposed construction and technical personnel, Subcontractors including, but not limited 
to the following disciplines:  

a. Installation Subcontractors  
b. Electrical - Lighting Designer 
c. GIS and GPS Software Technicians  

Identify the business ownership including the type of business venture (corporation, 
partnership, joint venture, etc.).  Describe the organizational structure, providing a 
graphic representation of the organizational hierarchy that includes each entity (designer, 
consultant, contractor, subcontractor, vendor, and supplier) and the number of years each 
firm has been in business under its present name and/or organizational structure. 
 
Identify whether any of the Design-Builder’s team members have been involved in any 
bankruptcy or reorganization in the last 10 years.  If yes, please explain.  Identify the 
number of years each entity assembled under the design-build umbrella operated under its 
current name and/or management. 

5. Technical Fixture Approach (25 Points Max) 

The below matrix identifies the technical requirements for the streetlight luminaires.  
These criteria will be evaluated in accordance with the percentage or “Weight” identified.  
The score for this technical section will be prorated as 25 Points in the overall selection 
criteria. The Design-Builders shall describe how they comply with each attribute 
identified.  Appropriate submittals should be included for each item.  Each item indicated 
shall have the corresponding Attribute number as identified in the below matrix on the 
upper right corner of each submittal.   These criteria will be used by the City to aid in 
making an informed evaluation of the Design-Builder’s technical approach. 
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Luminaire Evaluation Matrix 
(Technical Fixture Approach) 

 
# Attribute  Weight

1 
 

Compatibility and interchangeability of components amongst similar wattages 
and climate zones without requiring use of special tools.   It is desirable for 
luminaires within the same climate zone to have interchangeable parts.  
 

10% 

2 

Multiple Operating Voltages: It is desirable to have multi-voltage or multi-volt 
ballasts/generators so that one type of fixture is operable between 110 and 277 
Volts AC.  External transformers are not permissible as a component for the 
luminaire input voltage. 

10% 

3 

Unspecified value, identify items or services offered in addition to those in the 
attached specifications or scope of work offered as part of the proposal. If none, 
please state “none”. 
 

5% 

4 
Ingress Protection (IP) Rating:  Climate zone 7 streetlight fixtures with IP 
rating greater than IP-65 for the optical assembly.  Climate zones 10 streetlight 
fixtures with IP rating greater than IP-54, for optical assembly.    

10% 

5 

Thermal management of the heat generated by internal components.  Heat 
dissipation may be managed differently depending on the climate zone that the 
fixture is installed.  Provide fixture manufacture documentation of heat 
dissipation during Non Operating Temperatures for the fixtures submitted in 
climate zone 10, stating how that the generator can survive if a photo cell fails 
and the fixture is left on during daytime above temperatures of +176°F  
(+80°C).  Similarly fixture manufacture documentation of heat dissipation 
during Non Operating Temperatures for the fixtures submitted in climate zone 
7, stating how that the generator can survive if a photo cell fails and the fixture 
is left during daytime temperatures temperature can survive a non-operating  
temperature of +158⁰F (+70°C).  Operating temperature rating: Fixtures that 
operate with higher ambient operating temperature range for zone 10 shall be 
30°F to +130°F.   
 

10% 

6 

Surge Suppression:  identify how well the fixture manages to withstand high 
repetition transients as a result of utility transients.  Provide documentation 
indicating how transients are suppressed with on-board circuitry for Surge 
Suppression utilizing Surge Suppression Devices (SSD)  

10% 

7 

Dimming: Identify the degree of dimming capability availability to at least 50% 
output.  Provide a matrix indicating Lumen output versus input wattage.  
Identify control circuitry for dimming (0 to 10 V external control or wireless 
control capabilities) 

5% 
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8 

Fixture assembly design, and construction workmanship including but not 
limited to: weight, optical reflector assembly, openings, seals and gaskets 
compartments component accessibility and ease of component access.   
Workmanship of fixture housing, component alignment, use of internal space, 
paint, non-corrosive parts including, screws, and mounting hardware.  
Components with “plug and receptacle” type connections hinged doors 
lanyards.  Fixture construction to prevent the components from accidentally 
opening while providing ease of accessibility within the fixture, power supply 
connection to the power door with quick disconnect device.   .    

10% 

9 Extended Manufacturer’s Warranty: Will the manufacturer provide an extended 
warranty in excess of 120 months from the date of installation.   10% 

10 
IES Files photometric file review and lumen depreciation, fixture Lighting 
Efficiency Rating (LER).    
 

20% 

 
Total  100% 

 

Part of #3 Above - Unspecified Value Added Offerings  

The following page should be used to identify any offering of unspecified value.  
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VENDOR’S STATEMENT OF UNSPECIFIED VALUE-ADDED OFFERINGS 

List items or services you are offering in addition to those in the attached specifications or scope 
of work offered as part of the proposal. If none, please state “none”. 

Two pages of attachments may be used. 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 
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6. Identify Fixtures (10 Points Max) 

Submit fixture catalogue sheets from the manufacture for each fixture submitted.  The 
panel will score each fixture in accordance with the specifications identified in 
Attachment A-2.   

 Those in final consideration will be asked to provide sample fixtures for evaluation.  

Induction Fixture 
Wattage  

Climate 
Zone  

Identify Fixture Make Model and 
Catalogue Number 

Cobra Head  44-55 Watt 7   

Cobra Head  44-55 Watt 10   

Cobra Head  79-85 Watt 7   

Cobra Head  79-85 Watt 10   

Cobra Head  150-165 Watt 7   

Cobra Head  150-165 Watt 10   
Note: Design-Builders in the final review process shall be required submit 
sample fixtures   

 

7. Design-Builder Capability (20 Points Max) 

The below matrix identifies the capability requirements for the Design-Builder.  These 
criteria will be evaluated in accordance with the percentages identified.  The score for 
this technical section will be prorated as 20 Points in the overall selection criteria. 
Design-Builders shall describe how they comply with each attribute identified.  Each 
item shall contain the corresponding number identified in the below matrix. 
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Design-Builder Capability Matrix 
 

# Attribute Weight

1 
Local Representation – Percentage of work force from San Diego County. 
Ability to assemble local team of local subcontractors, vendors, and 
manufacturers.    

10% 

2 

What experience does the Design-Builder bring to the table to reach 
milestones, accelerate construction as needed to and maintain project 
milestone goals as identified in Attachment A-4.  What is the track record 
on completing projects on time and within budget. 

10% 

3 Experience establishing and enforcing warranties including responsiveness 
to repair nonfunctional street lights. 10% 

4 

History of reliable streetlight fixture and component selection. Experience 
developing and/or designing “best practices” for street light systems with 
luminaire performance utilizing technical attributes such as measuring heat 
dissipation while preventing objectionable material such as particulate 
intrusion that cause lumen depreciation. Identify the number of street 
lighting patents for new technology that sustain the expected life or increase 
the efficiency of street lighting systems.  Previous awards for design or 
construction. 

10% 

5 

Experience selecting outdoor lighting fixtures. Expertise with IES criteria 
including but not limited to BUG ratings, small target visibility, luminance, 
illuminance for comprehensive evaluation of fixture criteria. and software 
used for evaluating photometrics, including S/P ratios 

10% 

6 Experience designing traffic control plans and obtaining traffic control 
permits. 5% 

7 
Organizational skills to mobilize workforces in an effective fashion to 
accomplish milestones. Ability to utilize several contractors and secure 
stream of material for a most effective contracting installation work force. 

10% 

8 

Astronomy and Observatory understanding: Experience developing new 
technology that may reduce observatory concerns such as “scattering,” by 
developing and designing special phosphor vessel recipes by significantly 
reducing wavelengths less than 550 nanometers.  Experience developing 
skyglow forecast for street light that would model or calculate the existing 
and proposed skyglow resulting from conversion to induction.  Experience 
with adaptive technology, controls, and advancements in technology to 
reduce energy consumption during nighttime low-volume traffic flows . 

10% 

9 

Experience with GIS (Geographical Information System) and GPS (Global 
Positioning System) and Microsoft Excel spreadsheets as they relate to 
modifying the street light lists identified on the FTP site.  Ability to sort, 
match and modify the street light locations lists.  Modify the City list by 

15% 
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adding the unique SDG&E street light number to assemble and update the 
City street light list with location description, GPS coordinate, date of 
conversion, existing wattage, voltage, new wattage, SAPID and the 
SDG&E unique streetlight number.    

10 

Experience assisting with public outreach and community relations, 
presentations to the public, especially in moderating and responding to 
questions while maintaining positive image during difficult or tumultuous 
construction issues. Experience with agency or government large projects 
where the project activities are subject to public and media scrutiny. 

5% 

11 
Experience or ability to comply with Department of Energy (DOE) 
requirements including but not limited to Buy American, Davis Bacon, and 
job creation reporting requirements to the DOE 

5% 

  Total  100%
 

8. Equal Employment and Contracting Opportunity (25 Points Max) 

As set forth in the RFQ and this RFP, the City is dedicated to the principles of equal 
opportunity in the workplace and in subcontracting.  It is City’s expectation that firms 
doing business with City, and are able to demonstrate, the same level of commitment. 

a. Work Force Report 

Include either a completed Work Force Report (see Attachment ‘C’) for its 
employees located within San Diego County only; or the specific actions 
consistently taken to ensure equal opportunity in their employment and 
subcontracting practices, including past performance and actions to be taken on 
this Project.  The selected firm may be required to submit workforce data for a 
regional office prior to contract award. 

 b.  Subcontractor Documentation 

The Design-Builder shall provide with its Technical Proposal a listing of at least 
three largest Subcontractors (constructors only) for the Project and all other 
Subcontractors (design professionals, etc.) that are known at the time it submits its 
Proposal, using the form(s) provided in the Price Proposal forms found in 
Attachment ‘D’ of this RFP. Subcontractors include design professionals, as well. 

Any changes to the listing of the proposed Subcontractors that have occurred in 
the information, required data or documentation submitted in the RFP shall be 
submitted in accordance this section, and shall be included in an attachment, 
which shall be entitled “Subcontractor Documentation” using the form(s) 
provided in the Price Proposal forms found in Attachment ‘D’ of this RFP. 

Work which requires Subcontractors that are not listed by Design-Builder at time 
of Award shall be let by Design-Builder in accordance with a competitive bidding 
process performed solely at Design-Builder’s expense. Design-Builder shall 
provide public notice of the availability of the Work to be subcontracted, obtain 
competitive bids, and provide a fixed date and time on which the subcontracted 
Work will be awarded. Subcontractors bidding on subcontracts pursuant to this 
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provision shall be afforded the protection of all applicable laws, including Public 
Contract Code sections 4100 through 4114, inclusive. 

c.  Equal Opportunity Plan 

The Design-Builder shall include in the Proposal a copy of the Equal Opportunity 
Plan submitted with its RFP.  The plan shall include the specific steps the Bidder 
will take to demonstrate their commitment to ensure all segments of the 
contractor, consultant and vendor community are provided the opportunity to 
compete on this project. 

9 Submittal Organization and Clarity (5 Points Max) 

The Design-Builder shall submit the below forms as cover page for the referenced 
sections when submitting their proposal.  Blank electronic forms are available on the FTP 
site.  Additional information may be appended to the section. Clearly labeled the upper 
right-hand corner of each sheet with the corresponding reference number indicated in 
below table, and organize the proposal in accordance with the sections identified.  The 
panel will use the forms submitted with each proposal to score.  It is suggested that the 
Design-Builder maintain this organization to score well, in category Section 9 Submittal 
Organization and Clarity. 

 
Identify a single point of contact if questions arise regarding the proposal so that 
questions may quickly be resolved.  

 
Identify a single point of contact for the manufacturers authorized distributor 
 
Name: _______________________________________ 
 
E-mail:_______________________________________ 
 
Phone Number: _________________________________ 
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# Section 5   Technical Fixture Approach  Weight Score 

1 
 

Compatibility and Interchangeability of Parts: Identify how the 
streetlight fixtures have interchangeable parts amongst common climate 
zones. 

10% 
 

2 Mult-Volt Operation:  Include fixture manufacturer’s documentation 
of multi-volt operation. 10% 

 

3 
Unspecified value:  Identify any other benefit that may not be identified 
in this request for proposal that can add value to the project  
 

5% 
 

4 Ingress Protection (IP) Rating:  Clearly identify each climate zone and 
provide manufacturer’s documentation of the IP rating. 10% 

 

5 
Thermal management:  Clearly identify thermal management 
designations with manufacturer’s written documentation. 
 

10% 
 

6 

Surge Suppression:  Clearly identify transient suppression capabilities.  
Identify time on abscissa (horizontal, X axis) and Kilovolts on the 
ordinance (vertical, Y axis), with manufacturer’s written documentation 
of the surge suppression capabilities. 
 

10% 

 

7 

Dimming: Identify the degree of dimming capability availability to at 
least 50% output.  Provide a matrix indicating graphical representation 
Lumens output versus input wattage. Identify Watts on the abscissa 
(horizontal, X axis) and lumens on the ordinance (vertical, Y axis).  
Identify how the diming control circuitry functions and it can be 
integrated into a street lighting system.  Identify percent dimming and 
whether there are wireless control capabilities that are compatible with 
“Smart-Grid” technology.   

5% 

 

8 

Fixture assembly design:  Identify in order:   Weight, optical reflector 
assembly, openings in fixture housing; removable and hinged access 
doors; lanyards and seals; gaskets and filters;  component accessibility; 
component arrangement;  power supply connections; internal space 
efficiency;  internal parts and electrical components with “plug and 
receptacle” type connections; external parts including, screws, and 
mounting hardware; ergonomic compatibility; accessibility to optical 
assembly, generator, and power supply connections; fixture durability; 
workmanship and any other features not identified herein 

10% 
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9 Extended Manufacturer’s Warranty: Identify in months any warranty 
in excess of 120 months from the date of installation.    10% 

 

10 

IES photometric files: Provide web link to IES files,  Provide 
independent written documentation including but not limited to 
manufacturers lumen depreciation with hours on the (abscissa x-
coordinate) of the Luminare Efficiency Rating (LER).    

20% 

 

 Total      100%  
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# 7. Design-Builder Capability Weight Score 

1 

Local Representation:  Provide a maximum of one page identifying 
percentages of local labor workforce work force (anticipated 
payments to business entities located San Diego County) on this 
project.  The total must add to 100%.  Include all components of 
contribution including but not limited to subcontractors, vendors, and 
manufacturers.   

10% 

 

2 

Scheduling Work force and Reaching Milestone:   Provide a 
maximum of one page describing experience utilized to reach 
milestones, and potentially accelerate construction as identified in 
Attachment A-4.  Separately provide an accounting of how projects 
have been completed on time and within budget. 

10% 

 

3 
Warranty Enforcement:  Provide a maximum of one page 
describing experience enforcing warranties and ability to respond and 
replace nonfunctional street lights. 

10% 

 

4 

Street Light “Best Practices”:   Provide a maximum of one page 
describing experience developing and/or designing “best practices” 
for lighting systems that include luminaire performance, heat 
dissipation, particulate intrusion, and lumen depreciation mitigation.  
Identify patents, new technology for sustaining lumen levels and the 
long expected luminare life, and increase efficacy.  Identify patents 
and awards for design or construction. 

10% 

 

5 

Experience selecting outdoor lighting fixtures:  Provide a 
maximum of two pages describing expertise with IES files and 
lighting criteria including small target visibility, luminance, 
illuminance for comprehensive evaluation of lighting photometerics 
and fixture selection criteria.  Identity software used for evaluating 
photometrics, including S/P ratios 

10% 

 

6 
Traffic Control:  Provide a maximum of one page describing 
experience designing and implementing traffic control plans 
including obtaining traffic control permits.   

5% 

 

7 

Mobilization and Organizational Skills:  Provide a maximum of 
two pages describing ability to utilize multiple contractors and 
procuring fixtures in an effective installation work force to 
accomplish milestones 

10% 
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8 

Astronomy Understanding: Provide a maximum of two pages 
describing experience developing new technology that may reduce 
observatory concerns such as “scattering,” by developing and 
designing special phosphor vessel recipes by significantly reducing 
wavelengths less than 550 nanometers.  Experience developing 
skyglow forecast for street light that would model or calculate the 
existing and proposed skyglow resulting from conversion to 
induction.  Experience with adaptive technology, controls, and 
advancements in technology to reduce energy consumption during 
nighttime low-volume traffic flows.  An additional page may be 
devoted to technical information regarding the virtues and problems 
with LED lighting as it relates to astronomy concerns.  

10% 

 

9 

Experience with GIS (Geographical Information System), GPS 
(Global Positioning System), and Microsoft Excel spreadsheets: 
Provide a maximum of two pages describing experience utilizing 
software to match the street lights on the City list with the unique 
SDG&E streetlight number.  Identity means of modifying the street 
light lists identified on the FTP with GPS coordinates and providing 
GIS maps.  Provide details how the City street light list can be 
updated with location description, GPS coordinate, date of 
conversion, existing SL type and wattage, voltage, new wattage, 
SAPID and the SDG&E unique streetlight number.    

15% 

 

10 

Public Outreach: Provide a maximum of one page describing 
experience performing public outreach and community relations, 
presentations to the public, especially in moderating and responding 
to questions while maintaining positive image during difficult or 
tumultuous construction issues.  Experience with agency or 
government large projects where the project activities are subject to 
public and media scrutiny. 

5% 

 

11 

Department of Energy (DOE) Requirements: Provide a maximum 
of two pages describing experience or ability to comply with 
Department of Energy (DOE) requirements including but not limited 
to Buy American, Davis Bacon, and job creation reporting 
requirements to the DOE 

5% 

 

  Total  100%
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6.   Identify Fixtures 

Induction Fixture 
Wattage  

Climate 
Zone  

Identify Fixture Make Model and 
Catalogue Number 

Score 16.7% 
max for each 

Cobra Head  44-55 Watt 7   

Cobra Head  44-55 Watt 10   

Cobra Head  79-85 Watt 7   

Cobra Head  79-85 Watt 10   
Cobra Head  150-165 
Watt 7    
Cobra Head  150-165 
Watt 10    
Note: Design-Builders in the final review process shall be required submit sample 
fixtures   
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10. Reference Checks (5 Points Max) 

Identify at least three references for each entity identified on the project team including 
subcontractors, designers, suppliers, and consultants. 

 
Total Points: 100 
 
 

 Proposal Evaluation Matrix Summary   

Section Criteria  Max Points  Score 

1 Addenda to this RFP  Pass/Fail  

2 
Exceptions to this RFP & Minimum S/L 
Requirements Pass/Fail  

3 Executive Summary 5  

4 Project Team 5  

5 Technical Fixture Approach 25  

6 Identify Fixtures 10  

7 Design-Builder Compatibility 20  

8 EEOCP 25  

9 Submittal organization and clarity 5  

10 Reference checks 5  

 Total Composite Rating 100   
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LONG-TERM WARRANTY CONTRACT 

This Long-Term Warranty Contract [Contract] is made and entered into by and between the City 
of San Diego [City], a municipal corporation, and [Name of successful Design-Builder, to be 
identified after award of the RFP ] [Design-Builder], who may be individually or collectively 
referred to herein as a “Party” or the “Parties.” 

 

RECITALS 

A. On or about February XX, 2011] the Parties entered into an agreement for the 
construction of Street Light Conversion Project Design-Build Contract, IO number 
[21002317], Bid No. [5253DB]. This Project was accepted by the City on _______.  

B. In accordance with the Agreement, the Contractor shall enter into this contract with the 
City for the purpose of implementing and fulfilling long-term warranty requirements in 
accordance with the City of San Diego Municipal Code and the Contract Documents for the 
specified elopement(s) of Street Light Conversion Project Design-Build Contract [Warranty 
Requirements]. 

C. The Contractor is ready and willing to fulfill its Warranty Requirements in accordance 
with the terms of this Contract [Warranty Contract]. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and sufficiency 
of which are hereby acknowledged, the Parties hereby set forth their mutual covenants and 
understandings as follows: 

THE PARTIES AGREE: 

INTRODUCTORY PROVISIONS 

1. Recitals Incorporated. The above referenced Recitals are true and correct and are 
incorporated into this contract by this reference. 

2. Exhibits Incorporated. All Exhibits and Attachments referenced in this contract are 
incorporated into this contract by this reference. 

3. Contract Term. This Contract shall be effective on the date the Notice of Completion   
is executed or by the last Party to sign the Contract, whichever is later, and it shall be effective 
until completion of the Work, described in Section 1.1 below. 

4. Terms and Conditions.  This contract is subject to the terms and conditions of the 
Agreement included in the Part 1 of The GREENBOOK and The WHITEBOOK and EOCP 
Section and Section 801 through Section 808 of The WHITEBOOK except as follows. 
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SECTION 1: SCOPE OF WORK 

1.1 General.  The Contractor shall fulfill the Project’s Warranty Requirements [Work] as 
identified in the scope of work attached as Exhibit A in a manner satisfactory to the City. The 
City will give written notice to the Contractor of needed Warranty Contract Work and a deadline 
to perform such Work.  If the Contractor fails to make such replacement or repairs within the 
time specified in the notice, the City may perform this work and the Contractor’s Surety shall be 
liable for the cost thereof. 

The Contractor shall provide all equipment, labor, and materials necessary to perform the [120] - 
month long-term warranty requirement] as described in the written in Exhibit A, at the direction 
of the City.   

1.2 Work Schedule.  Reserved  

1.3 Commencement of Work.  The Warranty Contract shall begin on the date indicated in 
the field notification to be issued by City to the Contractor in accordance with the Project’s 
Agreement [Field Notification], and shall continue for a minimum of [120] months. A copy of 
the Field Notification shall be attached hereto as Exhibit B. 

1.4 Performance of Work.  The Work shall be performed in accordance with the streetlight 
fixture manufacturer’s recommendations. To perform the Work, Contractor shall comply with 
the following: 

1.4.1 The Contractor shall hold a proper State Contractor’s License.  

1.4.2 The Contractor shall hold a City of San Diego Business License. 

1.4.3 The Contractor shall hold a license or authorization from the lining manufacturer. 

1.4.4 Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet, attached hereto as Exhibit C. 

SECTION 2: ADMINISTRATION 

2.1 Contract Administrator. The General Services Department, Street Division is the 
Contract Administrator for the Warranty Contract.  The Contractor shall perform the Work under 
the direction of a designated representative of the Engineering and Capital Projects Department. 
The City will communicate with the Contractor on all matters related to the administration of this 
contract and the Contractor’s performance of the Work rendered hereunder. When this contract 
refers to communications to or with City, those communications shall be with the City, unless 
the City or this contract specifies otherwise. Further, when this contract requires an act or 
approval by City, that act or approval will be performed by the City. 

2.2 Local Office. The Contractor shall maintain a local office with a competent company 
representative who can be reached during normal working hours and who is authorized to discuss 
matters pertaining to this contract with the City. A local office is one located in San Diego 
County that can be reached by telephone and facsimile. An answering service in conjunction 
with a company email address for the designated company representative would fulfill this 
requirement. A mobile telephone shall not fulfill the requirement for a local office. All calls from 
the City shall be returned within a one (1) hour period. 
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2.3 Emergency Calls. The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature.  The City shall refer emergency calls to Contractor 
for immediate disposition.  The Contractor shall provide City with a twenty-four (24) hour 
emergency telephone number for this purpose. 

2.4 Staffing. 

2.4.1 Supervision.  The Contractor shall furnish sufficient supervisory and working personnel 
capable of promptly accomplishing on schedule, and to the satisfaction of City, all Work 
required under this contract. 

2.4.2 Contractor Inspections.  Reserved 

SECTION 3: COMPENSATION 

3.1 Maximum Compensation. The compensation for this contract shall not exceed $[the 
Contractor’s lump sum bid amount for this long-term warranty contract; will be 
established during the award process] [Contract Price]. 

3.2 Wage Rates. Refer to the Agreement for Prevailing wages requirements for this contract. 

3.3 Method of Payment/Monthly Reports.  The payments will be made as a percentage of 
Contract Price relative to the length of time passed. As conditions precedent to payment, the 
Contractor shall submit the following documents to the City by the first of each month a detailed 
invoice and report of warranty work performed and materials used in the prior month. The 
Contractor’s failure to submit the required reports or certified payrolls as described in the 
Agreement. 

3.4 Final Payment.  The Contractor shall not receive the final payment, and the bond(s) will 
not be released, until the following conditions have been completed to City’s satisfaction: 

3.5.1 The item(s) of the work subject to this warranty coverage as specified in Exhibit A 
[Warranty Items] have been determined to be in compliance with the Agreement. 

3.5.2 The Contractor has provided to the City a signed and notarized Affidavit of Disposal, a 
copy of which is attached hereto as Exhibit E, stating that all brush, trash, debris, and surplus 
materials resulting from the Work have been disposed of in a legal manner. 

3.5.3 The Contractor has performed comprehensive and successful testing and checks of the 
Warranty Items. 

SECTION 4: TERMINATION 

4.1 Termination for Default. If the Contractor fails to perform or adequately perform any 
obligation required by this contract, the Contractor’s failure constitutes a Default. If the 
Contractor fails to satisfactorily cure a Default within 10 Working Days of receiving written 
notice from City specifying the nature of the Default, City may immediately cancel this contract 
and make a demand on the Contractor’s surety, or terminate this contract, and terminate each and 
every right of the Contractor, and any person claiming any rights by or through Contractor under 
this contract.  
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SECTION 5: BONDS, INSURANCE, AND INDEMNIFICATION 

5.1 Contract Bonds. Prior to commencement of the Work, Contractor, at its sole cost and 
expense, shall provide to City the following bonds issued by a surety authorized to issue bonds in 
California and otherwise satisfactory to City: 

5.1.1 A Payment Bond (Material and Labor Bond) in an amount not less than the Contract 
Price, to satisfy claims of material suppliers and mechanics and laborers employed by it on the 
Work. The Payment Bond shall be maintained by the Contractor in full force and effect until the 
Work is accepted by City and until all claims for materials and labor are paid, and shall 
otherwise comply with the California Civil Code. 

5.1.2 A Warranty Bond in an amount not less than the Contract Price to guarantee faithful 
performance of all Work, within the time prescribed, in a manner satisfactory to the City, and 
that all materials and workmanship will be free from original or developed defects. The 
Warranty Bond shall remain in full force and effect until performance of the Work is completed 
as set forth in this contract. 

5.2 Insurance. The Contractor shall not begin the Work under this contract until it has: a) 
obtained insurance certificates reflecting evidence of all insurance required in this Section; 
however, City reserves the right to request, and Contractor shall submit, copies of any policy 
upon reasonable request by City; b) obtained City approval of each company or companies as 
required by this Section; c) confirmed that all policies contain the specific provisions required in 
this Section. Further, Contractor shall not modify any policy or endorsement thereto which 
increases City’s exposure to loss for the duration of this contract. 

5.2.1 Types of Insurance.  At all times during the term of this contract, Contractor shall 
maintain insurance coverage as follows: 

5.2.1.1 Commercial General Liability.  For all of Contractor’s operations, including 
contractual, broad form property damage, completed operations, and independent Contractor’s 
liability, Contractor shall keep in full force and effect, during any and all Work on this contract, 
all applicable insurance to cover personal injury, bodily injury and property damage, providing 
coverage to the limits specified in the Agreement for general liability, completed operations and 
personal injury other than bodily injury. Contractual liability shall include coverage of tort 
liability of another party to pay for bodily injury or property damage to a third person or 
organization. Contractual liability limitation endorsement is not acceptable. 

5.2.1.2 Commercial Automobile Liability.  For all of Contractor’s automobiles including 
owned, hired and non-owned automobiles, Contractor shall keep in full force and effect, 
automobile insurance for bodily injury and property damage providing coverage to a limit 
specified in the Agreement. Insurance certificate shall reflect coverage for any automobile [any 
auto].  The City shall be named as an additional insured, but only for liability arising out of use 
of Contractor’s automobiles and only arising out of Work performed under this contract. 
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5.2.1.3 Worker’s Compensation.  For all of Contractor’s employees who are subject to this 
contract and to the extent required by the State of California, Contractor shall keep in full force 
and effect, a workers compensation policy. That policy shall provide liability coverage as 
specified in the Agreement, and the Contractor shall provide an endorsement that the insurer 
waives the right of subrogation against the City and its respective elected officials, officers, 
employees, agents and representatives. 

5.2.1.4 Third Party Property Damage. 

5.2.2 Rating Requirements.  All insurance required by express provision of this contract shall 
be carried only by responsible insurance companies that have been given at least an “A” or “A-” 
and “V” rating by AM BEST, that are licensed to do business in the State of California, and that 
have been approved by City. 

5.2.3 Deductibles.  All deductibles on any policy shall be the responsibility of the Contractor. 

5.2.4 Specific Provisions Required.  Each policy required under this Section shall expressly 
provide, and an endorsement shall be submitted to the City, that: 

5.2.4.1 Except as to Workers Compensation, City of San Diego and its respective elected 
officials, officers, employees, agents, and representatives shall be named as additional insured.  
The City’s Additional Insured status shall be reflected on additional insured endorsement form 
CG 20 10, or equivalent, which shall be submitted to the City. 

5.2.4.2 The policies are primary and non-contributing to any insurance that may be carried by the 
City, as reflected in an endorsement which shall be submitted to the City. 

5.2.4.3 The policies cannot be canceled, non renewed or materially changed except after 30 days 
prior written notice by the Contractor to City by certified mail, as reflected in an endorsement 
which shall be submitted to the City except for non-payment of premium, in which case 10 days 
notice will be provided. 

5.2.4.4 Before performing any Work, the Contractor shall provide the City with all Certificates 
of Insurance accompanied with all endorsements. 

5.2.4.5 The Contractor may obtain additional insurance not required by this contract. 

5.2.5 Surplus Lines. A policy by a Surplus Lines insurer is presumptively invalid unless 
accompanied by: i) a document specifically naming The City of San Diego as additional insured; 
ii) a Service of Suit stating that the company agrees to be sued in California on any issue arising 
out of this contract; iii) a cut-through endorsement to an admitted company; iv) a statement 
regarding why the company could not be placed with an admitted insurer (Cal. Ins. Code Section 
1763); v) an insurance certificate which names the surplus lines broker (Cal. Ins. Code Section 
1764). 

SECTION 6: SPECIAL PROVISIONS 

6.1 Illness and Injury Prevention Program. The Contractor shall comply with all the 
mandates of Senate Bill 198 and specifically shall have a written Injury Prevention Program on 
file with the City in accordance with all applicable standards, orders, or requirements of 
California Labor Code, Section 6401.7.  This Program shall be on file prior to performance of 
any Work. 

6.2 Drug-Free Workplace. The Contractor agrees to comply with the City’s Drug-Free 
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Workplace requirements set forth in Council Policy 100-17, adopted by Council Resolution No. 
R-277952 and incorporated into this contract by this reference. The Contractor has certified to 
the City that it will provide a drug-free workplace by submitting a Certification for a Drug-Free 
Workplace form. 

6.2.1 Contractor’s Notice to Employees. The Contractor shall publish a statement notifying 
employees that the unlawful manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited in the work place, and specifying the actions that will be taken 
against employees for violations of the prohibition. 

6.2.2 Drug-Free Awareness Program. The Contractor shall establish a drug-free awareness 
program to inform employees about all of the following: 

6.2.2.1  The dangers of drug abuse in the work place. 

6.2.2.2  The policy of maintaining a drug-free work place. 

6.2.2.3 Available drug counseling, rehabilitation, and employee assistance programs. 

6.2.2.4 The penalties that may be imposed upon employees for drug abuse violations. 

6.6.2.5 Posting the Statement. The Contractor shall post the drug-free policy in a prominent 
place. 

6.2.2.6 Subcontractor’s Contracts. The Contractor further certifies that each contract for 
Subcontractor Services for this contract shall contain language that binds the Subcontractor to 
comply with the provisions of Section 7.1 of this contract, as required by Sections 2.A.(1) 
through (3) of Council Policy 100-17.  The Contractors and Subcontractors shall be individually 
responsible for their own drug-free work place program. 

6.2.2.7 Program Requirements Satisfaction. The requirements of a drug-free awareness 
program can be satisfied by periodic “tailgate sessions” covering the various aspects of drug-
abuse education. Although an in-house employee assistance program is not required, the 
Contractor shall be expected to provide a listing of drug rehabilitation and counseling programs 
available in the community at large. 

6.3 Americans With Disabilities Act. The Contractor is responsible as an employer, 
contractor, and the City representative to comply with all portions of Title 24 and the ADA. (For 
specific services and public accommodations, the Contractor may contact the Office of the 
Americans with Disabilities Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 
66118, Washington, D.C. 20035-6118; phone number (202) 514-0301.) The Contractor 
acknowledges and agrees that it is aware of and will comply with Council Policy 100-04, 
incorporated herein by this reference, adopted by Resolution No. R-282153, relating to the 
federally-mandated ADA. The policy applies equally to the Contractor and all Subcontractors.  
The Contractor shall include in each subcontract agreement language which requires 
Subcontractor to abide by the provisions of this Section 7.2.  The Contractor and all 
Subcontractors shall be individually responsible for administering their own ADA and Title 24 
program. 

6.4 Taxpayer Identification Number. I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) on 
file for businesses or persons who provide services or products to the City. This information is 
necessary to complete Form 1099 at the end of each tax year. As such, the Contractor shall 
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provide the City with a Form W-9 upon execution of this contract. 

SECTION 7: GENERAL PROVISIONS 

7.1 Assignment.  The Contractor shall not assign the obligations under this contract, whether 
by express assignment or by sale of the company, nor any monies due or to become due, without 
City’s prior written approval. Any assignment in violation of this Section shall constitute a 
Default and is grounds for immediate termination of this contract, at the sole discretion of City. 
In no event shall any putative assignment create a contractual relationship between City and any 
putative assignee. 

7.2 Independent Contractors.  The Contractor and any Subcontractors employed by 
Contractor shall be independent contractors and not agents of City. Any provisions of this 
contract that may appear to give City any right to direct Contractor concerning the details of 
performing the Work, or to exercise any control over such performance, shall mean only that 
Contractor shall follow the direction of City concerning the end results of the performance. 

7.3 Covenants and Conditions. All provisions of this contract expressed as either covenants 
or conditions on the part of the City or the Contractor shall be deemed to be both covenants and 
conditions. 

7.4 Jurisdiction, Venue, and Attorney’s Fees. The venue for any suit or proceeding 
concerning this contract, the interpretation or application of any of its terms, or any related 
disputes shall be in the County of San Diego, State of California. The prevailing Party in any 
such suit or proceeding shall be entitled to a reasonable award of attorney’s fees in addition to 
any other award made in such suit or proceeding. 

7.5 Successors in Interest. This Contract and all rights and obligations created by this 
contract shall be in force and effect whether or not any Parties to the Contract have been 
succeeded by another entity, and all rights and obligations created by this contract shall be vested 
and binding on any Party’s successor in interest. 

7.6 Integration. This Contract and the exhibits, attachments, and references incorporated 
into this contract fully express all understandings of the Parties concerning the matters covered in 
this contract. No change, alteration, or modification of the terms or conditions of this contract, 
and no verbal understanding of the Parties, their officers, agents, or employees shall be valid 
unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this contract agreed to by both Parties. All prior negotiations and agreements are 
merged into this contract. 

7.7 Counterparts. This Contract may be executed in counterparts, which when taken 
together shall constitute a single signed original as though all Parties had executed the same 
page. 

78 No Waiver. No failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term or condition of this contract, nor any failure to 
exercise any right or remedy consequent upon a breach of any covenant, term, or condition of 
this contract, shall constitute a waiver of any such breach or of such covenant, term or condition. 
No waiver of any breach shall affect or alter this contract, and each and every covenant, 
condition, and term hereof shall continue in full force and effect to any existing or subsequent 
breach. 

7.9 Severability. The unenforceability, invalidity, or illegality of any provision of this 
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contract shall not render any other provision of this contract unenforceable, invalid, or illegal. 

7.10 Drafting Ambiguities. The Parties agree that they are aware that they have the right to 
be advised by counsel with respect to the negotiations, terms and conditions of this contract, and 
the decision of whether to seek advice of counsel with respect to this contract is a decision which 
is the sole responsibility of each Party. This Contract shall not be construed in favor of or against 
either Party by reason of the extent to which each Party participated in the drafting of the 
Contract. 

7.11 Signing Authority. The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been obtained 
to sign on behalf of the corporation, partnership, joint venture, or entity and agrees to hold the 
other Party or Parties hereto harmless if it is later determined that such authority does not exist.. 
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Project Manager: To ensure that all signatures and at least one section of contract appear 
on the same page. 

 

IN WITNESS WHEREOF, this Contract is executed by the City of San Diego, acting by and 
through its Purchasing & Contracting Department Director in accordance with Resolution No. R-
[*insert number of Resolution authorizing advertising and award of underlying 
construction contract*], and by Contractor. 

 

Dated this                 day of                  , [2011]. 

 

THE CITY OF SAN DIEGO 
 

By:  
Mayor or designee 

 

I HEREBY CERTIFY I can legally bind [name of Contractor to be determined during RFP 
award process] and that I have read all of this Contract, this                    day of  
                                    , [insert year]. 
 

By:  

 

Printed Name:    

 

Title:    

 

I HEREBY APPROVE the form and legality of the foregoing Contract this 

                        day of                                  , [*insert year*]. 

 

Jan I. Goldsmith, City Attorney 

 

By:    

 

Printed Name:    
Deputy City Attorney 
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EXHIBIT A 

SCOPE OF WORK 

I. Location of Work. The location of the Work to be performed are the locations where the 
streetlight fixtures were converted as identified by the list of approximately 37,800 street 
lights city-wide, as shown on the As Built list in generated by the Design-Builder 
accordance with RFP Specifications described in Section 3.0 Scope of work beginning on 
page 14 of the RFP and resulting Street Light [Conversion Contract Specifications], 
which are incorporated into this contract by this reference as though fully set forth herein. 

II. Description of Work.  The Contractor shall perform the Warranty during the Warranty 
Program in accordance with this contract and the RFP Specifications such that the 
completed facility complies with the Agreement. 

The Design-Builder (or the manufacturer during the manufacturer’s warranty period) 
shall repair or replace the streetlight fixture within 5 Working Days from receiving 
notification from the City. All the warranty work, including the manufacturer’s warranty, 
shall include the labor, equipment and material costs to repair and replace the defective 
item. The Design-Builder (or the manufacturer during the extended warranty period) shall 
notify the City within 24 hours after the light fixture is repaired or replaced. 

 

The Work includes complete warranty repairs, replacement, or both including labor, 
materials, equipment, permits, and services necessary to maintain the streetlight fixtures 
in conformance with the warranty requirements of the Agreement. 

III. TBD 
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EXHIBIT B 

FIELD NOTIFICATION 

[Inset a copy of the City’s Field Notification which establishes the commencement date 
of the Warranty Program.] 

 

The project a Notice of Completion date will identify the commencement of the long-term 
warranty
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EXHIBIT C 

LICENSE DATA SHEET 

 

 

State Contractor License Classification and Number:    

 

Name of License Holder:    

 

Expiration Date:    

 

Street Light Manufacturers Name:    

 

License Number:    

 

Expiration Date:    

 

Street Light Manufacturers Advisor’s Name:    

 

License Number:    

 

Expiration Date:    

 

City of San Diego Business License Number:    

 

Expiration Date:    
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PRICE PROPOSAL FORMS 

 
I/WE AGREE TO THE DESIGN AND CONSTRUCTION OF STREET LIGHT CONVERSION PROJECT DESIGN-BUILD 
CONTRACT, FOR THE CITY OF SAN DIEGO, IN ACCORDANCE WITH THESE CONTRACT DOCUMENTS FOR THE 
PRICES LISTED BELOW: 

 
Item No. NAICS Code Description "D" Quantity Unit  Unit Price Amount  

1 541330 Engineering and Design Services, Including 
Periodic Reports and As-builts D 1 LS   $  

2 238210 Install 50-55 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   7500 EA $  $  

3 238210 Install 80-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7    21700 EA $  $  

4 238210 Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   6500 EA $  $  

5 238210 Install 50-55 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10   800 EA $  $  

6 238210 Install 80-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    1500 EA $  $  

7 238210 Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    700 EA $  $  

8 238210 Remove and Recycle Existing HPS and 
LPS Street Light Fixtures   38700 EA $  $  

9 238210 Long Term Warranty Contract (LTWC)   1 LS   $  
10 238210 Bond (Payment and Performance)   1 LS   $  
11 238210 City Contingency   1 AL   $ 285,000.00  

TOTAL FOR PROPOSAL (ITEMS NO 1 THROUGH 11 INCLUSIVE)     $   
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Total Price for Design-Build Proposal, (items 1 through 11, inclusive) amount written in words: 
 
  
 
Design-Builder:  
 
Title:   
 
Signature:   

 
The names of all persons interested in the foregoing proposal as principals are as follows: 
  
  
  

IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a 
co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an 
individual, state first and last names in full. 

 
NOTES: 

 
A. The Contract Price to be used in the selection process will be determined as checked below by the City: 

 
 The Base Bid alone. 

 
 The Base Bid plus the following Additive or Deductive Alternate(s): [NOT USED] 

 
B. After the selection has been made, the City may award the Contract for the Base Bid alone or if applicable, for the Base 

Bid plus any combination of alternates selected in the City’s sole discretion. 
 

C. In the case of inconsistency or conflict between the product of the Quantity x Unit Price and the Extension, the product 
shall govern. 
 

D. In the case of inconsistency or conflict, between the sums of the Extensions with the Estimated Total Bid, the sum of the 
Extensions shall govern. 
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C. WAGE RATES 
 

General Decision Number: CA100001 01/14/2011  CA1 
 

Superseded General Decision Number: CA20080001 
 

State: California 
 

Construction Types: Building, Heavy (Heavy and Dredging), 
Highway and Residential 

 
 

County: San Diego County in California. 
 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION 
PROJECTS; RESIDENTIAL CONSTRUCTION PROJECTS (consisting of 

single family homes and apartments up to and including 4 
stories) 

 
 

Modification Number     Publication Date 
0              03/12/2010 
1              03/19/2010 
2              04/02/2010 
3              04/16/2010 
4              07/02/2010 
5              07/09/2010 
6              08/13/2010 
7              08/27/2010 
8              09/03/2010 
9              09/10/2010 
10             09/24/2010 
11             10/08/2010 
12             11/05/2010 
13             12/03/2010 
14             01/14/2011 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
CA20100001-1-LS LS-1 01/14/2011 
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 ASBE0005-002 06/28/2010 
 
                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
protective coverings,    
coatings, and finishes to all    
types of mechanical systems).....$ 32.79            16.31 
Fire Stop Technician    
(Application of Firestopping    
Materials for wall openings    
and penetrations in walls,    
floors, ceilings and curtain    
walls)...........................$ 24.21            13.76 
---------------------------------------------------------------- 
 ASBE0005-004 06/28/2010 
 
                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from     
mechanical systems, whether    
they contain asbestos or not)....$ 18.70             8.65 
---------------------------------------------------------------- 
 BOIL0092-003 10/01/2009 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 40.22            22.26 
---------------------------------------------------------------- 
 BRCA0004-008 11/01/2010 
 
                                  Rates          Fringes 
 
BRICKLAYER; MARBLE SETTER........$ 33.15            13.55 
---------------------------------------------------------------- 
 BRCA0018-004 06/01/2008 
 
                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 25.52             9.08 
TILE FINISHER....................$ 21.07             7.88 
TILE LAYER.......................$ 32.05            11.99 
---------------------------------------------------------------- 
 BRCA0018-010 09/01/2009 
 
                                  Rates          Fringes 
 
TERRAZZO FINISHER................$ 26.59             9.62 
TERRAZZO WORKER/SETTER...........$ 33.63            10.46 
---------------------------------------------------------------- 
 CARP0409-002 07/01/2008 
 
                                  Rates          Fringes 
 
CA20100001-1-LS LS-1 01/14/2011 
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Diver   
     (1) Wet.....................$ 663.68            9.82 
     (2) Standby.................$ 331.84            9.82 
     (3) Tender..................$ 323.84            9.82 
     (4) Assistant Tender........$ 299.84            9.82 
 
Amounts in "Rates' column are per day 
---------------------------------------------------------------- 
 CARP0409-008 07/01/2008 
 
                                  Rates          Fringes 
 
Modular Furniture Installer......$ 19.00             7.41 
---------------------------------------------------------------- 
 CARP0547-001 07/01/2009 
 
                                  Rates          Fringes 
 
CARPENTER   
     (1)  Bridge.................$ 37.28            10.58 
     (2)  Commercial Building....$ 32.30            10.58 
     (3)  Heavy & Highway........$ 37.15            10.58 
     (4)  Residential Carpenter..$ 25.84            10.58 
     (5)  Residential  
     Insulation Installer........$ 18.00             8.16 
MILLWRIGHT.......................$ 37.65            10.58 
PILEDRIVERMAN....................$ 37.28            10.58 
---------------------------------------------------------------- 
 CARP0547-002 07/01/2009 
 
                                  Rates          Fringes 
 
Drywall   
     (1) Work on wood framed  
     construction of single  
     family residences,  
     apartments or condominiums  
     under four stories 
      Drywall Installer/Lather...$ 21.00             8.58 
      Drywall Stocker/Scrapper...$ 11.00             6.67 
     (2) All other work 
      Drywall Installer/Lather...$ 27.35             9.58 
      Drywall Stocker/Scrapper...$ 11.00             6.67 
---------------------------------------------------------------- 
* ELEC0569-001 12/02/2010 
 
                                  Rates          Fringes 
 
Electricians (Tunnel Work)   
     Cable Splicer...............$ 41.98         3%+11.69 
     Electrician.................$ 41.23         3%+11.69 
Electricians: (All Other    
Work, Including 4 Stories    
Residential)   
     Cable Splicer...............$ 37.40         3%+11.69 
     Electrician.................$ 36.65         3%+11.69 
---------------------------------------------------------------- 
 ELEC0569-005 12/01/2009 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Sound Technician............$ 26.42           $10.47 
     Soundman....................$ 21.14            $8.74 
CA20100001-1-LS LS-1 01/14/2011 
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  SOUND TECHNICIAN: Terminating, operating and performing 
  final check-out 
 
  SOUNDMAN: Wire-pulling, splicing, assembling and  installing 
  devices 
 
  SCOPE OF WORK Assembly, installation, operation, service and 
  maintenance of components or systems as used in closed 
  circuit television, amplified master television 
  distribution, CATV on private property, intercommunication, 
  burglar alarm, fire alarm, life support and all security 
  alarms, private and public telephone and related telephone 
  interconnect, public address, paging, audio, language, 
  electronic, background music system less than line voltage 
  or any system acceptable for class two wiring for private, 
  commercial, or industrial use furnished by leased wire, 
  frequency modulation or other recording devices, electrical 
  apparatus by means of which electricity is applied to the 
  amplification, transmission, transference, recording or 
  reproduction of voice, music, sound, impulses and video. 
  Excluded from this Scope of Work - transmission, service 
  and maintenance of background music.  All of the above 
  shall include the installation and transmission over fiber 
  optics. 
---------------------------------------------------------------- 
* ELEC0569-006 10/01/2010 
 
Work on street lighting; traffic signals; and underground 
systems and/or established easements outside of buildings 
 
 
                                  Rates          Fringes 
 
Traffic signal, street light    
and underground work   
     Utility Technician #1.......$ 27.00             7.53 
     Utility Technician #2.......$ 22.15             7.38 
 
STREET LIGHT & TRAFFIC SIGNAL WORK: 
 
  UTILITY TECHNICIAN #1: Installation of street lights and 
  traffic signals, including electrical circuitry, 
  programmable controller, pedestal-mounted electrical meter 
  enclosures and laying of pre-assembled cable in ducts.  The 
  layout of electrical systems and communication installation 
  including proper position of trench depths, and radius at 
  duct banks, location for manholes, street lights and 
  traffic signals. 
 
  UTILITY TECHNICIAN #2: Distribution of material at jobsite, 
  installation of underground ducts for electrical, 
  telephone, cable TV land communication systems. The 
  setting, leveling, grounding and racking of precast 
  manholes, handholes and transformer pads. 
---------------------------------------------------------------- 
 ELEC0569-008 06/01/2010 
 
                                  Rates          Fringes 
 
ELECTRICIAN (Residential, 1-3    
Stories).........................$ 21.87          3%+2.90 
---------------------------------------------------------------- 
 
CA20100001-1-LS LS-1 01/14/2011 
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 ELEC1245-001 06/01/2010 
 
                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 46.14            13.41 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 36.85            12.36 
     (3) Groundman...............$ 28.19            12.10 
     (4) Powderman...............$ 41.20            12.53 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
---------------------------------------------------------------- 
 ELEV0018-001 01/01/2010 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 45.33           20.035 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
---------------------------------------------------------------- 
* ENGI0012-003 01/01/2011 
 
                                  Rates          Fringes 
 
OPERATOR:   Power Equipment    
(All Other Work)   
     GROUP  1....................$ 36.83            18.72 
     GROUP  2....................$ 37.61            18.72 
     GROUP  3....................$ 37.90            18.72 
     GROUP  4....................$ 39.39            18.72 
     GROUP  5....................$ 40.49            18.72 
     GROUP  6....................$ 39.61            18.72 
     GROUP  7....................$ 40.71            18.72 
     GROUP  8....................$ 39.72            18.72 
     GROUP  9....................$ 40.82            18.72 
     GROUP 10....................$ 39.84            18.72 
     GROUP 11....................$ 40.94            18.72 
     GROUP 12....................$ 40.01            18.72 
     GROUP 13....................$ 40.11            18.72 
     GROUP 14....................$ 40.14            18.72 
     GROUP 15....................$ 40.22            18.72 
     GROUP 16....................$ 40.34            18.72 
     GROUP 17....................$ 40.51            18.72 
     GROUP 18....................$ 40.61            18.72 
     GROUP 19....................$ 40.72            18.72 
     GROUP 20....................$ 40.84            18.72 
     GROUP 21....................$ 41.01            18.72 
     GROUP 22....................$ 41.11            18.72 
     GROUP 23....................$ 41.22            18.72 
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     GROUP 24....................$ 41.34            18.72 
     GROUP 25....................$ 41.51            18.72 
OPERATOR:   Power Equipment    
(Cranes, Piledriving &    
Hoisting)   
     GROUP  1....................$ 38.18            18.72 
     GROUP  2....................$ 38.96            18.72 
     GROUP  3....................$ 39.25            18.72 
     GROUP  4....................$ 39.39            18.72 
     GROUP  5....................$ 39.61            18.72 
     GROUP  6....................$ 39.72            18.72 
     GROUP  7....................$ 39.84            18.72 
     GROUP  8....................$ 40.01            18.72 
     GROUP  9....................$ 40.18            18.72 
     GROUP 10....................$ 41.18            18.72 
     GROUP 11....................$ 42.18            18.72 
     GROUP 12....................$ 43.18            18.72 
     GROUP 13....................$ 44.18            18.72 
OPERATOR:   Power Equipment    
(Tunnel Work)   
     GROUP  1....................$ 38.68            18.72 
     GROUP  2....................$ 39.46            18.72 
     GROUP  3....................$ 39.75            18.72 
     GROUP  4....................$ 39.89            18.72 
     GROUP  5....................$ 40.11            18.72 
     GROUP  6....................$ 40.22            18.72 
     GROUP  7....................$ 40.34            18.72 
 
PREMIUM PAY: 
  $3.75 per hour shall be paid on all Power Equipment Operator 
  work on the followng Military Bases: China Lake Naval 
  Reserve, Vandenberg AFB, Point Arguello, Seely Naval Base, 
  Fort Irwin, Nebo Annex Marine Base, Marine Corp Logistics 
  Base Yermo, Edwards AFB, 29 Palms Marine Base and Camp 
  Pendleton 
 
  Workers required to suit up and work in a hazardous material 
  environment: $2.00 per hour additional.  Combination mixer 
  and compressor operator on gunite work shall be classified 
  as a concrete mobile mixer operator. 
 
SEE ZONE DEFINITIONS AFTER CLASSIFICATIONS 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
  GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch 
  Witch, with seat or similar type equipment; Elevator 
  operator-inside; Engineer Oiler; Forklift operator 
  (includes loed, lull or similar types under 5 tons; 
  Generator operator; Generator, pump or compressor plant 
  operator; Pump operator; Signalman; Switchman  
  GROUP 2: Asphalt-rubber plant operator (nurse tank operator); 
  Concrete mixer operator-skip type; Conveyor operator; 
  Fireman; Forklift operator (includes loed, lull or similar 
  types over 5 tons; Hydrostatic pump operator; oiler crusher 
  (asphalt or concrete plant); Petromat laydown machine; PJU 
  side dum jack; Screening and conveyor machine operator (or 
  similar types); Skiploader (wheel type up to 3/4 yd. 
  without attachment); Tar pot fireman; Temporary heating 
  plant operator; Trenching machine oiler 
 
  GROUP 3: Asphalt-rubber blend operator; Bobcat or similar 
  type (Skid steer); Equipment greaser (rack); Ford Ferguson 
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  (with dragtype attachments); Helicopter radioman (ground); 
  Stationary pipe wrapping and cleaning machine operator 
 
  GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max or 
  similar type); Boring machine operator; Boxman or mixerman 
  (asphalt or concrete); Chip spreading machine operator; 
  Concrete cleaning decontamination machine operator; 
  Concrete Pump Operator (small portable); Drilling machine 
  operator, small auger types (Texoma super economatic or 
  similar types - Hughes 100 or 200 or similar types - 
  drilling depth of 30' maximum); Equipment greaser (grease 
  truck); Guard rail post driver operator; Highline cableway 
  signalman; Horizontal Directional Drilling Machine; 
  Hydra-hammer-aero stomper; Micro Tunneling (above ground 
  tunnel); Power concrete curing machine operator; Power 
  concrete saw operator; Power-driven jumbo form setter 
  operator; Power sweeper operator; Rock Wheel Saw/Trencher; 
  Roller operator (compacting); Screed operator (asphalt or 
  concrete); Trenching machine operator (up to 6 ft.); Vacuum 
  or much truck 
  
GROUP 5: Equipment Greaser (Grease Truck/Multi Shift).  
 
  GROUP 6: Articulating material hauler; Asphalt plant 
  engineer; Batch plant operator; Bit sharpener; Concrete 
  joint machine operator (canal and similar type); Concrete 
  planer operator; Dandy digger; Deck engine operator; 
  Derrickman (oilfield type); Drilling machine operator, 
  bucket or auger types (Calweld 100 bucket or similar types 
  - Watson 1000 auger or similar types - Texoma 330, 500 or 
  600 auger or similar types - drilling depth of 45' 
  maximum); Drilling machine operator; Hydrographic seeder 
  machine operator (straw, pulp or seed), Jackson track 
  maintainer, or similar type; Kalamazoo Switch tamper, or 
  similar type; Machine tool operator; Maginnis internal full 
  slab vibrator, Mechanical berm, curb or gutter(concrete or 
  asphalt); Mechanical finisher operator (concrete, 
  Clary-Johnson-Bidwell or similar); Micro tunnel system 
  (below ground); Pavement breaker operator (truck mounted); 
  Road oil mixing machine operator; Roller operator (asphalt 
  or finish), rubber-tired earth moving equipment (single 
  engine, up to and including 25 yds. struck); Self-propelled 
  tar pipelining machine operator; Skiploader operator 
  (crawler and wheel type, over 3/4 yd. and up to and 
  including 1-1/2 yds.); Slip form pump operator (power 
  driven hydraulic lifting device for concrete forms); 
  Tractor operator-bulldozer, tamper-scraper (single engine, 
  up to 100 h.p. flywheel and similar types, up to and 
  including D-5 and similar types); Tugger hoist operator (1 
  drum); Ultra high pressure waterjet cutting tool system 
  operator; Vacuum blasting machine operator 
 
GROUP 7: Welder - General 
 
  GROUP 8: Asphalt or concrete spreading operator (tamping or 
  finishing); Asphalt paving machine operator (Barber Greene 
  or similar type); Asphalt-rubber distribution operator; 
  Backhoe operator (up to and including 3/4 yd.), small ford, 
  Case or similar; Cast-in-place pipe laying machine 
  operator; Combination mixer and compressor operator (gunite 
  work); Compactor operator (self-propelled); Concrete mixer 
  operator (paving); Crushing plant operator; Drill Doctor; 
  Drilling machine operator, Bucket or auger types (Calweld 
  150 bucket or similar types - Watson 1500, 2000 2500 auger 
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  or similar types - Texoma 700, 800 auger or similar types - 
  drilling depth of 60' maximum); Elevating grader operator; 
  Grade checker; Gradall operator; Grouting machine operator; 
  Heavy-duty repairman; Heavy equipment robotics operator; 
  Kalamazoo balliste regulator or similar type; Kolman belt 
  loader and similar type; Le Tourneau blob compactor or 
  similar type; Loader operator (Athey, Euclid, Sierra and 
  similar types); Mobark Chipper or similar; Ozzie padder or 
  similar types; P.C. slot saw; Pneumatic concrete placing 
  machine operator (Hackley-Presswell or similar type); 
  Pumpcrete gun operator; Rock Drill or similar types; Rotary 
  drill operator (excluding caisson type); Rubber-tired 
  earth-moving equipment operator (single engine, 
  caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. up to and including 50 cu. 
  yds. struck); Rubber-tired earth-moving equipment operator 
  (multiple engine up to and including 25 yds. struck); 
  Rubber-tired scraper operator (self-loading paddle wheel 
  type-John Deere, 1040 and similar single unit); Self- 
  propelled curb and gutter machine operator; Shuttle buggy; 
  Skiploader operator (crawler and wheel type over 1-1/2 yds. 
  up to and including 6-1/2 yds.); Soil remediation plant 
  operator; Surface heaters and planer operator; Tractor 
  compressor drill combination operator; Tractor operator 
  (any type larger than D-5 - 100 flywheel h.p. and over, or 
  similar-bulldozer, tamper, scraper and push tractor single 
  engine); Tractor operator (boom attachments), Traveling 
  pipe wrapping, cleaning and bendng machine operator; 
  Trenching machine operator (over 6 ft. depth capacity, 
  manufacturer's rating); trenching Machine with Road Miner 
  attachment (over 6 ft depth capacity): Ultra high pressure 
  waterjet cutting tool system mechanic; Water pull 
  (compaction) operator 
 
GROUP 9: Heavy Duty Repairman 
 
  GROUP 10: Drilling machine operator, Bucket or auger types 
  (Calweld 200 B bucket or similar types-Watson 3000 or 5000 
  auger or similar types-Texoma 900 auger or similar 
  types-drilling depth of 105' maximum); Dual drum mixer, 
  dynamic compactor LDC350 (or similar types); Monorail 
  locomotive operator (diesel, gas or electric); Motor 
  patrol-blade operator (single engine); Multiple engine 
  tractor operator (Euclid and similar type-except Quad 9 
  cat.); Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Pneumatic pipe ramming tool 
  and similar types; Prestressed wrapping machine operator; 
  Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Rubber tired earth moving 
  equipment operator (multiple engine, Euclid, caterpillar 
  and similar over 25 yds. and up to 50 yds. struck), Tower 
  crane repairman; Tractor loader operator (crawler and wheel 
  type over 6-1/2 yds.); Woods mixer operator (and similar 
  Pugmill equipment) 
 
  GROUP 11: Heavy Duty Repairman - Welder Combination, Welder - 
  Certified. 
 
  GROUP 12: Auto grader operator; Automatic slip form operator; 
  Drilling machine operator, bucket or auger types (Calweld, 
  auger 200 CA or similar types - Watson, auger 6000 or 
  similar types - Hughes Super Duty, auger 200 or similar 
  types - drilling depth of 175' maximum); Hoe ram or similar 
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  with compressor; Mass excavator operator less tha 750 cu. 
  yards; Mechanical finishing machine operator; Mobile form 
  traveler operator; Motor patrol operator (multi-engine); 
  Pipe mobile machine operator; Rubber-tired earth- moving 
  equipment operator (multiple engine, Euclid, Caterpillar 
  and similar type, over 50 cu. yds. struck); Rubber-tired 
  self- loading scraper operator (paddle-wheel-auger type 
  self-loading - two (2) or more units) 
 
  GROUP 13: Rubber-tired earth-moving equipment operator 
  operating equipment with push-pull system (single engine, 
  up to and including 25 yds. struck) 
 
  GROUP 14: Canal liner operator; Canal trimmer operator; 
  Remote- control earth-moving equipment operator (operating 
  a second piece of equipment: $1.00 per hour additional); 
  Wheel excavator operator (over 750 cu. yds.) 
 
  GROUP 15: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. and up to and including 50 
  yds. struck); Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple 
  engine-up to and including 25 yds. struck) 
 
  GROUP 16: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  over 50 yds. struck); Rubber-tired earth-moving equipment 
  operator, operating equipment with push-pull system 
  (multiple engine, Euclid, Caterpillar and similar, over 25 
  yds. and up to 50 yds. struck) 
 
  GROUP 17: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple engine, 
  Euclid, Caterpillar and similar, over 50 cu. yds. struck); 
  Tandem tractor operator (operating crawler type tractors in 
  tandem - Quad 9 and similar type) 
 
  GROUP 18: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, up to and including 25 yds. struck) 
 
  GROUP 19: Rotex concrete belt operator (or similar types); 
  Rubber-tired earth-moving equipment operator, operating in 
  tandem (scrapers, belly dumps and similar types in any 
  combination, excluding compaction units - single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds.and up to and including 50 
  cu. yds. struck); Rubber-tired earth-moving equipment 
  operator, operating in tandem (scrapers, belly dumps and 
  similar types in any combination, excluding compaction 
  units - multiple engine, up to and including 25 yds. struck) 
 
  GROUP 20: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating in tandem 
  (scrapers, belly dumps, and similar types in any 
  combination, excluding compaction units - multiple engine, 
  Euclid, Caterpillar and similar, over 25 yds. and up to 50 
  yds. struck) 
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  GROUP 21: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  multiple engine, Euclid, Caterpillar and similar type, over 
  50 cu. yds. struck) 
 
  GROUP 22: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, up to and including 25 yds. struck) 
 
  GROUP 23: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, Caterpillar, Euclid, Athey Wagon and 
  similar types with any and all attachments over 25 yds. and 
  up to and including 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating with the tandem 
  push-pull system (multiple engine, up to and including 25 
  yds. struck) 
 
  GROUP 24: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar, over 25 yds. and up to 50 yds. 
  struck) 
 
  GROUP 25: Concrete pump operator-truck mounted; Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar type, over 50 cu. yds. struck) 
 
CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS   
 
  GROUP 1: Engineer oiler; Fork lift operator (includes loed, 
  lull   or similar types) 
 
GROUP 2: Truck crane oiler   
 
  GROUP 3: A-frame or winch truck operator; Ross carrier 
  operator (jobsite) 
 
  GROUP 4: Bridge-type unloader and turntable operator; 
  Helicopter hoist operator 
 
  GROUP 5:  Hydraulic boom truck; Stinger crane (Austin-Western 
  or similar type); Tugger hoist operator (1 drum) 
 
  GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
  operator (Chicago boom and similar type); Lift mobile 
  operator; Lift slab machine operator (Vagtborg and similar 
  types); Material hoist and/or manlift operator; Polar 
  gantry crane operator; Self Climbing scaffold (or similar 
  type); Shovel, backhoe, dragline, clamshell operator (over 
  3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator 
 
  GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
  clamshell operator (over 5 cu. yds. mrc); Tower crane 
  repair; Tugger hoist operator (3 drum) 
 
  GROUP 8: Crane operator (up to and including 25 ton 
  capacity); Crawler transporter operator; Derrick barge   
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  operator (up to and including 25 ton capacity); Hoist 
  operator, stiff legs, Guy derrick or similar type (up to 
  and including 25 ton capacity); Shovel, backhoe, dragline, 
  clamshell operator (over 7 cu. yds., M.R.C.) 
 
  GROUP 9: Crane operator (over 25 tons and up to and including 
  50 tons mrc); Derrick barge operator (over 25 tons up to 
  and including 50 tons mrc); Highline cableway operator; 
  Hoist operator, stiff legs, Guy derrick or similar type 
  (over 25 tons up to and including 50 tons mrc); K-crane 
  operator; Polar crane operator; Self erecting tower crane 
  operator maximum lifting capacity ten tons 
 
  GROUP 10: Crane operator (over 50 tons and up to and 
  including 100 tons mrc); Derrick barge operator (over 50 
  tons up to and including 100 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 50 tons up to 
  and including 100 tons mrc), Mobile tower crane operator 
  (over 50 tons, up to and including 100 tons M.R.C.); Tower 
  crane operator and tower gantry 
 
  GROUP 11: Crane operator (over 100 tons and up to and 
  including 200 tons mrc); Derrick barge operator (over 100 
  tons up to and including 200 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 100 tons up 
  to and including 200 tons mrc); Mobile tower crane operator 
  (over 100 tons up to and including 200 tons mrc) 
 
  GROUP 12: Crane operator (over 200 tons up to and including 
  300 tons mrc); Derrick barge operator (over 200 tons up to 
  and including 300 tons mrc); Hoist operator, stiff legs, 
  Guy derrick or similar type (over 200 tons, up to and 
  including 300 tons mrc); Mobile tower crane operator (over 
  200 tons, up to and including 300 tons mrc) 
 
  GROUP 13: Crane operator (over 300 tons); Derrick barge 
  operator (over 300 tons); Helicopter pilot; Hoist operator, 
  stiff legs, Guy derrick or similar type (over 300 tons); 
  Mobile tower crane operator (over 300 tons) 
 
TUNNEL CLASSIFICATIONS   
 
  GROUP 1: Skiploader (wheel type up to 3/4 yd. without 
  attachment) 
 
GROUP 2: Power-driven jumbo form setter operator   
 
  GROUP 3: Dinkey locomotive or motorperson (up to and 
  including 10 tons) 
 
  GROUP 4: Bit sharpener; Equipment greaser (grease truck); 
  Slip form pump operator (power-driven hydraulic lifting 
  device for concrete forms); Tugger hoist operator (1 drum); 
  Tunnel locomotive operator (over 10 and up to and including 
  30 tons) 
 
  GROUP 5: Backhoe operator (up to and including 3/4 yd.); 
  Small Ford, Case or similar; Drill doctor; Grouting machine 
  operator; Heading shield operator; Heavy-duty repairperson; 
  Loader operator (Athey, Euclid, Sierra and similar types); 
  Mucking machine operator (1/4 yd., rubber-tired, rail or 
  track type); Pneumatic concrete placing machine operator 
  (Hackley-Presswell or similar type); Pneumatic heading  
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  shield (tunnel); Pumpcrete gun operator; Tractor compressor 
  drill combination operator; Tugger hoist operator (2 drum); 
  Tunnel locomotive operator (over 30 tons) 
 
GROUP 6: Heavy Duty Repairman   
 
GROUP 7:  Tunnel mole boring machine operator 
 
ENGINEERS ZONES 
 
$1.00 additional per hour for all of IMPERIAL County and the 
portions of KERN, RIVERSIDE & SAN BERNARDINO Counties as 
defined below: 
 
That area within the following Boundary:  Begin in San 
Bernardino County, approximately 3 miles NE of the intersection 
of I-15 and the California State line at that point which is 
the NW corner of Section 1, T17N,m R14E, San Bernardino 
Meridian.  Continue W in a straight line to that point which is 
the SW corner of the northwest quarter of Section 6, T27S, 
R42E, Mt. Diablo Meridian.  Continue North to the intersection 
with the Inyo County Boundary at that point which is the NE 
corner of the western half of the northern quarter of Section 
6, T25S, R42E, MDM.  Continue W along the Inyo and San 
Bernardino County boundary until the intersection with Kern 
County, as that point which is the SE corner of Section 34, 
T24S, R40E, MDM.  Continue W along the Inyo and Kern County 
boundary until the intersection with Tulare County, at that 
point which is the SW corner of the SE quarter of Section 32, 
T24S, R37E, MDM.  Continue W along the Kern and Tulare County 
boundary, until that point which is the NW corner of T25S, 
R32E, MDM.  Continue S following R32E lines to the NW corner of 
T31S, R32E, MDM.  Continue W to the NW corner of T31S, R31E, 
MDM.  Continue S to the SW corner of T32S, R31E, MDM.  Continue 
W to SW corner of SE quarter of Section 34, T32S, R30E, MDM. 
Continue S to SW corner of T11N, R17W, SBM.  Continue E along 
south boundary of T11N, SBM to SW corner of T11N, R7W, SBM. 
Continue S to SW corner of T9N, R7W, SBM.  Continue E along 
south boundary of T9N, SBM to SW corner of T9N, R1E, SBM. 
Continue S along west boundary of R1E, SMB to Riverside County 
line at the SW corner of T1S, R1E, SBM.  Continue E along south 
boundary of T1s, SBM (Riverside County Line) to SW corner of 
T1S, R10E, SBM.  Continue S along west boundary of R10E, SBM to 
Imperial County line at the SW corner of T8S, R10E, SBM. 
Continue W along Imperial and Riverside county line to NW 
corner of T9S, R9E, SBM.  Continue S along the boundary between 
Imperial and San Diego Counties, along the west edge of R9E, 
SBM to the south boundary of Imperial County/California state 
line.  Follow the California state line west to Arizona state 
line, then north to Nevada state line, then continuing NW back 
to start at the point which is the NW corner of Section 1, 
T17N, R14E, SBM 
 
$1.00 additional per hour for portions of SAN LUIS OBISPO, 
KERN, SANTA BARBARA & VENTURA as defined below: 
  
That area within the following Boundary:  Begin approximately 5 
miles north of the community of Cholame, on the Monterey County 
and San Luis Obispo County boundary at the NW corner of T25S, 
R16E, Mt. Diablo Meridian.  Continue south along the west side 
of R16E to the SW corner of T30S, R16E, MDM.  Continue E to SW 
corner of T30S, R17E, MDM.  Continue S to SW corner of T31S, 
R17E, MDM.  Continue E to SW corner of T31S, R18E, MDM.   
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Continue S along West side of R18E, MDM as it crosses into San 
Bernardino Meridian numbering area and becomes R30W.  Follow 
the west side of R30W, SBM to the SW corner of T9N, R30W, SBM. 
Continue E along the south edge of T9N, SBM to the Santa 
Barbara County and Ventura County boundary at that point whch 
is the SW corner of Section 34.T9N, R24W, SBM, continue S along 
the Ventura County line to that point which is the SW corner of 
the SE quarter of Section 32, T7N, R24W, SBM.   Continue E 
along the south edge of T7N, SBM to the SE corner to T7N, R21W, 
SBM.  Continue N along East side of R21W, SBM to Ventura County 
and Kern County boundary at the NE corner of T8N, R21W. 
Continue W along the Ventura County and Kern County boundary to 
the SE corner of T9N, R21W.  Continue North along the East edge 
of R21W, SBM to the NE corner of T12N, R21W, SBM.  Continue 
West along the north edge of T12N, SBM to the SE corner of 
T32S, R21E, MDM. [T12N SBM is a think strip between T11N SBM 
and T32S MDM]. Continue North along the East side of R21E, MDM 
to the Kings County and Kern County border at the NE corner of 
T25S, R21E, MDM, continue West along the Kings County and Kern 
County Boundary until the intersection of San Luis Obispo 
County.  Continue west along the Kings County and San Luis 
Obispo County boundary until the intersection with Monterey 
County.  Continue West along the Monterey County and San Luis 
Obispo County boundary to the beginning point at the NW corner 
of T25S, R16E, MDM. 
 
$2.00 additional per hour for INYO and MONO Counties and the 
Northern portion of SAN BERNARDINO County as defined below: 
 
That area within the following Boundary:  Begin at the 
intersection of the northern boundary of Mono County and the 
California state line at the point which is the center of 
Section 17, T10N, R22E, Mt. Diablo Meridian.  Continue S then 
SE along the entire western boundary of Mono County, until it 
reaches Inyo County at the point which is the NE corner of the 
Western half of the NW quarter of Section 2, T8S, R29E, MDM. 
Continue SSE along the entire western boundary of Inyo County, 
until the intersection with Kern County at the point which is 
the SW corner of the SE ï¿½ of Section 32, T24S, R37E, MDM. 
Continue E along the Inyo and Kern County boundary until the 
intersection with San Bernardino County at that point which is 
the SE corner of section 34, T24S, R40E, MDM.  Continue E along 
the Inyo and San Bernardino County boundary until the point 
which is the NE corner of the Western half of the NW quarter of 
Section 6, T25S, R42E, MDM.  Continue S to that point which is 
the SW corner of the NW quarter of Section 6, T27S, R42E, MDM. 
Continue E in a straight line to the California and Nevada 
state border at the point which is the NW corner of Section 1, 
T17N, R14E, San Bernardino Meridian.  Then continue NW along 
the state line to the starting point, which is the center of 
Section 18, T10N, R22E, MDM. 
 
REMAINING AREA NOT DEFINED ABOVE RECIEVES BASE RATE 
 
---------------------------------------------------------------- 
 ENGI0012-004 08/01/2009 
 
                                  Rates          Fringes 
 
OPERATOR:   Power Equipment    
(DREDGING)   
     (1) Leverman................$ 44.83            17.22 
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     (2) Dredge dozer............$ 40.36            17.22 
     (3) Deckmate................$ 40.25            17.22 
     (4) Winch operator (stern  
     winch on dredge)............$ 39.70            17.22 
     (5) Fireman-Oiler,  
     Deckhand, Bargeman,  
     Leveehand...................$ 39.16            17.22 
     (6) Barge Mate..............$ 39.77            17.22 
---------------------------------------------------------------- 
 IRON0002-004 07/01/2010 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 26.58            15.26 
     Ornamental, Reinforcing  
     and Structural..............$ 33.00            23.73 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
---------------------------------------------------------------- 
 LABO0089-001 07/01/2010 
 
                                  Rates          Fringes 
 
LABORER (BUILDING and all    
other Residential    
Construction)   
     Group 1.....................$ 25.22            14.15 
     Group 2.....................$ 25.90            14.15 
     Group 3.....................$ 26.61            14.15 
     Group 4.....................$ 27.41            14.15 
     Group 5.....................$ 28.34            14.15 
LABORER (RESIDENTIAL    
CONSTRUCTION - See definition    
below)   
     (1) Laborer.................$ 16.20             8.16 
     (2) Cleanup, Landscaping,  
     Fencing (chain link or  
     wood).......................$ 21.83            13.08 
 
  RESIDENTIAL DEFINITION: Wood or metal frame construction of 
  single family residences, apartments and condominums - 
  excluding (a) projects that exceed three stories over a  
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  garage level, (b) any utility work such as telephone, gas, 
  water, sewer and other utilities and (c) any fine grading 
  work, utility work or paving work in the future street and 
  public right-of-way; but including all rough grading work 
  at the job site behind the existing right of way 
 
LABORER CLASSIFICATIONS 
 
  GROUP 1: Cleaning and handling of panel forms; Concrete 
  Screeding for Rought Strike-off; Concrete, water curing; 
  Demolition laborer; Flagman; Gas, oil and/or water pipeline 
  laborer; General Laborer; General clean-up laborer; 
  Landscape laborer;  Jetting laborer; Temporary water and 
  air lines laborer; Material hoseman (walls, slabs, floors 
  and decks); Plugging, filling of Shee-bolt holes; Dry 
  packing of concrete; Railroad maintenance, Repair Trackman 
  and road beds, Streetcar and railroad construction trac 
  laborers; Slip form raisers; Slurry seal crews (mixer 
  operator, applicator operator, squeegee man, Shuttle man, 
  top man), filling of cracks by any method on any surface; 
  Tarman and mortar man; Tool crib or tool house laborer; 
  Window cleaner; Wire Mesh puling-all concrete pouring 
  operations 
 
  GROUP 2: Asphalt Shoveler; Cement Dumper (on 1 yard or larger 
  mixer and handling bulk cement); Cesspool digger and 
  installer; Chucktender; Chute man, pouring concrete, the 
  handling of the cute from ready mix trucks, such as walls, 
  slabs, decks, floors, foundations, footings, curbs, gutters 
  and sidewalks; Concrete curer-impervious membrane and form 
  oiler; Cutting torch operator (demoliton); Guinea chaser; 
  Headboard man-asphlt; Laborer, 
  packing rod steel and pans; membrane vapor barrier installer; 
  Power broom sweepers (small); Riiprap, stonepaver, placing 
  stone or wet sacked concrete; Roto scraper and tiller; Tank 
  sealer and cleaner; Tree climber, faller, chain saw 
  operator, Pittsburgh Chipper and similar type brush 
  shredders; Underground laborers, including caisson bellower 
 
  GROUP 3: Buggymobile; Concrete cutting torch; Concrete 
  cutting torch; Concrete pile cutter; Driller, jackhammer, 2 
  1/2 feet drill steel or longer; Dri Pak-it machine; High 
  sealer (including drilling of same); Hydro seeder and 
  similar type; Impact wrench, mult-plate; Kettlemen, potmen 
  and mean applying asphalt, lay-kold, creosote, line caustic 
  and similar type materials (applying  means applying, 
  dipping, brushing or handling of such materials for pipe 
  wrapping and waterproofing); Operators of pneumatic, gas, 
  electric tools, vibratring machines, pavement breakers, air 
  blasting, come-along, and similar mechanical tools not 
  separately classified herein; Pipelayers back up man 
  coating, grouting, making of joints, sealing, caulking, 
  diapering and inclduing rubber gasket joints, pointing and 
  any and all other services; Rotary Scarifier or multiple 
  head concrete chipping scaarifier; Steel header board man 
  and guideline setter; Tampers, Barko, Wacker and similar 
  type; Trenching machine, handpropelled 
 
  GROUP 4: Asphalt raker, luterman, ironer, apshalt dumpman and 
  asphalt spreader boxes (all types); Concrete core cutter 
  (walls, floors or ceilings), Grinder or sander; Concrete 
  saw man; cutting walls or flat work, scoring old or new 
  concrete; Cribber, shorer, lagging, sheeting and trench 
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  bracing, hand-guided lagging hammer; Laser beam in 
  connection with laborer's work; Oversize concrete vibrator 
  operator 70 pounds and over; Pipelayer performing all 
  services in the laying, installation and all forms of 
  connection of pipe from the point of receiving pipe in the 
  ditch until completion of oepration, including any and all 
  forms of tubular material, whether pipe, metallic or 
  non-metallic, conduit, and any other stationary type of 
  tubular device used for the conveying of any substance or 
  element, whether water, sewage, solid, gas, air or other 
  product whatsoever and without regard to the nature of 
  material from which the tubular material is fabricated; No 
  joint pipe and stripping of same; Prefabricated manhole 
  installer; Sandblaster (nozzleman), Porta shot-blast, water 
  blasting 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all pwder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Driller-all power drills, excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and any and all other types of mechanical drills 
  without regard to the form of motive power. 
---------------------------------------------------------------- 
 LABO0089-002 07/01/2010 
 
                                  Rates          Fringes 
 
LABORER (MASON TENDER)...........$ 23.12            13.08 
---------------------------------------------------------------- 
 LABO0089-004 07/01/2010 
 
HEAVY AND HIGHWAY CONSTRUCTION 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 26.14            14.75 
     GROUP 2.....................$ 26.60            14.75 
     GROUP 3.....................$ 27.01            14.75 
     GROUP 4.....................$ 27.85            14.75 
     GROUP 5.....................$ 30.97            14.75 
 
LABORER CLASSIFICATIONS   
 
  GROUP 1: Laborer: General or Construction Laborer, Landscape 
  Laborer. Asphalt Rubber Material Loader. Boring Machine 
  Tender (outside), Carpenter Laborer (cleaning, handling, 
  oiling & blowing of panel forms and lumber), Concrete 
  Laborer, Concrete Screeding for rough strike-off, Concrete 
  water curing. Concrete Curb & Gutter laborer, Certified 
  Confined Space Laborer, Demolition laborer & Cleaning of 
  Brick and lumber,Expansion Joint Caulking; Environmental 
  Remediation, Monitoring Well, Toxic waste and Geotechnical 
  Drill tender, Fine Grader, Fire Watcher, Limbers, Brush 
  Loader, Pilers and Debris Handlers. flagman. Gas Oil and 
  Water Pipeline Laborer. Material Hoseman (slabs, walls, 
  floors, decks); Plugging, filling of shee bolt holes; Dry 
  packing of concrete and patching; Post Holer Digger 
  (manual); Railroad maintenance, repair trackman, road beds; 
  Rigging & signaling; Scaler, Slip-Form Raisers, Filling 
  cracks on any surface, tool Crib or Tool House Laborer, 
  Traffic control (signs, barriers, barricades, delineator, 
  cones etc.), Window Cleaner 
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  GROUP 2: Asphalt abatement; Buggymobile; Cement dumper (on 1 
  yd. or larger mixers and handling bulk cement); Concrete 
  curer, impervious membrane and form oiler; Chute man, 
  pouring concrete; Concrete cutting torch; Concrete pile 
  cutter; driller/Jackhammer, with drill steel 2 1/'2 feet or 
  longer; Dry pak-it machine; Fence erector; Pipeline 
  wrapper, gas, oil, water, pot tender & form man; Grout man; 
  Installation of all asphalt overlay fabric and materials 
  used for reinforcing asphalt; Irrigation laborer; 
  Kettleman-Potman hot mop, includes applying asphalt, 
  lay-klold, creosote, lime caustic and similar tyhpes of 
  materials (dipping, brushing, handling) and waterproofing; 
  Membrane vapor barrier installer; Pipelayer backup man 
  (coating, grouting, making of joints, sealing caulkiing, 
  diapering including rubber basket joints, pointing); 
  Rotary scarifier, multiple head concrete chipper; Rock 
  slinger; Roto scraper & tiller; Sandblaster pot tender; 
  Septic tank digger/installer; Tamper/wacker operator; Tank 
  scaler & cleaner; Tar man & mortar man; Tree 
  climber/faller, chainb saw operator, Pittsburgh chipper & 
  similar type brush shredders. 
 
  GROUP 3: Asphalt, installation of all frabrics; Buggy Mobile 
  Man, Bushing hammer;  Compactor (all types), Concrete Curer 
  - Impervious membrane, Form Oiler, Concrete Cutting Torch, 
  Concrete Pile Cutter,Driller/Jackhammer with drill steel 2 
  1/2 ft or longer, Dry Pak-it machine, Fence erector 
  including manual post hole digging,  Gas oil or water 
  Pipeline Wrapper - 6 ft pipe and over, Guradrail erector, 
  Hydro seeder, Impact Wrench man (multi plate), 
  kettleman-Potman Hot Mop includes applying Asphalt, 
  Lay-Kold, Creosote, lime caustic and similar types of 
  materials (dipping, brushing or handling) and 
  waterproofing.  Laser Beam in connection with Laborer work. 
  High Scaler, Operators of Pneumatic Gas or Electric Tools, 
  Vibrating Machines, Pavement Breakers, Air Blasting, 
  Come-Alongs and similar mechanical tools, Remote-Controlled 
  Robotic Tools in connection with Laborers work.  Pipelayer 
  Backup Man (Coating, grouting,m makeing of joints, sealing, 
  caulking, diapering including rubber gasket joints, 
  pointing and other services).  Power Post Hole Digger, 
  Rotary Scarifier (multiple head concrete chipper 
  scarifier), Rock Slinger, Shot Blast equipment (8 to 48 
  inches), Steel Headerboard Man and Guideline Setter, 
  Tamper/Wacker operator and similar types, Trenching Machine 
  hand propelled. 
 
  GROUP 4:  Any worker exposed to raw sewage.  Asphalt Raker, 
  Luteman, Asphalt Dumpman, Asphalt Spreader Boxes, Concrete 
  Core Cutter, Concrete Saw Man, Cribber, Shorer, Head Rock 
  Slinger.  Installation of subsurface instrumentation, 
  monitoring wells or points, remediation system installer; 
  Laborer, asphalt-rubber distributor bootman; Oversize 
  concrete vibrator operators, 70 pounds or over.  Pipelayer, 
  Prfefabricated Manhole Installer, Sandblast Nozzleman 
  (Water Balsting-Porta Shot Blast), Traffic Lane Closure. 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all powder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Horizontal directional driller, Boring system, 
  Electronic traking,   Driller: all power drills excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
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  unit, and all other types of mechanical drills without 
  regard to form of motive power.  Environmental remediation, 
  Monitoring well, Toxic waste and Geotechnical driller, 
  Toxic waste removal. Welding in connection with Laborer's 
  work. 
---------------------------------------------------------------- 
 LABO0300-008 08/05/2009 
 
                                  Rates          Fringes 
 
LABORER   
     PLASTER CLEAN-UP LABORER....$ 26.65            14.70 
     PLASTER TENDER..............$ 29.20            14.70 
 
Work at Military Bases -  $3.00 additional per hour: 
  Coronado Naval Amphibious Base, Fort Irwin, Marine Corps Air 
  Station-29 Palms, Imperial Beach Naval Air Station, Marine 
  Corps Logistics Supply Base, Marine Corps Pickle Meadows, 
  Mountain Warfare Training Center, Naval Air 
  Facility-Seeley, North Island Naval Air Station, Vandenberg 
  AFB. 
---------------------------------------------------------------- 
 LABO0882-002 01/01/2010 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer.........$ 26.15            14.25 
 
  SCOPE OF WORK:  Includes site mobilization, initial site 
  cleanup, site preparation, removal of asbestos-containing 
  material and toxic waste, encapsulation, enclosure and 
  disposal of asbestos- containing materials and toxic waste 
  by hand or with equipment or machinery; scaffolding, 
  fabrication of temporary wooden barriers and assembly of 
  decontamination stations. 
---------------------------------------------------------------- 
 LABO1184-001 07/01/2010 
 
                                  Rates          Fringes 
 
Laborers: (HORIZONTAL    
DIRECTIONAL DRILLING)   
     (1) Drilling Crew Laborer...$ 27.05            11.65 
     (2) Vehicle Operator/Hauler.$ 27.22            11.65 
     (3) Horizontal Directional  
     Drill Operator..............$ 29.07            11.65 
     (4) Electronic Tracking  
     Locator.....................$ 31.07            11.65 
Laborers: (STRIPING/SLURRY    
SEAL)   
     GROUP 1.....................$ 28.50            14.56 
     GROUP 2.....................$ 29.80            14.56 
     GROUP 3.....................$ 31.81            14.56 
     GROUP 4.....................$ 33.55            14.56 
 
LABORERS - STRIPING CLASSIFICATIONS   
 
  GROUP 1: Protective coating, pavement sealing, including 
  repair and filling of cracks by any method on any surface 
  in parking lots, game courts and playgrounds; carstops; 
  operation of all related machinery and equipment; equipment 
  repair technician 
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  GROUP 2: Traffic surface abrasive blaster; pot tender - 
  removal of all traffic lines and markings by any method 
  (sandblasting, waterblasting, grinding, etc.) and 
  preparation of surface for coatings.  Traffic control 
  person: controlling and directing traffic through both 
  conventional and moving lane closures; operation of all 
  related machinery and equipment 
 
  GROUP 3: Traffic delineating device applicator: Layout and 
  application of pavement markers, delineating signs, rumble 
  and traffic bars, adhesives, guide markers, other traffic 
  delineating devices including traffic control. This 
  category includes all traffic related surface preparation 
  (sandblasting, waterblasting, grinding) as part of the 
  application process. Traffic protective delineating system 
  installer: removes, relocates, installs, permanently 
  affixed roadside and parking delineation barricades, 
  fencing, cable anchor, guard rail, reference signs, 
  monument markers; operation of all related machinery and 
  equipment; power broom sweeper 
 
  GROUP 4: Striper: layout and application of traffic stripes 
  and markings; hot thermo plastic; tape traffic stripes and 
  markings, including traffic control; operation of all 
  related machinery and equipment 
---------------------------------------------------------------- 
* PAIN0036-001 01/01/2011 
 
                                  Rates          Fringes 
 
Painters: (Including Lead    
Abatement)   
     (1) Repaint.................$ 26.05            10.08 
     (2) All Other Work..........$ 29.32            10.08 
 
  REPAINT of any previously painted structure.  Exceptions: 
  work involving the aerospace industry, breweries, 
  commercial recreational facilities, hotels which operate 
  commercial establishments as part of hotel service, and 
  sports facilities. 
---------------------------------------------------------------- 
 PAIN0036-010 01/02/2010 
 
                                  Rates          Fringes 
 
DRYWALL FINISHER/TAPER   
     (1) Building & Heavy  
     Construction................$ 29.19            12.19 
     (2) Residential  
     Construction (Wood frame  
     apartments, single family  
     homes and  multi-duplexes  
     up to and  including four  
     stories)....................$ 18.00             7.97 
---------------------------------------------------------------- 
 PAIN0036-012 10/01/2010 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 38.75            15.55 
---------------------------------------------------------------- 
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 PAIN0036-019 02/01/2009 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 26.77            11.75 
---------------------------------------------------------------- 
 PLAS0200-005 08/04/2010 
 
                                  Rates          Fringes 
 
PLASTERER........................$ 30.21            14.23 
 
  NORTH ISLAND NAVAL AIR STATION, COLORADO NAVAL AMPHIBIOUS 
  BASE, IMPERIAL BEACH NAVAL AIR STATION:  $3.00 additional 
  per hour. 
---------------------------------------------------------------- 
 PLAS0500-001 06/26/2010 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     GROUP 1.....................$ 22.29             9.90 
     GROUP 2.....................$ 23.94             9.90 
     GROUP 3.....................$ 26.57            10.35 
 
  CEMENT MASONS -  work inside the building line, meeting the 
  following criteria: 
 
  GROUP 1:  Residential wood frame project of any size;  work 
  classified as Type III, IV or Type V construction; 
  interior tenant improvement work regardless the size of the 
  project; any wood frame project of four stories or less. 
 
  GROUP 2: Work classified as type I and II construction 
 
  GROUP 3: All other work 
---------------------------------------------------------------- 
* PLUM0016-006 07/01/2010 
 
                                  Rates          Fringes 
 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     (1) Work on strip malls,  
     light commercial, tenant  
     improvement and remodel  
     work........................$ 30.32            14.98 
     (2) Work on new additions  
     and remodeling of  
     commercial buildings,  
     bars, restaurants, and  
     stores not to exceed 5,000  
     sq. ft. of floor space......$ 37.74            16.66 
     (3) All other work..........$ 38.92            17.64 
     (4) Camp Pendleton..........$ 43.42            17.64 
---------------------------------------------------------------- 
* PLUM0016-011 07/01/2010 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Residential.................$ 31.45            13.46 
---------------------------------------------------------------- 
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* PLUM0345-001 07/01/2010 
 
                                  Rates          Fringes 
 
PLUMBER   
     Landscape/Irrigation Fitter.$ 27.35            14.59 
     Sewer & Storm Drain Work....$ 26.43            16.47 
---------------------------------------------------------------- 
 ROOF0045-001 08/01/2009 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 23.63             6.50 
---------------------------------------------------------------- 
 SFCA0669-001 04/01/2010 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 33.35            17.60 
---------------------------------------------------------------- 
 SHEE0206-001 07/01/2010 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER   
     Camp Pendleton..............$ 36.55            16.05 
     Except Camp Pendleton.......$ 34.55            16.05 
     Sheet Metal Technician......$ 23.99             4.71 
 
SHEET METAL TECHNICIAN - SCOPE: 
a. Existing residential buildings, both single and 
multi-family, where each unit is heated and/or cooled by a 
separate system  b. New single family residential buildings 
including tracts.  c. New multi-family residential buildings, 
not exceeding five stories of living space in height, provided 
each unit is heated or cooled by a separate system. Hotels and 
motels are excluded.  d. LIGHT COMMERCIAL WORK: Any sheet 
metal, heating and air conditioning work performed on a project 
where the total construction cost, excluding land, is under 
$1,000,000  e. TENANT IMPROVEMENT WORK: Any work necessary to 
finish interior spaces to conform to the occupants of 
commercial buildings, after completion of the building shell 
 
---------------------------------------------------------------- 
 TEAM0036-001 07/01/2009 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 14.90            18.30 
     GROUP 2.....................$ 24.49            18.30 
     GROUP 3.....................$ 24.69            18.30 
     GROUP 4.....................$ 24.89            18.30 
     GROUP 5.....................$ 25.09            18.30 
     GROUP 6.....................$ 25.59            18.30 
     GROUP 7.....................$ 27.09            18.30 
 
  FOOTNOTE: HAZMAT PAY:  Work on a hazmat job, where hazmat 
  certification is required, shall be paid, in addition to 
  the classification working in, as follows: Levels A, B and 
  C - +$1.00 per hour.  Workers shall be paid hazmat pay in 
  increments of four (4) and eight (8) hours. 
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TRUCK DRIVER CLASSIFICATIONS     
 
  GROUP 1: Fuel Man, Swamper 
 
  GROUP 2:  2-axle Dump Truck, 2-axle Flat Bed,Concrete Pumping 
  Truck, Industrial Lift Truck, Motorized Traffic Control, 
  Pickup Truck on Jobsite 
 
  GROUP 3: 2-axle Water Truck, 3-axle Dump Truck, 3-axle Flat 
  Bed, Erosion Control Nozzleman, Dump Crete Truck under 6.5 
  yd, Forklift 15,000 lbs and over, Prell Truck, Pipeline 
  Work Truck Driver, Road Oil Spreader, Cement Distributor or 
  Slurry Driver, Bootman, Ross Carrier 
 
  GROUP 4: Off-road Dump Truck under 35 tons 4-axles but less 
  than 7-axles, Low-Bed Truck & Trailer, Transit Mix Trucks 
  under 8 yd, 3-axle Water Truck, Erosion Control Driver, 
  Grout Mixer Truck, Dump Crete 6.5yd and over, Dumpster 
  Trucks, DW 10, DW 20 and over, Fuel Truck and Dynamite, 
  Truck Greaser, Truck Mounted Mobile Sweeper 2-axle Winch 
  Truck 
 
  GROUP 5: Off-road Dump Truck 35 tons and over, 7-axles or 
  more, Transit Mix Trucks 8 yd and over, A-Frame Truck, 
  Swedish  Cranes 
 
  GROUP 6:  Off-Road Special Equipment (including but not 
  limited to Water Pull Tankers, Athey Wagons, DJB, B70 
  Wuclids or like Equipment) 
   
  GROUP 7:  Repairman 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
 
================================================================ 
 
          END OF GENERAL DECISION 
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City of San Diego 
 
ADDENDUM “6” 
 

 
REQUEST FOR PROPOSAL 
(RFP) 
For  
STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
FEBRUARY 17, 2011 

 
CITY OF SAN DIEGO 

Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101 
  

For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 
CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
 

 



 

January 31, 2011 ADDENDUM "6"  Page 2 of 18 
Street Light Conversion Project Design-Build Contract 

A. INTRODUCTION 
A.1 The following changes in Section B are hereby incorporated into the Request for 

Proposal for the Street Light Conversion Project Design-Build Contract.  
A.2 All prospective bidders are reminded that they are required to acknowledge 

receipt of this addendum in their submittal in accordance with ATTACHMENT 
B, Item 1 of the Request for Proposals. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

B.1 Questions and Answers: 
Q1. Can the performance and payment bonds amounts indicated in addendum 

#1 and 3 be verified which require a $5 million bond for the $17.9 million 
contract. 

 
A1. The performance and payment bond amounts for the Design-Build 

contract shall be as specified in 2-4, “CONTRACT BONDS” i.e., not less 
than the 100% of the Contract Price. The performance and payment bond 
amounts for the Long Term Warranty Contract (LTWC) shall be as 
specified in 2-4, “CONTRACT BONDS” and not less than 100% of the 
value of the LTWC. 

 
Q2. What are the performance bond amounts for the LTWC? 
 
A2. See Answer to Question 1 above. 
 
Q3. Can the duration of the LTWC in Addendum 3 be verified as 180 months? 
 
A3. The duration has been revised to 120 months.  See Addendum 5. 

 
Q4. Can the 10-year LTWC warranties be clarified?  Specifically, are the 3-

year and 7-year project warranties and bonds concurrent?   
 

A4. See the revised Subsection 6-8.3, “Warranty” in this addendum. 
 

Q5.  Will Design-Builders be required to sign a Long Term Warranty Contract 
(LTWC) per Addendum 3, as well as provide payment and warranty bonds 
for the full amount of the contract? 

 
A5. Yes. See the answers to Q1 and Q4 for details.   

 
Q6. Are the Design Build Contract and the LTWC payment and performance 

bonds required concurrently for a total bond of the combination of both 
($5 million+ the proposal price)?    

 
A6.  Both contracts (i.e., Design-Build contract and the LTWC) shall be 

entered at the same time. All bonds shall be submitted when the Design-
Builder is required to submit bonds and insurance at the time of award.  
However, the surety’s obligation on LTWC will not begin until the 
commencement of the LTWC performance term.  See answers to 
Questions 1, 2, and 4 above. 
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Q7. Can the pre-qualification level addressed in Addendum 1and 3 be verified 
as being $5 million?    

 
A7.  The Engineer’s Estimate for this project is $17.9 million.  Firms interested 

in responding to this RFP must be pre-qualified in accordance with the 
City’s Contractor Pre-Qualification Program, (for the $17.9 million).  For 
additional information, see: 
http://www.sandiego.gov/engineering-cip/services/consultcontract/prequal.shtml.  

 
B.2 TO ADDENDUM “3”, Answer # 13 Modify the referenced Table on pages 4 & 5 

as follows: 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B.3 TO ADDENDUM “5”, Item B.6 (Attachment A-6, Long Term Warranty Contract 
(LTWC), Pages 21 of 57 through 32 of 57 DELETE in their entirety and 
SUBSTITUTE with Pages 5 of 18 through 16 of 18 of this Addendum “6”. 

 
B.4 TO ADDENDUM “5”, Item B.8 (BIDDING DOCUMENTS, PRICE 

PROPOSAL FORMS), Pages 33 of 57 through 34 of 57 DELETE, in their 
entirety and SUBSTITUTE with Pages 17 of 18 through 18 of 18 of this 
Addendum “6”. 

  

Maximum Number of Technical Pages 

Section Criteria Max # of 
Pages 

2 
Exceptions to this RFP & Minimum Street Light 
Fixture Requirements & Long Term Warranty 
Contract  

22 

3 Executive Summary 3 

4 Project Team 3 

5 Technical Fixture Approach 10 
6 Identify Fixtures  1 
7 Design Builder Compatibility 16 
8 EEOCP 8 
9 Submittal organization and clarity 1 
10 Reference checks 1 

Total Number of Single Sided Pages for Technical 
Evaluation  65 
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B.5 TO ATTACHMENT C, CONTRACT FRONT END VOLUME 1, 

SUPPLEMENTARY SPECIAL PROVISIONS, SECTION 2 – SCOPE AND 
CONTROL OF WORK, SUBSECTION 2-3.2, SELF PERFORMANCE, 
DELETE in its entirety and SUBSTITUTE with the following:  
 
2-3.2 Self Performance. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 
 
The Prime Contractor shall perform with its own organization at least 25 percent 
of the Contract Price. 
 

B.6 TO ATTACHMENT C, CONTRACT FRONT END VOLUME 1, 
SUPPLEMENTARY SPECIAL PROVISIONS, SECTION 6 – PROSECUTION, 
PROGRESS AND ACCEPTANCE TO WORK, ADD the following:  

 
6-8.3 Warranty. To the City Supplement, DELETE in its entirety and Substitute 
with the following: 
 
All work shall be warranted by the Contractor against defective workmanship and 
materials for a period of 10 years from the date the Work was completed as 
specified below. 
 
The first 3 years of warranty protection after installation shall be secured by the 
faithful performance and payment bonds due at time of Design-Build Contract 
award.   
 
At the conclusion of the initial 3 year bonded warranty period, a 7 year 
subsequent manufacturer’s warranty (i.e., 3+7 for a total of 10 years) for labor and 
materials shall commence and run concurrently with the LTWC.  The 
manufacturer’s warranty shall cover parts and labor for luminaires, lamps, wiring, 
and the entire fixture assembly (i.e., Warranty Items).  The manufacturer’s 
warranty may be concurrent with the standard Design-Build contract warranty. In 
no case, the protection provided shall be for less than 10 years continuously.  
 
The manufacturer’s warranty(ies) naming the City as the beneficiary shall be 
furnished to the City as a condition to the Acceptance. It is the intent of this 
section that the manufacturer’s warranty for parts and labor shall secure 
performance of the LTWC by the Contractor. Additional security in the form of a 
bond for both the LTWC and the manufacturer’s extended 7 year warranty for 
labor and materials may, but is not required to be, provided per the compensation 
provisions of the LTWC.  

 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: January 31, 2011 

San Diego, California 
 

HP/nb/rir 
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LONG-TERM WARRANTY CONTRACT 

This Long-Term Warranty Contract [Contract] is made and entered into by and between the City 
of San Diego [City], a municipal corporation, and [Name of successful Design-Builder, to be 
identified after award of the Contract] [Design-Builder], who may be individually or 
collectively referred to herein as a “Party” or the “Parties.” 

RECITALS 

A. Concurrent with the Contract execution, the Parties entered into an agreement 
[Agreement] for the construction of Street Light Conversion Project Design-Build Contract 
(Project), IO number [21002317], Bid No. [5253DB].  

B. In accordance with the Agreement, the Contractor shall enter into this contract with the 
City for the purpose of implementing and fulfilling long-term warranty requirements in 
accordance with the City of San Diego Municipal Code and the Contract Documents for the 
specified elopement(s) of Street Light Conversion Project Design-Build Contract [Warranty 
Requirements]. 

C. The Contractor is ready and willing to fulfill its Warranty Requirements in accordance 
with the terms of this contract. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and sufficiency 
of which are hereby acknowledged, the Parties hereby set forth their mutual covenants and 
understandings as follows: 

THE PARTIES AGREE: 

INTRODUCTORY PROVISIONS 

1. Recitals Incorporated. The above referenced Recitals are true and correct and are 
incorporated into this contract by this reference. 

2. Exhibits Incorporated. All Exhibits and Attachments referenced in this contract are 
incorporated into this contract by this reference. 

3. Contract Term. This Contract shall be effective on the date the Notice of Completion 
for the Agreement is executed or by the last Party to sign the Contract, whichever is later, and it 
shall be effective until completion of the Work, described in Section 1.1 below. 

4. Terms and Conditions.  This contract is subject to the terms and conditions of the 
Agreement included in the Part 1 of The GREENBOOK and The WHITEBOOK and EOCP 
Section and Section 801 through Section 808 of The WHITEBOOK except as follows. 

SECTION 1: SCOPE OF WORK 

1.1 General.  The Contractor shall fulfill the Project’s Warranty Requirements [Work] as 
identified in the scope of work attached as Exhibit A in a manner satisfactory to the City. The 
City will give written notice to the Contractor of needed Contract work and a deadline to perform 
such work.  If the Contractor fails to make such replacement or repairs within the time specified 
in the notice, the City may perform this work and the Contractor’s Surety shall be liable for the 
cost thereof. 
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The Contractor shall provide all equipment, labor, and materials necessary to perform the Work 
as described in the written in Exhibit A, at the direction of the City. 

1.2 Work Schedule.  Reserved  

1.3 Commencement of Work and Warranty Period.  The Contract shall begin on the date 
indicated in the field notification to be issued by City to the Contractor in accordance with the 
Project’s Agreement [Field Notification], and shall continue for [120] months. A copy of the 
Field Notification is attached hereto as Exhibit B. 

1.4 Performance of Work.  The Work shall be performed in accordance with the streetlight 
fixture manufacturer’s recommendations. To perform the Work, Contractor shall comply with 
the following: 

1.4.1 The Contractor shall hold a proper State Contractor’s License.  

1.4.2 The Contractor shall hold a City of San Diego Business License. 

1.4.3 The Contractor shall hold a license or authorization from the street light manufacturer. 

1.4.4 Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet, attached hereto as Exhibit C. 

SECTION 2: ADMINISTRATION 

2.1 Contract Administrator. The General Services Department, Street Division is the 
Contract Administrator for the Contract.  The Contractor shall perform the Work under the 
direction of a designated representative of the Engineering and Capital Projects Department. The 
City will communicate with the Contractor on all matters related to the administration of this 
contract and the Contractor’s performance of the Work rendered hereunder. When this contract 
refers to communications to or with City, those communications shall be with the City, unless 
the City or this contract specifies otherwise. Further, when this contract requires an act or 
approval by City, that act or approval will be performed by the City. 

2.2 Local Office. The Contractor shall maintain a local office with a competent company 
representative who can be reached during normal working hours and who is authorized to discuss 
matters pertaining to this contract with the City. A local office is one located in San Diego 
County that can be reached by telephone and facsimile. An answering service in conjunction 
with a company email address for the designated company representative would fulfill this 
requirement. A mobile telephone shall not fulfill the requirement for a local office. All calls from 
the City shall be returned within a 1 hour period. 

2.3 Emergency Calls. The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature.  The City shall refer emergency calls to Contractor 
for immediate disposition.  The Contractor shall provide City with a 24 hour emergency 
telephone number for this purpose. 

2.4 Staffing. 

2.4.1 Supervision.  The Contractor shall furnish sufficient supervisory and working personnel 
capable of promptly accomplishing on schedule, and to the satisfaction of City, all Work 
required under this contract. 
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2.4.2 Contractor Inspections.  Reserved 

SECTION 3: COMPENSATION 

3.1 Maximum Compensation. The compensation for this contract shall not exceed $[the 
Contractor’s lump sum bid amount for this long-term warranty contract; will be 
established during the award process] [Contract Price]. 

3.2 Wage Rates. Refer to the Agreement for Prevailing wages requirements for this contract. 

3.3 Method of Payment and Bi-Yearly Reports.  The payments will be made as a 
percentage of Contract Price according to the following schedule: 

 

 

 

 

 

 

 

 

 

 

As conditions precedent to payment, the Contractor shall submit the following documents to the 
City each 6 months: (a) a detailed invoice and report of warranty work performed, and (b) 
materials used in the prior 6 months. The Contractor’s failure to submit the required reports or 
certified payrolls as described in the Agreement shall constitute a basis for withholding of 
payment by the City. 

3.4 Final Payment.  The Contractor shall not receive the final payment, and the 
manufacturer’s extended 7 year warranty on parts and labor will not be released, until the 
following conditions have been completed to City’s satisfaction: 

3.4.1 The item(s) of the work subject to this warranty coverage as specified in Exhibit A 
[Warranty Items] have been determined to be in compliance with the Agreement. 

3.4.2 The Contractor has provided to the City a signed and notarized Affidavit of Disposal, a 
copy of which is attached here to the Agreement (see Attachment C of the Specifications, Front 
End Volume 1), stating that all brush, trash, debris, and surplus materials resulting from the 
Work have been disposed of in a legal manner. 

3.4.3 The Contractor has performed comprehensive and successful testing and checks of the 
Warranty Items. 

3.5 Notwithstanding sections 3.3 and 3.4, the Contractor and manufacturer may request that City 
pay all or some of the compensation for the LTWC at a time earlier than provided in those 
sections if the Contractor, manufacturer, or both provide a surety bond acceptable to City which 

LTWC Year LTWC Payment 
1 1%
2 2%
3 4%
4 6%
5 8%
6 11%
7 13%
8 16%
9 18%
10 21%

Total 100%
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secures performance of the LTWC and manufacturer extended warranty obligations for the full 
remaining term. Early payment under this section and acceptability of such bond shall be at 
City’s sole discretion. 

SECTION 4: TERMINATION 

4.1 Termination for Default. If the Contractor fails to perform or adequately perform any 
obligation required by this contract, the Contractor’s failure constitutes a Default. If the 
Contractor fails to satisfactorily cure a Default within 10 Working Days of receiving written 
notice from City specifying the nature of the Default, City may immediately cancel this contract 
and make a demand on the Contractor’s surety, or terminate this contract, and terminate each and 
every right of the Contractor, and any person claiming any rights by or through Contractor under 
this contract.  

SECTION 5: BONDS, INSURANCE, AND INDEMNIFICATION 

5.1 Contract Bonds. Prior to commencement of the Work, Contractor, at its sole cost and 
expense, shall provide to City the following bonds issued by a surety authorized to issue bonds in 
California and otherwise satisfactory to City: 

5.1.1 A Payment Bond (Material and Labor Bond) in an amount not less than the Contract 
Price, to satisfy claims of material suppliers and mechanics and laborers employed by it on the 
Work. The Payment Bond shall be maintained by the Contractor in full force and effect until the 
Work is accepted by City and until all claims for materials and labor are paid, and shall 
otherwise comply with the California Civil Code. 

5.1.2 A Performance Bond in an amount not less than the Contract Price to guarantee faithful 
performance of all Work, within the time prescribed, in a manner satisfactory to the City, and 
that all materials and workmanship will be free from original or developed defects. The 
Performance Bond shall remain in full force and effect until performance of the Work is 
completed as set forth in this contract. 

5.2 Insurance. The Contractor shall not begin the Work under this contract until it has: a) 
obtained insurance certificates reflecting evidence of all insurance required in this Section; 
however, City reserves the right to request, and Contractor shall submit, copies of any policy 
upon reasonable request by City; b) obtained City approval of each company or companies as 
required by this Section; c) confirmed that all policies contain the specific provisions required in 
this Section. Further, Contractor shall not modify any policy or endorsement thereto which 
increases City’s exposure to loss for the duration of this contract. 

5.2.1 Types of Insurance.  At all times during the term of this contract, Contractor shall 
maintain insurance coverage as follows: 

5.2.1.1 Commercial General Liability.  For all of Contractor’s operations, including 
contractual, broad form property damage, completed operations, and independent Contractor’s 
liability, Contractor shall keep in full force and effect, during any and all Work on this contract, 
all applicable insurance to cover personal injury, bodily injury and property damage, providing 
coverage to the limits specified in the Agreement for general liability, completed operations and 
personal injury other than bodily injury. Contractual liability shall include coverage of tort 
liability of another party to pay for bodily injury or property damage to a third person or 
organization. Contractual liability limitation endorsement is not acceptable. 
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5.2.1.2 Commercial Automobile Liability.  For all of Contractor’s automobiles including 
owned, hired and non-owned automobiles, Contractor shall keep in full force and effect, 
automobile insurance for bodily injury and property damage providing coverage to a limit 
specified in the Agreement. Insurance certificate shall reflect coverage for any automobile [any 
auto].  The City shall be named as an additional insured, but only for liability arising out of use 
of Contractor’s automobiles and only arising out of Work performed under this contract. 

5.2.1.3 Worker’s Compensation.  For all of Contractor’s employees who are subject to this 
contract and to the extent required by the State of California, Contractor shall keep in full force 
and effect, a worker’s compensation policy. That policy shall provide liability coverage as 
specified in the Agreement, and the Contractor shall provide an endorsement that the insurer 
waives the right of subrogation against the City and its respective elected officials, officers, 
employees, agents and representatives. 

5.2.1.4 Third Party Property Damage. 

5.2.2 Rating Requirements.  All insurance required by express provision of this contract shall 
be carried only by responsible insurance companies that have been given at least an “A” or “A-” 
and “V” rating by AM BEST, that are licensed to do business in the State of California, and that 
have been approved by City. 

5.2.3 Deductibles.  All deductibles on any policy shall be the responsibility of the Contractor. 

5.2.4 Specific Provisions Required.  Each policy required under this Section shall expressly 
provide, and an endorsement shall be submitted to the City, that: 

5.2.4.1 Except as to Workers Compensation, City of San Diego and its respective elected 
officials, officers, employees, agents, and representatives shall be named as additional insured.  
The City’s Additional Insured status shall be reflected on additional insured endorsement form 
CG 20 10, or equivalent, which shall be submitted to the City. 

5.2.4.2 The policies are primary and non-contributing to any insurance that may be carried by the 
City, as reflected in an endorsement which shall be submitted to the City. 

5.2.4.3 The policies cannot be canceled, non renewed or materially changed except after 30 days 
prior written notice by the Contractor to City by certified mail, as reflected in an endorsement 
which shall be submitted to the City except for non-payment of premium, in which case 10 days 
notice will be provided. 

5.2.4.4 Before performing any Work, the Contractor shall provide the City with all Certificates 
of Insurance accompanied with all endorsements. 

5.2.4.5 The Contractor may obtain additional insurance not required by this contract. 

5.2.5 Surplus Lines. A policy by a Surplus Lines insurer is presumptively invalid unless 
accompanied by: i) a document specifically naming The City of San Diego as additional insured; 
ii) a Service of Suit stating that the company agrees to be sued in California on any issue arising 
out of this contract; iii) a cut-through endorsement to an admitted company; iv) a statement 
regarding why the company could not be placed with an admitted insurer (Cal. Ins. Code Section 
1763); v) an insurance certificate which names the surplus lines broker (Cal. Ins. Code Section 
1764). 
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SECTION 6: SPECIAL PROVISIONS 

6.1 Illness and Injury Prevention Program. The Contractor shall comply with all the 
mandates of Senate Bill 198 and specifically shall have a written Injury Prevention Program on 
file with the City in accordance with all applicable standards, orders, or requirements of 
California Labor Code, Section 6401.7.  This Program shall be on file prior to performance of 
any Work. 

6.2 Drug-Free Workplace. The Contractor agrees to comply with the City’s Drug-Free 
Workplace requirements set forth in Council Policy 100-17, adopted by Council Resolution No. 
R-277952 and incorporated into this contract by this reference. The Contractor has certified to 
the City that it will provide a drug-free workplace by submitting a Certification for a Drug-Free 
Workplace form. 

6.2.1 Contractor’s Notice to Employees. The Contractor shall publish a statement notifying 
employees that the unlawful manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited in the work place, and specifying the actions that will be taken 
against employees for violations of the prohibition. 

6.2.2 Drug-Free Awareness Program. The Contractor shall establish a drug-free awareness 
program to inform employees about all of the following: 

6.2.2.1  The dangers of drug abuse in the work place. 

6.2.2.2  The policy of maintaining a drug-free work place. 

6.2.2.3 Available drug counseling, rehabilitation, and employee assistance programs. 

6.2.2.4 The penalties that may be imposed upon employees for drug abuse violations. 

6.6.2.5 Posting the Statement. The Contractor shall post the drug-free policy in a prominent 
place. 

6.2.2.6 Subcontractor’s Contracts. The Contractor further certifies that each contract for 
Subcontractor Services for this contract shall contain language that binds the Subcontractor to 
comply with the provisions of Section 7.1 of this contract, as required by Sections 2.A.(1) 
through (3) of Council Policy 100-17.  The Contractors and Subcontractors shall be individually 
responsible for their own drug-free work place program. 

6.2.2.7 Program Requirements Satisfaction. The requirements of a drug-free awareness 
program can be satisfied by periodic “tailgate sessions” covering the various aspects of drug-
abuse education. Although an in-house employee assistance program is not required, the 
Contractor shall be expected to provide a listing of drug rehabilitation and counseling programs 
available in the community at large. 

6.3 Americans With Disabilities Act. The Contractor is responsible as an employer, 
contractor, and the City representative to comply with all portions of Title 24 and the ADA. (For 
specific services and public accommodations, the Contractor may contact the Office of the 
Americans with Disabilities Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 
66118, Washington, D.C. 20035-6118; phone number (202) 514-0301.) The Contractor 
acknowledges and agrees that it is aware of and will comply with Council Policy 100-04, 
incorporated herein by this reference, adopted by Resolution No. R-282153, relating to the 
federal mandated ADA. The policy applies equally to the Contractor and all Subcontractors.  The 
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Contractor shall include in each subcontract agreement language which requires Subcontractor to 
abide by the provisions of this Section 7.2.  The Contractor and all Subcontractors shall be 
individually responsible for administering their own ADA and Title 24 program. 

6.4 Taxpayer Identification Number. I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) on 
file for businesses or persons who provide services or products to the City. This information is 
necessary to complete Form 1099 at the end of each tax year. As such, the Contractor shall 
provide the City with a Form W-9 upon execution of this contract. 

SECTION 7: GENERAL PROVISIONS 

7.1 Assignment.  The Contractor shall not assign the obligations under this contract, whether 
by express assignment or by sale of the company, nor any monies due or to become due, without 
City’s prior written approval. Any assignment in violation of this Section shall constitute a 
Default and is grounds for immediate termination of this contract, at the sole discretion of City. 
In no event shall any putative assignment create a contractual relationship between City and any 
putative assignee. 

7.2 Independent Contractors.  The Contractor and any Subcontractors employed by 
Contractor shall be independent contractors and not agents of City. Any provisions of this 
contract that may appear to give City any right to direct Contractor concerning the details of 
performing the Work, or to exercise any control over such performance, shall mean only that 
Contractor shall follow the direction of City concerning the end results of the performance. 

7.3 Covenants and Conditions. All provisions of this contract expressed as either covenants 
or conditions on the part of the City or the Contractor shall be deemed to be both covenants and 
conditions. 

7.4 Jurisdiction, Venue, and Attorney’s Fees. The venue for any suit or proceeding 
concerning this contract, the interpretation or application of any of its terms, or any related 
disputes shall be in the County of San Diego, State of California. The prevailing Party in any 
such suit or proceeding shall be entitled to a reasonable award of attorney’s fees in addition to 
any other award made in such suit or proceeding. 

7.5 Successors in Interest. This Contract and all rights and obligations created by this 
contract shall be in force and effect whether or not any Parties to the Contract have been 
succeeded by another entity, and all rights and obligations created by this contract shall be vested 
and binding on any Party’s successor in interest. 

7.6 Integration. This Contract and the exhibits, attachments, and references incorporated 
into this contract fully express all understandings of the Parties concerning the matters covered in 
this contract. No change, alteration, or modification of the terms or conditions of this contract, 
and no verbal understanding of the Parties, their officers, agents, or employees shall be valid 
unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this contract agreed to by both Parties. All prior negotiations and agreements are 
merged into this contract. 

7.7 Counterparts. This Contract may be executed in counterparts, which when taken 
together shall constitute a single signed original as though all Parties had executed the same 
page. 
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7.8 No Waiver. No failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term or condition of this contract, nor any failure to 
exercise any right or remedy consequent upon a breach of any covenant, term, or condition of 
this contract, shall constitute a waiver of any such breach or of such covenant, term or condition. 
No waiver of any breach shall affect or alter this contract, and each and every covenant, 
condition, and term hereof shall continue in full force and effect to any existing or subsequent 
breach. 

7.9 Severability. The unenforceability, invalidity, or illegality of any provision of this 
contract shall not render any other provision of this contract unenforceable, invalid, or illegal. 

7.10 Drafting Ambiguities. The Parties agree that they are aware that they have the right to 
be advised by counsel with respect to the negotiations, terms and conditions of this contract, and 
the decision of whether to seek advice of counsel with respect to this contract is a decision which 
is the sole responsibility of each Party. This Contract shall not be construed in favor of or against 
either Party by reason of the extent to which each Party participated in the drafting of the 
Contract. 

7.11 Signing Authority. The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been obtained 
to sign on behalf of the corporation, partnership, joint venture, or entity and agrees to hold the 
other Party or Parties hereto harmless if it is later determined that such authority does not exist.. 
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Project Manager: To ensure that all signatures and at least one section of contract appear 
on the same page. 

 

IN WITNESS WHEREOF, this Contract is executed by the City of San Diego, acting by and 
through its Purchasing & Contracting Department Director in accordance with Resolution No. R-
[*insert number of Resolution authorizing advertising and award of underlying 
construction contract*], and by Contractor. 

 

Dated this                 day of                  , [2011]. 

 

THE CITY OF SAN DIEGO 
 

By:  
Mayor or designee 

 

I HEREBY CERTIFY I can legally bind [name of Contractor to be determined during RFP 
award process] and that I have read all of this Contract, this                    day of  
                                    , [insert year]. 
 

By:  

 

Printed Name:    

 

Title:    

 

I HEREBY APPROVE the form and legality of the foregoing Contract this 

                        day of                                  , [*insert year*]. 

 

Jan I. Goldsmith, City Attorney 

 

By:    

 

Printed Name:    
Deputy City Attorney 
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EXHIBIT A 

SCOPE OF WORK 

I. Location of Work. The location of the Work to be performed are the locations where the 
streetlight fixtures were converted.  See the list of approximately 37,800 street lights city-
wide, as shown on the As-Built list generated by the Design-Builder in accordance with 
Project Specifications described in Section 3.0 Scope of Work and Street Light 
Conversion Contract Specifications, which are incorporated into this contract by this 
reference as though fully set forth herein. 

II. Description of Work.  The Contractor shall perform the Warranty during the Warranty 
Program in accordance with this contract and the RFP Specifications such that the 
completed facility complies with the Agreement. 

The Design-Builder (or the manufacturer during the manufacturer’s warranty period) 
shall repair or replace the streetlight fixture within 5 Working Days from receiving 
notification from the City. All the warranty work, including the manufacturer’s warranty, 
shall include the labor, equipment and material costs to repair and replace the defective 
item. The Design-Builder (or the manufacturer during the extended warranty period) shall 
notify the City within 24 hours after the light fixture is repaired or replaced. 
 

The Work includes complete warranty repairs, replacement, or both including labor, 
materials, equipment, permits, and services necessary to maintain the streetlight fixtures 
in conformance with the warranty requirements of the Agreement. 

III. TBD 
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EXHIBIT B 

FIELD NOTIFICATION 

The Project’s Notice of Completion date will identify the commencement of the long-term 
warranty.
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EXHIBIT C 

LICENSE DATA SHEET 

 

 

State Contractor License Classification and Number:    

 

Name of License Holder:    

 

Expiration Date:    

 

Street Light Manufacturers Name:    

 

License Number:    

 

Expiration Date:    

 

Street Light Manufacturers Advisor’s Name:    

 

License Number:    

 

Expiration Date:    

 

City of San Diego Business License Number:    

 

Expiration Date:    



 BIDDING DOCUMENTS  
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PRICE PROPOSAL FORMS 
 

I/WE AGREE TO THE DESIGN AND CONSTRUCTION OF STREET LIGHT CONVERSION PROJECT DESIGN-BUILD 
CONTRACT, FOR THE CITY OF SAN DIEGO, IN ACCORDANCE WITH THESE CONTRACT DOCUMENTS FOR THE PRICES 
LISTED BELOW: 
 

Item No. NAICS 
Code Description "D" Quantity Unit Unit Price Amount  

1 541330 
Engineering and Design Services, Including 
Periodic Reports and As-Builts D 1 LS   $  

2 238210 
Install 44-55 Watt Cobra Head Induction Street 
Light Fixture in Climate Zone 7   7500 EA $  $  

3 238210 
Install 79-85 Watt Cobra Head Induction Street 
Light Fixture in Climate Zone 7    21700 EA $  $  

4 238210 
Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   6500 EA $  $  

5 238210 
Install 44-55 Watt Cobra Head Induction Street 
Light Fixture in Climate Zone 10   800 EA $  $  

6 238210 
Install 79-85 Watt Cobra Head Induction Street 
Light Fixture in Climate Zone 10    1500 EA $  $  

7 238210 
Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    700 EA $  $  

8 238210 
Remove and Recycle Existing HPS and LPS 
Street Light Fixtures   38700 EA $  $  

9 238210 Long Term Warranty Contract (LTWC)   1 LS   $  

10 238210 Long Term Warranty Contract (LTWC) Bonds 
(Payment and Performance)   1 LS   $  

11 238210 Bonds (Payment and Performance)   1 LS   $  
12 238210 City Contingency   1 AL   $285,000.00  
                

TOTAL FOR PROPOSAL (ITEMS NO 1 THROUGH 12 INCLUSIVE)         
** Design Element (For City Use) 
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Total Price for Design-Build Proposal, (items 1 through 12, inclusive) amount written in words: 
 
  
 
Design-Builder:  
 
Title:   
 
Signature:   

 
The names of all persons interested in the foregoing proposal as principals are as follows: 
  
  
  

IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a 
co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, 
state first and last names in full. 

 
NOTES: 

 
A. The Contract Price to be used in the selection process will be determined by: 

 
The Base Bid alone. 
 

B. In the case of inconsistency or conflict between the product of the Quantity x Unit Price and the Extension, the product shall 
govern. 
 

C. In the case of inconsistency or conflict, between the sums of the Extensions with the Estimated Total Bid, the sum of the 
Extensions shall govern. 
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City of San Diego 
 
ADDENDUM “7” 
 

 
REQUEST FOR PROPOSAL 
(RFP) 
For  
STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
FEBRUARY 17, 2011 

 
CITY OF SAN DIEGO 

Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED  
TO 12:00 P.M. ON MARCH 10, 2011. 
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A. INTRODUCTION 
A.1 The following changes in Section B are hereby incorporated into the Request 

for Proposal for the Street Light Conversion Project Design-Build Contract.  

A.2 All prospective bidders are reminded that they are required to acknowledge 
receipt of this addendum in their submittal in accordance with 
ATTACHMENT B, Item 1 of the Request for Proposals. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

B.1 Responses to Questions: 

Q.1 Why has the bid date been extended to March 10th? 

A.1 The bid date has been extended to provide for inclusion of all 
requirements contained in this Addendum 7 and also to permit bidders 
additional time to adjust to the provisions of Addendum 6 which 
modified bonding requirements. Previously the RFP and Addenda 1 
and 3 provided that bonding capacity was $ 5 million. Addendum 6 
modified the bonding requirement to 100% of the value of the 
contract. The additional time provided by this Addendum 7 is intended 
to allow bidders more time to adjust to the revised bonding 
requirement, including prequalification at that level. 

Q.2 Will bidders be required to prequalify at the higher level of bonding 
capacity specified in Addendum 6? 

A.2 Yes, a supplementary prequalification review will be conducted by the 
City pursuant to “Instructions to Bidders” on page 58 of the Request 
for Proposals. The supplemental review will focus on the additional 
financial capacity inherently required by the revised bonding 
requirement. 

Q.3 May the bidders previously pre-qualified at a lower level submit 
supplemental information to raise their maximum bidding capacity? If 
yes, what is the due date? 

A.3 Yes. The supplementary information shall be submitted and received 
by February 28th, 2011. 

Q.4 May a Joint Venture be prequalified to bid as part of the supplemental 
review if one of its members attended the pre-bid meeting? 

A.4 Yes, the City recognizes that the revised bonding requirements may 
impel consideration of the formation of Joint Ventures for some 
bidders to prequalify. The supplementary prequalification review will 
accept for purposes of review and consideration prequalification 
proposals from Joint Ventures if one of the members attended the pre-
bid meeting and if all other requirements of the RFP relating to 
proposals from Joint Ventures are met. 
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Q.5 What are the prequalification requirements for a Joint Venture to meet 
the higher level of bidding capacity? 

A.5 At least one party to the Joint Venture must submit an audited 
financial statement and be prequalified with a maximum bidding 
capacity of at least the estimated total value of the contract. 

Q.6 If submitting as a Joint Venture, must all parties that will comprise the 
Joint Venture have attended the mandatory pre-proposal meeting 
December 21, 2010? 

A.6 At least one of the entities that will comprise the Joint Venture must 
have attended the mandatory pre-proposal meeting of December 21, 
2010. 

Q.7 What are the licensing requirements for firms interested in submitting 
their proposal as a Joint Venture? 

A.7 At the time of submitting a proposal, the Joint Venture (JV) does not 
need to be licensed.  However, all firms that will comprise the JV must 
possess a license in good standing with the California CSLB AND at 
least one of the firms must possess the appropriate license required by 
the RFP.  The JV shall obtain a license issued in the name of the JV 
prior to contract award.  This license must be submitted along with 
Bonds, Insurance and signed Contract Documents, failure to do so may 
result in the City annulling the award and awarding to the next ranked 
firm.  

Q.8 Section B.6 of Addendum 6 modified Section 6-8.3 of the 
Supplementary Special Provisions to provide that the manufacturer 
warranty shall cover parts and labor requirements of the Long Term 
Warranty Contract which is to be effective from the end of the third 
through end of tenth year following acceptance. This part of 
Addendum 6 also states it is the intent of the specification that the 
manufacturer’s warranty for parts and labor is to secure performance 
of the LTWC by the Contractor. Section 5 of the incorporated Long 
Term Warranty Contract requires that the Contractor provide a bond 
for 100% of the value of the LTWC which is to be effective in the 
fourth through tenth years after acceptance (7 years total on the 
LTWC). Addendum 6 Section 6-8.3 of the Supplementary Special 
Provisions now provides that a bond is not necessarily required for the 
LTWC and that it is intended that the Contractor’s duty to perform the 
LTWC is secured by the manufacturer’s warranty for parts and labor; 
however section 5 of the LTWC provides that a bond is required to 
secure performance of the LTWC. Which is it? 

A.8 It is the intent of the specification that the City be fully and acceptably 
secured for the performance of the LTWC by the Contractor for the 
entire 7 year duration of the LTWC (in years four through ten 
following acceptance). This security is to be provided by a clear and 
unambiguous warranty of the manufacturer that extends to 
performance of the LTWC by the Contractor, including without 
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limitation the performance of periodic inspections, preparation of 
periodic reports, and performance of repairs or replacements including 
parts and labor.  A bond may be provided in addition to the 
manufacturer warranty, however if the manufacturer warranty does not 
expressly extend to the LTWC or is  qualified in any way to exclude 
warranty of the performance of the LTWC by the Contractor, the 
surety bond shall be required for the LTWC. 

 The City is cognizant that it may be a challenge for a bidder to obtain a 
bond from a third party surety which extends for the 7 year term of the 
LTWC, to obtain a warranty from the manufacturer, or both which 
clearly and unambiguously extends to secure performance of the 
LTWC by the Contractor for the 7 year term. The City will therefore 
accept either form of security, but at least one of these forms must be 
provided before award. Provision of the manufacturer’s warranty, 
bonds, or both is a pre-condition to award of the contract.  See LTWC, 
Section 5.1.3 below. 

Q.9 Can the hours of work as it relates to traffic control be clarified. 

A.9 Normal Working hours are 8:30 a.m. to 3:30 p.m.  The City will allow 
work to start at 7:00 AM on residential streets and other locations, as 
deemed acceptable by Field Engineering.  The Design-Builder will be 
required to submit typical traffic control plans to Field Engineering for 
traffic control permit(s).  Work at locations within the below identified 
by Average Daily Traffic (ADT) categories, must be accomplished 
with minimum interruption to traffic, and therefore must be done at 
alternate work hours.  The costs associated with non-normal work 
activities shall be included into the unit costs for those items.   

a) Type 1 Street: Residential 
b) Type 2 Street: Non-residential, ADT < 25,000 
c) Type 3 Street: Non-residential, ADT > 25,000 

Mid-Block Table  

Type 1 7:00 am to 5:00 pm 

Type 2 8:30 am to 3:30 pm 

Type 3 Nights (7:00 pm to 11:00 pm) or Weekends  

(applies ONLY if lane is required to be closed), 
otherwise treat as Type 2 
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Intersection Table 

 Type 1 Type 2 Type 3 

Type 1 7:00 am to 5:00 pm   

Type 2 8:30 am to 3:30 pm 8:30 am to 3:30 
pm 

 

Type 3 Night (7:00 pm to 
11:00 pm) 
/Weekends 

Night (7:00 pm 
to 11:00 pm)/ 
Weekends 

Night (7:00 
pm to 11:00 
pm)/Weekend
s 

 
For a complete list of city streets and corresponding ADTs, reference 
the “Street ADT Assignment.pdf” file; on the project FTP Site at: 
ftp://ftp.sannet.gov/OUT/Purchasing-Contracting 

 

B.2 To SECTION 5.6, FINAL SELECTION (WEIGHTED CRITERIA), 
SUBSECTION 5.61 AND 5.6.2, DELETE in their entirety and SUBSTITUTE 
with the following: 

5.6.1 A maximum of 40 points will be assigned for the Contract Price as bid.  
Maximum price points will be assigned to the lowest dollar bid and all 
other are scaled inversely proportional to that amount.   

5.6.2 A maximum of 60 points will be assigned for the qualitative criteria 
noted in Attachment ‘B’ of this RFP.  All Proposals shall receive 
scores based on 60 times the average of the composite ratings provided 
by the Panel. 

B.3 TO ADDENDUM “5”, Item B.9 SELECTION AND AWARD SCHEDULE, 
DELETE in its entirety and SUBSTITUTE with the following:  
The City anticipates that the process for selecting a Design-Builder, and 
awarding the contract, will be according to the following tentative schedule: 

 
8.1 Pre-Proposal Meeting December 21, 2010 
8.2 Proposal Due Date  March 10, 2011 
8.3 Reserved 
8.4 Public Ranking Meeting March 23, 2011 
8.5 Selection and Notification March 17, 2011 
8.6 Receipt of Bonds and Insurance Certificates March 24, 2011 
8.7 Notice to Proceed March 30, 2011 
 

B.4 TO ADDENDUM “6”, Item B.3 (Attachment A-6, Long Term Warranty 
Contract (LTWC), Pages 5 of 18 through 16 of 18 DELETE in their entirety 
and SUBSTITUTE with Pages 7 of 20 through 18 of 20 of this  
Addendum “7”. 
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B.5 TO ADDENDUM “6”, Item B.4 (BIDDING DOCUMENTS, PRICE 

PROPOSAL FORMS), Pages 17 of 18 through 18 of 18 DELETE, in their 
entirety and SUBSTITUTE with Pages 19 of 20 through 20 of 20 of this 
Addendum “7”. 

 
 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: February 9, 2011 

San Diego, California 
 

HP/nb/rir 
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LONG-TERM WARRANTY CONTRACT 

This Long-Term Warranty Contract [Contract] is made and entered into by and between the City 
of San Diego [City], a municipal corporation, and [Name of successful Design-Builder, to be 
identified after award of the Contract] [Design-Builder], who may be individually or 
collectively referred to herein as a “Party” or the “Parties.” 

RECITALS 

A. Concurrent with the Contract execution, the Parties entered into an agreement 
[Agreement] for the construction of Street Light Conversion Project Design-Build Contract 
(Project), IO number [21002317], Bid No. [5253DB].  

B. In accordance with the Agreement, the Contractor shall enter into this contract with the 
City for the purpose of implementing and fulfilling long-term warranty requirements in 
accordance with the City of San Diego Municipal Code and the Contract Documents for the 
specified elopement(s) of Street Light Conversion Project Design-Build Contract [Warranty 
Requirements]. 

C. The Contractor is ready and willing to fulfill its Warranty Requirements in accordance 
with the terms of this contract. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and sufficiency 
of which are hereby acknowledged, the Parties hereby set forth their mutual covenants and 
understandings as follows: 

THE PARTIES AGREE: 

INTRODUCTORY PROVISIONS 

1. Recitals Incorporated. The above referenced Recitals are true and correct and are 
incorporated into this contract by this reference. 

2. Exhibits Incorporated. All Exhibits and Attachments referenced in this contract are 
incorporated into this contract by this reference. 

3. Contract Term. This Contract shall be effective on the date the Notice of Completion 
for the Agreement is executed or by the last Party to sign the Contract, whichever is later, and it 
shall be effective until completion of the Work, described in Section 1.1 below. 

4. Terms and Conditions.  This contract is subject to the terms and conditions of the 
Agreement included in the Part 1 of The GREENBOOK and The WHITEBOOK and EOCP 
Section and Section 801 through Section 808 of The WHITEBOOK except as follows. 

SECTION 1: SCOPE OF WORK 

1.1 General.  The Contractor shall fulfill the Project’s Warranty Requirements [Work] as 
identified in the scope of work attached as Exhibit A in a manner satisfactory to the City. The 
City will give written notice to the Contractor of needed Contract work and a deadline to perform 
such work.  If the Contractor fails to make such replacement or repairs within the time specified 
in the notice, the City may perform this work and the Contractor’s Surety shall be liable for the 
cost thereof. 
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The Contractor shall provide all equipment, labor, and materials necessary to perform the Work 
as described in the written in Exhibit A, at the direction of the City. 

1.2 Work Schedule.  Reserved  

1.3 Commencement of Work and Warranty Period.  The Contract shall begin on the date 
indicated in the field notification to be issued by City to the Contractor in accordance with the 
Project’s Agreement [Field Notification], and shall continue for [120] months. A copy of the 
Field Notification is attached hereto as Exhibit B. 

1.4 Performance of Work.  The Work shall be performed in accordance with the streetlight 
fixture manufacturer’s recommendations. To perform the Work, Contractor shall comply with 
the following: 

1.4.1 The Contractor shall hold a proper State Contractor’s License.  

1.4.2 The Contractor shall hold a City of San Diego Business License. 

1.4.3 The Contractor shall hold a license or authorization from the street light manufacturer. 

1.4.4 Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet, attached hereto as Exhibit C. 

SECTION 2: ADMINISTRATION 

2.1 Contract Administrator. The General Services Department, Street Division is the 
Contract Administrator for the Contract.  The Contractor shall perform the Work under the 
direction of a designated representative of the Engineering and Capital Projects Department. The 
City will communicate with the Contractor on all matters related to the administration of this 
contract and the Contractor’s performance of the Work rendered hereunder. When this contract 
refers to communications to or with City, those communications shall be with the City, unless 
the City or this contract specifies otherwise. Further, when this contract requires an act or 
approval by City, that act or approval will be performed by the City. 

2.2 Local Office. The Contractor shall maintain a local office with a competent company 
representative who can be reached during normal working hours and who is authorized to discuss 
matters pertaining to this contract with the City. A local office is one located in San Diego 
County that can be reached by telephone and facsimile. An answering service in conjunction 
with a company email address for the designated company representative would fulfill this 
requirement. A mobile telephone shall not fulfill the requirement for a local office. All calls from 
the City shall be returned within a 1 hour period. 

2.3 Emergency Calls. The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature.  The City shall refer emergency calls to Contractor 
for immediate disposition.  The Contractor shall provide City with a 24 hour emergency 
telephone number for this purpose. 

2.4 Staffing. 

2.4.1 Supervision.  The Contractor shall furnish sufficient supervisory and working personnel 
capable of promptly accomplishing on schedule, and to the satisfaction of City, all Work 
required under this contract. 

  



 

February 9, 2011 ADDENDUM "6"  Page 9 of 20 
Street Light Conversion Project Design-Build Contract 

2.4.2 Contractor Inspections.  Reserved 

SECTION 3: COMPENSATION 

3.1 Maximum Compensation. The compensation for this contract shall not exceed $[the 
Contractor’s lump sum bid amount for this long-term warranty contract; will be 
established during the award process] [Contract Price]. 

3.2 Wage Rates. Refer to the Agreement for Prevailing wages requirements for this contract. 

3.3 Method of Payment and Bi-Yearly Reports.  The payments will be made as a 
percentage of Contract Price according to the following schedule: 

 

 

 

 

 

 

 

 

 

 

As conditions precedent to payment, the Contractor shall submit the following documents to the 
City each 6 months: (a) a detailed invoice and report of warranty work performed, and (b) 
materials used in the prior 6 months. The Contractor’s failure to submit the required reports or 
certified payrolls as described in the Agreement shall constitute a basis for withholding of 
payment by the City. 

3.4 Final Payment.  The Contractor shall not receive the final payment, and the 
manufacturer’s extended 7 year warranty on parts and labor will not be released, until the 
following conditions have been completed to City’s satisfaction: 

3.4.1 The item(s) of the work subject to this warranty coverage as specified in Exhibit A 
[Warranty Items] have been determined to be in compliance with the Agreement. 

3.4.2 The Contractor has provided to the City a signed and notarized Affidavit of Disposal, a 
copy of which is attached here to the Agreement (see Attachment C of the Specifications, Front 
End Volume 1), stating that all brush, trash, debris, and surplus materials resulting from the 
Work have been disposed of in a legal manner. 

3.4.3 The Contractor has performed comprehensive and successful testing and checks of the 
Warranty Items. 

3.5 Notwithstanding sections 3.3 and 3.4, the Contractor and manufacturer may request that City 
pay all or some of the compensation for the LTWC at a time earlier than provided in those 
sections if the Contractor, manufacturer, or both provide a surety bond acceptable to City which 

LTWC Year LTWC Payment 
1 1%
2 2%
3 4%
4 6%
5 8%
6 11%
7 13%
8 16%
9 18%
10 21%

Total 100%
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secures performance of the LTWC and manufacturer extended warranty obligations for the full 
remaining term. Early payment under this section and acceptability of such bond shall be at 
City’s sole discretion. 

SECTION 4: TERMINATION 

4.1 Termination for Default. If the Contractor fails to perform or adequately perform any 
obligation required by this contract, the Contractor’s failure constitutes a Default. If the 
Contractor fails to satisfactorily cure a Default within 10 Working Days of receiving written 
notice from City specifying the nature of the Default, City may immediately cancel this contract 
and make a demand on the Contractor’s surety, or terminate this contract, and terminate each and 
every right of the Contractor, and any person claiming any rights by or through Contractor under 
this contract.  

SECTION 5: BONDS, INSURANCE, AND INDEMNIFICATION 

5.1 Contract Bonds. Prior to commencement of the Work, Contractor, at its sole cost and 
expense, shall provide to City the following bonds issued by a surety authorized to issue bonds in 
California and otherwise satisfactory to City: 

5.1.1 A Payment Bond (Material and Labor Bond) in an amount not less than the Contract 
Price, to satisfy claims of material suppliers and mechanics and laborers employed by it on the 
Work. The Payment Bond shall be maintained by the Contractor in full force and effect until the 
Work is accepted by City and until all claims for materials and labor are paid, and shall 
otherwise comply with the California Civil Code. 

5.1.2 A Performance Bond in an amount not less than the Contract Price to guarantee faithful 
performance of all Work, within the time prescribed, in a manner satisfactory to the City, and 
that all materials and workmanship will be free from original or developed defects. The 
Performance Bond shall remain in full force and effect until performance of the Work is 
completed as set forth in this contract. 

5.1.3 Notwithstanding the provisions of this Section 5.1 and its other subparts relating to bonds 
for this LTWC, in lieu of such bonds the Contractor may provide a warranty from the 
manufacturer which expressly extends to guarantee the performance of this LTWC by the 
Contractor. If the manufacturer’s warranty does not expressly extend to secure performance of 
the LTWC, then the bonds specified in this Section 5.1, 5.1.1, and 5.1.2 shall be required.  

If the manufacturer’s warranty does not extend to the LTWC (and the Contractor provides a 
bond instead), a manufacturer’s product warranty for 10 years shall nevertheless be provided in 
favor of City as owner customer. 

5.2 Insurance. The Contractor shall not begin the Work under this contract until it has: a) 
obtained insurance certificates reflecting evidence of all insurance required in this Section; 
however, City reserves the right to request, and Contractor shall submit, copies of any policy 
upon reasonable request by City; b) obtained City approval of each company or companies as 
required by this Section; c) confirmed that all policies contain the specific provisions required in 
this Section. Further, Contractor shall not modify any policy or endorsement thereto which 
increases City’s exposure to loss for the duration of this contract. 

5.2.1 Types of Insurance.  At all times during the term of this contract, Contractor shall 
maintain insurance coverage as follows: 
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5.2.1.1 Commercial General Liability.  For all of Contractor’s operations, including 
contractual, broad form property damage, completed operations, and independent Contractor’s 
liability, Contractor shall keep in full force and effect, during any and all Work on this contract, 
all applicable insurance to cover personal injury, bodily injury and property damage, providing 
coverage to the limits specified in the Agreement for general liability, completed operations and 
personal injury other than bodily injury. Contractual liability shall include coverage of tort 
liability of another party to pay for bodily injury or property damage to a third person or 
organization. Contractual liability limitation endorsement is not acceptable. 

5.2.1.2 Commercial Automobile Liability.  For all of Contractor’s automobiles including 
owned, hired and non-owned automobiles, Contractor shall keep in full force and effect, 
automobile insurance for bodily injury and property damage providing coverage to a limit 
specified in the Agreement. Insurance certificate shall reflect coverage for any automobile [any 
auto].  The City shall be named as an additional insured, but only for liability arising out of use 
of Contractor’s automobiles and only arising out of Work performed under this contract. 

5.2.1.3 Worker’s Compensation.  For all of Contractor’s employees who are subject to this 
contract and to the extent required by the State of California, Contractor shall keep in full force 
and effect, a worker’s compensation policy. That policy shall provide liability coverage as 
specified in the Agreement, and the Contractor shall provide an endorsement that the insurer 
waives the right of subrogation against the City and its respective elected officials, officers, 
employees, agents and representatives. 

5.2.1.4 Third Party Property Damage. 

5.2.2 Rating Requirements.  All insurance required by express provision of this contract shall 
be carried only by responsible insurance companies that have been given at least an “A” or “A-” 
and “V” rating by AM BEST, that are licensed to do business in the State of California, and that 
have been approved by City. 

5.2.3 Deductibles.  All deductibles on any policy shall be the responsibility of the Contractor. 

5.2.4 Specific Provisions Required.  Each policy required under this Section shall expressly 
provide, and an endorsement shall be submitted to the City, that: 

5.2.4.1 Except as to Workers Compensation, City of San Diego and its respective elected 
officials, officers, employees, agents, and representatives shall be named as additional insured.  
The City’s Additional Insured status shall be reflected on additional insured endorsement form 
CG 20 10, or equivalent, which shall be submitted to the City. 

5.2.4.2 The policies are primary and non-contributing to any insurance that may be carried by the 
City, as reflected in an endorsement which shall be submitted to the City. 

5.2.4.3 The policies cannot be canceled, non renewed or materially changed except after 30 days 
prior written notice by the Contractor to City by certified mail, as reflected in an endorsement 
which shall be submitted to the City except for non-payment of premium, in which case 10 days 
notice will be provided. 

5.2.4.4 Before performing any Work, the Contractor shall provide the City with all Certificates 
of Insurance accompanied with all endorsements. 

5.2.4.5 The Contractor may obtain additional insurance not required by this contract. 
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5.2.5 Surplus Lines. A policy by a Surplus Lines insurer is presumptively invalid unless 
accompanied by: i) a document specifically naming The City of San Diego as additional insured; 
ii) a Service of Suit stating that the company agrees to be sued in California on any issue arising 
out of this contract; iii) a cut-through endorsement to an admitted company; iv) a statement 
regarding why the company could not be placed with an admitted insurer (Cal. Ins. Code Section 
1763); v) an insurance certificate which names the surplus lines broker (Cal. Ins. Code Section 
1764). 

SECTION 6: SPECIAL PROVISIONS 

6.1 Illness and Injury Prevention Program. The Contractor shall comply with all the 
mandates of Senate Bill 198 and specifically shall have a written Injury Prevention Program on 
file with the City in accordance with all applicable standards, orders, or requirements of 
California Labor Code, Section 6401.7.  This Program shall be on file prior to performance of 
any Work. 

6.2 Drug-Free Workplace. The Contractor agrees to comply with the City’s Drug-Free 
Workplace requirements set forth in Council Policy 100-17, adopted by Council Resolution No. 
R-277952 and incorporated into this contract by this reference. The Contractor has certified to 
the City that it will provide a drug-free workplace by submitting a Certification for a Drug-Free 
Workplace form. 

6.2.1 Contractor’s Notice to Employees. The Contractor shall publish a statement notifying 
employees that the unlawful manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited in the work place, and specifying the actions that will be taken 
against employees for violations of the prohibition. 

6.2.2 Drug-Free Awareness Program. The Contractor shall establish a drug-free awareness 
program to inform employees about all of the following: 

6.2.2.1  The dangers of drug abuse in the work place. 

6.2.2.2  The policy of maintaining a drug-free work place. 

6.2.2.3 Available drug counseling, rehabilitation, and employee assistance programs. 

6.2.2.4 The penalties that may be imposed upon employees for drug abuse violations. 

6.6.2.5 Posting the Statement. The Contractor shall post the drug-free policy in a prominent 
place. 

6.2.2.6 Subcontractor’s Contracts. The Contractor further certifies that each contract for 
Subcontractor Services for this contract shall contain language that binds the Subcontractor to 
comply with the provisions of Section 7.1 of this contract, as required by Sections 2.A.(1) 
through (3) of Council Policy 100-17.  The Contractors and Subcontractors shall be individually 
responsible for their own drug-free work place program. 

6.2.2.7 Program Requirements Satisfaction. The requirements of a drug-free awareness 
program can be satisfied by periodic “tailgate sessions” covering the various aspects of drug-
abuse education. Although an in-house employee assistance program is not required, the 
Contractor shall be expected to provide a listing of drug rehabilitation and counseling programs 
available in the community at large. 
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6.3 Americans With Disabilities Act. The Contractor is responsible as an employer, 
contractor, and the City representative to comply with all portions of Title 24 and the ADA. (For 
specific services and public accommodations, the Contractor may contact the Office of the 
Americans with Disabilities Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 
66118, Washington, D.C. 20035-6118; phone number (202) 514-0301.) The Contractor 
acknowledges and agrees that it is aware of and will comply with Council Policy 100-04, 
incorporated herein by this reference, adopted by Resolution No. R-282153, relating to the 
federal mandated ADA. The policy applies equally to the Contractor and all Subcontractors.  The 
Contractor shall include in each subcontract agreement language which requires Subcontractor to 
abide by the provisions of this Section 7.2.  The Contractor and all Subcontractors shall be 
individually responsible for administering their own ADA and Title 24 program. 

6.4 Taxpayer Identification Number. I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) on 
file for businesses or persons who provide services or products to the City. This information is 
necessary to complete Form 1099 at the end of each tax year. As such, the Contractor shall 
provide the City with a Form W-9 upon execution of this contract. 

SECTION 7: GENERAL PROVISIONS 

7.1 Assignment.  The Contractor shall not assign the obligations under this contract, whether 
by express assignment or by sale of the company, nor any monies due or to become due, without 
City’s prior written approval. Any assignment in violation of this Section shall constitute a 
Default and is grounds for immediate termination of this contract, at the sole discretion of City. 
In no event shall any putative assignment create a contractual relationship between City and any 
putative assignee. 

7.2 Independent Contractors.  The Contractor and any Subcontractors employed by 
Contractor shall be independent contractors and not agents of City. Any provisions of this 
contract that may appear to give City any right to direct Contractor concerning the details of 
performing the Work, or to exercise any control over such performance, shall mean only that 
Contractor shall follow the direction of City concerning the end results of the performance. 

7.3 Covenants and Conditions. All provisions of this contract expressed as either covenants 
or conditions on the part of the City or the Contractor shall be deemed to be both covenants and 
conditions. 

7.4 Jurisdiction, Venue, and Attorney’s Fees. The venue for any suit or proceeding 
concerning this contract, the interpretation or application of any of its terms, or any related 
disputes shall be in the County of San Diego, State of California. The prevailing Party in any 
such suit or proceeding shall be entitled to a reasonable award of attorney’s fees in addition to 
any other award made in such suit or proceeding. 

7.5 Successors in Interest. This Contract and all rights and obligations created by this 
contract shall be in force and effect whether or not any Parties to the Contract have been 
succeeded by another entity, and all rights and obligations created by this contract shall be vested 
and binding on any Party’s successor in interest. 

7.6 Integration. This Contract and the exhibits, attachments, and references incorporated 
into this contract fully express all understandings of the Parties concerning the matters covered in 
this contract. No change, alteration, or modification of the terms or conditions of this contract, 
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and no verbal understanding of the Parties, their officers, agents, or employees shall be valid 
unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this contract agreed to by both Parties. All prior negotiations and agreements are 
merged into this contract. 

7.7 Counterparts. This Contract may be executed in counterparts, which when taken 
together shall constitute a single signed original as though all Parties had executed the same 
page. 

7.8 No Waiver. No failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term or condition of this contract, nor any failure to 
exercise any right or remedy consequent upon a breach of any covenant, term, or condition of 
this contract, shall constitute a waiver of any such breach or of such covenant, term or condition. 
No waiver of any breach shall affect or alter this contract, and each and every covenant, 
condition, and term hereof shall continue in full force and effect to any existing or subsequent 
breach. 

7.9 Severability. The unenforceability, invalidity, or illegality of any provision of this 
contract shall not render any other provision of this contract unenforceable, invalid, or illegal. 

7.10 Drafting Ambiguities. The Parties agree that they are aware that they have the right to 
be advised by counsel with respect to the negotiations, terms and conditions of this contract, and 
the decision of whether to seek advice of counsel with respect to this contract is a decision which 
is the sole responsibility of each Party. This Contract shall not be construed in favor of or against 
either Party by reason of the extent to which each Party participated in the drafting of the 
Contract. 

7.11 Signing Authority. The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been obtained 
to sign on behalf of the corporation, partnership, joint venture, or entity and agrees to hold the 
other Party or Parties hereto harmless if it is later determined that such authority does not exist.. 
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Project Manager: To ensure that all signatures and at least one section of contract appear 
on the same page. 

 

IN WITNESS WHEREOF, this Contract is executed by the City of San Diego, acting by and 
through its Purchasing & Contracting Department Director in accordance with Resolution No. R-
[*insert number of Resolution authorizing advertising and award of underlying 
construction contract*], and by Contractor. 

 

Dated this                 day of                  , [2011]. 

 

THE CITY OF SAN DIEGO 
 

By:  
Mayor or designee 

 

I HEREBY CERTIFY I can legally bind [name of Contractor to be determined during RFP 
award process] and that I have read all of this Contract, this                    day of  
                                    , [insert year]. 
 

By:  

 

Printed Name:    

 

Title:    

 

I HEREBY APPROVE the form and legality of the foregoing Contract this 

                        day of                                  , [*insert year*]. 

 

Jan I. Goldsmith, City Attorney 

 

By:    

 

Printed Name:    
Deputy City Attorney 
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EXHIBIT A 

SCOPE OF WORK 

I. Location of Work. The locations of the Work to be performed are the locations where 
the streetlight fixtures were converted.  See the list of approximately 35,311 street lights 
city-wide, as shown on the As-Built list generated by the Design-Builder in accordance 
with Project Specifications described in Section 3.0 Scope of Work and Street Light 
Conversion Contract Specifications, which are incorporated into this contract by this 
reference as though fully set forth herein. 

II. Description of Work.  The Contractor shall perform the Warranty during the Warranty 
Program in accordance with this contract and the RFP Specifications such that the 
completed facility complies with the Agreement. 

The Design-Builder (or the manufacturer during the manufacturer’s warranty period) 
shall repair or replace the streetlight fixture within 5 Working Days from receiving 
notification from the City. All the warranty work, including the manufacturer’s warranty, 
shall include the labor, equipment and material costs to repair and replace the defective 
item. The Design-Builder (or the manufacturer during the extended warranty period) shall 
notify the City within 24 hours after the light fixture is repaired or replaced. 
 

The Work includes complete warranty repairs, replacement, or both including labor, 
materials, equipment, permits, and services necessary to maintain the streetlight fixtures 
in conformance with the warranty requirements of the Agreement. 

III. TBD 
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EXHIBIT B 

FIELD NOTIFICATION 

The Project’s Notice of Completion date will identify the commencement of the long-term 
warranty.
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EXHIBIT C 

LICENSE DATA SHEET 

 

 

State Contractor License Classification and Number:    

 

Name of License Holder:    

 

Expiration Date:    

 

Street Light Manufacturers Name:    

 

License Number:    

 

Expiration Date:    

 

Street Light Manufacturers Advisor’s Name:    

 

License Number:    

 

Expiration Date:    

 

City of San Diego Business License Number:    

 

Expiration Date:    
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February 9, 2011 ADDENDUM "7"  Page 19 of 20 
Street Light Conversion Project Design-Build Contract 

PRICE PROPOSAL FORMS 
 

I/WE AGREE TO THE DESIGN AND CONSTRUCTION OF STREET LIGHT CONVERSION PROJECT DESIGN-BUILD 
CONTRACT, FOR THE CITY OF SAN DIEGO, IN ACCORDANCE WITH THESE CONTRACT DOCUMENTS FOR THE 
PRICES LISTED BELOW: 

Item No. NAICS 
Code Description "D" Quantity Unit  Unit Price Amount  

1 541330 
Engineering and Design Services, Including 
Periodic Reports and As-Builts D 1 LS    $  

2 238210 
Install 44-55 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   1571 EA  $   $  

3 238210 
Install 79-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7    23278 EA  $   $  

4 238210 
Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 7   8162 EA  $   $  

5 238210 
Install 44-55 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10   280 EA  $   $  

6 238210 
Install 79-85 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    1792 EA  $   $  

7 238210 
Install 150-165 Watt Cobra Head Induction 
Street Light Fixture in Climate Zone 10    228 EA  $   $  

8 238210 
Remove and Recycle Existing HPS and 
LPS Street Light Fixtures   35311 EA  $   $  

9 237310 Traffic Control    1 LS    $  
10 238210 Long Term Warranty Contract (LTWC)   1 LS    $  

11 238210 
Long Term Warranty Contract (LTWC) 
Bonds (Payment and Performance)   1 LS    $  

12 238210 Bonds (Payment and Performance)   1 LS    $  
13 238210 City Contingency   1 AL   $350,000.00  

TOTAL FOR PROPOSAL (ITEMS NO 1 THROUGH 13 INCLUSIVE)         
** Design Element (For City Use) 
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Total Price for Design-Build Proposal, (items 1 through 13, inclusive) amount written in words: 
 
  
 
Design-Builder:  
 
Title:   
 
Signature:   

 
The names of all persons interested in the foregoing proposal as principals are as follows: 
  
  
  

IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a 
co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an 
individual, state first and last names in full. 

 
NOTES: 

 
A. The Contract Price to be used in the selection process will be determined by: 

 
The Base Bid alone. 
 

B. In the case of inconsistency or conflict between the product of the Quantity x Unit Price and the Extension, the product 
shall govern. 
 

C. In the case of inconsistency or conflict, between the sums of the Extensions with the Estimated Total Bid, the sum of the 
Extensions shall govern. 
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City of San Diego 
 
ADDENDUM “8” 
 

 
REQUEST FOR PROPOSAL 
(RFP) 
For  

STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
MARCH 10, 2011 

 

CITY OF SAN DIEGO 
Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
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A. INTRODUCTION 
A.1 The following changes in Section B are hereby incorporated into the Request 

for Proposal for the Street Light Conversion Project Design-Build Contract.  

A.2 All prospective bidders are reminded that they are required to acknowledge 
receipt of this addendum in their submittal in accordance with 
ATTACHMENT B, Item 1 of the Request for Proposals. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

B.1 TO ADDENDUM “5”, ITEM B.10, WAGE RATES, pages 35 of 57 through 
57 of 57, DELETE in their entirety and SUBSTITUTE with pages 3 of 33 
through 33 of 33 of this Addendum 8.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: February 22, 2011 

San Diego, California 
 

HP/nb/rir 
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General Decision Number: CA100001 02/18/2011  CA1 

Superseded General Decision Number: CA20080001 

State: California 

Construction Types: Building, Heavy (Heavy and Dredging),  

Highway and Residential 

County: San Diego County in California. 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 

include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION 

PROJECTS; RESIDENTIAL CONSTRUCTION PROJECTS (consisting of 

single family homes and apartments up to and including 4 

stories) 

Modification Number     Publication Date 
          0              03/12/2010 
          1              03/19/2010 
          2              04/02/2010 
          3              04/16/2010 
          4              07/02/2010 
          5              07/09/2010 
          6              08/13/2010 
          7              08/27/2010 
          8              09/03/2010 
          9              09/10/2010 
          10             09/24/2010 
          11             10/08/2010 
          12             11/05/2010 
          13             12/03/2010 
          14             01/14/2011 
          15             02/18/2011 
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 ASBE0005-002 06/28/2010 
 
                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
protective coverings,    
coatings, and finishes to all    
types of mechanical systems).....$ 32.79            16.31 
Fire Stop Technician    
(Application of Firestopping    
Materials for wall openings    
and penetrations in walls,    
floors, ceilings and curtain    
walls)...........................$ 24.21            13.76 
---------------------------------------------------------------- 
 ASBE0005-004 06/28/2010 
 
                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from     
mechanical systems, whether    
they contain asbestos or not)....$ 18.70             8.65 
---------------------------------------------------------------- 
 BOIL0092-003 10/01/2009 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 40.22            22.26 
---------------------------------------------------------------- 
 BRCA0004-008 11/01/2010 
 
                                  Rates          Fringes 
 
BRICKLAYER; MARBLE SETTER........$ 33.15            13.55 
---------------------------------------------------------------- 
 BRCA0018-004 06/01/2008 
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                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 25.52             9.08 
TILE FINISHER....................$ 21.07             7.88 
TILE LAYER.......................$ 32.05            11.99 
---------------------------------------------------------------- 
 BRCA0018-010 09/01/2009 
 
                                  Rates          Fringes 
 
TERRAZZO FINISHER................$ 26.59             9.62 
TERRAZZO WORKER/SETTER...........$ 33.63            10.46 
---------------------------------------------------------------- 
 CARP0409-002 07/01/2008 
 
                                  Rates          Fringes 
 
Diver   
     (1) Wet.....................$ 663.68            9.82 
     (2) Standby.................$ 331.84            9.82 
     (3) Tender..................$ 323.84            9.82 
     (4) Assistant Tender........$ 299.84            9.82 
 
Amounts in "Rates' column are per day 
---------------------------------------------------------------- 
 CARP0409-008 07/01/2008 
 
                                  Rates          Fringes 
 
Modular Furniture Installer......$ 19.00             7.41 
---------------------------------------------------------------- 
 CARP0547-001 07/01/2009 
 
                                  Rates          Fringes 
 
CARPENTER   
     (1)  Bridge.................$ 37.28            10.58 
     (2)  Commercial Building....$ 32.30            10.58 
     (3)  Heavy & Highway........$ 37.15            10.58 
     (4)  Residential Carpenter..$ 25.84            10.58 
     (5)  Residential  
     Insulation Installer........$ 18.00             8.16 
MILLWRIGHT.......................$ 37.65            10.58 
PILEDRIVERMAN....................$ 37.28            10.58 
---------------------------------------------------------------- 
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 CARP0547-002 07/01/2009 
 
                                  Rates          Fringes 
 
Drywall   
     (1) Work on wood framed  
     construction of single  
     family residences,  
     apartments or condominiums  
     under four stories 
      Drywall Installer/Lather...$ 21.00             8.58 
      Drywall Stocker/Scrapper...$ 11.00             6.67 
     (2) All other work 
      Drywall Installer/Lather...$ 27.35             9.58 
      Drywall Stocker/Scrapper...$ 11.00             6.67 
---------------------------------------------------------------- 
 ELEC0569-001 12/02/2010 
 
                                  Rates          Fringes 
 
Electricians (Tunnel Work)   
     Cable Splicer...............$ 41.98         3%+11.69 
     Electrician.................$ 41.23         3%+11.69 
Electricians: (All Other    
Work, Including 4 Stories    
Residential)   
     Cable Splicer...............$ 37.40         3%+11.69 
     Electrician.................$ 36.65         3%+11.69 
---------------------------------------------------------------- 
 ELEC0569-005 12/01/2009 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Sound Technician............$ 26.42           $10.47 
     Soundman....................$ 21.14            $8.74 
 
  SOUND TECHNICIAN: Terminating, operating and performing 
  final check-out 
 
  SOUNDMAN: Wire-pulling, splicing, assembling and  installing 
  devices 
 
  SCOPE OF WORK Assembly, installation, operation, service and 
  maintenance of components or systems as used in closed 
  circuit television, amplified master television 
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  distribution, CATV on private property, intercommunication, 
  burglar alarm, fire alarm, life support and all security 
  alarms, private and public telephone and related telephone 
  interconnect, public address, paging, audio, language, 
  electronic, background music system less than line voltage 
  or any system acceptable for class two wiring for private, 
  commercial, or industrial use furnished by leased wire, 
  frequency modulation or other recording devices, electrical 
  apparatus by means of which electricity is applied to the 
  amplification, transmission, transference, recording or 
  reproduction of voice, music, sound, impulses and video. 
  Excluded from this Scope of Work - transmission, service 
  and maintenance of background music.  All of the above 
  shall include the installation and transmission over fiber 
  optics. 
---------------------------------------------------------------- 
 ELEC0569-006 10/01/2010 
 
Work on street lighting; traffic signals; and underground 
systems and/or established easements outside of buildings 
 
 
                                  Rates          Fringes 
 
Traffic signal, street light    
and underground work   
     Utility Technician #1.......$ 27.00             7.53 
     Utility Technician #2.......$ 22.15             7.38 
 
STREET LIGHT & TRAFFIC SIGNAL WORK: 
 
  UTILITY TECHNICIAN #1: Installation of street lights and 
  traffic signals, including electrical circuitry, 
  programmable controller, pedestal-mounted electrical meter 
  enclosures and laying of pre-assembled cable in ducts.  The 
  layout of electrical systems and communication installation 
  including proper position of trench depths, and radius at 
  duct banks, location for manholes, street lights and 
  traffic signals. 
 
  UTILITY TECHNICIAN #2: Distribution of material at jobsite, 
  installation of underground ducts for electrical, 
  telephone, cable TV land communication systems. The 
  setting, leveling, grounding and racking of precast 
  manholes, handholes and transformer pads. 
---------------------------------------------------------------- 
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 ELEC0569-008 06/01/2010 
 
                                  Rates          Fringes 
 
ELECTRICIAN (Residential, 1-3    
Stories).........................$ 21.87          3%+2.90 
---------------------------------------------------------------- 
 ELEC1245-001 06/01/2010 
 
                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 46.14            13.41 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 36.85            12.36 
     (3) Groundman...............$ 28.19            12.10 
     (4) Powderman...............$ 41.20            12.53 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
---------------------------------------------------------------- 
 ELEV0018-001 01/01/2010 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 45.33           20.035 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
---------------------------------------------------------------- 
 ENGI0012-003 01/01/2011 
 
                                  Rates          Fringes 
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OPERATOR:   Power Equipment    
(All Other Work)   
     GROUP  1....................$ 36.83            18.72 
     GROUP  2....................$ 37.61            18.72 
     GROUP  3....................$ 37.90            18.72 
     GROUP  4....................$ 39.39            18.72 
     GROUP  5....................$ 40.49            18.72 
     GROUP  6....................$ 39.61            18.72 
     GROUP  7....................$ 40.71            18.72 
     GROUP  8....................$ 39.72            18.72 
     GROUP  9....................$ 40.82            18.72 
     GROUP 10....................$ 39.84            18.72 
     GROUP 11....................$ 40.94            18.72 
     GROUP 12....................$ 40.01            18.72 
     GROUP 13....................$ 40.11            18.72 
     GROUP 14....................$ 40.14            18.72 
     GROUP 15....................$ 40.22            18.72 
     GROUP 16....................$ 40.34            18.72 
     GROUP 17....................$ 40.51            18.72 
     GROUP 18....................$ 40.61            18.72 
     GROUP 19....................$ 40.72            18.72 
     GROUP 20....................$ 40.84            18.72 
     GROUP 21....................$ 41.01            18.72 
     GROUP 22....................$ 41.11            18.72 
     GROUP 23....................$ 41.22            18.72 
     GROUP 24....................$ 41.34            18.72 
     GROUP 25....................$ 41.51            18.72 
OPERATOR:   Power Equipment    
(Cranes, Piledriving &    
Hoisting)   
     GROUP  1....................$ 38.18            18.72 
     GROUP  2....................$ 38.96            18.72 
     GROUP  3....................$ 39.25            18.72 
     GROUP  4....................$ 39.39            18.72 
     GROUP  5....................$ 39.61            18.72 
     GROUP  6....................$ 39.72            18.72 
     GROUP  7....................$ 39.84            18.72 
     GROUP  8....................$ 40.01            18.72 
     GROUP  9....................$ 40.18            18.72 
     GROUP 10....................$ 41.18            18.72 
     GROUP 11....................$ 42.18            18.72 
     GROUP 12....................$ 43.18            18.72 
     GROUP 13....................$ 44.18            18.72 
OPERATOR:   Power Equipment    
(Tunnel Work)   
     GROUP  1....................$ 38.68            18.72 
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     GROUP  2....................$ 39.46            18.72 
     GROUP  3....................$ 39.75            18.72 
     GROUP  4....................$ 39.89            18.72 
     GROUP  5....................$ 40.11            18.72 
     GROUP  6....................$ 40.22            18.72 
     GROUP  7....................$ 40.34            18.72 
 
PREMIUM PAY: 
  $3.75 per hour shall be paid on all Power Equipment Operator 
  work on the followng Military Bases: China Lake Naval 
  Reserve, Vandenberg AFB, Point Arguello, Seely Naval Base, 
  Fort Irwin, Nebo Annex Marine Base, Marine Corp Logistics 
  Base Yermo, Edwards AFB, 29 Palms Marine Base and Camp 
  Pendleton 
 
  Workers required to suit up and work in a hazardous material 
  environment: $2.00 per hour additional.  Combination mixer 
  and compressor operator on gunite work shall be classified 
  as a concrete mobile mixer operator. 
 
SEE ZONE DEFINITIONS AFTER CLASSIFICATIONS 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
  GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch 
  Witch, with seat or similar type equipment; Elevator 
  operator-inside; Engineer Oiler; Forklift operator 
  (includes loed, lull or similar types under 5 tons; 
  Generator operator; Generator, pump or compressor plant 
  operator; Pump operator; Signalman; Switchman 
 
  GROUP 2: Asphalt-rubber plant operator (nurse tank operator); 
  Concrete mixer operator-skip type; Conveyor operator; 
  Fireman; Forklift operator (includes loed, lull or similar 
  types over 5 tons; Hydrostatic pump operator; oiler crusher 
  (asphalt or concrete plant); Petromat laydown machine; PJU 
  side dum jack; Screening and conveyor machine operator (or 
  similar types); Skiploader (wheel type up to 3/4 yd. 
  without attachment); Tar pot fireman; Temporary heating 
  plant operator; Trenching machine oiler 
 
  GROUP 3: Asphalt-rubber blend operator; Bobcat or similar 
  type (Skid steer); Equipment greaser (rack); Ford Ferguson 
  (with dragtype attachments); Helicopter radioman (ground); 
  Stationary pipe wrapping and cleaning machine operator 
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  GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max or 
  similar type); Boring machine operator; Boxman or mixerman 
  (asphalt or concrete); Chip spreading machine operator; 
  Concrete cleaning decontamination machine operator; 
  Concrete Pump Operator (small portable); Drilling machine 
  operator, small auger types (Texoma super economatic or 
  similar types - Hughes 100 or 200 or similar types - 
  drilling depth of 30' maximum); Equipment greaser (grease 
  truck); Guard rail post driver operator; Highline cableway 
  signalman; Horizontal Directional Drilling Machine; 
  Hydra-hammer-aero stomper; Micro Tunneling (above ground 
  tunnel); Power concrete curing machine operator; Power 
  concrete saw operator; Power-driven jumbo form setter 
  operator; Power sweeper operator; Rock Wheel Saw/Trencher; 
  Roller operator (compacting); Screed operator (asphalt or 
  concrete); Trenching machine operator (up to 6 ft.); Vacuum 
  or much truck 
  
GROUP 5: Equipment Greaser (Grease Truck/Multi Shift).  
 
  GROUP 6: Articulating material hauler; Asphalt plant 
  engineer; Batch plant operator; Bit sharpener; Concrete 
  joint machine operator (canal and similar type); Concrete 
  planer operator; Dandy digger; Deck engine operator; 
  Derrickman (oilfield type); Drilling machine operator, 
  bucket or auger types (Calweld 100 bucket or similar types 
  - Watson 1000 auger or similar types - Texoma 330, 500 or 
  600 auger or similar types - drilling depth of 45' 
  maximum); Drilling machine operator; Hydrographic seeder 
  machine operator (straw, pulp or seed), Jackson track 
  maintainer, or similar type; Kalamazoo Switch tamper, or 
  similar type; Machine tool operator; Maginnis internal full 
  slab vibrator, Mechanical berm, curb or gutter(concrete or 
  asphalt); Mechanical finisher operator (concrete, 
  Clary-Johnson-Bidwell or similar); Micro tunnel system 
  (below ground); Pavement breaker operator (truck mounted); 
  Road oil mixing machine operator; Roller operator (asphalt 
  or finish), rubber-tired earth moving equipment (single 
  engine, up to and including 25 yds. struck); Self-propelled 
  tar pipelining machine operator; Skiploader operator 
  (crawler and wheel type, over 3/4 yd. and up to and 
  including 1-1/2 yds.); Slip form pump operator (power 
  driven hydraulic lifting device for concrete forms); 
  Tractor operator-bulldozer, tamper-scraper (single engine, 
  up to 100 h.p. flywheel and similar types, up to and 
  including D-5 and similar types); Tugger hoist operator (1 
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  drum); Ultra high pressure waterjet cutting tool system 
  operator; Vacuum blasting machine operator 
 
GROUP 7: Welder - General 
 
  GROUP 8: Asphalt or concrete spreading operator (tamping or 
  finishing); Asphalt paving machine operator (Barber Greene 
  or similar type); Asphalt-rubber distribution operator; 
  Backhoe operator (up to and including 3/4 yd.), small ford, 
  Case or similar; Cast-in-place pipe laying machine 
  operator; Combination mixer and compressor operator (gunite 
  work); Compactor operator (self-propelled); Concrete mixer 
  operator (paving); Crushing plant operator; Drill Doctor; 
  Drilling machine operator, Bucket or auger types (Calweld 
  150 bucket or similar types - Watson 1500, 2000 2500 auger 
  or similar types - Texoma 700, 800 auger or similar types - 
  drilling depth of 60' maximum); Elevating grader operator; 
  Grade checker; Gradall operator; Grouting machine operator; 
  Heavy-duty repairman; Heavy equipment robotics operator; 
  Kalamazoo balliste regulator or similar type; Kolman belt 
  loader and similar type; Le Tourneau blob compactor or 
  similar type; Loader operator (Athey, Euclid, Sierra and 
  similar types); Mobark Chipper or similar; Ozzie padder or 
  similar types; P.C. slot saw; Pneumatic concrete placing 
  machine operator (Hackley-Presswell or similar type); 
  Pumpcrete gun operator; Rock Drill or similar types; Rotary 
  drill operator (excluding caisson type); Rubber-tired 
  earth-moving equipment operator (single engine, 
  caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. up to and including 50 cu. 
  yds. struck); Rubber-tired earth-moving equipment operator 
  (multiple engine up to and including 25 yds. struck); 
  Rubber-tired scraper operator (self-loading paddle wheel 
  type-John Deere, 1040 and similar single unit); Self- 
  propelled curb and gutter machine operator; Shuttle buggy; 
  Skiploader operator (crawler and wheel type over 1-1/2 yds. 
  up to and including 6-1/2 yds.); Soil remediation plant 
  operator; Surface heaters and planer operator; Tractor 
  compressor drill combination operator; Tractor operator 
  (any type larger than D-5 - 100 flywheel h.p. and over, or 
  similar-bulldozer, tamper, scraper and push tractor single 
  engine); Tractor operator (boom attachments), Traveling 
  pipe wrapping, cleaning and bendng machine operator; 
  Trenching machine operator (over 6 ft. depth capacity, 
  manufacturer's rating); trenching Machine with Road Miner 
  attachment (over 6 ft depth capacity): Ultra high pressure 



 

February 22, 2011 ADDENDUM "8" Page 13 of 33 
Street Light Conversion Project Design-Build Contract 

  waterjet cutting tool system mechanic; Water pull 
  (compaction) operator 
 
GROUP 9: Heavy Duty Repairman 
 
  GROUP 10: Drilling machine operator, Bucket or auger types 
  (Calweld 200 B bucket or similar types-Watson 3000 or 5000 
  auger or similar types-Texoma 900 auger or similar 
  types-drilling depth of 105' maximum); Dual drum mixer, 
  dynamic compactor LDC350 (or similar types); Monorail 
  locomotive operator (diesel, gas or electric); Motor 
  patrol-blade operator (single engine); Multiple engine 
  tractor operator (Euclid and similar type-except Quad 9 
  cat.); Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Pneumatic pipe ramming tool 
  and similar types; Prestressed wrapping machine operator; 
  Rubber-tired earth-moving equipment operator (single 
  engine, over 50 yds. struck); Rubber tired earth moving 
  equipment operator (multiple engine, Euclid, caterpillar 
  and similar over 25 yds. and up to 50 yds. struck), Tower 
  crane repairman; Tractor loader operator (crawler and wheel 
  type over 6-1/2 yds.); Woods mixer operator (and similar 
  Pugmill equipment) 
 
  GROUP 11: Heavy Duty Repairman - Welder Combination, Welder - 
  Certified. 
 
  GROUP 12: Auto grader operator; Automatic slip form operator; 
  Drilling machine operator, bucket or auger types (Calweld, 
  auger 200 CA or similar types - Watson, auger 6000 or 
  similar types - Hughes Super Duty, auger 200 or similar 
  types - drilling depth of 175' maximum); Hoe ram or similar 
  with compressor; Mass excavator operator less tha 750 cu. 
  yards; Mechanical finishing machine operator; Mobile form 
  traveler operator; Motor patrol operator (multi-engine); 
  Pipe mobile machine operator; Rubber-tired earth- moving 
  equipment operator (multiple engine, Euclid, Caterpillar 
  and similar type, over 50 cu. yds. struck); Rubber-tired 
  self- loading scraper operator (paddle-wheel-auger type 
  self-loading - two (2) or more units) 
 
  GROUP 13: Rubber-tired earth-moving equipment operator 
  operating equipment with push-pull system (single engine, 
  up to and including 25 yds. struck) 
 
  GROUP 14: Canal liner operator; Canal trimmer operator; 
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  Remote- control earth-moving equipment operator (operating 
  a second piece of equipment: $1.00 per hour additional); 
  Wheel excavator operator (over 750 cu. yds.) 
 
  GROUP 15: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds. and up to and including 50 
  yds. struck); Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple 
  engine-up to and including 25 yds. struck) 
 
  GROUP 16: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (single engine, 
  over 50 yds. struck); Rubber-tired earth-moving equipment 
  operator, operating equipment with push-pull system 
  (multiple engine, Euclid, Caterpillar and similar, over 25 
  yds. and up to 50 yds. struck) 
 
  GROUP 17: Rubber-tired earth-moving equipment operator, 
  operating equipment with push-pull system (multiple engine, 
  Euclid, Caterpillar and similar, over 50 cu. yds. struck); 
  Tandem tractor operator (operating crawler type tractors in 
  tandem - Quad 9 and similar type) 
 
  GROUP 18: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, up to and including 25 yds. struck) 
 
  GROUP 19: Rotex concrete belt operator (or similar types); 
  Rubber-tired earth-moving equipment operator, operating in 
  tandem (scrapers, belly dumps and similar types in any 
  combination, excluding compaction units - single engine, 
  Caterpillar, Euclid, Athey Wagon and similar types with any 
  and all attachments over 25 yds.and up to and including 50 
  cu. yds. struck); Rubber-tired earth-moving equipment 
  operator, operating in tandem (scrapers, belly dumps and 
  similar types in any combination, excluding compaction 
  units - multiple engine, up to and including 25 yds. struck) 
 
  GROUP 20: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating in tandem 
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  (scrapers, belly dumps, and similar types in any 
  combination, excluding compaction units - multiple engine, 
  Euclid, Caterpillar and similar, over 25 yds. and up to 50 
  yds. struck) 
 
  GROUP 21: Rubber-tired earth-moving equipment operator, 
  operating in tandem (scrapers, belly dumps and similar 
  types in any combination, excluding compaction units - 
  multiple engine, Euclid, Caterpillar and similar type, over 
  50 cu. yds. struck) 
 
  GROUP 22: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, up to and including 25 yds. struck) 
 
  GROUP 23: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, Caterpillar, Euclid, Athey Wagon and 
  similar types with any and all attachments over 25 yds. and 
  up to and including 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating with the tandem 
  push-pull system (multiple engine, up to and including 25 
  yds. struck) 
 
  GROUP 24: Rubber-tired earth-moving equipment operator, 
  operating equipment with the tandem push-pull system 
  (single engine, over 50 yds. struck); Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar, over 25 yds. and up to 50 yds. 
  struck) 
 
  GROUP 25: Concrete pump operator-truck mounted; Rubber-tired 
  earth-moving equipment operator, operating equipment with 
  the tandem push-pull system (multiple engine, Euclid, 
  Caterpillar and similar type, over 50 cu. yds. struck) 
 
CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS   
 
  GROUP 1: Engineer oiler; Fork lift operator (includes loed, 
  lull   or similar types) 
 
GROUP 2: Truck crane oiler   
 
  GROUP 3: A-frame or winch truck operator; Ross carrier 
  operator (jobsite) 
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  GROUP 4: Bridge-type unloader and turntable operator; 
  Helicopter hoist operator 
 
  GROUP 5:  Hydraulic boom truck; Stinger crane (Austin-Western 
  or similar type); Tugger hoist operator (1 drum) 
 
  GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
  operator (Chicago boom and similar type); Lift mobile 
  operator; Lift slab machine operator (Vagtborg and similar 
  types); Material hoist and/or manlift operator; Polar 
  gantry crane operator; Self Climbing scaffold (or similar 
  type); Shovel, backhoe, dragline, clamshell operator (over 
  3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator 
 
  GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
  clamshell operator (over 5 cu. yds. mrc); Tower crane 
  repair; Tugger hoist operator (3 drum) 
 
  GROUP 8: Crane operator (up to and including 25 ton 
  capacity); Crawler transporter operator; Derrick barge 
  operator (up to and including 25 ton capacity); Hoist 
  operator, stiff legs, Guy derrick or similar type (up to 
  and including 25 ton capacity); Shovel, backhoe, dragline, 
  clamshell operator (over 7 cu. yds., M.R.C.) 
 
  GROUP 9: Crane operator (over 25 tons and up to and including 
  50 tons mrc); Derrick barge operator (over 25 tons up to 
  and including 50 tons mrc); Highline cableway operator; 
  Hoist operator, stiff legs, Guy derrick or similar type 
  (over 25 tons up to and including 50 tons mrc); K-crane 
  operator; Polar crane operator; Self erecting tower crane 
  operator maximum lifting capacity ten tons 
 
  GROUP 10: Crane operator (over 50 tons and up to and 
  including 100 tons mrc); Derrick barge operator (over 50 
  tons up to and including 100 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 50 tons up to 
  and including 100 tons mrc), Mobile tower crane operator 
  (over 50 tons, up to and including 100 tons M.R.C.); Tower 
  crane operator and tower gantry 
 
  GROUP 11: Crane operator (over 100 tons and up to and 
  including 200 tons mrc); Derrick barge operator (over 100 
  tons up to and including 200 tons mrc); Hoist operator, 
  stiff legs, Guy derrick or similar type (over 100 tons up 
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  to and including 200 tons mrc); Mobile tower crane operator 
  (over 100 tons up to and including 200 tons mrc) 
 
  GROUP 12: Crane operator (over 200 tons up to and including 
  300 tons mrc); Derrick barge operator (over 200 tons up to 
  and including 300 tons mrc); Hoist operator, stiff legs, 
  Guy derrick or similar type (over 200 tons, up to and 
  including 300 tons mrc); Mobile tower crane operator (over 
  200 tons, up to and including 300 tons mrc) 
 
  GROUP 13: Crane operator (over 300 tons); Derrick barge 
  operator (over 300 tons); Helicopter pilot; Hoist operator, 
  stiff legs, Guy derrick or similar type (over 300 tons); 
  Mobile tower crane operator (over 300 tons) 
 
TUNNEL CLASSIFICATIONS   
 
  GROUP 1: Skiploader (wheel type up to 3/4 yd. without 
  attachment) 
 
GROUP 2: Power-driven jumbo form setter operator   
 
  GROUP 3: Dinkey locomotive or motorperson (up to and 
  including 10 tons) 
 
  GROUP 4: Bit sharpener; Equipment greaser (grease truck); 
  Slip form pump operator (power-driven hydraulic lifting 
  device for concrete forms); Tugger hoist operator (1 drum); 
  Tunnel locomotive operator (over 10 and up to and including 
  30 tons) 
 
  GROUP 5: Backhoe operator (up to and including 3/4 yd.); 
  Small Ford, Case or similar; Drill doctor; Grouting machine 
  operator; Heading shield operator; Heavy-duty repairperson; 
  Loader operator (Athey, Euclid, Sierra and similar types); 
  Mucking machine operator (1/4 yd., rubber-tired, rail or 
  track type); Pneumatic concrete placing machine operator 
  (Hackley-Presswell or similar type); Pneumatic heading 
  shield (tunnel); Pumpcrete gun operator; Tractor compressor 
  drill combination operator; Tugger hoist operator (2 drum); 
  Tunnel locomotive operator (over 30 tons) 
 
GROUP 6: Heavy Duty Repairman   
 
GROUP 7:  Tunnel mole boring machine operator 
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ENGINEERS ZONES 
 
$1.00 additional per hour for all of IMPERIAL County and the 
portions of KERN, RIVERSIDE & SAN BERNARDINO Counties as 
defined below: 
 
That area within the following Boundary:  Begin in San 
Bernardino County, approximately 3 miles NE of the intersection 
of I-15 and the California State line at that point which is 
the NW corner of Section 1, T17N,m R14E, San Bernardino 
Meridian.  Continue W in a straight line to that point which is 
the SW corner of the northwest quarter of Section 6, T27S, 
R42E, Mt. Diablo Meridian.  Continue North to the intersection 
with the Inyo County Boundary at that point which is the NE 
corner of the western half of the northern quarter of Section 
6, T25S, R42E, MDM.  Continue W along the Inyo and San 
Bernardino County boundary until the intersection with Kern 
County, as that point which is the SE corner of Section 34, 
T24S, R40E, MDM.  Continue W along the Inyo and Kern County 
boundary until the intersection with Tulare County, at that 
point which is the SW corner of the SE quarter of Section 32, 
T24S, R37E, MDM.  Continue W along the Kern and Tulare County 
boundary, until that point which is the NW corner of T25S, 
R32E, MDM.  Continue S following R32E lines to the NW corner of 
T31S, R32E, MDM.  Continue W to the NW corner of T31S, R31E, 
MDM.  Continue S to the SW corner of T32S, R31E, MDM.  Continue 
W to SW corner of SE quarter of Section 34, T32S, R30E, MDM. 
Continue S to SW corner of T11N, R17W, SBM.  Continue E along 
south boundary of T11N, SBM to SW corner of T11N, R7W, SBM. 
Continue S to SW corner of T9N, R7W, SBM.  Continue E along 
south boundary of T9N, SBM to SW corner of T9N, R1E, SBM. 
Continue S along west boundary of R1E, SMB to Riverside County 
line at the SW corner of T1S, R1E, SBM.  Continue E along south 
boundary of T1s, SBM (Riverside County Line) to SW corner of 
T1S, R10E, SBM.  Continue S along west boundary of R10E, SBM to 
Imperial County line at the SW corner of T8S, R10E, SBM. 
Continue W along Imperial and Riverside county line to NW 
corner of T9S, R9E, SBM.  Continue S along the boundary between 
Imperial and San Diego Counties, along the west edge of R9E, 
SBM to the south boundary of Imperial County/California state 
line.  Follow the California state line west to Arizona state 
line, then north to Nevada state line, then continuing NW back 
to start at the point which is the NW corner of Section 1, 
T17N, R14E, SBM 
 
$1.00 additional per hour for portions of SAN LUIS OBISPO, 
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KERN, SANTA BARBARA & VENTURA as defined below: 
  
That area within the following Boundary:  Begin approximately 5 
miles north of the community of Cholame, on the Monterey County 
and San Luis Obispo County boundary at the NW corner of T25S, 
R16E, Mt. Diablo Meridian.  Continue south along the west side 
of R16E to the SW corner of T30S, R16E, MDM.  Continue E to SW 
corner of T30S, R17E, MDM.  Continue S to SW corner of T31S, 
R17E, MDM.  Continue E to SW corner of T31S, R18E, MDM. 
Continue S along West side of R18E, MDM as it crosses into San 
Bernardino Meridian numbering area and becomes R30W.  Follow 
the west side of R30W, SBM to the SW corner of T9N, R30W, SBM. 
Continue E along the south edge of T9N, SBM to the Santa 
Barbara County and Ventura County boundary at that point whch 
is the SW corner of Section 34.T9N, R24W, SBM, continue S along 
the Ventura County line to that point which is the SW corner of 
the SE quarter of Section 32, T7N, R24W, SBM.   Continue E 
along the south edge of T7N, SBM to the SE corner to T7N, R21W, 
SBM.  Continue N along East side of R21W, SBM to Ventura County 
and Kern County boundary at the NE corner of T8N, R21W. 
Continue W along the Ventura County and Kern County boundary to 
the SE corner of T9N, R21W.  Continue North along the East edge 
of R21W, SBM to the NE corner of T12N, R21W, SBM.  Continue 
West along the north edge of T12N, SBM to the SE corner of 
T32S, R21E, MDM. [T12N SBM is a think strip between T11N SBM 
and T32S MDM]. Continue North along the East side of R21E, MDM 
to the Kings County and Kern County border at the NE corner of 
T25S, R21E, MDM, continue West along the Kings County and Kern 
County Boundary until the intersection of San Luis Obispo 
County.  Continue west along the Kings County and San Luis 
Obispo County boundary until the intersection with Monterey 
County.  Continue West along the Monterey County and San Luis 
Obispo County boundary to the beginning point at the NW corner 
of T25S, R16E, MDM. 
 
  
$2.00 additional per hour for INYO and MONO Counties and the 
Northern portion of SAN BERNARDINO County as defined below: 
 
That area within the following Boundary:  Begin at the 
intersection of the northern boundary of Mono County and the 
California state line at the point which is the center of 
Section 17, T10N, R22E, Mt. Diablo Meridian.  Continue S then 
SE along the entire western boundary of Mono County, until it 
reaches Inyo County at the point which is the NE corner of the 
Western half of the NW quarter of Section 2, T8S, R29E, MDM. 
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Continue SSE along the entire western boundary of Inyo County, 
until the intersection with Kern County at the point which is 
the SW corner of the SE � of Section 32, T24S, R37E, MDM. 
Continue E along the Inyo and Kern County boundary until the 
intersection with San Bernardino County at that point which is 
the SE corner of section 34, T24S, R40E, MDM.  Continue E along 
the Inyo and San Bernardino County boundary until the point 
which is the NE corner of the Western half of the NW quarter of 
Section 6, T25S, R42E, MDM.  Continue S to that point which is 
the SW corner of the NW quarter of Section 6, T27S, R42E, MDM. 
Continue E in a straight line to the California and Nevada 
state border at the point which is the NW corner of Section 1, 
T17N, R14E, San Bernardino Meridian.  Then continue NW along 
the state line to the starting point, which is the center of 
Section 18, T10N, R22E, MDM. 
 
REMAINING AREA NOT DEFINED ABOVE RECIEVES BASE RATE 
 
---------------------------------------------------------------- 
 ENGI0012-004 08/01/2009 
 
                                  Rates          Fringes 
 
OPERATOR:   Power Equipment    
(DREDGING)   
     (1) Leverman................$ 44.83            17.22 
     (2) Dredge dozer............$ 40.36            17.22 
     (3) Deckmate................$ 40.25            17.22 
     (4) Winch operator (stern  
     winch on dredge)............$ 39.70            17.22 
     (5) Fireman-Oiler,  
     Deckhand, Bargeman,  
     Leveehand...................$ 39.16            17.22 
     (6) Barge Mate..............$ 39.77            17.22 
---------------------------------------------------------------- 
 IRON0002-004 07/01/2010 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 26.58            15.26 
     Ornamental, Reinforcing  
     and Structural..............$ 33.00            23.73 
 
PREMIUM PAY: 
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$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
---------------------------------------------------------------- 
 LABO0089-001 07/01/2010 
 
                                  Rates          Fringes 
 
LABORER (BUILDING and all    
other Residential    
Construction)   
     Group 1.....................$ 25.22            14.15 
     Group 2.....................$ 25.90            14.15 
     Group 3.....................$ 26.61            14.15 
     Group 4.....................$ 27.41            14.15 
     Group 5.....................$ 28.34            14.15 
LABORER (RESIDENTIAL    
CONSTRUCTION - See definition    
below)   
     (1) Laborer.................$ 16.20             8.16 
     (2) Cleanup, Landscaping,  
     Fencing (chain link or  
     wood).......................$ 21.83            13.08 
 
  RESIDENTIAL DEFINITION: Wood or metal frame construction of 
  single family residences, apartments and condominums - 
  excluding (a) projects that exceed three stories over a 
  garage level, (b) any utility work such as telephone, gas, 
  water, sewer and other utilities and (c) any fine grading 
  work, utility work or paving work in the future street and 
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  public right-of-way; but including all rough grading work 
  at the job site behind the existing right of way 
 
LABORER CLASSIFICATIONS 
 
  GROUP 1: Cleaning and handling of panel forms; Concrete 
  Screeding for Rought Strike-off; Concrete, water curing; 
  Demolition laborer; Flagman; Gas, oil and/or water pipeline 
  laborer; General Laborer; General clean-up laborer; 
  Landscape laborer;  Jetting laborer; Temporary water and 
  air lines laborer; Material hoseman (walls, slabs, floors 
  and decks); Plugging, filling of Shee-bolt holes; Dry 
  packing of concrete; Railroad maintenance, Repair Trackman 
  and road beds, Streetcar and railroad construction trac 
  laborers; Slip form raisers; Slurry seal crews (mixer 
  operator, applicator operator, squeegee man, Shuttle man, 
  top man), filling of cracks by any method on any surface; 
  Tarman and mortar man; Tool crib or tool house laborer; 
  Window cleaner; Wire Mesh puling-all concrete pouring 
  operations 
 
  GROUP 2: Asphalt Shoveler; Cement Dumper (on 1 yard or larger 
  mixer and handling bulk cement); Cesspool digger and 
  installer; Chucktender; Chute man, pouring concrete, the 
  handling of the cute from ready mix trucks, such as walls, 
  slabs, decks, floors, foundations, footings, curbs, gutters 
  and sidewalks; Concrete curer-impervious membrane and form 
  oiler; Cutting torch operator (demoliton); Guinea chaser; 
  Headboard man-asphlt; Laborer, 
  packing rod steel and pans; membrane vapor barrier installer; 
  Power broom sweepers (small); Riiprap, stonepaver, placing 
  stone or wet sacked concrete; Roto scraper and tiller; Tank 
  sealer and cleaner; Tree climber, faller, chain saw 
  operator, Pittsburgh Chipper and similar type brush 
  shredders; Underground laborers, including caisson bellower 
 
  GROUP 3: Buggymobile; Concrete cutting torch; Concrete 
  cutting torch; Concrete pile cutter; Driller, jackhammer, 2 
  1/2 feet drill steel or longer; Dri Pak-it machine; High 
  sealer (including drilling of same); Hydro seeder and 
  similar type; Impact wrench, mult-plate; Kettlemen, potmen 
  and mean applying asphalt, lay-kold, creosote, line caustic 
  and similar type materials (applying  means applying, 
  dipping, brushing or handling of such materials for pipe 
  wrapping and waterproofing); Operators of pneumatic, gas, 
  electric tools, vibratring machines, pavement breakers, air 
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  blasting, come-along, and similar mechanical tools not 
  separately classified herein; Pipelayers back up man 
  coating, grouting, making of joints, sealing, caulking, 
  diapering and inclduing rubber gasket joints, pointing and 
  any and all other services; Rotary Scarifier or multiple 
  head concrete chipping scaarifier; Steel header board man 
  and guideline setter; Tampers, Barko, Wacker and similar 
  type; Trenching machine, handpropelled 
 
  GROUP 4: Asphalt raker, luterman, ironer, apshalt dumpman and 
  asphalt spreader boxes (all types); Concrete core cutter 
  (walls, floors or ceilings), Grinder or sander; Concrete 
  saw man; cutting walls or flat work, scoring old or new 
  concrete; Cribber, shorer, lagging, sheeting and trench 
  bracing, hand-guided lagging hammer; Laser beam in 
  connection with laborer's work; Oversize concrete vibrator 
  operator 70 pounds and over; Pipelayer performing all 
  services in the laying, installation and all forms of 
  connection of pipe from the point of receiving pipe in the 
  ditch until completion of oepration, including any and all 
  forms of tubular material, whether pipe, metallic or 
  non-metallic, conduit, and any other stationary type of 
  tubular device used for the conveying of any substance or 
  element, whether water, sewage, solid, gas, air or other 
  product whatsoever and without regard to the nature of 
  material from which the tubular material is fabricated; No 
  joint pipe and stripping of same; Prefabricated manhole 
  installer; Sandblaster (nozzleman), Porta shot-blast, water 
  blasting 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all pwder and explosives of 
  whatever type, regardless of method used for such loading 
  and placing; Driller-all power drills, excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and any and all other types of mechanical drills 
  without regard to the form of motive power. 
---------------------------------------------------------------- 
 LABO0089-002 07/01/2010 
 
                                  Rates          Fringes 
 
LABORER (MASON TENDER)...........$ 23.12            13.08 
---------------------------------------------------------------- 
 LABO0089-004 07/01/2010 
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HEAVY AND HIGHWAY CONSTRUCTION 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 26.14            14.75 
     GROUP 2.....................$ 26.60            14.75 
     GROUP 3.....................$ 27.01            14.75 
     GROUP 4.....................$ 27.85            14.75 
     GROUP 5.....................$ 30.97            14.75 
 
LABORER CLASSIFICATIONS   
 
  GROUP 1: Laborer: General or Construction Laborer, Landscape 
  Laborer. Asphalt Rubber Material Loader. Boring Machine 
  Tender (outside), Carpenter Laborer (cleaning, handling, 
  oiling & blowing of panel forms and lumber), Concrete 
  Laborer, Concrete Screeding for rough strike-off, Concrete 
  water curing. Concrete Curb & Gutter laborer, Certified 
  Confined Space Laborer, Demolition laborer & Cleaning of 
  Brick and lumber,Expansion Joint Caulking; Environmental 
  Remediation, Monitoring Well, Toxic waste and Geotechnical 
  Drill tender, Fine Grader, Fire Watcher, Limbers, Brush 
  Loader, Pilers and Debris Handlers. flagman. Gas Oil and 
  Water Pipeline Laborer. Material Hoseman (slabs, walls, 
  floors, decks); Plugging, filling of shee bolt holes; Dry 
  packing of concrete and patching; Post Holer Digger 
  (manual); Railroad maintenance, repair trackman, road beds; 
  Rigging & signaling; Scaler, Slip-Form Raisers, Filling 
  cracks on any surface, tool Crib or Tool House Laborer, 
  Traffic control (signs, barriers, barricades, delineator, 
  cones etc.), Window Cleaner 
 
  GROUP 2: Asphalt abatement; Buggymobile; Cement dumper (on 1 
  yd. or larger mixers and handling bulk cement); Concrete 
  curer, impervious membrane and form oiler; Chute man, 
  pouring concrete; Concrete cutting torch; Concrete pile 
  cutter; driller/Jackhammer, with drill steel 2 1/'2 feet or 
  longer; Dry pak-it machine; Fence erector; Pipeline 
  wrapper, gas, oil, water, pot tender & form man; Grout man; 
  Installation of all asphalt overlay fabric and materials 
  used for reinforcing asphalt; Irrigation laborer; 
  Kettleman-Potman hot mop, includes applying asphalt, 
  lay-klold, creosote, lime caustic and similar tyhpes of 
  materials (dipping, brushing, handling) and waterproofing; 
  Membrane vapor barrier installer; Pipelayer backup man 
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  (coating, grouting, making of joints, sealing caulkiing, 
  diapering including rubber basket joints, pointing); 
  Rotary scarifier, multiple head concrete chipper; Rock 
  slinger; Roto scraper & tiller; Sandblaster pot tender; 
  Septic tank digger/installer; Tamper/wacker operator; Tank 
  scaler & cleaner; Tar man & mortar man; Tree 
  climber/faller, chainb saw operator, Pittsburgh chipper & 
  similar type brush shredders. 
 
  GROUP 3: Asphalt, installation of all frabrics; Buggy Mobile 
  Man, Bushing hammer;  Compactor (all types), Concrete Curer 
  - Impervious membrane, Form Oiler, Concrete Cutting Torch, 
  Concrete Pile Cutter,Driller/Jackhammer with drill steel 2 
  1/2 ft or longer, Dry Pak-it machine, Fence erector 
  including manual post hole digging,  Gas oil or water 
  Pipeline Wrapper - 6 ft pipe and over, Guradrail erector, 
  Hydro seeder, Impact Wrench man (multi plate), 
  kettleman-Potman Hot Mop includes applying Asphalt, 
  Lay-Kold, Creosote, lime caustic and similar types of 
  materials (dipping, brushing or handling) and 
  waterproofing.  Laser Beam in connection with Laborer work. 
  High Scaler, Operators of Pneumatic Gas or Electric Tools, 
  Vibrating Machines, Pavement Breakers, Air Blasting, 
  Come-Alongs and similar mechanical tools, Remote-Controlled 
  Robotic Tools in connection with Laborers work.  Pipelayer 
  Backup Man (Coating, grouting,m makeing of joints, sealing, 
  caulking, diapering including rubber gasket joints, 
  pointing and other services).  Power Post Hole Digger, 
  Rotary Scarifier (multiple head concrete chipper 
  scarifier), Rock Slinger, Shot Blast equipment (8 to 48 
  inches), Steel Headerboard Man and Guideline Setter, 
  Tamper/Wacker operator and similar types, Trenching Machine 
  hand propelled. 
 
  GROUP 4:  Any worker exposed to raw sewage.  Asphalt Raker, 
  Luteman, Asphalt Dumpman, Asphalt Spreader Boxes, Concrete 
  Core Cutter, Concrete Saw Man, Cribber, Shorer, Head Rock 
  Slinger.  Installation of subsurface instrumentation, 
  monitoring wells or points, remediation system installer; 
  Laborer, asphalt-rubber distributor bootman; Oversize 
  concrete vibrator operators, 70 pounds or over.  Pipelayer, 
  Prfefabricated Manhole Installer, Sandblast Nozzleman 
  (Water Balsting-Porta Shot Blast), Traffic Lane Closure. 
 
  GROUP 5: Blasters Powderman-All work of loading holes, 
  placing and blasting of all powder and explosives of 
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  whatever type, regardless of method used for such loading 
  and placing; Horizontal directional driller, Boring system, 
  Electronic traking,   Driller: all power drills excluding 
  jackhammer, whether core, diamond, wagon, track, multiple 
  unit, and all other types of mechanical drills without 
  regard to form of motive power.  Environmental remediation, 
  Monitoring well, Toxic waste and Geotechnical driller, 
  Toxic waste removal. Welding in connection with Laborer's 
  work. 
---------------------------------------------------------------- 
 LABO0300-008 08/05/2009 
 
                                  Rates          Fringes 
 
LABORER   
     PLASTER CLEAN-UP LABORER....$ 26.65            14.70 
     PLASTER TENDER..............$ 29.20            14.70 
 
Work at Military Bases -  $3.00 additional per hour: 
  Coronado Naval Amphibious Base, Fort Irwin, Marine Corps Air 
  Station-29 Palms, Imperial Beach Naval Air Station, Marine 
  Corps Logistics Supply Base, Marine Corps Pickle Meadows, 
  Mountain Warfare Training Center, Naval Air 
  Facility-Seeley, North Island Naval Air Station, Vandenberg 
  AFB. 
---------------------------------------------------------------- 
 LABO0882-002 01/01/2010 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer.........$ 26.15            14.25 
 
  SCOPE OF WORK:  Includes site mobilization, initial site 
  cleanup, site preparation, removal of asbestos-containing 
  material and toxic waste, encapsulation, enclosure and 
  disposal of asbestos- containing materials and toxic waste 
  by hand or with equipment or machinery; scaffolding, 
  fabrication of temporary wooden barriers and assembly of 
  decontamination stations. 
---------------------------------------------------------------- 
 LABO1184-001 07/01/2010 
 
                                  Rates          Fringes 
 
Laborers: (HORIZONTAL    
DIRECTIONAL DRILLING)   
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     (1) Drilling Crew Laborer...$ 27.05            11.65 
     (2) Vehicle Operator/Hauler.$ 27.22            11.65 
     (3) Horizontal Directional  
     Drill Operator..............$ 29.07            11.65 
     (4) Electronic Tracking  
     Locator.....................$ 31.07            11.65 
Laborers: (STRIPING/SLURRY    
SEAL)   
     GROUP 1.....................$ 28.50            14.56 
     GROUP 2.....................$ 29.80            14.56 
     GROUP 3.....................$ 31.81            14.56 
     GROUP 4.....................$ 33.55            14.56 
 
LABORERS - STRIPING CLASSIFICATIONS   
 
  GROUP 1: Protective coating, pavement sealing, including 
  repair and filling of cracks by any method on any surface 
  in parking lots, game courts and playgrounds; carstops; 
  operation of all related machinery and equipment; equipment 
  repair technician 
 
  GROUP 2: Traffic surface abrasive blaster; pot tender - 
  removal of all traffic lines and markings by any method 
  (sandblasting, waterblasting, grinding, etc.) and 
  preparation of surface for coatings.  Traffic control 
  person: controlling and directing traffic through both 
  conventional and moving lane closures; operation of all 
  related machinery and equipment 
 
  GROUP 3: Traffic delineating device applicator: Layout and 
  application of pavement markers, delineating signs, rumble 
  and traffic bars, adhesives, guide markers, other traffic 
  delineating devices including traffic control. This 
  category includes all traffic related surface preparation 
  (sandblasting, waterblasting, grinding) as part of the 
  application process. Traffic protective delineating system 
  installer: removes, relocates, installs, permanently 
  affixed roadside and parking delineation barricades, 
  fencing, cable anchor, guard rail, reference signs, 
  monument markers; operation of all related machinery and 
  equipment; power broom sweeper 
 
  GROUP 4: Striper: layout and application of traffic stripes 
  and markings; hot thermo plastic; tape traffic stripes and 
  markings, including traffic control; operation of all 
  related machinery and equipment 
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---------------------------------------------------------------- 
 PAIN0036-001 01/01/2011 
 
                                  Rates          Fringes 
 
Painters: (Including Lead    
Abatement)   
     (1) Repaint.................$ 26.05            10.08 
     (2) All Other Work..........$ 29.32            10.08 
 
  REPAINT of any previously painted structure.  Exceptions: 
  work involving the aerospace industry, breweries, 
  commercial recreational facilities, hotels which operate 
  commercial establishments as part of hotel service, and 
  sports facilities. 
---------------------------------------------------------------- 
* PAIN0036-010 01/06/2011 
 
                                  Rates          Fringes 
 
DRYWALL FINISHER/TAPER   
     (1) Building & Heavy  
     Construction................$ 25.08            10.85 
     (2) Residential  
     Construction (Wood frame  
     apartments, single family  
     homes and  multi-duplexes  
     up to and  including four  
     stories)....................$ 18.00             7.97 
---------------------------------------------------------------- 
 PAIN0036-012 10/01/2010 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 38.75            15.55 
---------------------------------------------------------------- 
 PAIN0036-019 02/01/2009 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 26.77            11.75 
---------------------------------------------------------------- 
 PLAS0200-005 08/04/2010 
 
                                  Rates          Fringes 
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PLASTERER........................$ 30.21            14.23 
 
  NORTH ISLAND NAVAL AIR STATION, COLORADO NAVAL AMPHIBIOUS 
  BASE, IMPERIAL BEACH NAVAL AIR STATION:  $3.00 additional 
  per hour. 
---------------------------------------------------------------- 
 PLAS0500-001 06/26/2010 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     GROUP 1.....................$ 22.29             9.90 
     GROUP 2.....................$ 23.94             9.90 
     GROUP 3.....................$ 26.57            10.35 
 
  CEMENT MASONS -  work inside the building line, meeting the 
  following criteria: 
 
  GROUP 1:  Residential wood frame project of any size;  work 
  classified as Type III, IV or Type V construction; 
  interior tenant improvement work regardless the size of the 
  project; any wood frame project of four stories or less. 
 
  GROUP 2: Work classified as type I and II construction 
 
  GROUP 3: All other work 
---------------------------------------------------------------- 
 PLUM0016-006 07/01/2010 
 
                                  Rates          Fringes 
 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     (1) Work on strip malls,  
     light commercial, tenant  
     improvement and remodel  
     work........................$ 30.32            14.98 
     (2) Work on new additions  
     and remodeling of  
     commercial buildings,  
     bars, restaurants, and  
     stores not to exceed 5,000  
     sq. ft. of floor space......$ 37.74            16.66 
     (3) All other work..........$ 38.92            17.64 
     (4) Camp Pendleton..........$ 43.42            17.64 
---------------------------------------------------------------- 



 

February 22, 2011 ADDENDUM "8" Page 30 of 33 
Street Light Conversion Project Design-Build Contract 

 PLUM0016-011 07/01/2010 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Residential.................$ 31.45            13.46 
---------------------------------------------------------------- 
 PLUM0345-001 07/01/2010 
 
                                  Rates          Fringes 
 
PLUMBER   
     Landscape/Irrigation Fitter.$ 27.35            14.59 
     Sewer & Storm Drain Work....$ 26.43            16.47 
---------------------------------------------------------------- 
 ROOF0045-001 08/01/2009 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 23.63             6.50 
---------------------------------------------------------------- 
 SFCA0669-001 04/01/2010 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 33.35            17.60 
---------------------------------------------------------------- 
 SHEE0206-001 07/01/2010 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER   
     Camp Pendleton..............$ 36.55            16.05 
     Except Camp Pendleton.......$ 34.55            16.05 
     Sheet Metal Technician......$ 23.99             4.71 
 
SHEET METAL TECHNICIAN - SCOPE: 
a. Existing residential buildings, both single and 
multi-family, where each unit is heated and/or cooled by a 
separate system  b. New single family residential buildings 
including tracts.  c. New multi-family residential buildings, 
not exceeding five stories of living space in height, provided 
each unit is heated or cooled by a separate system. Hotels and 
motels are excluded.  d. LIGHT COMMERCIAL WORK: Any sheet 
metal, heating and air conditioning work performed on a project 
where the total construction cost, excluding land, is under 
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$1,000,000  e. TENANT IMPROVEMENT WORK: Any work necessary to 
finish interior spaces to conform to the occupants of 
commercial buildings, after completion of the building shell 
 
---------------------------------------------------------------- 
 TEAM0036-001 07/01/2009 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 14.90            18.30 
     GROUP 2.....................$ 24.49            18.30 
     GROUP 3.....................$ 24.69            18.30 
     GROUP 4.....................$ 24.89            18.30 
     GROUP 5.....................$ 25.09            18.30 
     GROUP 6.....................$ 25.59            18.30 
     GROUP 7.....................$ 27.09            18.30 
 
  FOOTNOTE: HAZMAT PAY:  Work on a hazmat job, where hazmat 
  certification is required, shall be paid, in addition to 
  the classification working in, as follows: Levels A, B and 
  C - +$1.00 per hour.  Workers shall be paid hazmat pay in 
  increments of four (4) and eight (8) hours. 
 
 
TRUCK DRIVER CLASSIFICATIONS     
 
  GROUP 1: Fuel Man, Swamper 
 
  GROUP 2:  2-axle Dump Truck, 2-axle Flat Bed,Concrete Pumping 
  Truck, Industrial Lift Truck, Motorized Traffic Control, 
  Pickup Truck on Jobsite 
 
  GROUP 3: 2-axle Water Truck, 3-axle Dump Truck, 3-axle Flat 
  Bed, Erosion Control Nozzleman, Dump Crete Truck under 6.5 
  yd, Forklift 15,000 lbs and over, Prell Truck, Pipeline 
  Work Truck Driver, Road Oil Spreader, Cement Distributor or 
  Slurry Driver, Bootman, Ross Carrier 
 
  GROUP 4: Off-road Dump Truck under 35 tons 4-axles but less 
  than 7-axles, Low-Bed Truck & Trailer, Transit Mix Trucks 
  under 8 yd, 3-axle Water Truck, Erosion Control Driver, 
  Grout Mixer Truck, Dump Crete 6.5yd and over, Dumpster 
  Trucks, DW 10, DW 20 and over, Fuel Truck and Dynamite, 
  Truck Greaser, Truck Mounted Mobile Sweeper 2-axle Winch 
  Truck 
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  GROUP 5: Off-road Dump Truck 35 tons and over, 7-axles or 
  more, Transit Mix Trucks 8 yd and over, A-Frame Truck, 
  Swedish  Cranes 
 
  GROUP 6:  Off-Road Special Equipment (including but not 
  limited to Water Pull Tankers, Athey Wagons, DJB, B70 
  Wuclids or like Equipment) 
   
  GROUP 7:  Repairman 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
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Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
 
================================================================ 
 
          END OF GENERAL DECISION 
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City of San Diego 
 
ADDENDUM “9” 
 

 
REQUEST FOR PROPOSAL 
(RFP) 
For  

STREET LIGHT CONVERSION PROJECT  
DESIGN-BUILD CONTRACT  
 

SPECIFICATION NO.:  5235DB   
IO NO.:  21002317  
CLIENT DEPARTMENT:  2115  
PROJECT TYPE:  IH  
 

PROPOSAL DUE: 

12:00 Noon 
MARCH 10, 2011 

 

CITY OF SAN DIEGO 
Purchasing & Contracting Department 
1200 Third Avenue, Suite 200, MS 56P 

San Diego, CA  92101  
For which proposals will be received at San Diego, California, until Proposal due date and 
time as stated above. at the Purchasing and Contracting Department, 1200 Third Avenue, Suite 
200, San Diego, California. 
 

CHANGES TO CONTRACT DOCUMENTS 
The following changes to the RFP are hereby made effective as though originally issued with 
the bid package. 
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A. INTRODUCTION 
A.1 The following changes in Section B are hereby incorporated into the Request 

for Proposal for the Street Light Conversion Project Design-Build Contract.  

A.2 All prospective bidders are reminded that they are required to acknowledge 
receipt of this addendum in their submittal in accordance with 
ATTACHMENT B, Item 1 of the Request for Proposals. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

B.1 TO ADDENDUM 2, ITEM B5, ATTACHMENT D, CONTRACT FRONT 
END VOLUME 2, page 17, DELETE in its entirety and SUBSTITUTE with 
page 3 of 3 of this Addendum 9.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Hildred Pepper, Jr., Director 
Purchasing and Contracting Department 
 
Dated: March 2, 2011 
 San Diego, California 

 
HP/nb/rir 



  BIDDING DOCUMENTS  
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For additional information, contact: 
CITY OF SAN DIEGO  

EQUAL BENEFITS PROGRAM  
202 C Street, MS 9A, San Diego, CA 92101 

Phone (619) 533-3948       Fax (619) 533-3220 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

  

COMPANY INFORMATION 

Company Name: Contact Name: 

Company Address: Contact Phone: 

 Contact Email: 

CONTRACT INFORMATION 

Contract Title: Start Date: 

Contract Number (if no number, state location): End Date: 

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and maintain equal benefits as defined in 
San Diego Municipal Code §22.4302 for the duration of the contract. To comply:  

  Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 
 Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care; travel/relocation expenses; 

employee assistance programs; credit union membership; or any other benefit. 
  Any benefit not offered to an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

 Contractor shall post notice of firm’s equal benefits policy in the workplace and notify employees at time of hire and during open       enrollment periods. 

 Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements.  

 Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and its Rules are posted at www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm’s compliance status with the EBO. The City may request supporting documentation. 

 I affirm compliance with the EBO because my firm (contractor must select one reason): 
 Provides equal benefits to spouses and domestic partners. 
 Provides no benefits to spouses or domestic partners. 
 Has no employees. 
 Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or expired. 

 I request the City’s approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm made a reasonable effort 
but is not able to provide equal benefits upon contract award. I agree to notify employees of the availability of a cash equivalent for benefits 
available to spouses but not domestic partners and to continue to make every reasonable effort to extend all available benefits to domestic 
partners. 

 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent associated with the execution, award, 
amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further certify that my firm understands the 
requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the duration of the contract or pay a cash equivalent if authorized by the 
City. 

 
 Name/Title of Signatory   Signature  Date  

 
FOR OFFICIAL CITY USE ONLY 

Receipt Date:  EBO Analyst:  □ Approved       □ Not Approved – Reason: 
rev 02/15/2011 
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